

**MECHANICAL ENGINEERING DEPARTMENT**  
**Contracts concluded and Status of Ongoing Contracts works**

Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding ( Single / Two Bid System)	Last date of Receipt of tender	Nos of tenders Received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L I	Contract No & Date	Name of Contractor	Value of Contract (Rs)	Date of commencement	Scheduled Date of Completion of work	Physical Progress (%)	Reasons for delay	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Revamping of fire fighting facilities at Cochin Oil Terminal	Open	03.06.2009	Two	09.07.2009	3 Nos	2Nos	1No M/s. Prayaga Engineering Contractors, Ernakulam -682302.	L1	D/T-2/FF-COT/08(RT)/M dtd. 18/1/2010	M/s Chery Tech(India) Private Ltd, Banglore-34	1,37,48,242/-	01.02.2010	30.7.2010	100%	Presence of ship,rain, Contractors side	work completed on 31/5/2011
							M/sBESL Infra projects Ltd, Kochi-30.										
							M/s Chery Tech(India)PrivateLtd, Banglore-34										
2	Providing electrical facilities at the dedicated berth being constructed for UTL Administration	Open	08.02.2010	Two	04.03.2010	7 Nos.	6 Nos.	1 No., M/s.Careems, Kochi - 32	L1	F1/T-12/ Ele.Facilities- UTL/09-10/M dtd. 12/7/2010	M/s.ABM Electricals, Chembumukku, Thrikkakara P.O., Kochi -21	57,62,353/-	12.07.2010	11.12.2010	70%	Delay in completion of civil works	
							M/s.A2Z Maintenance & Engg., Gurgeon										
							M/s.ABM Electricals, Kochi-21										
							M/s.Delstar, Aluva - 683 101										
							M/s.Goodwill Power Co. Pvt. Ltd., Kochi - 18										
							M/s.National Electric Co., Kochi - 11										
							M/s.Universal Electricals, Kochi - 19										

3	Providing 5 Nos. semi high mast light towers for the IWT terminals at W/Island and Bolgatty	Open	09.03.2010	Two	19.4.2010	4 Nos. 4 Nos. M/s.Aster Teleservices Pvt. Ltd., Hyderabad - 500062 M/s.Bjaj Electricals, Kochi - 18 M/s.Electrofine, Kochi-24. M/s.Franjo Engg. Corporation, Palakkad-2	Nil	L1	F1/T-13/ Semihighmast/09-10/M dtd. 20/8/2010	M/s.Bajaj Electricals, CRL House, Tata Oil Mills road, Kochi -18	28,50,207/-	20.8.2010	19.12.2010	100%	Delay from Contractor's side
4	Providing power supply to the Indian Maritime University (IMU) at Willingdon Island"	open	24.09.2010	Two	26.10.2010	7Nos M/s Delstar, Aluva 683 101 M/s Goodwill Power Company, Kochi-18 M/s Technomark Engineers India Pvt. Ltd Trivandrum-10 M/s Geresh electricals Cochin-33 M/s ABM Electricals, Kochi-21 M/s Malabar EnggneeringCompany, Kozhikode-1 M/s Dinu Electricals, Irimpanam-682309	Nil	L1	F1/T-5/IMU-power supply/10/M dated 31/01/2011	M/s Delstar, RexBuilding, R.S Road. Aluva-683 101	Rs 44,92,690/-	31.1.11	30.5.11	100%	work completed. CEA inspection scheduled on 21/07/2011
5	Supply of two Nos Harbour Pilot(light Weight)	open	05.10.2010	Two	11.05.2010	4Nos 1No. M/s.Elcome Maine Services Pvt. Ltd., Kochi-15 3Nos M/s Pan India Consultants Pvt. Ltd., Haryana-400 010 M/s A.S Moloobhoy & Sons, Mumbai - 400 010 M/s. Sunny Internatinal, New Delhi-110 058		L1	D3/T-7/Harbour Pilot/10-M date: 30/03/2011	M/s Elcome Marine Services Pvt. Ltd., Kochi-15	Rs.42,10,315/-	17.03.2011	07.07.2011	100%	

6	Dry leasing one No. Heavy duty reach Stacker for Three years	open	05.04.2011	Two	06.05.2011	3Nos	3Nos	Nil	L1	D3/T-13/REACH STACKER LEASE/2011-M dated:13/06/2011	M/s Laxmi Cranes&Trailers Pvt. Ltd, Kochi-682 304	Rs. 17,403per shift	12.7.2011	11.7.2014	The HDRS is to be made available for CoPT with in one month		
							M/s Road Wings International Pvt. Ltd, Mumbai-400 059										
							M/s Purushothaman Cranes Pvt., Chennai-600 012										
							M/s Laxmi Cranes&Trailers Pvt. Ltd,Kochi-682 304										
7	Design, Supply, Installation, testing and commissioning of an ICCP System for Cochin Oil Terminal of CoPT	open	24.11.2010	Two	28.01.2011	5Nos	5nos	Nil	L1	No.F1/T-9/New ICCP system-COT/10/M dated:31/01/2011	M/s Rutledge E&P Pvt Ltd,Mumbai-400 072	1,45,50,000	30.05.2011	28.02.2012			Pre-design survey conducted
							M/s Corrtch International Pvt Ltd,Ahmedabad-380 009										
							M/s Corrosion Technology Services Pvt. Ltd, Mumbai-400059										
							M/s Green Science Laboratories Pvt Ltd, Chennai-600 083										
							M/s Raychem RPG Ltd, New Delhi-110058										
							M/s Rutledge E&P Ltd,Mumbai-400 072										