

BILLING SCHEDULE FOR STAGE 2 PAYMENT

Bill No	Sl.No	Supply break Up	% of Total Supply
1	1	Long Travel Drive with Wheels, Boggie , Embedded system and Balancers	20%
	2	Portal Legs	
	3	Portal Beam	
	4	Platform/stairs/Ladder	
	5	Vertical Mast	
2	6	Slew Bearing	60%
	7	Turn Table/Frame	
	8	Slew Drive	
	9	Machinery House	
	10	Hoist Drive	
	11	A Frame	
	12	Luff drive	
	13	Cable Reeling Drum & Cable	
	14	Cables, Terminal Box and All Electrical Panels	
	15	VVVF Panels & Protective Panels	
	16	Op Cabin	
	17	Boom(Jib) & Tie rod	
	18	Master controllers	
	19	Rocker Arm and Ballast	