## **Details of contracts concluded during the month of November 2020**

## **Under Civil Engineering Department**

Sl No:	Tender No.	Nature/ Name of work	Mode of Tender Enquiry 4 25 lakhs	Date of publicati on of NIT 5 and above	system)	Last date of receipt of tender $\frac{7}{4}$	Nos. of tenders received 8 open tende	Nos. and names of parties qualified after technical evaluation 9	Nos. and names of parties not qualified after technical evaluation 10	Whether contract awarded to lowest tenderer/ evaluated L1 11	Contract No. & Date	Name of Contractor	Value of Contract (Rs.)	Date of comme nce- ment 15	Scheduled Date of completion of work 16
1	T10/T-1919/2020-C	Marine Works Re-Construction of South Coal Berth (SCB) at Cochin Port on EPC Contract Basis	Published in news papers, Hosted in CoPT, Govt. of India and e-tendering websites	13/07/2020	Two Bid System	14/09/2020 (Extended)	5 Nos	<ol> <li>4 Nos:</li> <li>M/s. Kargwal Construction Pvt. Ltd. Mumbai.</li> <li>M/s. MaryMatha- CECONS JV, Kochi</li> <li>M/s. GeoTech – GM JV, Kochi</li> <li>M/s. KVJ Builders &amp; Developers Pvt. Ltd., Kochi</li> </ol>	1 No. M∕s. B. Anjaneyulu, Andra Pradesh.	YES	T10/T-1919/2020-C/5268 (W) Dated: 19/11/2020	M/s. KVJ Builders & Developers Pvt. Ltd., Kuriekkal Building, Opp. IBP Pump, NH Bypass, Edappally, Kochi-682024.	Rs.17,70,55,267.50	26-11-2020	Contract Period - 12 months
		Works costing Rs				u vascu vil		NIL							<b>→</b>