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Addendum  / Corrigendum No. 5 

 

Tender for the Work Of “Construction of International and Domestic Cruise Terminal and Other Allied Facilities at Mormugao Port 

Trust, Goa, through Engineering, Procurement and Construction (EPC) Contract” 

(TENDER NO. T15/T-1946/2021-C) 
 

QUERIES RAISED BY THE BIDDERS AND CoPT‟S RESPONSES THERETO 

 

Sl. 

No 

Section/ 

Clause/ 

Sub Cl. 

No. 

Pg. No. Brief Description Queried from Bidders Response of  CoPT 

1 2 3 4 5 6 

PART – I- Queries received before and raised during Pre Bid meeting  

BIDDER „ A‟  

1   Charges for Water & 

Power 

Please confirm, whether water & power will be 

chargeable basis or not. 

If yes, please provide the unit rate of same. 

Water for construction purpose will be supplied 

subject to availability from MoPT as per the 

prevailing Terms and Conditions. The water, if 

provided by MoPT, will be charged at the 

applicable rate and present rate is Rs. 44/- per 

m
3
.   In the event, water is not supplied by MoPT, 

the Contractor will have to make his own 

arrangements for water at his own cost , which shall 

be from an approved source. 

Power / Electric supply will be given subject to 

availability from MoPT as per the prevailing Terms 

and Conditions. The electric power if provided by 

MoPT will be charged as per applicable rate and 

present rate is Rs. 8/- per kWh approx. The 

Contractor will have to make his own arrangements 

for drawing the electricity which shall be approved 

by MoPT. Also, the Contractor has to maintain 

generator set of adequate capacity for electrical 

supply. MoPT / CoPT shall not be liable for any 

delay / consequences on account of non -

availability of power and water. 

Alternatively, the Contractor shall make all 
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necessary arrangements for getting power / water 

connection from available sources of supply 

including laying cables / pipelines, providing meter 

etc.  at his own risk and cost. 

2   Charges for Gate Pass/ 

Port Charges 
Please inform any unit charges for RFID gate 

passes. 

 

RFID gate pass  may not be required, since the area 

will be brought outside custom bond  area. 

Contractor shall ensure safety, security, manpower 

management on his own, as per safety standards. 

3   Time Extension for 

Bid Submission  

 

Please note that we are keen to participate to the 

said tender and working on it. However due to 

pandemic situation for Covid -19, we are working 

with limited employees as per restrictions imposed 

by State Govt. Due to above, kindly extend the bid 

submission due date upto 20.08.2021.   

Due date of Bid submission is already extended 

upto 31/08/2021. Please see Addendum / 

Corrigendum No.4. 

4 Cl. 

No.3.vi, 

GCC,  

 Vol -II 

and 4.0.v 

4,  Vol-

IV 
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20-24, 

Payment Terms 

 
Only Percentage of payment against each 

milestone is mentioned in bid document. 

Please provide Terms of Payments to each 

milestone for easy cash-flow at site. 

It is also noted that there are no provision for 

payment against Preparation of Design 

Calculation & Drawings in milestone payment 

though design-dwg is a major milestone for a 

project. Hence requested to include the design & 

drawings in milestone part.   

Not acceptable. Tender Conditions shall prevail.  

The payments specified against Milestones are 

inclusive of the payment for preparation of designs 

and drawings.  

In case, any further pro rata payment against the 

milestones are required by the bidder according to 

the completion of the items of work specified, the 

bidders have the option to submit the work break 

down structure against the milestone items along 

with their bid for CoPT’s approval. However, the 

period and min. amount of each payment shall be 

restricted to one month and minimum 2% of the 

contract amount respectively.  

5   Extended stay Compensation for Extended stay for any reason or 

Non-Availability of Work front not attributable to 

contractor & will be compensated suitably.  

Not acceptable. Tender conditions shall prevail.  

 

6   Permissions from 

Statutory Authorities 
Permissions from all Statutory Authorities viz. 

Pollution Control/ environmental clearance, Local 

Govt. Authorities are excluded from bidder’s 

scope of work. 

Since the project entails refurbishment of existing 

buildings only, Environmental and CRZ 

clearances may not be required. 

Obtaining other statutory permissions, if any 

required from local Govt. authorities etc. during the 

construction stage is part of the work and included 

in the scope of Contractor. 
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7 Clause 

8A,  Vol-

II 

 

 20 

Completion Plans to 

be Submitted 

 

The contractor shall submit completion plans for 

Internal and External work within thirty days of 

the completion of the work and if failed to provide 

then he shall be liable to pay a sum of 0.1 % of 

Contract Value. Please clarify. 

It is clarified that As Built drawings of all external 

and internal works taken up under the project are to 

be submitted by the Contractor within 30 days of 

completion of work. If it is not complied with, 

penalty clause will be applied.  

8   Drawings, Datasheet Layout / GA Drawings with Hook-up Location for 

Fire fighting, Electrical Works etc. 

Drawings attached. 

9   Disposal Point Please inform Disposal yard distance from 

proposed site location.  

Contractor shall also identify feasible/suitable  

disposal yard during their site visit and make 

necessary arrangements for the same.  Disposal of 

waste materials and payment of allied taxes/cess, if 

any,   etc. complete shall be part of Contractor’s 

Scope of Work. 

10   Soil Report Please provide contour survey drawing & soil 

report of proposed area. 

Autocad version of Survey drawings is attached at 

separate Google Drive link provided along with. 
No relevant Soil investigation report is available.   

Conducting geotechnical investigation in the 

Project Area is part of EPC contractor’s scope. 

11   Earthing system Please confirm, Earthing grid with earth pit is 

excluded from Bidder’s Scope of Work. 

No, it is a part of Contractor’s Scope of Work. 

12 

 

 

 

  Civil works for road, 

drain, External filling 

/ levelling and parking 

area, Sump, Pump 

Room, STP, Utility 

and Service buildings, 

Compound wall, 

parapet wall, 

Landscape, etc. 

No detailed dwg., level etc. available for said 

works. 

Please arrange to furnish the same. 

Link for PDF version of all the required drawings 

was already provided.  

Autocad version of all drawings are also now 

attached at separate Google Drive link. 

Regarding level to be provided, it is clarified that 

the Finished Level of all paved areas adjacent to 

Terminal and Ancillary buildings shall be (+) 4.50 

m w.r.t Chart Datum of MoPT and the Finished 

Floor Level of the Terminal as well as Ancillary 

Buildings shall be 0.45 m above the Finished Level 

of the paved area, i.e,  (+) 4.95 m .w.r.to Chart 

Datum of MoPT 

13   Roof truss Member’s identification is not mentioned in Dwg. 

Please arrange to furnish the same. 

The roof is part of PEB structure and is with 

aluminium insulated panel. Being an EPC contract, 

Bidder has to work out his own design and its cost. 

14   Gate 1 & 2 Detail dwg. reqd. for Gate 1 & 2. 

Please provide. 

Drg.  No. 1911/A/TB/700/08 (2sheets) already 

attached.  

Please see  the reply to query at Sl. No.12 also. 
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15 APPEN

DIX-22  

Sl No. 

7,8 

 HT and LT 

transformer 
HT and LT transformer loss figure required. Kindly follow provisions in  IS 1180 for Level(II) 

& Relevant Amendments, if any 

16   Electrical key single 

line diagram(HT 

distribution Board) 

33kv,11kv switchgear bus bar material 

Aluminium or Copper? Please clarify. 

Copper to be adopted. 

17   Electrical key single 

line diagram(HVAC 

distribution boards) 

Distribution boards related to HVAC system shall 

be having any interlock with fire fighting system 

or not. 

Please clarify. 

No interlocking shall be there between HVAC and 

Fire Fighting system (Fire distribution board); 

however, all shall have soft integration with IBMS. 

During fire mode except emergency lighting, fire 

lifts, FA-PA, CCTV and allied emergency services, 

all  others shall be shut off. 

18   Electrical key single 

line diagram 
Control supply voltage level for HT and LT 

distribution boards required. Please provide. 

Control supply Voltage levels for HT & LT 

distribution boards shall be  110V DC power pack. 

19 Sl. no. 

52 

VOLUM

E-IV 

12 Scope matrix -04 

HVAC - Centrifugal 

direct drive 

The sentence/ description are not clear.  

Please clarify. 

HVAC system for the Terminal building shall be  

with  air cooled system - centralized type and that 

for  Ancillary building with VRF type.   

20 Sl. No. 3 

a, VOL-

V B 

& 

Drawing 

No. 

1911/A/

M/100/E

/29 

 

57 

Appendix-

20 

GF CASSETTE-01 to 

10 

CAP: 2.0 TR 

& 

Supply of VRV/VRF - 

4 Way Casette Indoor 

Units 

Ground Floor 

2.3 TR 

Capacity ratings are not matching between two 

sections of Specification.  

Please clarify. 

Follow 2.3 TR Cassette 

21  

 

 

” 

 

 

 

” 

FF CASSETTE-01 to 

6, CAP: 2.0 TR 

FF CASSETTE-19, 

CAP: 2.5 TR 

& 

Supply of VRV/VRF - 

4 Way Casette Indoor 

Units 

First Floor 2.3 TR 

Capacity ratings are not matching between two 

sections of Specification.  

Please clarify. 

Considered 2.5 TR Cassette. 

22    Editable and native version of the all dwgs shall Autocad version of all the drawings are also 
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be required for estimation of BOQ and costing. 

Please provide the same. 

provided now and attached at separate Google 

Drive link. 

23 Dwg. 

No.1911/

A/M/E/0

2, R4 

 Master Plan Cable 

Trench Routing 

Layout 

The Connectivity Cable Trench between Main 

Cable Trench to individual location viz. Terminal 

Building, Grand Welcome Plaza etc have not been 

shown in the drawing.  

Please provide the necessary connecting cable 

trench details or clarification. 

Main Trench starting from the substation for laying 

LT power cables shall be through RCC trench with 

RCC slab(as per NBC / IS standards ) for connecting 

the Terminal building, Grand plaza etc. In road 

crossing areas the cables shall be laid through 

HDPE pipe at suitable depth with manhole 

provision with cover  at either side . 

 
Street light cable is buried type as per NBC /IS 

specifications . 

 

For ELV etc. inside the building for routing through 

the floor, suitable size GI floor trunking  with 

cover, bents, end cover, Junction boxes  with cover 

plate  etc. shall be used  

 

24 Dwg. 

No.1911/

A/M/E/0

3, R4 

 Master Plan Earth Pit 

Location Layout 

There is no legend shown in the said drawing.  

Please confirm whether the red hatched portions 

shown in the drawing denote the location of the 

earth pit. Further, there is no separate earth pit 

shown for BMS Drawing.  

Please clarify whether BMS Earthing pit will be 

same as that of Electrical Earthing pit. 

 

Separate pipe earthing minimum 2 numbers shall be 

done for BMS as per IS 

25 Dwg. 

No.1911/

A/AB/E/

24,R4 

 Ancillary Building 

First Floor CCTV 

Layout Plan 

The drawing shows only camera location. It does 

not show any cable routing. There is no power 

point for camera, shown in the drawing.  

Please provide the details of above. 

Locations shown in the dwgs are as per functional 

intent / required points are shown in drawings. 

Further routing for optimal QTY of wiring /length 

to be connected to BMS Room. All above are parts 

of EPC Contractor’s Scope. 

26 Drawing 

No. 

1911/A/

AB/100/

E/11/A, 

R4 

 Ancillary Building 

First Floor Power 

Layout Plan 

The drawing shows only Telephone and Internet 

location. It does not show any cable routing for 

telephone socket and internet socket.  

Please provide the details of above. 

Raceway dwg attached. Voice 0.5MM 2 pair & data 

is considered with Cat6. 

27 Drawing  Ancillary Building The drawing shows only camera location. It does Locations shown in the dwgs are as per functional 
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No. 

1911/A/

AB/E/23, 

R4 

Ground Floor CCTV 

Layout Plan 

not show any cable routing. There is no power 

point for camera, shown in the drawing.  

Please provide the details of above. 

intent / required points are shown in drawings. 

Further routing for optimal QTY of wiring /length 

to be connected to BMS Room. All above are parts 

of EPC Contractor’s Scope. 

28 Drawing 

No. 

1911/A/

AB/100/

E/10/A, 

R4 

 Ancillary Building 

Ground Floor Power 

Layout Plan 

The drawing shows only Telephone and Internet 

location. It does not show any cable routing for 

telephone socket and internet socket.  

Please provide the details of above. 

Raceway dwg as attached. Voice 0.5MM 2 pair & 

data is considered with Cat6. 

29 Drawing 

No. 

1911/A/

TB/100/

E/23, R4 

 Terminal Building 

First Floor CCTV 

Layout Plan 

The drawing shows only camera location. It does 

not show any cable routing. There is no power 

point for camera, shown in the drawing.  

Please provide the details of above. 

Locations shown in the dwgs are as per functional 

intent / required points are shown in drawings. 

Further routing for optimal QTY of wiring /length 

to be connected to BMS Room. All above are parts 

of EPC Contractor’s Scope. 

30 Drawing 

No. 

1911/A/

TB/100/

E/09, R4 

 Terminal Building 

First Floor Power 

Layout Plan 

The drawing shows only Telephone and Internet 

location. It does not show any cable routing for 

telephone socket and internet socket.  

Please provide the details of above. 

Raceway dwg as attached. Voice 0.5MM 2 pair & 

data is considered with Cat6. 

31 Drawing 

No. 

1911/A/

TB/100/

E/21, R4 

 Terminal Building 

Ground Floor CCTV  

Layout Plan 

The drawing shows only camera location. It does 

not show any cable routing.  

Please provide the details of above. 

Locations shown in the dwgs are as per functional 

intent / required points are shown in drawings. 

Further routing for optimal QTY of  wiring /length 

to be connected to BMS Room, . All above are  part 

of EPC  Contractor’s Scope. 

32 Drawing 

No. 

1911/A/

TB/100/

E/08, R4 

 Terminal Building 

Ground Floor Power 

Layout Plan 

The drawing shows only Telephone and Internet 

location. It does not show any cable routing for 

telephone socket and internet socket.  

Please provide the details of above. 

Raceway dwg as attached. Voice 0.5MM 2 pair & 

data is considered with Cat 6 

33 Drawing 

No. 

1911/A/

AB/100/

E/19, R4 

 Ancillary Block Panel 

Location Layout Plan 

There is no location plan drawing for EPABX 

Panel, CCTV Server Panel and Internet Server 

Panel in the Panel Layout Drawing. The location 

of the three panels have to be indicated in the 

Terminal Building and Ancillary Building Panel 

Location Drawing. Please provide the details of 

above. 

Provided in BMS room.  

34 IBMS & Page 7 ( Communication The referred clause is self-contradictory. Access Yes, CCTV and Access control system is having 
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CCTV 

TECHNI

CAL 

SPECIFI

CATION 

Electronic 

page no. 

525 of 618) 

Network: 

The Access Control 

System will use the 

same network as 

CCTV and the system 

integrator has to 

ensure both the 

Access Control 

system and the CCTV 

are on separate Stand 

alone network. 

Control System will use the same network as 

CCTV and also the system integrator has to ensure 

both the Access Control system and the CCTV are 

on separate Stand Alone network cannot happen 

simultaneously.  

Please clarify above 

separate & stand alone system having compatibility 

of BMS / Fire alarm system integration. 

35  Page 4 ( 

Electronic 

page no. 

522 of 

618),  

IBMS & 

CCTV 

TECHNIC

AL 

SPECIFIC

ATION 

Door and Master 

Controller: 

The door controller 

shall mean………. 

The controllers shall 

be RS485 / TCP/IP 

compatible. All 

controller shall be 

connected to the 

master controller 

There is no mention of Master Controller in the 

specification although datasheet of Door 

Controller is given. The specification and 

Datasheet of Master Controller shall be provided. 

Door controller having soft integration with BMS, 

RS 485. Soft cabling should be IBMS Compatible. 

36  Page 5 

(Electronic 

page no. 

523 of 

618),  

IBMS & 

CCTV 

TECHNIC

AL 

SPECIFIC

ATION 

Proximity Card 

Reader: 

Environmental                           

: Preferably IP68 

The preferably term in specification is not clear 

and not binding. Please confirm if IP54 Card 

Reader is supplied, whether that will be accepted 

since IP68 is not compulsory but preferable. 

Shall proceed with IP68. 

37  Page 19 ( 

Electronic 

page no. 20 

of 618),  

IP base two reader 

Door Controller 

Cables: 

Data cables for 

IP based controllers can communicate to Master 

Controller through Cat 6 cable whereas the 

communication cable between two controllers 

have been shown as twisted pair copper cable. 

Shall proceed with CAT 6A. 
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Appendix-

11, item sl 

no. 5 Page 

6 (lectronic 

page no. 

524 of 

618),  

IBMS & 

CCTV 

TECHNIC

AL 

SPECIFIC

ATION 

controller to master 

controller - 2 Pair, 1.5 

sq. mm. PVC 

insulated & FPR 

networking 

&sheathed, twisted 

pair, shielded 

annealed tinned 

copper cable in PVC 

conduit Data cables 12 

& 4 core, 0.5 sq.mm. 

PVC insulated 

between Controller & 

door. 

These two types of cables are not matching.  

Please clarify the above. 

38  Page 51 

(Electroni

c page no. 

569 of 

618),   

IBMS & 

CCTV 

TECHNIC

AL 

SPECIFIC

ATION, cl 

no.18 

The CCTV cameras 

shall be installed in 

the lift lobbies to 

cover the people 

movement in the 

floors. The entrance of 

the Server Room, 

Security control room 

and the other high 

value equipment 

rooms shall be 

covered with the 

CCTV cameras. 

The Client is requested to confirm whether the qty 

of CCTV Cameras shall be as the referred clause 

or, as per the CCTV Layout Plan drawing for 

Ancillary Building and Terminal Building.  

Which document shall be followed for qty 

finalisation of the CCTV cameras 

Please confirm the above. 

Shall follow drawings. 

39  Page 51 ( 

Electronic 

page no. 

569 of 

618),   

IBMS & 

CCTV 

TECHNIC

AL 

SPECIFIC

ATION, Cl 

The CCTV control 

room layout and 

design approval shall 

be obtained from 

Local Police 

Authority and 

Operator /Consultant 

by the contractor. 

Approval from all statutory authorities like Police 

Station may please be excluded from bidder’s 

scope of work. However all technical data 

required for approval shall be provided by Bidder. 

Not acceptable; approval shall form part of 

Contractor’s Scope. 
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no.22 

40  Page 81       

(Electronic 

page no. 

599 of 

618),   

IBMS & 

CCTV 

TECHNIC-

AL 

SPECIFIC-

ATION,           

Cl no.22 

 The qty of Boom Barrier, UVSS, ANPR, Baggage 

Scanner, Door Frame Metal Detector and Bollards 

have not been mentioned in the document. These 

items are important and their qty indication is 

necessary by Client. Also the Location and Layout 

drawing have to be provided by the Client 

Required Qty sheet is attached. 

41  Page 84 ( 

Electronic 

page no. 

350 of 

618),   

FIRE 

FIGHTING 

SYSTEM 

SPECIFIC

ATION, Cl 

no.5.23 

Specification For 

Public Address 

System, Fire Fighting 

System Specification 

The Public Address System is a part of Fire 

Fighting System and not a part of IBMS and 

CCTV System.  

Please confirm. 

IBMS shall include FA PA, CCTV, access control 

and all monitoring systems. 

42  Page 76 ( 

Electronic 

page no. 

343 of 

618),  FIRE 

FIGHTING 

SYSTEM 

SPECIFIC

ATION 

SPECIFIC

ATION, Cl 

no.5.21.21.

12 

FIRE FIGHTERS 

TELEPHONE 

SYSTEM 

The Fire Fighting Telephone System is a part of 

Fire Fighting System and not a part of IBMS and 

CCTV System.  

Please confirm. 

FA PA shall be integrated with IBMS. 
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43   General Auto CAD drawing / soft copy editable drawings 

are required for better clarity & quick evaluation.  

Please Provide. 

Autocad version of all the drawings are now 

provided and attached at separate Google Drive 

link. 

44   General Survey drawings & data showing existing 

condition of existing structure or facility is 

required for estimation purpose. 

Please Provide. 

Survey drawing is attached at separate Google 

Drive link. 

The condition and data of the existing structures 

have to be got validated and assessed by the bidder 

on his own. 

45   General Dwgs. are needed mentioning / highlighting the 

portions to be dismantled and to rebuilt to enable 

us to prepare the proper cost estimate. 

Please Provide. 

Scope matrix for dismantling works is modified and 

incorporated in the amended Vol-IV – Employers 

Requirements.  

46   General Insufficient dwgs. For new RCC structures no 

details (fdn. Col, roof, beam, reinforcement, etc.) 

Please Provide. 

Structural Drawings are attached. Please see the 

reply to query at Sl. No. 12 also. 

47  NIT, Vol -1 Undertaking of the 

equipment supplier 

Being a PSU company it is not possible for us to 

submit an Undertaking of the equipment supplier 

on the letter head before award of job. 

However we can produce an undertaking from our 

end during bid submission, stating all the 

equipments as per NIT req. will be provided.  

Please accept. 

Not acceptable. Bid conditions shall prevail.  

 

48  4.6.2,  NIT, 

Vol -1 

Technical Proposal As per Cl. No. 4.6.2, NIT, Vol -1, Bidder shall 

submit one hard copy of the Technical Proposal 

which should reach the office of the Chief 

Engineer by 15.00 hrs on 20.07.2021, in a sealed 

envelope. 

However the nature of said Tender is E-Tender. 

Please Clarify. 

It is clarified that Bidder shall submit the original 

copies of the documents required to be submitted as 

per clause 1.10 of  NIT, Vol. I and one signed hard 

copy of Technical Proposal, which should reach the 

office of the Chief Engineer, Cochin Port Trust by 

17.00 hrs on 03/09/2021 ie. within three days of the 

stipulated last date of Bid Submission or its 

extended date, if any.  

In case the documents do not reach within the 

prescribed time and date as above, the bid shall be 

liable for rejection.   

49  Cl. 24 of 

GCC, P -

41, Vol -2 

Life Cycle  As per Cl. 24 of GCC, P -41, Vol -2, The 

contractor shall have obligation to rectify such 

defects minimum up to 5 (five) years from the 

It is clarified that the contractors shall have 

obligation for the structural design and stability of 

the structures, minimum upto 5 (five) years from 
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Cost 

 

date of completion of work. However Defect 

liability period for this project is 24 (Twenty Four) 

Months. Please clarify. 

the date of completion of the work. 

Defect liability Period for this project shall be 24 

(Twenty Four) Months. 

50  6.1.22 V3, 

SCC, P-28, 

Vol -3 

Third party reviewer 

(TPR) 

All Technical Design Submittals (Designs, 

Drawings, Calculation etc. shall be approved by 

IIT Chennai or IIT Mumbai or IIT Delhi or IIT 

Kanpur etc., at no additional cost to the Employer. 

Please Confirm. 

Confirmed. Bid conditions shall prevail.  

51  11.2.2  V3, 

SCC, P-28, 

Vol -3 

Employer’s Quality 

Plan 

Employer’s Quality Plan to be furnished. 

Please provide. 

EPC contractor shall provide QAP on his own 

format for smooth and safe construction work on 

site. 

52  Dwg No.: 

1911/FF-

100, R4 

Mechanical / Fire 

Piping 

As per our understanding from drawing, dotted 

lines are underground pipes below 1000mm from 

FGL and solid line represents above ground pipe. 

Please confirm our understanding. 

Yes. 

53  From this drawing it is not feasible to estimate the 

length of pipes as there is no length marking or 

coordinates provided. 

Hence we request to arrange the co-ordinate 

marked drawing or some other reference to make 

us enable to estimate the pipe lengths. 

Cad drawings in editable format are provided at 

separate Google Drive link. 

54  In drawing one abbreviation "FHC" is used, which 

description we couldn’t find. As per understanding 

from drawing we feel that FHC stands for "Fire 

Hydrant Pipe connection". Please Confirm. 

'FHC' shall be read as Fire Hydrant Cabin. 

55  At every "FHC" location three pipe are shown  

i) 150F Fire hydrant Wet Riser 

ii) 50F Drain Pipe 

iii) 150F Sprinkler pipe 

We find the routing of hydrant and sprinkler pipe 

but there are no details available for 50F Drain 

Pipe i.e. Its routing, length, application etc. Hence 

we request to confirm about 50F Drain pipe 

routing / locations. 

As per our understanding 150F wet riser pipe is 

for Internal hydrants within buildings and that is 

different than yard hydrant. Internal hydrants will 

be of same nos. of FHC i.e.  at each FHC location 

Kindly follow the attached editable drawings. 

 

50mm Fire drain pipe to be connected to external 

drain. 
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there will be one Internal Hydrant. Please confirm. 

56  Dwg. No.:  

1911/A/AB

800/FF103, 

R4 

In drawing connection of pipes are shown from 

Pumps but the location or length of pipes from 

pumps to Ancillary building is not provided. We 

request you to arrange the length of pipes from 

building to Pump House. 

Kindly follow the attached editable drawings. 

Further bidder to consider nearest drain out point as 

per their own design. 

 

One connection of 4-Way Brigade is shown and 

directed to Sump. But no routing of pipe or details 

available. Please arrange to provide us the 

necessary details. 

Kindly follow the attached editable drawings. 

Further Bidder to consider shortest routing to be 

considered for optimal pipe length.   

 

57  Dwg. No.:  

1911/A/AB

200/FF- 

103, R4 

Mechanical / Fire 

Piping 

In drawing connection of pipes are shown from 

Pumps but the location or length of pipes from 

pumps to Terminal Building is not provided. We 

request you to arrange the length of pipes from 

building to Pump House. 

Kindly follow the attached editable drawings. 

Further Bidder to consider nearest drain out point as 

per their own design. 

One connection of 4-Way Brigade is shown and 

directed to Sump. But no routing of pipe or details 

available. Please arrange to provide us the 

necessary details. 

Kindly follow the attached editable drawings. 

Further Bidder to consider shortest routing to be 

considered for optimal pipe length.  

58   General Under Pipe specification it is mentioned as Class 

B Heavy Duty IS 1239 Pipes. But as per code 

Heavy Duty Pipes are Class C Pipes. Please 

confirm. We request you to provide the PMS (Pipe 

Material Specification) for selecting schedule and 

material of pipes as per their applicability. 

Kindly follow Class C pipes conforming to the 

latest IS Code & Standards. 

59   Civil With reference to the tender document, for 

“Construction of International and Domestic 

Cruise Terminal and Other Allied Facilities at 

Mormugao Port Trust”, kindly arrange to provide 

the following drawings / documents : 

1. Soil report of the area. 

2.Dismantling and demolition plan for the existing 

structures. 

3. Portable cabin drawings. 

4. Detail drawing and layout for Ramp.  

5. Layout and details of parking area. 

6. Electrical Trench layout and details. 

7. Proposed road layout plan and details. 

1. Please see the reply to query No. 10 

2.Please see the reply to query No. 40. 

3. (i) The existing portable cabin at Berth-01 is to 

be shifted to the Ferry Terminal; (ii) The proposed 

portable cabin for security units shall be of Modular 

type. 

4. Please refer architectural drawing. 

5.Please refer architectural Master Plan Layout. 

6. Please refer Master Plan Cable Trench Routing 

Layout 

7. Please refer architectural Master Plan Layout 
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8. Sump layout plan and details. 

9. Pump room detail drawing. 

10. STP layout and structural detail. 

11. Utility and Service building drawings. 

8 & 9. Please refer Plumbing drawing 

10. Please refer Plumbing drawing. Schematic 

diagram is provided. Detailed design and structural 

drawings are part of EPC Contractor’s scope. 

11. Editable Auto Cad version of all the drawings 

are attached at separate Google Drive link 

provided. Images of finished facilities are also 

attached for reference. 

60   Civil Structural drawings of the existing buildings are 

not available 

It is not available with the client. The bidders shall 

evaluate /.get it evaluated on their own. 

61  Dwg no 

1911/A/AB

/300/01 

Civil As per Architectural dwg no. 1911/A/AB/300/01 

Ground floor is column free at grid 2 & 3 and D, 

E, H, K, L, M, N. But there is first floor above Gr. 

Floor and wall also three, in these grids i.e. D/1 to 

D/4, E/1 to E/4 etc. span arrives as Span 16.83m. 

So RCC beam slab system will not be sufficient 

for this to give the desired headroom as 

mentioned. Shall columns at intermediate 

locations be allowed? 

The architectural grid shall be as per the drawings 

provided. 

62  Dwg no 

1911-AB-

S-001 & 

002 

Structural drawings In 1st dwg no intermediate columns between grid 

1 & 2 are shown but in dwg no 2 interior columns 

are shown between grid 1 & 2.  It means new 

interior columns and its foundations do it means 

that are be constructed?  If so then as per 

Architectural drawings 1911/A/AB/300/01 the 

clear space at ground floor is obstructed. Please 

confirm the same 

Please see the reply to the query at Sl. No. 61 

. 

63   Structural Design Is there any health audit report of existing 

structure is available or not? 

Not available. 

64  Dwg no 

1911-AB-

S-003 

Strengthening of 

existing columns 
Strengthening of existing columns is shown in the 

drawing. Is the retrofitting design completed or 

bidder has to conduct retrofitting study? 

Bidders shall conduct the retrofitting study. 

65  Scope 

matrix 01, 

sl no 8 

Anchoring (in 

between new footing 

and old foundation) 

Cold joint will be there in old footing to new one 

so, how monolithicity of the foundation would be 

achieved. The foundation will be always weak in 

this joint. Hence, structural stability will always be 

Project intent is to do upgradation works keeping 

the existing columns and integrating with the new 

structural components. The existing column will not 

be load bearing components. Contractor to 
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in question. It is recommended to construct whole 

new foundation and columns. Please confirm   

plan/design his own arrangements to ensure 

structural stability, as per EPC mode.  

66   Approved Make Please furnish approved vendor list for all B.O. 

items of Fire Fighting system. 
As specified in specifications,   CPWD approved 

makes  with  preference to “Made in India“ 

products 

67   Painting Specification Please furnish detailed painting specification with 

DFT requirement. 

Conforming to IS:12944-2018 and its amendments; 

Durability category VH, Corrosion category C5-I  

considering Marine Environment. 

68   Wrapping & coating 

Material 
Specification of Wrapping & Coating material to 

be furnished. 

Query is not clear, being generic. If it is related to:  

(i) Paints-please refer Points No 1 & 2  (ii) existing 

columns – it shall be wrapping/jacketing/hollow 

core structure with RCC  type, as per Bidder’s 

design 

69  Appendix – 

6 & 

Appendix -

17 of Vol –

V B Tech. 

spec. And 

Vol –VIB 

Dwg. No. 

1911/A/AB

800/FF-103 

Fire water Pumps 

Capacity 

As per Dwg. No. 1911/A/AB800/FF-103, Fire 

Schematic Dwg. For Ancillary Building, The 

capacity of main F.W. Pump and Jockey pump is 

2280LPM & 180LPM respectively. 

However  as per Appendix -17 of Vol –V B Tech. 

spec. the capacity of main F.W. Pump and Jockey 

pump is 1620 LPM & 180LPM respectively 

Fire pumps Diesel & Electrical shall be of 2250 

LPM and Jockey Pump of 180 LPM. 

70  SECTION 

– 3  

DESIGN 

PHILOSOP

HY, P – 

294, Vol –

V B Tech. 

spec. 

Booster pump As per Design Philosophy of Tech. Specification, 

1 no. Booster Pump of Cap. 900 Lpm is required. 

However the same is not mentioned in Schematic 

Fire fighting Drawings.  

If the said pump is required, please provide the 

detail specification & Location. 

Ancillary Building, & Domestic Terminal Building 

shall be provided with static storage tank and 

connected booster pump of 900 LPM. 

71  Appendix – 

6 & 

Appendix -

17 of Vol –

V B Tech. 

spec. And 

Vol –VIB 

Terrace Pump As per APPENDIX-24 & APPENDIX-17 ,  Tech. 

Specification Vol –V B, Terrace Pump of 900 lpm 

at 35 m Head & 450 lpm at 35 m Head is required 

to install.  

However the same are not shown in Proposed 

Schematic Dwg. 

Please inform the location of said Pumps. 

Ancillary building, & Domestic Terminal building 

shall be provided with static storage tank and 

connected booster pump of 900 LPM  with 35mtrs 

head 
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Dwg. No. 

1911/A/AB

800/FF-103 

72  Fire 

Schematic 

Dwg., Vol 

–VIB 

Pump House & F.W. 

Underground Sump 

Please inform whether separate F.W. 

Underground Sump & Pump House are required 

for Terminal Building & Ancillary Building each 

or   common Underground Sump & Pump House 

is required. 

Please clarify. 

Common UG Sump & Pump House shall have to  

be provided by the Contractor. 

BIDDER „ B‟  

73    As per the clause 4.6.2 of the tender,  The Bidder 

shall submit one hard copy of the Technical 

Proposal which should reach the office of the 

Chief Engineer by 15.00 hrs on 20.07.2021, in a 

sealed envelope. Whereas, in Form 18, Sl. No.4 & 

5, One Original Technical Proposal in hard bound 

and Three copies of Technical Proposal in 

spiral/hardbound and Two soft copies (read only) 

in Compact Disc (CD) shall be submitted.  As you 

are also aware, due to the prevailing restrictions 

for interstate travel due to the COVID-19, it 

would be very difficult for the submission of hard 

copies since our office is located at Bengaluru and 

few originals are at our HQ at Delhi . Considering 

the same, please confirm whether the submission 

of hard copy is mandatory. 

Please refer the reply to query at Sl. No. 48 above 

74    If the hard copy submission is mandatory, kindly 

clarify whether it has to be submitted in one 

original and 3 copies as per Form 18, Sl. No.4 & 5 

or just a single original is sufficient as per 

clause 4.6.2 . 

Please refer the reply to query at Sl. No. 48 above 

75    As per the Sl. No.6 of the Form 18, Scanned copy 

of Bid Document duly signed & stamped in all 

pages shall be submitted. Also two soft copies 

(read only) in Compact Disc (CD) shall be 

submitted. As you are also aware, the entire 

tender document comprises more than 1000 pages 

and scanning the same after signature is a tedious 

Tender documents has to be uploaded in e-tender 

portal with signature on all pages duly stamped.  

Bid document submitted along with one hard copy 

of the Technical proposal shall also be duly signed 

and submitted, as specified in the reply to query at 

Sl. No. 48 above. 
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and time consuming process. Since the tender is 

being submitted online with Digital Signatures, 

we request you to kindly relax this requirement of 

scanned tender documents. Our technical 

proposal, qualification documents and declaration 

that no changes are made in the tender document 

shall definitely be signed, scanned and uploaded 

in the portal. 

76    Further, since the disruptions caused due to the 

COVID-19 are still ongoing, we request your kind 

goodself to extend the last date of submission by 

14 more days 

Please see Addendum/ Corrigendum No.4. 

BIDDER „ C‟  

77 2.1 

EXPERI

ENCE: 

 Minimum Eligibility 

Criteria 

(i)  We have undertaken construction projects of 

similar or more value, except documentation 

and architectural design. To fulfil this 

requirement, if you permit, we will collaborate 

with an experienced architectural firm with 

proven track record as a Joint Venture for this 

specific work. We will be highly obliged if 

you can allow us for the same by having a 

collaborative agreement to carry out detailed 

structural and architectural design engineering 

for the instant project. This would facilitate us 

to participate in the bidding process and to 

offer a sustainable and competitive bid.  

(ii) We further seek an extension of about a 

fortnight to submit the bids.  

(i) Tender condition shall prevail. JV participation 

is allowed as per tender conditions.  

(ii) Pl. see Addendum/Corrigendum No.4 

 

PART – II -  Queries received after Pre Bid meeting  

BIDDER „ D‟  

78 4.2 (iii)  ITB clause Government owned enterprises may only 

participate if they are legally and 16financially 

autonomous, operate under commercial law and 

are not a dependent agency of the Employer 

subject to fulfilment of minimum eligibility 

criteria : Request for consideration :- It is 

requested to allow PSU to participate in the RFP 

PSU is allowed to participate in the RFP for EPC 

bidding. 
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79 2.3  NIRFP The Bidder should own or should have assured 

ownership to the key items of equipment. 

However, it has further been conditioned under 

note at the bottom of clause 2.3 that for firm 

arrangements of the equipment, bidder shall 

submit an undertaking of the equipment supplier 

on the letter head, signed by the authorized 

representative.: Request for consideration:-The 

scope of work involved in this RFP is of different 

nature and does not require all the equipments 

mentioned under NIRFP clause 2.3. It is requested 

to allow the PSU bidder to provide an undertaking 

stating that, they will make available the 

equipments as per the requirement of site and 

direction of Engineer-in-charge during the 

execution of work. 

 

Please see the reply to query No. 47  

Not acceptable. Bid Conditions shall prevail  

BIDDER „ E‟  

80    The working capital requirements for 3 months 

shall be calculated on the basis of period of 

completion of work (i.e. dividing the value of 

work by period (in months) of completion to 

execute the work and multiplying by three). 

 Request to kindly modify multiplying factor to 

1.0 instead of 3.0 as per General practice 

Bid conditions shall prevail. 

 

 

81    Considering current pandemic situation and time 

required for specialized vendors to reply on query 

we request to kindly extend date of submission by 

2 weeks. 

Pl. see Addendum/Corrigendum No. 4. 

BIDDER „ F‟  

82    Due to the uncertain timings due to COVID-19, 

we would require additional time to bid for this 

project. Hence , we hereby request you to kindly 

grant the extension for another 1 week. 

Pl. see Addendum/Corrigendum No. 4. 

83 Cl 2,  Vol I Conditions of Bid 

Submission by 

JV/Consortium Point 

No. b) 

The minimum eligibility criteria (technical) of 1 

project of Rs 63.20 Cr OR 2 project as of Rs. 

39.50 Cr OR 3 projects of Rs. 31.50 Cr is to be 

fulfilled by the JV partners collectively. Please 

clarify the term collectively. 

Tender conditions shall prevail.  

It is further clarified that for the purpose of 

fulfilment of Eligibility Criteria,  value of the 

completed work executed by  any  partner shall be 
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Please note our understanding: 

-considering we are opting for 3 orders of Rs/ 

31.60 Cr 

-One JV partner is able to produce 2 completion 

certificates of more than Rs. 31.60 Cr 

-For the 3
rd

 completion certificate, JV partner will 

collectively fulfil Rs. 31.60 Cr 

considered. In case of any work executed as a JV, 

the value will be considered as per the share of the 

partner in the JV.  

84 Cl 2.1.2 

V4, 2.2 

V4, 3.2 

V4 

Vol. 4 Proposed facilities  

Project components 

Detailed scope of 

work 

In the proposed facilities, it is mentioned that the 

cruise terminal will have Immigration counters, 

check-in counters, waiting area, etc. . However, in 

the project components and detailed scope of 

work, there is no mention of the Immigration, 

check-in counters or the furniture. 

Kindly clarify the same 

Tender conditions shall prevail. 

BIDDER „ G‟  

85 Cl. No. 

1.7 & 

Cl.No.1.1

0 Notice 

inviting 

Request 

For 

Proposal 

 

 Submission of 

proposal in hard copy 

As per Tender:- (i)All bids are to be submitted 

online only on the website 

www.tenderwizard.com/COPT, no bids shall be 

accepted off- line ( Hard Copy)  

(ii) The bidder shall submit originals of (i) 

DD/Pay order/Banker’s cheque towards the Cost 

of bid document; (ii) EMD Declaration; (iii) 

power of attorney in favour of signatory(s) to the 

bid; (iv) power of attorney in favour of 

signatory(s) to the bid in case of JV (v) J V 

/Consortium agreement; (vi) Power of attorney of 

lead member of JV if applicable; and (vii) Pre 

Contract Integrity pact; along with letter of 

submission in a sealed cover to the Chief 

Engineer, Cochin Port trust, W/Island-682 009, 

Kerala before opening date and time of the bid. 

Suggestion/Modification:- Kindly clarify whether 

the bidder has to submit complete original 

technical proposal in hard copy or originals of ; (i) 

DD/Pay order/Banker’s cheque towards the cost 

of bid document; (ii) EMD declaration ; (iii) 

Power of attorney in favour of signatory(s) to the 

bid; (iv) Power of attorney in favour of 

 

Please refer the reply to query at Sl. No. 48 above 

http://www.tenderwizard.com/COPT
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signatory(s) to the bid in the case of JV, if 

applicable; (v) JV/Consortium agreement; (vi) 

Power of attorney for lead member of JV, if 

applicable; and (vii) Pre contract integrity pact 

along with the letter of submission. 

86 (i) 

Cl.No.4.6

.2, (ii) 

Sub 

Cl.No. 4 

& (iii) 

Sub 

Cl.No.  5     

Form 18 

Notice 

inviting 

Request 

For 

Proposal 

  As per Tender:- (i) The bidder shall submit one 

hard copy of the technical proposal which could 

reach the office of Chief Engineer by 15:00hrs on 

20/07/2021, (now,15:00 hrs on 20/07/2021 as per  

amendment in sealed envelope. 

(ii)One original technical proposal in hard bound 

(iii) Three copies of technical proposal in spiral/hard 

bound and two soft copies (read only) in compact 

disc (CD) 

Suggestion/Modification:- And kindly confirm 

whether the bidder has to submit only original 

technical proposal or one original and three copies 

of technical proposal and two soft copies of 

compact disc (CD) 

Please refer the reply to query at Sl. No. 48 above 

87 Addendum 

dated 

19/07/2021 

 Last date and time of 

submission of bids 

As per Tender:- 15:00 hrs IST on 12/08/2021. 

Suggestion/Modification:- As you are aware that 

there are so many specialized items and the rates 

shall have to collect from specialized agency. Still 

due to current Covid-19 scenario the agencies are 

not providing the rates in time. Also there is 

reduction in working hours as well as man power. 

Therefore, we request you to kindly extend the 

last date of submission of tender document till 

20/08/2021. 

Please see Addendum/Corrigendum No. 4 

 

 

 

Sd/-      Sd/-        Sd/- 

CE      CME      FA&CAO 


