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SECTION I 

COCHIN PORT AUTHORITY 

  
Phone :  2666410484- 2582400,2666414 Chief Engineer’s Office,
Fax   :   91 048 0484-2666414                                      Cochin – 682 009.
Email :    ce@cochinport.gov.in  
Website: www.cochinport.gov.in  

No.T6/T-2116/2026-C Dated: 09.10.2026 

  

1. Notice Inviting Tender 

1. Electronic Tenders (e-tenders) on percentage basis are invited by Cochin Port 
Authority from reputed contractors in Single Stage Two Cover bidding procedure 
[Technical Bid and Financial Bid], meeting the Minimum Eligibility Criteria specified 
below for the work of “Annual Civil Maintenance Contract (ACMC) for the 
Year 2026-27(Re-Tender)”.  

2. Minimum Eligibility Criteria (MEC) 

a) Experience  

The tenderers should have experience of having successfully completed or 
substantially completed the works mentioned below during the last 7 (seven) years 
ending 30th September 2026, at least either:  

i) Three similar works each costing not less than Rs.90 Lakhs 

(OR) 

ii) Two similar works each costing not less than Rs.112.5 Lakhs 

(OR) 

iii) One similar work costing not less than Rs.180 Lakhs 

Note:  

i) In case of substantial completion, the certificate shall be produced as 
substantially completed. 

ii) Ongoing works with minimum 90% financial progress also will be considered 
for Experience of MEC supported by satisfactory progress and performance 
certification by the Employer. 
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b) Financial Turnover 
 

Average Financial Turnover of the tenderer over the last three financial years ending 
31st March 2025 of the previous financial year [2022-‘23, 2023-’24 & 2024-‘25] shall 
not be less than Rs.67.5Lakhs 

Explanatory notes to a) & b) : 

Note 1:-Similar work(s) means “Construction/ Maintenance of Townships and/ 
OR Construction/ Maintenance of Wharves and/OR Construction/ 
Maintenance of Port Structures and/OR Civil Construction/Repair/ 
Maintenance/Retrofitting Works and/or Item rate contracts of 
repair/maintenance/retrofitting nature only” 

Note 2:-Following enhancement factors will be used for the costs of works executed 
for bringing the financial figures to a common base value in respect of the 
works completed in past years. (Note: Cut off date shall be same as 
applicable for MEC) 

                   Table-  1 

Year before Multiplying factor 

One year  1.07 

Two years  1.14 

Three years  1.21 

Four years  1.28 

Five years  1.35 

Six years  1.42 

Note 3:-The experience certificate of works executed in private sectors /organisations 
shall be considered for qualification, only on submission of TDS 
certificate along with work order and completion certificate, and also the 
details furnished in Annexure 4(a) & 4(b), certified by Chartered 
Accountant with UDIN No.. 

Note 4:-Satisfactory Client /Owners’ Certificate or documentary proof shall be 
submitted in support of the assignments / works performed and claimed by 
the tenderer to fulfil the eligibility criteria for qualification.  

Note5:-A statement duly certified by the Chartered Accountant with UDIN No. 
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showing the average annual Financial Turnover over the last 3 financial 
years and audited financial statements for the last three years shall be 
submitted. 

Note6:-The works reckoned for the above purpose are those executed by the tenderers 
as prime contractor or proportionately as member of joint venture or as a 
sub-contractor, authorized and approved by the Employer of the work(s) 
against which the tenderer has claimed his experience; it will be 
considered for qualification only if documentary proof of such 
authorization / approval of the Employer are submitted. 

3. Other Eligibility Considerations 

3.1 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:  

i) made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or  

ii) record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. 

iii) not submitted complete documents as per clause 22 of “Instructions to Bidders”.  

3.2 The bidders having EPF/ ESI registration certificates shall only be considered for 
qualification in the tenders, if applicable, as per EPF /ESI Acts.  

 
4. Pertinent information to the tender is given in the following Tables:  

i) Schedule of different activities till submission of the bid are detailed as 
under: 

Table – 2 

Sl. No. Particulars Date and Time 

1 Tender e- publication date  09/10/2026 

2 Download period of Bid Documents 09/10/2026 to 22/10/2026 

3 Date of pre-bid meeting Nil 

4 Last date for seeking clarification  15/10/2026 at 15:30 hrs 

5 Last date and time of submission of 
bid 

22/10/2026 upto 14:30 hrs  

6 Date and time of opening the bid 22/10/2026 after 15:00 hrs 



 

Section-I                                                                           7       

 

 

ii) Bid information : 

Table – 3 

i) Estimated Amount put to 
Tender 

Rs.2,25,00,000.00                                        
(Rs.2,15,00,000.00 –for Port 
Structures and Rs.10,00,000.00 
for NTRO Structures) 

ii) Earnest Money Deposit  Rs.4,50,000.00 furnished either through 
Demand Draft / Pay Order / Banker‘s 
Cheque or through an irrevocable Bank 
Guarantee (BG) from any Nationalized 
Bank / Scheduled Bank in India/ Insurance 
Security Bond drawn in favour of the FA & 
CAO, CoPA from the Insurance Company 
duly approved by the Insurance Regulatory 
and Development Authority of India valid 
for a period of 120 days from the date of 
opening of tender, enforceable and 
encashable   at Cochin. Payment can also 
be made online mode (NEFT/RTGS) as per 
Bank details at Annexure-15 of Bid 
document. 

iii) Cost of Bid document Rs.2,360.00/- (Rs. 2,000+ 18% GST)(Non-
refundable) furnished either through 
Demand Draft / Pay Order / Banker‘s 
Cheque in favour of the FA & CAO, 
Cochin Port Authority (CoPA), payable at 
Kochi, from any Nationalised Bank/ 
Scheduled Bank in India. Payment can also 
be made online mode (NEFT/RTGS) as per 
Bank details at Annexure-15 of Bid 
document. 

iv) Validity period of Tender 120 days from the Last Date of Submission 
of Bid. 

v) Time for Completion 1(One) Year  
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vi) Work Order Issuance 
Methodology 

Department will issue separate work orders 
for concluding separate contracts as detailed 
below. 
a. Work order will be issued to the 
L1 bidder upto an amount equal to 60% 
to 100% of the estimated cost with his 
quoted percentages as per the discretion 
of the Cochin Port Authority. 
b. If the L2 bidder is willing to take 
up the work matching the percentage 
quoted by the L1 bidder, Work Order 
may be issued to the L2 bidder at the 
discretion of CoPA, upto an amount 
equal to 40% of the estimated cost with 
percentage quoted by the L1 bidder. 
c. If the L2 is not willing to take up 
the work as detailed in para above, L3 or 
other highest bidders as per ranking shall 
be considered, once at a time, if the 
willingness is given by the contractor. 

 
5. This work essentially comprises of the following: 
 

The overall scope of work is divided into FIVE primary segments  
i. Labour Oriented Maintenance nature works.[Rs.40 Lakhs] 

ii. Repair/ maintenance works involving labour & materials.[Rs.110 Lakhs] 
iii. Road work.[Rs.15 Lakhs] 
iv. Supply of materials[Rs.10Lakhs] 
v. Supply of Skilled and Unskilled labours.[Rs.50 Lakhs] 
Department will issue separate work orders for concluding separate contracts as 

detailed below. 
a. Work order will be issued to the L1 bidder upto an amount equal 

to 60% to 100% of the estimated cost with his quoted percentages 
as per the discretion of the Cochin Port Authority. 

b. If the L2 bidder is willing to take up the work matching the 
percentage quoted by the L1 bidder, Work Order may be issued to 
the L2 bidder at the discretion of CoPA, upto an amount equal to 
40% of the estimated cost with percentage quoted by the L1 bidder. 

c. If the L2 is not willing to take up the work as detailed in para 
above, L3 or other highest bidders as per ranking shall be 
considered, once at a time, if the willingness is given by the 
contractor. 

Note: Department reserves right regarding distribution of work order percentage 
(%) to successful bidders. 

6. Bid Documents can be downloaded from the e-Tendering portal 
www.tenderwizard.com/COPTon the dates specified in the above table 2 given above 
by making online requisition. Bid Document will also be available in Cochin Port 
website (www.cochinport.gov.in) as well as Central Public Procurement (CPP) Portal 
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which can be downloaded for submission. The cost of Bid Document shall be 
furnished in the form of Demand Draft / Pay Order/Banker’s Cheque drawn in favour 
of FA & CAO, CoPA along with the submission of Bid. Payment can also be made 
online mode (NEFT/RTGS) as per Bank details at Annexure 15 

7. The bidders need to obtain the one time User ID & password for log-in to in e-
Tendering system from the service provider KEONICS by paying registration 
amount of Rs.1124/- by online Payment using Credit/Debit Card/Net banking or DD 
in favour of “KSEDCL, Bangalore”. 

8. The intending bidder must have valid Class-II or III digital signature certificate to 
submit the bid. For further details and to obtain the digital signature, please contact e-
Tender Help Desk No. 080-49352000 / 9605557738.  

9. Tenders shall be submitted “online” strictly in accordance with the Instructions to 
Tenderers and Terms & Conditions given in the tender document.  

10. The bidder is responsible to download Addenda/ Amendments/ Errata/ Replies to the 
queries of the bidders etc., if any, issued by the Employer, from the website before 
submission of the bid. Any shortfall in submissions of the said Addenda/ 
Amendments/Errata/Replies to the queries of the bidders duly signed etc. along with 
the downloaded documents while submitting the bid will not be considered. 
Incomplete bid documents may be rejected.  

11. All bids are to be submitted online only on the website 
www.tenderwizard.com/COPT. No Bids shall be accepted off-line (Hard copy). 

12. Cochin Port Authority will not be held responsible for any technical snag or net work 
failure during online bidding. It is the bidder’s responsibility to comply with the 
system requirements i.e. hardware, software and internet connectivity at bidder’s 
premises, to access the e-Tender portal. Under any circumstances, Cochin Port 
Authority shall not be liable to the bidders for any direct/indirect loss or damages 
incurred by them arising out of incorrect use of the e-Tender system or internet 
connectivity failures.  

13. The bidder shall submit Originals of the following in a sealed cover to The Chief 
Engineer, Cochin Port Authority, W/Island, Cochin – 682009, KERALA, before 
opening date and time of the tender.  

(i) DD / Bankers Cheque etc. towards the cost of tender document,  
(ii) Demand Draft / Pay Order / Banker‘s Cheque / Insurance Security Bond / BG 

etc. towards EMD,  
(iii) Power of Attorney in favour of signatory(s) to the tender and 
(iv) Integrity Pact along with letter of submission. 

Non submission of original financial documents towards cost of Tender 
document, EMD and Integrity Pact, before opening date and time, of the tender 
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will be liable for rejection. 

14. Micro and Small Enterprises (MSE’s) Bidders who are registered with District 
Industries Centre (DIC) or Khadi and Village Industries Commission (KVIC) or Khadi 
and Village Industries Board (KVIB) or Coir Board or National Small Industries 
Corporation (NSIC) or directorate of Handicrafts and Handlooms or Udyog Aadhaar 
Memorandum or any other body specified by Ministry of MSME shall be eligible for 
issue of Bid Document free of cost and exemption from payment for issue of tender 
document & payment of EMD. They are required to submit documentary proof of 
such registration with QR code along with the offer, as detailed in Instructions to 
Bidders, for claiming the available exemptions and a scanned copy of Exemption 
Certificate duly notarized shall be uploaded in the e- Tender Portal. Also, a Bid 
Security Declaration in the format mentioned in Annexure-16 shall be submitted. 
Registered Start-ups as recognized by the Department for Promotion of Industry and 
Internal Trade (DPIIT) are exempted from payment of Bid Security / EMD. 

15. Integrity Pact (IP) Integrity Pact (IP) shall cover this tender throughout its various 
phases, and IP would be deemed as a part of the contract through an appropriate 
provision. The bidders should sign and submit an Integrity Pact to be executed 
between the bidder and Cochin Port Authority along with the bid in a separate 
envelope superscribed ―Integrity Pact in Technical Bid. Bids not accompanied by a 
duly signed ―Integrity Pact shall be liable for rejection. IP would be implemented 
through the following Independent External Monitor (IEM) for this tender:  

1. Shri. Harishwar Dayal, IDSE (Retd), 
  H-2, Lawyer Colony, Bypass Road,                                                                         
  Agra-282 005 (UP) Mobile No.9412095786.                                 
   e-mail id: dayalagra@gmail.com 
2. Shri. Deepak Chaturvedi, ITS (Retd),                                                 
  Flat No.1, Sanchar Vihar, C-5814, Sector-62,                                
  Uttar Pradesh, Noida -201301 Mobile No.9930408711.                        
  e-mail id :chaturvedideep@rediffmail.com 

 For full details of the scheme of IP, you may visit the website of Central Vigilance 
Commission, New Delhi. 

6. The undersigned reserves the right to reject/cancel/postpone any one or all 
tenders at any stage of the tender, which shall be binding on all bidders. 
   
   

                    
Sd/- 

                            CHIEF ENGINEER 
        COCHIN PORT AUTHORITY 
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SECTION I 

COCHIN PORT AUTHORITY 

2.   INSTRUCTIONS TO TENDERERS 

Clause/ 
Sections  DESCRIPTION 

1 Introduction 

2 General Instructions 

3 Invitation for Bids 

4 Downloading of Tender Documents 

5 One Bid per Bidder 

6 The Bidder 

7 Cost of Bidding 

8 Site visit 

9 Clarification of the bidding documents 

10 Pre-bid meeting 

11 Amendment of bidding documents 

12 Preparation of bids 

13 Minimum Eligibility Criteria 

14 Bid prices 

15 Currencies of Bid and Payment 

16 Bid validity 

17 Bid security/ EMD 

18 Forfeiture of Bid Security/EMD 

19 No alternative proposals by bidders 

20 Format and signing of bid 

21 Bid submission 

22 Information required in the Bid 

23 Submission of bids through e-tender mode 

24 List of documents to be submitted 

25 Deadline for Submission of the Bids 

26 Late bids 
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27 Bid opening  

28 Bid opening – Price Bid 

29 Clarification of Bids 

30 Examination of bids and Determination of responsiveness 

31 Correction of errors 

32 Evaluation and comparison of Bids 

33 Alteration of Tender documents 

34 Alternative conditions and proposal 

35 Award of contract 

36 Release of Bid security/ EMD 

37 Performance security 

38 Signing of Agreement 

39 Fraud and corrupt Practices. 

40 Rejection of Tender 

41 Conflict of Interest  
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SECTION - I 

COCHIN PORT AUTHORITY 

2.  INSTRUCTIONS TO TENDERERS 
 

1. Introduction 
 
1.1 The work is Annual Civil Maintenance Contract (ACMC) for the Year 2026-27 (Re-

Tender) with particulars as Labour oriented works, Repair/ maintenance works 
involving labour & materials, Road Works, Supply of materials and Supply of skilled 
and unskilled labourers. 
 

2. General Instructions 
 

2.1 The work is to be executed as described in the Bid document and in particular in the 
Technical Specifications, Special Conditions, Schedule of Quantities, in general 
includes, but is not limited to supplying all including consumables and equipment 
necessary to execute the work as described in the Bid Document & Work orders issued 
thereafter. 
 

2.2 Before submitting the bid, the bidder shall examine carefully all conditions of contract, 
specifications, drawings (NA) etc. supplied herewith. It will be deemed that prior to 
the submission of tender, the tenderer has visited the site and has satisfied himself as 
to the nature and location of the work, general and local conditions, particularly those 
pertaining to transportation, handling and availability and storage of materials, 
availability of labour, weather conditions, tidal variations at site, working conditions, 
ground level, nature of soil etc. and that the tenderer has estimated his cost accordingly 
and the Port Authority will be in no way responsible for the lack of such knowledge 
and also consequences thereof to the tenderer. Failure to visit the site will in no way 
relieve the successful bidder of any of the obligations in performing the work in 
accordance with this Bid Document including addenda/corrigenda, within the quoted 
price. 
 

2.3 A bidder shall be deemed to have full knowledge of all documents, site conditions etc. 
whether he has inspected them or not. The submission of a bid by the bidder implies 
that he has read the notice and conditions of contract and has made himself aware of 
the scope and specifications and other factors bearing on the bid and that they are 
binding on him.  

 
2.4 The bidders may please note that the EMPLOYER will not entertain any 

correspondence or query on the status of the offers received against this Bid. Bidders 
are also requested not to depute any of their personnel or agents to visit the 
Employer’s offices for making such enquiries till finalization of the bid. Should the 
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EMPLOYER find it necessary to seek any clarification, technical or otherwise, the 
concerned bidder will be duly contacted by the EMPLOYER. 

 
2.5 Canvassing in any form by the bidder or by any other agency acting on behalf of the 

bidder after submission of the bid may disqualify the said bidder. The Employer’s 
decision in this regard shall be final and binding on the bidder. 

 
2.6 EMPLOYER will not be liable for any financial obligation in connection with the 

work until such time the EMPLOYER has communicated to the successful bidder in 
writing his decision to entrust the Work (covered by the bid document issued to him). 

 
2.7 E-mail offers will not be considered. Bidders should prepare their bid themselves and 

submit it “online”. Bids submitted by agents will not be recognized. 
 
2.8 Bids received after the due date and time and any change in bid after the specified date 

& time will be rejected. EMPLOYER will not be responsible for the loss of the bid 
document or for the delay in postal transit. 

 
2.9 In case of an unscheduled holiday on the prescribed closing/opening day of the bid, the 

next working day will be treated as the scheduled prescribed day of closing/opening of 
the bid. 

 
2.10 While evaluating the document, regard would be paid to National Defence and 

security considerations, at the discretion of the Cochin Port Authority.  Bid received 
from any bidder may be summarily rejected on National security consideration without 
any intimation thereof to the bidder. 

 
2.11 If there are varying or conflicting provisions made in any document forming part of 

the contract, the Chief Engineer, Cochin Port Authority, Cochin – 682009, shall be the 
deciding authority with regard to the intention of the document which shall be binding 
on the Bidder. 

 
2.12 In case the department desires to inspect the equipments/ machinery for confirmation 

of its availability and capacity etc., necessary arrangements shall be made by the 
contractor for such inspection at his own cost. 

 
2.13 Any error in description, and any omissions there from shall not vitiate the contract or 

release the contractors from the execution of whole or any part of the works comprised 
therein according to drawings and specifications or from any of his obligations under 
the contract 

 
2.14 All the Bank Guarantees (BGs) / Insurance Security Bonds(ISB) to be furnished by the 

contractors in connection with the tender shall be sent to the Chief Engineer, Cochin 
Port Authority, directly by the issuing bank under registered post with AD. The 
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contractor shall take the responsibility of sending BGs directly to the Port Authority 
by the issuing bank. 

 
2.15 The Contractor / approved Sub-Contractor, if any, shall comply with all the provisions 

of  The Code on Wages (2019), The Code on Social Security (2020), The Industrial 
Relations Code (2020) and The Occupational Safety, Health and Working Conditions 
(OSH) Code (2020) etc. amended from time to time and rules framed there under and 
other laws affecting the contract labour that may be brought into force from time to 
time.  

 
2.16 As per EPF/ESI Acts, the Tenderer shall be registered under EPF and ESI Act and the 

employees employed under them shall be covered in the EPF and ESI scheme. In such 
cases, who are registered under EPF Organisation and ESI Corporation and furnish 
documentary evidence in support of valid registration shall only be considered for 
qualification for opening of Price Bids. In case, the Tenderer does not have the 
required number of employees which makes such registration mandatory, an 
undertaking as per Annexure –10 to the effect shall be furnished.  

 
2.17 The Contractor shall regularly remit the Employer and Employee contribution to the 

authorities and produce documentary evidence for the same, before releasing the 
interim/ final bill.  

 
2.18 The contractor shall be registered under GST and shall furnish documentary 

evidence in support of valid GST registration. 
 
2.19 Micro and Small Enterprises (MSE’s) Bidders who are registered with District 

Industries Centre (DIC) or Khadi and Village Industries Commission (KVIC) or 
Khadi and Village Industries Board (KVIB) or Coir Board or National Small 12 
Industries Corporation (NSIC) or directorate of Handicrafts and Handlooms or 
Udyog Aadhaar Memorandum or any other body specified by Ministry of MSME for 
similar nature of Works shall be eligible for issue of Bid Document free of cost and 
exemption from payment for issue of tender document & payment of EMD. They are 
required to submit documentary proof of such registration with QR code along with 
the offer, as detailed in Instructions to Bidders, for claiming the available 
exemptions and a scanned copy of Exemption Certificate duly notarized shall be 
uploaded in the e-Tender Portal. Also, a Bid Security Declaration in the format 
mentioned in Annexure- 16 shall be submitted. Registered Startups as recognized by 
the Department for Promotion of Industry and Internal Trade (DPIIT) are 
exempted from payment of Bid Security / EMD. 
 

2.20 If a bidder has already been awarded or qualified for a similar nature work with a 
higher value or equivalent value within the last 6 months from the date of notice 
inviting tender, the tender of such bidder shall be evaluated / considered for 
qualification with the documents submitted by the bidders in those tenders. Bidder 
shall clearly state the details of above such works in the Letter of Submission. 
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3. Invitation for Bids: 
  
3.1 The Invitation for Bids is open to all eligible bidders meeting the Minimum Eligibility 

Criteria.  
 
4. Downloading of Tender Documents: 
 
4.1 Tender documents can be downloaded from the e-Tendering portal 

www.tenderwizard.com/COPT on the dates specified in NIT by making online 
requisition. Tender document can also be downloaded from Cochin Port website 
www.cochinport.gov.in as well as Central Public procurement Portal (CPP portal). 
The cost of Bid shall be furnished in the form of Demand Draft / Pay order / Banker’s 
cheque drawn in favour of the Financial Adviser & Chief Accounts Officer(FA 
&CAO), CoPA from any Scheduled / Nationalized Bank having its branch at Cochin. 
The bidders are also permitted to pay the cost of Bid Document by online mode 
(NEFT/RTGS). The Bank Account details of Cochin Port Authority is attached as 
Annexure 15 The bidders shall upload the proof of payment made towards the Cost of 
Bid Document along with the Bid Document while submitting the Bid electronically in 
the e-tendering Portal. 

 
4.2 In case of tender document being downloaded from the website, at the time of 

uploading, the tenderer shall give an undertaking in Annexure-8, that no changes have 
been made in the document. Port’s Tender document will be treated as authentic 
tender and if any discrepancy is noticed at any stage between the Port’s tender 
document and the one submitted by the tenderer, the Port’s document shall prevail. For 
the discrepancies found at any time, the tenderer shall be liable for legal action. 

 
5. One Bid per Bidder: 
 
5.1 Each bidder shall submit only one bid. A bidder who submits or participates in more 

than one Bid will cause all the proposals with the Bidder’s participation to be 
disqualified.  

 
6. The Bidder: 

 
6.1 The Bidder shall be a single entity only. 
 
7.  Cost of Bidding: 
 
7.1 The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will, in no case, be responsible and liable for those costs. 
 
8. Site visit:  
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8.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 
examine the work site and its surroundings and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for execution of the 
Works.  The cost of visiting the site shall be at the Bidders’ own expense. 

 
9.  Clarification of the Bidding Documents: 

 
9.1  The Tenderers are advised to examine the Tender Document carefully and if there be 

or appear to be any ambiguity or discrepancy in the documents, or any clarifications 
needed on the Tender Documents; these shall be referred to the Chief Engineer in 
writing at the following address, so as to reach them on or before final date for seekig 
clarification.  It is to be noted that no queries, clarifications will be answered after the 
the above date. 

                     THE CHIEF ENGINEER, 
CHIEF ENGINEER’S OFFICE, 
COCHIN PORT AUTHORITY, 
WILLINGDON ISLAND, 
KOCHI-9, 
KERALA, INDIA. 
Ph:- 91-0484-2666414/2582400/ 2582406. 
Fax:-91-0484-2666414, Email: ce@cochinport.gov.in 
 

10. Pre-Bid Meeting: 

10.1 NIL 
 
11. Amendment of Bidding Documents: 

11.1 The Chief Engineer, Cochin Port Authority shall have the right to omit or suspend 
certain items of work or revise or amend the Bid documents prior to the due date of 
submission of the Bid by issuance of addenda/corrigenda.   Any addendum / 
corrigendum thus issued shall be part of the tender documents.  The 
addenda/corrigendum, if any, shall only be hosted in the e-tender portal as well as in 
the website of the Cochin Port. It is the responsibility of the Bidders to download such 
addendum/ corrigenda hosted in the website and submit the same duly signed along 
with the Bid. In order to afford the Bidders with reasonable time to take addendum 
into account, or for any other reason, the Port Authority may, at its discretion, extend 
the due date for submission of Bid and bid extension notice shall be hosted in the web 
site. 

 
12. Preparation of bids: 

12.1 All documents relating to the bid shall be in the English language. 

 
13. Minimum Eligibility Criteria (MEC):  

a) Experience  
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The tenderers should have experience of having successfully completed or 
substantially completed the works mentioned below during the last 7 (seven) years 
ending 30th September 2026, at least either:  

i) Three similar works each costing not less than Rs.90 Lakhs 

(OR) 

ii) Two similar works each costing not less than Rs.112.5 Lakhs 

(OR) 

iii) One similar work costing not less than Rs.180 Lakhs 

Note:  

i) In case of substantial completion, the certificate shall be produced as 
substantially completed. 

ii) Ongoing works with minimum 90% financial progress also will be considered 
for Experience of MEC supported by satisfactory progress and performance 
certification by the Employer. 

 
b) Financial Turnover 

c) Average Financial Turnover of the tenderer over the last three financial years ending 
31st March 2025 of the previous financial year [2022-‘23, 2023-’24 & 2024-‘25] shall 
not be less than Rs.67.5Lakhs 

 
Explanatory notes to a) &b):  

 
Note 1:-Similar work(s) means “Construction/ Maintenance of Townships and/ OR 

Construction/ Maintenance of Wharves and/OR Construction/ 
Maintenance of Port Structures and/OR Civil Construction/Repair/ 
Maintenance/Retrofitting Works and/or Item rate contracts of 
repair/maintenance/retrofitting nature only” 

 
Note 2:-Following enhancement factors will be used for the costs of works executed for 

bringing the financial figures to a common base value in respect of the works 
completed in past years. 

Table  1 

Year before Multiplying factor 

One year  1.07 

Two years  1.14 

Three years  1.21 
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Four years  1.28 

Five years  1.35 

Six years  1.42 
 

Note 3:-The experience certificate of works executed in private sectors/organisations 
shall be considered for qualification, only on submission of TDS certificate along 
with work order and completion certificate, and also the details furnished in 
Annexure 4(a)&4(b), certified by Chartered Accountant (with UDIN No. ….). 

 
Note 4:-Satisfactory Client/Owners’s Certificate or documentary proof shall be 

submitted in support of the assignments / works performed and claimed by the 
tenderer to fulfil the eligibility criteria for qualification. 

 
Note 5:- A statement duly certified by the Chartered Accountant with UDIN No. showing 

the average annual Financial Turnover over the last 3 financial years and 
audited financial statements for the last three years shall be submitted. 

 
Note 6:-The works reckoned for the above purpose are those executed by the tenderers as 

prime contractor or proportionately as member of joint c or as a sub contractor, 
authorized and approved by the Employer of the work(s) against which the 
tenderer has claimed his experience;it will be considered for qualification only if 
documentary proof of such authorization / approval of the Employer are 
submitted. 

 
13.1 Other Eligibility Considerations: 

13.2 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:  

i) made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or  

ii) record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. 

iii) not submitted complete documents as per clause 22 of “Instructions to Bidders”.  

13.3 The bidders having EPF/ ESI registration certificates shall be considered for 
qualification in the tenderers, if applicable, as per EPF/ESI Acts. In case, the tenderer 
does not have the required number of employees which makes such registration 
mandatory, an Undertaking as per Annexure- 10 to the effect shall be furnished. 

14. Bid Prices: 

14.1  Percentage Basis Contract 

  The Bidder shall fill the percentage above / below in the Bidder’s Quoting Area under 
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“Percentage Quoted” in the Schedule-II (Schedule of Quantities to be done on 
Contract) for each part- both in figures and words. The Bidder shall also fill 
Above/Below column for each part.  

 

14.2 On scrutiny, if there are differences between the percentage given in figures and in 
words, the following procedure shall be followed:- 

a) When there is a difference between the percentage quoted in figures and in words, 
the percentage in words shall be taken as correct. 

b) When the (+)/(-) and Above/Below does not correspond to with each other, the 
“words” under “ Above/ Below” shall be taken as correct. 

14.3 The rate / percentage quoted by the Tenderer shall be inclusive of the cost of provision 
of plant and equipment, materials, labour, execution, supervision, maintenance, 
overheads and profits and every incidental and contingent cost and charges whatsoever 
excluding Goods and Service Tax (GST). GST as may be applicable from time to time 
shall be shown separately in the invoice. 

14.4 The contract shall be for the whole Work based on the Priced Bill of Quantities 
submitted by the Bidder. The Bidder should ensure that his tendered percentage as 
per Price Bid is not mentioned anywhere in any documents in Technical Bid 
Submission, directly or indirectly. If any such mention is made, the tender will 
become invalid and shall become liable for rejection. 

15. Currencies of Bid and Payment: 

15.1 The unit rates and the prices shown in Schedule II of this document are in Indian 
National Rupees (INR). 

16. Bid Validity:  

16.1 Bids shall remain valid for a period not less than one hundred and twenty days (120 
days) after the deadline date for bid submission. A bid valid for a shorter period shall 
be rejected by the Employer as non-responsive. Should any tenderer withdraw his 
tender before these periods, or make any modification in the terms and conditions of 
the tender which are not acceptable to the department, the Earnest Money deposited by 
the tenderer shall be forfeited. 

16.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 
may request that Bidder may extend the period of validity for an additional period. The 
request and bidders response shall be made in writing. A bidder agreeing to the request 
will not be permitted to modify his bid (ie, the extension shall be unconditional) and 
shall submit an extension of EMD in case it is submitted in the form of Bank 
Guarantee. 

17. Bid Security / EMD: 
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17.1 Each tender should be accompanied by an Earnest Money amounting to 
Rs.4,50,000.00 (Rupees Four Lakhs Fifty Thousand Only)  EMD shall be deposited 
/furnished either through RTGS/NEFT mode/ Demand Draft / Banker’s Cheque / Pay 
Order / Insurance Security Bond drawn in favour of Financial Adviser & Chief 
Accounts Officer, Cochin Port Authority from any Nationalized Bank/ Scheduled 
Bank in India /Insurance Company duly approved by the Insurance Regulatory and 
Development Authority of India or through an irrevocable Bank Guarantee (BG) valid 
for a period of 165 days from the date of opening of tender, enforceable and 
encashable at Cochin, drawn from any Nationalized Bank/ Scheduled Bank operating 
in India, as per the proforma at Annexure–13 & 14. In case, BG is furnished for EMD, 
BG shall be verified independently by the Port with the bank before finalization of 
technical offers; In the event of lack of confirmation of issue of the BG by the bank, 
the bid shall stand disqualified. The Earnest Money deposit will not carry any interest.  
Any bid not accompanied by an acceptable Bid Security shall be treated as Non-
responsive and shall be rejected by the Employer. Payment can also be made online 
mode (NEFT/RTGS) as per Bank details at Annexure - 15. 

17.2 In case, Bank Guarantee (BG)/ Insurance Security Bond (ISB) is furnished directly for 
EMD, Bank Guarantee/ ISB  shall be verified independently by the Port with the bank 
before finalization of technical bids. In the event of lack of confirmation of issue of the 
BG/ ISB by the bank/ Insurance Company, the bid shall stand disqualified. The EMD 
will not carry any interest.  

17.3 Micro and Small Enterprises (MSE’s) Bidders who are registered with District 
Industries Centre (DIC) or Khadi and Village Industries Commission (KVIC) or Khadi 
and Village Industries Board (KVIB) or Coir Board or National Small Industries 
Corporation (NSIC) or directorate of Handicrafts and Handlooms or Udyog Aadhaar 
Memorandum or any other body specified by Ministry of MSME shall be eligible for 
issue of Bid Document free of cost and exemption from payment for issue of tender 
document & payment of EMD. They are required to submit documentary proof of 
such registration with QR code along with the offer, as detailed in Instructions to 
Bidders, for claiming the available exemptions and a scanned copy of Exemption 
Certificate duly notarized shall be uploaded in the e-Tender Portal. Also, a Bid 
Security Declaration in the format mentioned in Annexure-16 shall be submitted. 
Registered Startups as recognized by the Department for Promotion of Industry and 
Internal Trade (DPIIT) are exempted from payment of Bid Security / EMD. 

17.4 Any Bid not accompanied by an acceptable Bid Security / Bid Security Declaration 
shall be treated as Non-responsive and shall be rejected by the Employer  

18. Forfeiture of Bid security / EMD: 

18.1 Bid Security/EMD will be forfeited in the following cases: 
 
(a) If a Bidder withdraws his Bid during the period of bid validity. 
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(b) The Bidder does not accept the correction of the Bid Price pursuant to any 
arithmetical errors. 

 
(c) In case of a successful bidder fails:  

(i) to commence the work, within the specified time limit  
(ii) to sign the Agreement or furnish the required Performance Security 
(iii) within the specified time limit 

19. No Alternative Proposals by Bidders:  

19.1 Bidders shall submit offers that comply with the requirements of the bidding documents. 
Alternatives will not be considered.  

20. Format and Signing of Bid: 

20.1 The Tenderer shall prepare one set of his Tender, duly completed and signed, along 
with the set of Drawings and other documents mentioned hereinafter. The Power of 
Attorney (in original) authorizing the signatory(s) of the Tender shall be enclosed. All 
pages of the bid where entries or amendments have been made shall be signed by the 
person or persons signing the bid.  

20.2 If the tender is made by an individual it shall be signed by his full name and his 
address shall be given. In the event of the tender being submitted by a registered 
partnership firm, it must be signed individually by each partner thereof. In the event of 
absence of any partner, it must be signed on his behalf by person holding a proper 
power-of- attorney authorizing him to do so and to bind the partner in all matters 
pertaining to the contract, such power-of-attorney to be attached with the tender which 
must disclose that the firm is duly registered under Indian Partnership Act. If the 
tender is made by a Limited Company it shall be signed by a duly authorized person 
who shall produce with the tender satisfactory evidence of the authorization. In the 
case of a Limited Company the tender should be accompanied by the Memorandum 
and Articles of Association of the Company. 

20.3 The Bid without duly signed and sealed tender document will not be considered for 
acceptance. 

21. Bid Submission: 

21.1  Bid shall be submitted in two parts, Part - I: Technical Bid and Part - II: Price Bid 
through e- tender mode.  

21.2  The Technical Bid document and the scanned copies of the documents as detailed in 
clause 22.1 below shall be submitted through e-Tendering mode 
onwww.tenderwizard.com/COPT.  

21.3  Price bid (Schedule-II) in the provided format shall be submitted only through   e-
tendering mode on www.tenderwizard.com/COPTat the time and date specified in 
the Table of NIT. In no case shall filled in Price Bid (Schedule II) be submitted in 
hard copy, as it shall result in rejection of the tender.  
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21.4 Tenders shall be submitted “online” strictly in accordance with the Instructions to 
Tenderers and Terms & Conditions given in the tender document. The bidders should 
submit scanned copy of all the required documents such as DD / Banker’s Cheque 
towards the cost of tender and EMD; proof of experience, financial details etc. through 
the e-tendering portal. 

21.5 The Bidder shall submit Original of the following documents in a sealed cover, super 
scribing thereon the Tender Number, Name of Work, date notified for submission of 
tender and the name of the tenderer should reach the office of The Chief Engineer, 
Cochin Port Authority, W/Island, Cochin - 682009, KERALA, before the time and 
the day notified in the Table-2 of NIT.   

(i) DD / Bankers Cheque /pay order towards the cost of tender,  

(ii) DD / Bankers Cheque /pay order / Insurance Security Bond / BG towards EMD,  

(iii) Power of Attorney and  

(iv) Integrity Pact along with letter of submission 

 The above documents in original can be brought either in person, or sent by registered 
post/courier. 

21.6 Tenders without submitting the original documents towards cost of Tender 
document, EMD, Power of Attorney and Integrity Pact, as above, before opening 
date and time of the tender will be liable for rejection. 

21.7 The successful Bidder shall submit original duly filled in signed copy of complete 
Technical Bid and Commercial Bid already submitted in e-mode within 7 days of 
receipt of Letter of Acceptance issued for the work.  

22. Information Required in the Bid: 

22.1 Part I -Technical Bid shall contain the following:  

(a) Earnest Money Deposit/ Bid Security as described in Clause 17.1 above  

(b) Cost of tender document   

(c) Check list as per Schedule - I attached along with Technical Bid in the          e-
Tendering Portal 

(d) Letter of Submission (vide Annexure-1) 

(e) Power of Attorney (in original) in favour of signatory/s to the Tender, duly 
authenticated by Notary Public. (vide Annexure-2) 

(f) Organization Details (vide Annexure-3) 

(g) Details of experience as per Annexure-4(a)& 4(b) and Certificates in proof of 
experience in similar works as detailed under Clause 13 of Instruction to bidders. 

Explanatory notes:  
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(1) Original or Notary certified copy of completion certificates of each work 
along with it’s work order / LoA issued by the owner/ the responsible 
officers of the owner under whom he has executed such contracts shall be 
attached. The certificate shall invariably contain the following among 
other things. 

(i) Details of work involved specifying the nature of work 

(ii) The completion cost of the work  

(iii) Date of commencement ; and  

(iv) Date of completion of the work.  

(2) If the experience in similar works is as a member of joint venture, notary 
attested copy of joint venture agreement in this respect shall be attached. 

(3) If the experience in similar works is as a subcontractor, notary attested 
copy(s) of approval issued by the Employer(s) authorizing as a sub-
contractor; in proof of the claim of the tenderer as a sub-contractor shall be 
attached. 

(4) The works indicated in Annexure-4(a) will only be considered for 
evaluation. Mere submission of work completion certificate will not be 
considered as Eligible Assignments. 

(h) A statement duly certified by Chartered Accountant with UDIN No. showing 
Average Financial turnover of the tenderer over the last three financial years 
[2024-’25, 2023-’24 & 2022-‘23] (vide Annexure-5) supported by Audited 
Financial statements for the last three years. 

(i) Form of Bid duly signed and sealed  

(j) Bid document including all addenda / corrigenda duly signed and sealed 

(k) Registration certificate of the company/ Partnership deed as the case may be. 

(l) Copies of PAN, GST, EPF and ESI registration 

(m) A detailed method statement (Technical Note) for carrying out of the works, 
along with an implementation schedule showing sequence of operation and the 
time frame for various segments of temporary and permanent works.(vide 
Annexure-6). The information provided will form part of the work methodology 
and the same shall be in line with the Specifications and Bill of quantities.-NA 

(n) A list of Plant and equipment proposed to be engaged for work (vide Annexure-7).NA 

(o) A declaration to the effect that (vide Annexure-8):- 

(i) All details regarding construction plant and machinery, temporary work and 
personnel(s) for site organization considered necessary and sufficient for the 
work have been furnished in the Annexure-7 and that such plant, temporary 
works and personnel for site organization will be available at appropriate 
time of relevant works for which the equipment have been proposed at site 
till the completion of the respective work.- NA 
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(ii) No conditions are incorporated in the financial bid. In case any conditions 
are specified in the financial bid, the tender will be rejected summarily 
without making any further reference to the bidder.  

(iii) We have not made any payment or illegal gratification to any persons/ 
authority connected with the bid process so as to influence the bid process 
and have not committed any offence under PC Act in connection with the 
bid. 

(iv) We disclose with that we have made / not made payments or propose to be 
made to any intermediaries (agents) etc. in connection with the bid. 

(v) We do hereby confirm that no changes have been made in the tender 
document uploaded by us for the above bid.  Port Tender document will be 
treated as authentic tender and if any discrepancy is noticed at any stage 
between the Port’s tender document and the one submitted by the tenderer, 
the Port’s document shall prevail. 

(p) Bank information for e- Payment system as per Annexure-9. 

(q) Undertaking regarding EPF & ESI Registrationas per Annexure-10. 

(r) Details of litigation history, blacklisting etc. of the Bidder as per Annexure-11 

(s) Integrity Pact, duly signed (vide Annexure-12) 

(t) Bid Security Declaration (vide Annexure-16) 

NOTE: If a bidder has already been awarded or qualified for a similar nature work 
with a higher value or equivalent value within the last 6 months from the date 
of notice inviting tender, the tender of such bidder shall be evaluated / 
considered for qualification with the documents submitted by the bidders in 
those tenders. Bidder shall clearly state the details of above such works in the 
Letter of Submission.  

22.2 Part II :“Price Bid" shall contain only the “Schedule of Quantities”, which shall be 
submitted only in e-tendering mode only 

23. Submission of Bids through e-tender mode: 

23.1 The tenders are required to submit the tender,ie., Part-I: Technical Bid & Part-II: 
Financial Bid (Price Bid) in ‘e-tender’ mode only. 

23.2 For online submission of Technical Bid, the scanned copes of all the documents 
detailed in the clause–22.1 above shall be submitted through e-tendering mode on 
www.tenderwizard.com/COPT. e-tenders attaching all documents shall be submitted 
‘online’in the e-tender portal strictly in accordance with the terms and conditions of 
the tender document before the time and the day notified in the Table of NIT. 

24. List of Documents to be Submitted: 

24.1 List of documents to be uploaded for online submission of Technical Bid 
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(i) Scanned copy of financial instruments towards cost of tender document and EMD 

/ Bid Security Declaration. 

(ii) Scanned copies of Annexures 1 to 16, duly signed 

(iii) Scanned copy of Form of Bid duly signed 

(iv) Scanned copy of Registration Certificate of the company/ Partnership deed as the 
case may be. 

(v) Scanned notarized copies of completion certificates and work orders / agreement 
of similar works to be considered for MEC. 

(vi) Scanned copies of Audited Financial statements for the last three years. 

(vii) Technical Bid document including all Addendum/ Corrigendum and General 
Conditions of Contract with Amendments in PDF format. 

24.2 List of documents to be submitted in original: 

(i) DD / Pay Order/ Banker‘s Cheque towards Cost of Bid Document, as applicable. 

(ii) DD / Pay Order/ Banker‘s Cheque / Insurance Surety Bond /B G towards EMD/ 
Bid Security Declaration, as applicable. 

(iii) Power of Attorney, duly authenticated by Notary Public (vide Annexure-2) 

(iv) Integrity Pact, duly signed (vide Annexure-12) 

(v) Letter of Submission (vide Annexure-1) 

25. Deadline for Submission of the Bids: 

25.1 E-tenders attaching all documents shall be submitted ‘online’ in the e tender portal 
strictly in accordance with the terms and conditions of tender document before the 
time and the day notified in Table 2 of NIT.  

25.2 The originals of (i)  DD / Bankers Cheque / Bank Guarantee / Pay Order towards the 
cost of tender document, (ii) DD / Bankers Cheque / Bank Guarantee / Pay Order / 
Insurance Security Bond/ Bid Security Declaration towards EMD, (iii) Power of 
Attorney and (iv) Integrity Pact along with letter of submission in a sealed cover in 
original super scribed with the Tender Number, Name of Work, date notified for 
submission of tender and the Name of the Tenderer, should reach the office of the 
Chief Engineer, Cochin Port Authority, Cochin-9, on or before the time and the day 
notified in Table 2 of NIT. 

26. Late Bids: 

26.1 Any Bid received by the Employer after the Bid due date will be returned unopened to 
the bidder. 

27. Bid Opening: 
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27.1 The Officer inviting the tender or his duly authorized assistant will open the tenders in 
the presence of intending tenderers who may be present at the time in person or 
through their authorized representative. In the case of the tenders invited under Two 
Cover System, the technical bids of the tenders received will be opened first.  

27.2 Technical Bid: Technical Bid shall be opened in the office of the Chief Engineer, 
Cochin Port Authority on the time and date specified in the table of NIT. Submission 
of EMD and Cost of document is verified initially. In case the Earnest Money and cost 
of bid document is not deposited or is not in order, the Bid will not be opened further 
and hard copy submitted will be returned. 

27.3 If all Bidders have submitted unconditional Bids together with requisite Bid security, 
then all Bidders will be so informed then and there. If any Bid contains any deviation 
from the Bids documents and /or if the same does not contain Bid security in the 
manner prescribed in the Bid documents, then that Bid will be rejected and the Bidder 
will be informed accordingly. The Price Bid submitted in e- mode will not be opened.  

27.4 In the event of a tender being rejected, the Earnest Money paid with such unaccepted 
tender shall be refunded to the tenderer. 

28. Bid Opening – Price Bid: 

 
28.1 Price Bid of those Tenderers found responsive in the evaluation of Technical bid, will 

be opened later. Short listed bidders will be communicated about the date and time of 
opening of the price bid through the tender portals. The Bidder’s name, the Bid prices, 
the total amount of each Bid, any discounts, Bid modifications and withdrawals, and 
such other details as the Employer may consider appropriate, will be announced by the 
Employer at the time of opening.  

29. Clarification of Bids: 

29.1 To assist in the examination and comparison of Bids, the Employer may, at his discretion, ask 
any Bidder for clarification of his Bid, including breakdown of unit rates. The request for 
clarification and the response shall be in writing, but no change in the price or substance of the 
Bid shall be sought, offered, or permitted. 

29.2 No Bidder shall contact the Employer on any matter relating to his bid from the time of the 
bid opening to the time the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Employer, he should do so in writing.  

29.3 Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or 
contract award decisions, may result in the rejection of his bid. 

30. Examination of Bids and Determination of Responsiveness: 

30.1  Prior to detailed evaluation of Bids, Cochin Port Authority will determine whether 
each Bid  

(a) meets the minimum eligibility criteria defined in Clause 13. 
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(b) has been properly signed by an authorized signatory (accredited representative) 
holding Power of Attorney in his favour.  The Power of Attorney shall interalia 
include a provision to bind the Bidder to settlement of disputes clause;  

(c) is accompanied by the required Bid Security/Bid Security Declaration, as 
applicable and;  

(d) is responsive to the requirements of the Bidding documents.  

(e) A responsive Bid is one which conforms to all the terms, conditions and 
specification of the Bidding documents, without material deviation or 
reservation. A material deviation or reservation is one which affects in any 
substantial way the scope, quality or performance of the Works; 

(i) which limits in any substantial way, the Employer’s rights or the Bidder’s 
obligations under the Contract; or  

(ii) whose rectification would affect unfairly the competitive position of other 
Bidders presenting responsive Bids. 

(iii) Undertakes in the Technical Bid that he has not incorporated any conditions 
in the Financial Bid.  

30.2  If a Bid is not substantially responsive, it shall be rejected by the Employer, and may 
not subsequently be made responsive by correction or withdrawal of the non-
conforming deviation or reservation. 

31. Correction of Errors: 

31.1 Bids determined to be responsive will be checked by the Employer for any arithmetic 
errors. Errors will be corrected by the Employer as follows:  

(a) Where there is a discrepancy between the percentage in figures and in words, the 
percentage in words will govern; 

(b) The amount stated in the Bid will be adjusted by the Employer in accordance 
with the above procedure for the correction of errors and, with the concurrence 
of the Bidder, shall be considered as binding upon the bidder.  If the Bidder does 
not accept the corrected amount, the Bid shall be rejected and the Bid security 
shall be forfeited in accordance with Clause 18.1. 

32. Evaluation and Comparison of Bids:  

32.1 The Employer will evaluate and compare only the Bids determined to be responsive in 
accordance with Clause 30. In evaluating the Bids, the Employer will determine for 
each Bid the evaluated Bid Price by adjusting the Bid Price as follows:  

(a) making any correction for errors pursuant to Clause 31;  

(b) making appropriate adjustments to reflect discounts or other price modifications 
offered. 

33. Alteration of tender documents: 
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33.1 No alteration shall be made in any of the tender documents or in the Bill of Quantities 
and the tender shall comply strictly with the terms and conditions of the tender 
document.  The Employer may however ask any tenderer for clarifications of his 
tender if required.  Nevertheless, no tenderer will be permitted to alter his tender price 
after opening of the tender. 

34. Alternative conditions and Proposal: 

34.1 The Tenderer shall note that alternative or qualifying tender conditions, or alternative 
design proposal for whole or part of the work will not be acceptable. Tenders 
containing any qualifying conditions or even Tenderer's clarifications in any form will 
be treated as non-responsive and will run the risk of rejection. Price Bid of such 
Tenderer’s will not be opened. 

35. Award of Contract: 

35.1 The Employer will award the Contract to the bidder whose bid has been determined to 
be responsive to the bidding documents and who has offered the lowest evaluated bid 
price, provided that such bidder has been determined to be  

(a) Eligible in accordance with the provisions of Clause 13, and  

(b) Qualified in accordance with the provisions of Clause 13.  

36. Release of Bid Security / EMD: 

36.1 The Bid Security/EMD of unsuccessful bidders will be refunded immediately after 
acceptance of the Performance Security of successful bidders. The Bid Security of the 
successful bidders will be discharged after submission of required Performance 
Security and execution of Agreement. 

37. Performance Security:  

37.1 Within not later than 21 days for domestic bids and 28 days for international bids from 
the date of the Letter of Acceptance, the successful Bidder shall deliver to the 
Employer a Performance Security in any one of the following form for an amount 
equivalent to 5% of the Contract price rounded off to the nearest Rs.1,000/- .; 

(i) Banker’s Cheque/Demand Draft/Pay Order of a Scheduled Bank. 

(ii) An irrevocable Bank Guarantee (BG) enforceable and encashable at Cochin, 
drawn from any scheduled bank operating in India as per the proforma at 
Annexure-A of GCC. 

(iii) Insurance Security Bond drawn in favour of the FA & CAO, CoPA from any 
Nationalized Bank / Scheduled Bank in India as per the proforma atAnnexure-
B of GCC.. 

37.2 If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee, it shall be issued by a Nationalized /Scheduled Indian bank having its 
branch at Cochin acceptable by Cochin Port Authority.  The BG shall be issued in 
favor of Cochin Port Authority in the Format enclosed in Annexure-A of GCC. 
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37.3 In the event of the tenderer, after the issue of the communication of acceptance of 
offer by the Board, failing /refusing to execute the agreement as hereinafter provided, 
the tenderer shall be deemed to have abandoned the contract and such an act shall 
amount to and be construed  as the contractor’s calculated and the wilful breach of the 
contract, the cost and consequence of which shall be to the sole account of the tenderer 
and upon such an event the Board shall have full right to claim damages therefore 
either together with or in addition to the forfeiture of Earnest Money Deposit. 

38. Signing of Agreement: 

38.1 The successful tenderer will be required to execute an Agreement at his expense 
within 28 (twenty eight) days from the date of work order, on proper value Kerala 
State Stamp Paper in the prescribed form. The agreement as finally executed will 
include the Employer’s Bid Documents and the Bidder’s offer as finally accepted by 
the EMPLOYER together with addendum/corrigendum, bid clarification and all 
correspondences exchanged between EMPLOYER and the bidder, if any.  Till the 
formal agreement is executed, the Letter of Acceptance together with the offer as 
finally accepted along with correspondences shall form a binding contract between the 
two parties. The Contractor shall submit 10 (Ten) copies of signed agreement 
excluding original in bound volume at their own cost. 

39. Fraud and Corrupt Practices:  

39.1  The bidder and their respective officers, employees, agents and advisers shall observe 
the highest standard of ethics during the Selection Process. Notwithstanding anything 
to the contrary contained in this document, the Port shall reject the tender without 
being liable in any manner whatsoever to the bidder, if it determines that the bidder 
has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent 
practice, coercive practice, undesirable practice or restrictive practice (collectively the 
“Prohibited Practices”) in the Selection Process. In such an event, the Port shall, 
without prejudice to its any other rights or remedies, forfeit and appropriate the Bid 
Security or Performance Security, as the case may be, as mutually agreed genuine pre-
estimated compensation and damages payable to the Port for, inter alia, time, cost and 
effort of the Authority, in regard to the Tender, including consideration and evaluation 
of such Bidder’s Proposal.  Such Bidder shall not be eligible to participate in any 
tender or RFP issued by the Authority during a period of 2 (two) years from the date 
such Bidder is found by the Authority to have directly or through an agent, engaged or 
indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice, as the case may be. 

39.2  For the purposes of this Clause, the following terms shall have the meaning hereinafter 
respectively assigned to them:  

(a) “corrupt practice” means  

(i) the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence the action of any person connected with the Selection 
Process (for avoidance of doubt, offering of employment  to or employing or 
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engaging in any manner whatsoever, directly or indirectly, any official of the 
Authority who is or has been associated in any manner, directly or indirectly 
with the Selection Process or the LOA or has dealt with matters concerning 
the Agreement or arising there from, before or after the execution thereof, at 
any time prior to the expiry of one year from the date such official resigns or 
retires from or otherwise ceases to be in the service of the Authority, shall be 
deemed to constitute influencing the actions of a person connected with the 
Selection Process; 

 or  

(ii) engaging in any manner whatsoever, whether during the Selection Process or 
after the issue of the LOA or after the execution of the Agreement, as the case 
may be, any person in respect of any matter relating to the Project or the LOA 
or the Agreement, who at any time has been or is a legal, financial or 
technical consultant/ adviser of the Authority in relation to any matter 
concerning the Project;  

(b) “fraudulent practice” means a misrepresentation or omission of facts or disclosure 
of incomplete facts, in order to influence the Selection Process;  

(c) “coercive practice” means impairing or harming or threatening to impair or harm, 
directly or indirectly, any persons or  property to influence any person’s 
participation or action in the Selection Process; 

(d)  “undesirable practice” means  

(i) establishing contact with any person connected with or employed or 
engaged by  the Authority with the objective of canvassing, lobbying or in 
any manner influencing or attempting to influence the Selection Process; or  

(ii) having a Conflict of Interest; and  

(e) “restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among Applicants with the objective of restricting or manipulating a 
full and fair competition in the Selection Process.  

40. Rejection of Tender: 

40.1 Any Tender not conforming to the foregoing instructions will not be considered.  The 
Employer does not bind himself to accept the lowest or any tender and has the right to 
reject any tender without assigning any reason thereof. No representation whatsoever 
will be entertained on this account. 

41. Conflict of Interest: 

41.1 The Contractor shall not have a Conflict of Interest and any breach hereof shall 
constitute a breach of the Agreement. 

41.2 Contractor and Affiliates not to be otherwise interested in the Project.\ 

41.3 The Contractor agrees that, during the term of this Agreement and after its termination, 
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the Contractor or any Associate thereof and any entity affiliated with the Contractor, 
shall be disqualified from providing goods, works, services, loans or equity for any 
project resulting from or closely related to the Services and any breach of this 
obligation shall amount to a Conflict of Interest; provided that the restriction herein 
shall not apply after a period of five years from the completion of this Assignment or 
to consulting assignments granted by banks/ lenders at any time; provided further that 
this restriction shall not apply to consultancy/ advisory services provided to the 
Authority in continuation of this Consultancy or to any subsequent consultancy/ 
advisory services provided to the Authority in accordance with the rules of the 
Authority. For the avoidance of doubt, an entity affiliated with the Contractor shall 
include a partner in the Contractor‘s firm or a person who holds more than 5% (five 
percent) of the subscribed and paid up share capital of the Contractor, as the case may 
be, and any Associate thereof. 

41.4  Prohibition of conflicting activities 

Neither the Contractor nor any Associate thereof/any entity affiliated with the 
Contractor nor their Personnel shall engage, either directly or indirectly, in any of the 
following activities: 

(i) during the term of this Agreement, any business or professional activities 
which would conflict with the activities assigned to them under this 
Agreement; 

(ii) after the termination of this Agreement, such other activities as may be 
specified in the Agreement; or 

(iii) at any time, such other activities as have been specified in the Bid as Conflict 
of Interest. 

41.5  Guidance Note on Conflict of Interest is given below. 

(1) This Note further explains and illustrates the provisions of the Bid Document, 
if any, and shall be read together therewith, in dealing with specific cases. 

(2) Contractors should be deemed to be in a Conflict of Interest situation if it can 
be reasonably concluded that their position in a business or their personal 
interest could improperly influence their judgment in the exercise of their 
duties. The process for selection of Contractors should avoid both actual and 
perceived Conflict of Interest. 

(3) Conflict of Interest may arise between the Authority and a Contractor or 
between Contractors and present or future Concessionaries/ Contractors. Some 
of the situations that would involve Conflict of Interest are identified below: 

(a) Authority and Contractors 
(i) Potential Contractor should not be privy to information from the 

Authority which is not available to others; or 

(ii) Potential Contractor should not have defined the Project when 
earlier working for the Authority; or 
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(iii) Potential Contractor should not have recently worked for the 
Authority overseeing the Project. 

(b) Contractors and Concessionaires/Contractors: 
(i) No Contractor should have an ownership interest or a continuing 

business interest or an on-going relationship with a potential 
Concessionaire/contractor save and except relationships restricted 
to project-specific and short-term assignments; or 

(ii) no Contractor should be involved in owning or operating entities 
resulting from the Project;  

The participation of companies that may be involved as investors or 
consumers and officials of the Authority who have current or recent 
connections to the companies involved, therefore, needs to be avoided. 

(4) The normal way to identify Conflicts of Interest is through self-declaration by 
Contractors. Where a conflict exists, which has not been declared, competing 
companies are likely to bring this to the notice of the Authority. All conflicts 
must be declared as and when the Contractors become aware of them. 

(5) Another approach towards avoiding a Conflict of Interest is through the use of 
“Chinese walls” to avoid the flow of commercially sensitive information from 
one part of the Contractor‘s company to another. This could help overcome 
the problem of availability of limited numbers of experts for the project. 
However, in reality effective operation of “Chinese walls” may be a difficult 
proposition. As a general rule, larger companies will be more capable of 
adopting Chinese walls approach than smaller companies. Although, “Chinese 
walls” have been relatively common for many years, they are an increasingly 
discredited means of avoiding Conflicts of Interest and should be considered 
with caution. As a rule, “Chinese walls” should be considered as unacceptable 
and may be accepted only in exceptional cases upon full disclosure by a 
Contractor coupled with provision of safeguards to the satisfaction of the 
Authority. 

(6) Another way to avoid Conflicts of Interest is through the appropriate grouping 
of tasks. For example, conflicts may arise if Contractors drawing up the terms 
of reference or the proposed Documentation are also eligible for the 
consequent assignment or project. 

(7) Another form of Conflict of Interest called “scope–creep” arises when 
Contractors advocate either an unnecessary broadening of the terms of 
reference or make recommendations which are not in the best interests of the 
Authority but wh1ich will generate further work for the Contractors. Some 
forms of contractual arrangements are more likely to lead to scope-creep. For 
example, lump-sum contracts provide fewer incentives for this, while time and 
material contracts provide built in incentives for Contractors to extend the 
length of their assignment. 

41.6 Every Project contains potential Conflicts of Interest. Contractors should not only 
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avoid any Conflict of Interest, they should report any present/ potential Conflict of 
Interest to the Authority at the earliest. Officials of the Authority involved in 
development of a project shall be responsible for identifying and resolving any 
Conflicts of Interest. It should be ensured that safeguards are in place to preserve fair 
and open competition and measures should be taken to eliminate any Conflict of 
Interest arising at any stage in the process. 

 

 
   

SIGNATURE OF BIDDER
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COCHIN PORT AUTHORITY 
SECTION I 

 
3.   FORM OF BID  

 
To 
 
The Board of Major Port Authority for Cochin Port. 
 
Through  
 
The Chief Engineer  
Cochin Port Authority, Cochin -9. 
 
Tender for the work of “Annual Civil Maintenance Contract (ACMC) for the Year 2026-
27 (Re-Tender)” 

 
I/We have read and examined the Notice inviting tenders, Instructions to tenderers, 

Form of Agreement, Contract Data, General Conditions of Contract, General description of 
work, Special conditions of Contract, Technical Specifications, Drawings, Preamble, Bill of 
Quantities, & other documents and rules referred to in the General Conditions of Contract and 
all other contents in the tender document for the work.  

 
I/We hereby tender for the execution of the work specified in the underwritten 

memorandum within the time specified in such memorandum at the rates specified in the 
schedule attached hereto and in accordance in all respects with the specifications designs, 
drawings and instructions in writing referred to in clause 16 of the General Conditions of 
Contract and with such materials as are provided for, by and in all other respects in 
accordance with such conditions so far as applicable. 
 

M E M O R A N D U M 
 

a) General description of work      : Annual Civil Maintenance 
Contract (ACMC) for the Year 
2026-27(Re-Tender). 

b) Estimated cost : Rs.2,25,00,000.00                                        
(Rs.2,15,00,000.00 –for Port 
Structures and Rs.10,00,000.00 for 
NTRO Structures) 

c) Earnest Money : Rs. 4,50,000.00 
d) Security Deposit : 10% of the value of the contract 

awarded or the value of the work done 
whichever is   higher [Performance 
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Guarantee @ 5% and Retention Money 
@5%] 

e) Percentage, if any, to be deducted 
from the bills 

: The Retention Money will be recovered 
from the first running bill onwards at 
the rate of 5% of the gross amount of 
each bill. 

f) Time allowed for commencement of 
work from the date of issue of work 
order through email 

: 07 days 

g) Time allowed for the work from the 
date of commencement of work. 

: 1 (One) Year 

h) Schedule, specifications, conditions, 
drawings etc.  as per contents sheet 
attached. 

: As per content sheet attached 

   
I/ We agree to keep the tender open for 120 days from the due date of 

submission and not to make any modifications in its terms and conditions  
 
Should this tender be accepted, I/We hereby agree to abide by and fulfill all the 

terms and provisions of the said conditions of contract annexed here to so far as 
applicable or in default thereof forfeit and pay to the Board the sum of money 
mentioned in the said conditions and to execute an agreement with the Board in the 
prescribed form or in default thereof to forfeit the earnest money deposited by me/us. 

 
The sum of Rs.......................  is hereby forwarded in Port challan receipt / 

Bankers cheque or demand  Draft  of a scheduled bank / Bank Guarantee issued by a 
Scheduled bank drawn in favour of  Financial Adviser and Chief Accounts Officer of 
the Port Authority as Earnest Money (a) the full value of which is to be absolutely 
forfeited to the Board in office without prejudice to any other rights or remedies of the 
said Board in office should I/We fail to commence the work specified in the Contract 
data  or should I/We not deposit the full amount of Performance Security  specified in 
the above Memorandum in accordance with clause 52.2 of the said conditions of 
contract otherwise they said sum of Rs. ...........   shall be retained by the Board as on 
account of such security deposit as aforesaid or (b) the full value of which shall be 
retained by the Board on account of the security deposit to execute all the works 
referred to in the tender documents upon the terms and conditions contained or 
referred to therein and to carry out such deviations as may be ordered, upto maximum 
of the percentage mentioned in Clause 40.1 of General Conditions of Contract and 
those in excess of that limit at the rates to be determined in accordance with the 
provision contained in Clause 40.3 of the General Conditions of Contract. 

 
   
           Dated the .........…………............ day of …………………… 2026.  

Signature of the Tenderer 
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Address : 
 
 
Witness : 
 
 
Address : 
 
Occupation : 
 ACCEPTANCE 
   
The above tender ( as modified by you as provided in the letters mentioned hereunder) is  
accepted by me for and on behalf of the Board  of Major Port Authority for Cochin Port   for a 
sum of Rs……… ……… (Rupees 
………………………………………………………………………) 
 
The letters referred to below shall form part of this contract Agreement 
 

a) .. 
b) .. 
c)  

 
 
 
Dated…………        Chief Engineer 

           Cochin Port Authority 
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COCHIN PORT AUTHORITY 
SECTION I 

 
4.   FORM OF AGREEMENT 

 
AGREEMENT No. … of   2026-27 

 
AGREEMENT FOR THE WORK OF “Annual Civil Maintenance Contract (ACMC) 

for the Year 2026-27 (Re-Tender)” 
 
THIS AGREEMENT IS MADE on this day ....... of …… , 2026 BETWEEN THE 

BOARD OF MAJOR PORT AUTHORITIES FOR COCHIN PORT AUTHORITY, a body 
corporate under the Major Port Authority Act, 2021 having office on Willingdon Island, 
Cochin – 682009 represented by its Chief Engineer  ................................................, S/o. 
............................................., aged ............. years residing at 
..................................................................................................................... (hereinafter referred 
to as the Employer which expression shall include his successors, assignees and 
administrators in the office) of the one part and 
M/s..................................................................................................................................... 
represented by Sri. ...................................., aged ............. years, S/o  Sri. 
................................................, residing at ................................................................................ 
(hereinafter referred as “Contractors” which expression shall include his successors, assignees 
and administrators) of the other part. 

  
WHEREAS the Employer invited Bids for “THE WORK OF Annual Civil 

Maintenance Contract (ACMC) for the Year 2026-27(Re-Tender)” (hereinafter called 
“The Work”) vide Tender Notice No..................................................... and the Contractor 
submitted a Bid for the same giving percentages subject to the terms and conditions etc. of the 
Bid Document. 

 
AND WHEREAS the said Bid submitted by the Contractor has been accepted by the 

Employer vide Letter of Acceptance No. ..............................................................................., 
issued to the Contractor while accepting their Bid. 
 
NOW THESE PRESENTS WITNESSETH and the parties hereby agree as follows: 
 

1. The Bid submitted by the Contractor for execution for the Board, of the Work specified in the 
underwritten Memorandum within the time specified in such Memorandum at the percentages 
specified in the Schedule attached hereto and in accordance in all respects with  the 
specifications, designs, drawings and instructions in writing referred to in Clause 16 of the 
“General Conditions of Contract” and with such materials as are provided for, by and in all 
other respects in accordance with such conditions, is accepted. 
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2. It is mutually understood and agreed that, notwithstanding that the Work has been sectioned, 
every part of it shall be deemed to be supplementary to and complementary of every other part 
and shall be read with it or into it. 

 
3. The Contractor agreed to abide by and fulfill all the terms and provisions of the said 

Conditions of Contract or in default thereof, forfeit and pay to the Board, the sum of money 
mentioned in the said conditions. 

 
4. The sum of Rs………………./- [Rupees …………………………………………….only) has 

been deposited by the Contractor with the Financial Adviser and Chief Accounts Officer of 
the Port Authority or furnished as Bank Guarantee as Performance Security: (a) the full value 
of which is to be absolutely forfeited to the Board in office without prejudice to any other 
rights or remedies of the said Board in office, should the Contractors fail to commence the 
Work specified in the underwritten Memorandum or should the Contractors not deposit the 
full amount of Performance Security specified in the underwritten Memorandum otherwise the 
said sum of Rs…………………./- shall be retained by the Board as on account of such 
Security Deposit as aforesaid; or (b) the full value of which shall be retained by the Board on 
account of the Security Deposit to execute all the works referred to in the Bid Documents 
upon the terms and conditions contained or referred to therein and to carry out such deviations  
as may be ordered, upto the maximum of the percentage mentioned in  Clause 40.1 of the 
General Conditions of Contract and those in excess of that limit at the percentages to be 
determined in accordance with the provisions contained in Clause 40.3 of the General  
Conditions of Contract. 
 

5. It is mutually agreed that the Bid submitted in its entirety shall form part of this Agreement. 
Apart from the Bid, the following shall also form part of the Agreement: 
(a) The Letter of Acceptance issued vide No. 

……………………………………………; 
(b) Price Bid submitted by the Contractor; 
(c) All documents submitted by the Contractor along with the Bid Document. 
(d) Replies to Pre-Bid Queries and Amendments issued; 
(e) Letters exchanged between the Employer and the Bidder upto the issue of Letter 

of Acceptance as annexed here to 
(i) ……………………………………………………………………. and 
(ii) ………………………………………………………………………… 
(iii) …………………………………………….. 
(iv) ………………………………………….. 

 
M E M O R A N D U M 

 
a) General description of work      : Annual Civil Maintenance Contract 

(ACMC) for the Year 2026-27(Re-
Tender) 

b) Estimated cost : Rs.2,25,00,000.00                                        
(Rs.2,15,00,000.00 –for Port 
Structures and Rs.10,00,000.00 for 
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NTRO Structures) 
c) Tendered cost :  
d) Earnest Money : Rs.4,50,000.00 
e) Security Deposit : 10% of the value of the contract 

awarded or the value of the work done 
whichever is   higher [Performance 
Guarantee @5% and Retention Money 
@5%] 

f) Percentage, if any, to be deducted 
from the bills 

: The Retention Money will be recovered 
from the first running bill onwards at 
the rate of 5% of the gross amount of 
each bill. 

g) Time allowed for commencement of 
work from the date of issue of work 
order through email 

: 07  days 

h) Time allowed for the work from the 
date of commencement of work. 

: 1 (One) Year 

i) Schedule, specifications, conditions, 
drawings etc.  as per contents sheet 
attached. 

:  

 
IN WITNESS WHEREOF THE CONTRACTOR hereunto set his hand and seal on 

behalfofM/s…………………………………………………………………………………and on 
behalf of THE BOARD OF MAJOR PORT AUTHORITY FOR COCHIN PORT, the CHIEF 
ENGINEER has set his hand and seal and common seal of Cochin Port Authority has been hereunto 
affixed the day and year first written above.     
 
Signed, sealed and delivered by  
   
     Sri. ………………………., 
     M/s. ............................................................,  
     ....................................................................., 
     …………………………………………………. 

    CONTRACTOR 
    (COMMON SEAL OF THE FIRM) 
 
Signed and affixed seal in the presence of  
 
1) Signature with address  : 
 
2) Signature with address  : 
 
Signed, sealed and delivered by  
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THE CHIEF ENGINEER,  
 
Cochin Port Authority 
on behalf of The Board of Major  
Port Authority for Cochin Port      EMPLOYER 
Signed and affixed the common seal of 
The Board of Major Port Authority for Cochin Port 
In the presence of 
1)  
2) 
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COCHIN PORT AUTHORITY 

SECTION - I 

3.   CONTRACT DATA 
 
 [To be filled up before issuing tender document as applicable for each tender] 
 
Items marked “N/A” do not apply in this Contract.  

Sl.  
No. Description 

Reference 
Clause No. 

in GCC 
 The following documents are also part of the Contract          

1. The Schedule of other Contractors   
(Will be informed in due course)  

(8.2) 

 The Schedule of Key personnel  (9) 
 

Designation/ 
Qualification of Staff 

No. Min. 
Experience 

(Years) 

Rate of recovery in case 
of non- compliance during 
the entire contract period 

 

Graduate in Civil 
Engineering   

or 

Diploma  Engineer 
in Civil 

Engineering 

 

1 

 

1 

2 

 

5 

Rs.15,000/- 

      p.m 

Rs.15,000/- 

      p.m 

2. The Employer is Board of Major Port Authority for Cochin Port, 
Cochin -9 

(1) 

3. Name of Authorized Representative:   
 Name:        Dr. M. Angamuthu, IAS 

Chairperson,  
Cochin Port Authority, 
Cochin -9. 

 

4. The Engineer is   
 Name:      Col. Jassar S M, 

Chief  Engineer,  
Cochin Port Authority, 
Cochin-9. 
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Sl.  
No. Description 

Reference 
Clause No. 

in GCC 
5. Name of  Nominee(s)  is : Will be notified in LoA/ LoI  
6. Name of Contract : Annual Civil Maintenance Contract (ACMC) 

for the Year 2026-27(Re-Tender). 
Tender No  : T6/T-2116/2026-C 
 

(1) 

7. 10 copies of Contract Agreement  shall be furnished by the Contractor  
(7.1) 

8. Tender document and other data are available at the following websites 
: 
1) www.cochinport.gov.in 
2) www.tenders.gov.in 
3) tenderwizard.com/copt 

(7.2) 

9. The Intended completion Date for the whole of the Work is 1 (One) 
Year with the following milestones: 

(17, 28) 

 Physical works to 
be completed- NA 

Period from the date of 
commencement of work- One Year 

 

The activity wise schedule needs to be submitted by the contractor 
within 21 days of receipt of LoA from CoPA. This need to be strictly 
followed for the timely completion of the project- NA 

10. The following shall form part of the Contract Document:  
(1) Agreement  
(2) Letter of Acceptance  
(3)    Bill of Quantities 
(4)    Contractor’s Bid  
(5)    Correspondence exchanged after the opening of the Bid and 

before the issue of Letter of Acceptance by which the 
Condition of Contract are amended, varied or modified in 
any way by mutual consent (to be enumerated). 

(6) Contract Data  
(7) General Conditions of Contract  
(8)    General Description and Special Conditions of Contract  
(9) Technical Specifications  
(10) Drawings and  
 (11) Any other documents listed in the Contract Data as forming 

part of the Contract.  

(2.3) 

11. The Contractor shall submit a Program for the Works within 21 days 
of date of the Letter of Acceptance/LoI. -NA 

(27) 

12. The site possession date     
The site will be handed over within 7 days after issue of LoA/LoI and 
the site is free from encumbrances.  

(21) 
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Sl.  
No. Description 

Reference 
Clause No. 

in GCC 
(Note: In case complete handover of site is not possible, Engineer-
in-Charge at his discretion, can handover the site in Phase-wise 
manner as deemed sufficient conforming to the completion 
timeline.) 

13.  The start date shall be 07 days from the date of issue of the Letter of 
Acceptance (LoA)/LoI through email by the Contractor.  

(1) 

14. The site is located in the Willingdon Island.  
15. The Defects Liability Period is One year from the date of completion 

of the work. 
(36) 

 
16. 

 
The minimum insurance cover for physical property, injury and death 
is Rs.15 lakhs (Rupees Fifteen Lakhs) per occurrence with the 
number of occurrences unlimited. After each occurrence, Contractor 
will pay additional premium necessary to make insurance valid 
always.  

(13) 

17. The following events shall also be Compensation Events:  
(Nil) 

(44) 

18.  The period between Programme updates shall be 45 days. (27) 
19.  The amount to be withheld for late submission of an updated 

Programme shall be Rs.25,000/-. -NA 
(27) 

20. The language of the Contract documents is English. (3) 
21. The law, which applies to the Contract, is the law of Union of India. (3) 
22. The currency of the Contract is Indian Rupees. (46) 
23. The proportion of payments retained (retention money) shall be 5% 

from each bill subject to a maximum of 5% of the contract price or 
cost of work done whichever is higher.  

(48) 

24. The maximum amount of liquidated damages for the whole of the 
works is 10% of the contract price.  

[49] 

25.  Amounts of the advance payments-Advance payments  as applicable 
to the contract  are: 

[51] 

 Nature of  
Advance Amount (Rs) Conditions 

to be fulfilled 
 

 1. Mobilization NA NA  
2.Equipment (Plant 
and Machinery) 

NA NA  

3.Secured Advance 
for non-perishable 
Materials brought to 
site 

NA NA 
 

 

26. 
 

(The advance payment will be paid to the Contractor not later than 15 
days after fulfilment of the above conditions) 

NA 
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Sl.  
No. Description 

Reference 
Clause No. 

in GCC 
27. Repayment of advance payment for mobilization : [51] 

 The advance loan shall be repaid with percentage deductions from the 
interim payments certified by the Engineer or his nominee under the 
Contract. Deductions shall commence in the next Interim Payment 
Certificate following that recovery of Mobilization advance will start 
when 15% of the work is executed and recovery of total advance should 
be completed by the time 80% of the original Contract work is executed. 

NA 

28. Repayment of advance payment for Construction and equipment:  NA [51] 
29. Repayment of secured advance: NA  

The advance shall be repaid from each succeeding monthly payment to 
the extent materials for which advance was previously paid pursuant to 
Clause 51.6 of Conditions of Contract on being incorporated into the 
Works. 

 

30. The date by which “as-built” drawings are required is within 60 days 
of issue of certificate of completion of whole or section of the work, as 
the case may be.-NA 

(58) 

31. The amount to be withheld for failing to supply “as built” drawings 
and/or operating and maintenance manuals by the date required is 
Rs.1,00,000/-  NA 

(58) 

32. Schedule of Rates Applicable:  
(i) DSR 2023 multiplied with 0.8246 (for eliminating GST 

component) + 35% as Cost indices for Civil works. 
33. Base Rate for materials to be considered for price variation  :NA (47) 
34. 

 

 

 

 

 

Permissible wastage on theoretical quantities of 
(a) Cement                                            : (+) 2% 

      (b) Steel Reinforcement and  

           structural steel 

 sections  for each diameter,  

           section and category             : (+) 5.99 %  
      (c ) Bitumen/Bitumen emulsion          : (+) 2.5%                     

(47) 

35. Department will issue separate work orders for concluding separate 
contracts as detailed below. 

a. Work order will be issued to the L1 bidder 
upto an amount equal to 60% to 100% of the 
estimated cost with his quoted percentages as 
per the discretion of the Cochin Port 
Authority. 

b. If the L2 bidder is willing to take up the work 
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Sl.  
No. Description 

Reference 
Clause No. 

in GCC 
matching the percentage quoted by the L1 
bidder, Work Order may be issued to the L2 
bidder at the discretion of CoPA, upto an 
amount equal to 40% of the estimated cost 
with percentage quoted by the L1 bidder. 

c. If the L2 is not willing to take up the work as 
detailed in para above, L3 or other highest 
bidders as per ranking shall be considered, 
once at a time, if the willingness is given by the 
contractor. 

 
 

 

 

 

 SIGNATURE OF TENDERER 
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COCHIN PORT AUTHORITY 
SECTION - I 

 
6.   ANNEXURES 
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Annexure-1 

COCHIN PORT AUTHORITY 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
LETTER OF SUBMISSION- COVERING LETTER 

 (ON THE LETTER HEAD OF THE BIDDER) 
Date: 

To 
The Chief Engineer,  
Cochin Port Authority. 

Sir, 
Sub: Tender for Annual Civil Maintenance Contract (ACMC) for the Year 2026-

27(Re-Tender). 
 

Being duly authorized to represent and act on behalf of …………………… 
(Hereinafter referred to as “the Bidder”) and having reviewed and fully understood all of the 
requirements of the bid document and information provided, the undersigned hereby apply for 
the project referred above. 

 We are submitting our Bid enclosing the following, with the details as per the 
requirements of the Bid Document, for your evaluation. 

(i) Power of Attorney  (Annexure-2) 
(ii) Bid Security/EMD In the form of DD bearing No ----------dated -------, for Rs……. 

Issued by ………..bank / in the form of BG as per Annexure-13/in the form of ISB 
as per Annexure-14./Bid Security Declaration as per Annexure-16 

(iii) Pre Contract Integrity Pact(Annexure-12) 
 
We have also uploaded the following documents for online submission of Technical 

Bid. 
 

(i) Tender Document along with Addendum No ----, 
(ii) Organization Details (Annexure-3) 
(iii) Details to fulfill the “Minimum Eligibility Criteria” and certificates     (Annexure-

4a) & Details of Past Experience of Contractor for Similar works Annexure-4b)  
(iv) Average Financial turnover over the last three financial year (Annexure-5) 
(v) Detailed method statement (Technical Note) (Annexure-6) 
(vi) List of plant and equipment  (Annexure-7) 
(vii) Declaration  (Annexure -8) 
(viii) Bank Details ( Annexure-9) 
(ix) Undertaking reg. EPF & ESI (Annexure-10) 
(x) Details of litigation history / blacklisting of the bidder (Annexure-11) 

 
Signature with Seal 

(Authorized Signatory) 
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Annexure- 2 

PROFORMA OF POWER- OF-ATTORNEY/LETTER OF AUTHORITY 
(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
To 

The Chief Engineer, 
Cochin Port Authority, 
Cochin 682009. 
Kerala, India. 

 
Dear Sir, 

 
We____________________________________________________________________

do hereby confirm that Mr./Ms./Messrs____________________________ [INSERT NAME 
AND ADDRESS], whose signature is given below, is /are authorized to represent us to bid, 
negotiate and conclude the agreement on our behalf with you against Tender for  Annual Civil 
Maintenance Contract (ACMC) for the Year 2026-27(Re-Tender) (Tender No.T6/T-
2116/2026- C). 

 
We confirm that we shall be bound by all and whatsoever our said agents shall commit. 

 
Signature of the authorized person: 
Name & Designation : 

Yours faithfully, 
 

Signature, name and seal of the certifying authority 
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Annexure - 3 

 
COCHIN PORT AUTHORITY 

 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
 

ORGANIZATION DETAILS 
 
CONTRACT No.: 
 
NAME OF APPLICANT: 
 
 
1. Name of the Owner: 
 
2. Address: 
 
 
 Telephone No. : 
  
 

Mobile No. :email:- 
 

 
 Fax No.      
 
3. Description of Applicant 
 (For e.g. General, Civil Engineering 
  Contract etc.) 
 
4. Registration and Classification 
 of Contractors 
 
 
5. Name and address of bankers 
 
 
 
6. Number of years of experience 
 as a general contractor :- 
  
 In own Country: 
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 Internationally: 
 
7. Number of years of experience 
 as a sub contractor 
 
8. Name and Address of partners or 
 associated companies to be involved 
 in the project and whether Parent/ 
 Subsidiary/other 
 
6. Name and address of any associates  

Knowledgeable in the procedures  
of customs, immigration and local  
experience in various aspect of the  
project etc. 

 
10. Name and address of the companies/ 
 Sub-contractors who will be involved 
 in the execution of works, namely: 
  
11. Name and address of companies who 
 will be involved in the supply of  
 bought out items 
 

a) Fenders, stainless chains and accessories 
b) Bollards,  

 
12. Attach organization chart showing the structure 
 of the company including names of Directors/ 
 Key Personnel at Head Office who would be 
 responsible for the project and a separate chart 
 showing proposed Site Construction Organization. 
 
. 
 

Signature with Seal 
(Authorized Signatory) 
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Annexure – 4(a) 

 
COCHIN PORT AUTHORITY 

 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
 

Tenderer shall furnish Details of “Eligibility Works Experience” as per Clause 13 of 
Minimum Eligible Criteria (MEC) of Instruction to Tenderer and certificates in the following 
format (Client Certificates/work completion certificates or any other documentary evidences 
with respect to the eligibility work)  

 
ELIGIBLE ASSIGNMENT DETAILS FOR MEC 

 
Assignment Number: 
 

Description Bidder to fill up the details here 

Name and Address of the Client  

Title of the Eligible Assignment  

Date of completion of the Eligible 
Assignment 

 

Project Completion Cost  

Reference No. of the enclosed Client 
Completion Certificate/ Documentary 
Evidence for having successfully completed 
the Eligible assignment 

 

Name, telephone no, telefax no and email 
address of the client’s representative 

 

Description and Scope of Work  
 
Instructions: 
i) Bidders are expected to provide information in respect of Eligible Assignments in this 

Section.  The assignments cited must comply with the criteria specified Clause No. 13 
(a) Minimum Eligibility of the Instructions to Tenderers”. 

ii) A separate sheet should be filled for each of the eligible assignments. 
iii) The details are to be supplemented by documentary proof from the respective client 

/owner for having carried out such assignment duly certified by clients/ owner. 
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iv) The works indicated in this Annexure-4(a) will be only being considered for evaluation. 
Mere submission of work completion certificate will not be considered as Eligible 
Assignments 

v) Original or notary certified copy of completion certificates of each work issued by the 
owner/ the responsible officers of the owner under whom he has executed such 
contracts shall be attached. The certificate shall invariably contain the following among 
other things. 

a) Details of work involved specifying the nature of work 
b) The completion cost of the work and 
c) Date of commencement ; and  
d) Date of completion of the work.  

vi) If the experience in similar works is as a member of joint venture, notary attested copy 
of joint venture agreement in this respect shall be attached. 

vii) If the experience in similar works is as a subcontractor, notary attested copy(s) of 
approval issued by the Employer(s) authorizing as a sub-contractor; in proof of the 
claim of the tenderer as a sub-contractor shall be attached. 

viii) If the experience in similar work is in works executed in private sectors/organizations, 
the TDS certificate along with notary attested copy(s) work order and completion 
certificate shall be attached. 

ix) In case of bid submitted by JV/ Consortium, the Minimum Eligibility Criteria EXCEPT 
Financial Turnover can be fulfilled collectively by the Partners of the JV/ Consortium. 

x) The tenderer is also obliged to produce the original of the certified copy(s) on request by 
the department. 

 
 

Signature with Seal 
(Authorized Signatory) 
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Annexure – 4(b) 

COCHIN PORT AUTHORITY 
 

Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-
Tender) 

 
 

 DETAILS OF PAST EXPERIENCE OF CONTRACTORS FOR SIMILAR 
WORKS 

 
Note: Bidder to enclose completion certificate issued by owner, certified by a Notary public 

or equivalent certifying authority.       
  
Signature  
 
 
 
Certified by the Chartered Accountant  
(With UDIN and QR Code, if available) 
 

Signature with Seal 
(Authorized Signatory) 

Sl. 
No. 

Name & 
Location 
of Project 

Owner’s 
Complete 
address. 

with 
contact 
Person 

Value of 
Contract 

Duration of Contract Details of 
work 

including 
major items 

of work 
involved 

Reference 
No. & Date 
of letter of 
intent & 

completion 
certificate 
enclosed 

Details of 
Payment 
Received Comme-

ncement 
date 

Scheduled 
completion 

date 

Actual 
completion 

date 

1 2 3 4 5 6 7 8 9 10 
1 
 

        
 
 

 

2          
 
 

3          
 
 

4          
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Annexure- 5 

 
COCHIN PORT AUTHORITY 

 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
 

FINANCIAL CAPABLITY 
(A)  Average Annual Turnover of the Bidder 
 

Turnover (Rs.) 

Year -1 
(2024-25) 

Year -2 
(2023-24) 

Year -3 
(2022-23) 

Average 

    

 
Instructions:  
 
(i). Year 1 will be the Financial Year-2024-25.  Year 2 shall be the year immediately 

preceding Year 1 and Year 3 shall be the year immediately preceding Year 2. 
 
(ii). The Bidder shall provide audited Annual Reports / Audited financial statements such as 

balance sheets and profit & loss account statements as required under this Bid 
Document. 

 
(iii). Annual turnover of the bidder shall be submitted duly verified by Charted Accountant 

or Competent Authority. 
 
 
Certified by Chartered Accountant 
UDIN No. ……………………………. 

 
 

Signature with Seal 
(Authorized Signatory) 
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Annexure – 6* 

 
COCHIN PORT AUTHORITY 

 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
 
 

DETAILS OF PROPOSED APPROACH & METHODOLOGY 
 

Bidder shall furnish a detailed method statement (Technical Note) for carrying out of 
the works, along with a construction programme [ Preferably in MS project / Primavera] 
showing sequence of operation and the time frame for various segments of temporary and 
permanent works showing critical path of activities. 
 
 
 
 
 
 
 
 
 

Signature with Seal 
(Authorized Signatory) 

NOTE*: This Annexure is Not Applicable in this Tender.  
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Annexure – 7* 

COCHIN PORT AUTHORITY 
 

Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-
Tender) 
 
 

PLANT AND EQUIPMENT PROPOSED FOR THE WORK 
 

Please indicate the main plant and equipments considered to be necessary and 
proposed to be deployed for undertaking this work and whether this plant is ready in 
ownership or will be purchased or hired. 
 

Sl. 
No. 

Description 
of equipment 

Requirement 
No. / Capacity 

Owned / 
leased / to 

be 
procured 

Nos / 
Capacity 

Age / 
Condition 

Remarks 
(From 

whom to be 
purchased) 

At what Stage  of 
contract period 
the Equipment 

willbe  available 
        

        

        

        

 
 
 
 

 
Signature with Seal 

(Authorized Signatory) 

NOTE*: This Annexure is Not Applicable in this Tender.  
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Annexure - 8 

COCHIN PORT AUTHORITY 
 

Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-
Tender) 
 
 

DECLARATION   
 

We M/s (Name & address of the bidder) hereby declare that:- 
 
(1) No conditions are incorporated in the financial bid. In case any conditions are specified 

in the financial bid, the tender will be rejected summarily without making any further 
reference to the bidder. 

(2) We have not made any payment or illegal gratification to any persons/ authority 
connected with the bid process so as to influence the bid process and have not 
committed any offence under PC Act in connection with the bid. 

(3) We disclose with that we have * made / not made payments or propose to be made to 
any intermediaries (agents) etc in connection with the bid. 

(4) We do hereby confirm that no changes have been made in the tender document 
downloaded and submitted by us for the above bid.  Port Tender document will be 
treated as authentic tender and if any discrepancy is noticed at any stage between the 
Port’s tender document and the one submitted by the tenderer, the Port’s document shall 
prevail. 

 
 
 

Signature with Seal 
(Authorized Signatory) 

 
 
* Note: (i)  Delete whichever is not applicable. 
(ii) The above Declaration shall be submitted in the Letter head 
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Annexure-9 

 
 

FORMAT FOR FURNISHING BANK INFORMATION FOR e-PAYMENT 
 

1 Name and full address of the beneficiary  

2 Credit Account No. 

(Should be full 14 digit) 

 

3 Account Type 

(SB or CA or OD) 

 

4 Name of the Bank  

5 Branch 

(Full address with telephone No.) 

 

6 MICR code 

(Should be 9 digit) 

 

7 Telephone/Mobile/Fax No. of the 
beneficiary 

Telephone  : 

Mobile       : 

Fax            : 

8 Cancelled Cheque  

 
 
 
 

                                                                               Signature with seal 
(Authorized Signatory) 
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Annexure - 10 

 
COCHIN PORT AUTHORITY 

 
Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-

Tender) 
 

 
UNDERTAKING REGARDING EPF AND ESI REGISTRATION 

 
  
I/We, M/s. ………………………………………..(Name & address of the Tenderer) 
solemnly affirm and undertake that I/We do not have the required number of employees for 
taking registration under EPF Organisation and ESI Corporation. I/We also undertake that 
I/We take the full responsibility for all the consequences arising due the above and indemnify 
CoPA officials for any actions taken in this regard.    
 
 
 
 

Signature with seal 
(Authorized Signatory) 
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Annexure-11 

 

LITIGATION HISTORYAND DETAILS OF BLACK LISTING 

 

(A). Details of Litigation History till 30TH September, 2026 in accordance with clause 22.1(r) of 
Instruction to Bidders are as follows: 

 

 

Sl No 
Date, month 
& Year of 

award 

Amount 
of 

Award, 
INR 

Contract Identification 
Total 

Contract 
Amount INR  

1 [insert date] [insert 
amount] 

Contract Identification: [indicate complete 
contract name, number, date and any other 
identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Matter in dispute: [indicate main issues in 
dispute] 

Party who initiated the dispute: [indicate 
“Employer” or “Contractor”] 

Status of dispute: [Indicate if it is being treated 
by the Adjudicator, under Arbitration or being 
dealt with by the Judiciary] 

[insert 
amount] 

2     

3     
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(B).   Details of Black listing/ debarring by the Govt. departments for last 5 years till 30TH 
September, 2026: 

 

 

Sl. 
 No 

Date, month 
& year of 

Black listing / 
de barring 

Name of Agency Black listed / 
debarred 

Period of Black 
listing / de 

barring 

Ending date 
of Black 

listing / de 
barring 

1 [insert 
date, 

month & 
year] 

[insert name and place of agency] [insert period in  
years& months] 

[insert 
date, month 
& year] 

2     

(C).Details of Pending Litigation upto 30TH September, 2026: 

 

Sl No

Date, 
month & 
Year of 
award 

Amount of 
Award, INR Contract Identification 

Total 
Contract 
Amount 

INR  

1 [insert 
date] 

[insertamount
] 

Contract Identification: [indicate complete contract 
name, number, date and any other 
identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Matter in dispute: [indicate main issues in dispute] 

Party who initiated the dispute: [indicate 
“Employer” or “Contractor”] 

Status of dispute: [Indicate if it is being treated by 
the Adjudicator, under Arbitration or being 
dealt with by the Judiciary] 

[insert 
amount] 

2     

 

Certified that the above information is correct as per records and nothing has been 
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omitted / concealed.  

………………………………………………………(Signature of the Statutory Auditor)  

……………………………………………………… (Full Name of the Statutory Auditor)  

…………………………………………………  (Name of the Statutory Auditor’s Firm)  

………………………………………  (Complete Address of the Statutory Auditor’s Firm)  

……………………………  (Telephone/fax numbers, including country and city codes) 

…………………………………………………… (E-mail of the Statutory Auditor)  

…………………………………………………… (Seal of the Statutory Auditor)  

 

Membership No. of the Statutory Auditor: ……………………… 

Notes: 

(i)  The Tenderer shall provide accurate information about any litigation or arbitration 
resulting from contracts completed or ongoing under its execution over the last three 
years.  

(ii) This may be noted that under this category only cases of arbitration /litigation finally 
settled against the Tenderer should be listed. If the case is pending at any level of 
arbitration or judiciary, the same should be listed in Pending Litigation and NOT under 
Litigation History. A consistent history of awards against the Tenderer may result in 
failure of the Application/Tender. 

Date:         
Signature with seal 

(Authorized Signatory) 
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Annexure-12 

 
PROFORMA OF PRE CONTRACT INTEGRITY PACT 

General 
 
This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made 
on____________ day of the month of _______________ 20__, between, on one hand, the 
Board of Major Port Authority for Cochin Port Authority acting through Shri. 
________________,  (Designation of the Officer), Cochin Port Authority (hereinafter called 
the 'BUYER/ EMPLOYER', which expression shall mean and include, unless the context 
otherwise requires, his successors in office and assigns) of the First Part and M/s. 
_________________________________________________represented by 
Shri.___________________________, Chief Executive Officer (hereinafter called the 
"BIDDER/SELLER" which expression shall mean and include, unless the context otherwise 
requires, his successors and permitted assigns) of the Second Part. 
 
WHEREAS the 'BUYER/ EMPLOYER' has invited bids for the project of “Annual Civil 
Maintenance Contract (ACMC) for the Year 2026-27(Re-Tender).”(hereinafter 
referred to as the “Project”)and the BIDDER/SELLER is submitting his bid for the project 
and 
 
WHEREAS the BIDDER is a Private Limited company/Public Limited company/Government 
undertaking/registered partnership firm/ constituted in accordance with the relevant law in the 
matter and the 'BUYER/ EMPLOYER' is Cochin Port Authority. 
 
NOW, THEREFORE, 
 
To avoid all forms of corruption by following a system that is fair, transparent and free from 
any influence/prejudiced dealings prior to, during and subsequent to the currency of the 
contract to be entered into with a view to:- 
 
Enabling BIDDERS to abstain from bribing or indulging in any corrupt practice in order to 
secure the contract by providing assurance to them that their competitors will also abstain 
from bribing and other corrupt practices and the 'BUYER/ EMPLOYER' will commit to 
prevent corruption, in any form, by its officials by following transparent procedures. 
 
The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

1. Commitments of the 'BUYER/ EMPLOYER' 

1.1 The 'BUYER/ EMPLOYER' undertakes that no official of the 'BUYER/ EMPLOYER', 
connected directly or indirectly with the contract, will demand, take a promise for or 
accept, directly or through intermediaries, any bribe, consideration, gift, reward, favour 
or any material or immaterial benefit or any other advantage from the BIDDER, either 
for themselves or for any person, organization or third party related to the contract in 
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exchange for an advantage in the bidding process, bid evaluation, contracting or 
implementation process related to the contract. 

1.2 The 'BUYER/ EMPLOYER' will, during the pre-contract stage, treat all BIDDERS 
alike and will provide to all BIDDERS the same information and will not provide any 
such information to any particular BIDDER which could afford an advantage to that 
particular BIDDER in comparison to other BIDDERS 

1.3 All the officials of the 'BUYER/ EMPLOYER' will report to the appropriate 
Government office any attempted or completed breaches of the above commitments as 
well as any substantial suspicion of such a breach. 

1.4 In case any such preceding misconduct on the part of such official(s) is reported by the 
BIDDER to the 'BUYER/ EMPLOYER' with full and verifiable facts and the same is 
prima facie found to be correct by the 'BUYER/ EMPLOYER' necessary disciplinary 
proceedings, or any other action as deemed fit, including criminal proceedings may be 
initiated by the 'BUYER/ EMPLOYER' and such a person shall be debarred from 
further dealings related-to the contract process. In such a case while an enquiry is being 
conducted by the 'BUYER/ EMPLOYER' the proceedings under the contract would not 
be stalled. 

2. Commitments of BIDDERS 

2.1 The BIDDER commits itself to take all measures necessary to prevent corrupt practices, 
unfair means and illegal activities during any stage of its bid or during any pre-contract 
or post-contract stage in order to secure the contract or in furtherance to secure it and in 
particular commit itself to the following:- 

2.2 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, 
consideration, reward, favour, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the 'BUYER/ 
EMPLOYER' connected directly or indirectly with the bidding process, or to any 
person, organization or third party related to the contract in exchange for any advantage 
in the bidding, evaluation, contracting and implementation of the contract. 

2.3 The BIDDER further undertakes that it has not given, offered or promised to give, 
directly or indirectly any bribe, gift, consideration, reward, favour, any material or 
immaterial benefit or other advantage, commission, fees, brokerage or inducement to 
any official of the 'BUYER/ EMPLOYER' or otherwise in procuring the Contract or 
forbearing to do or having done any act in relation to the obtaining or execution of the 
contract or any other contract with the Government for showing or forbearing to show 
favour or disfavour to any person in relation to the contract or any other contract with 
the Government. 

2.4 BIDDERS shall disclose the name and address of agents and representatives and Indian 
BIDDERS shall disclose their foreign principals or associates. 
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2.5 BIDDERS shall disclose the payments to be made by them to agents/brokers or any 
other intermediary, in connection with this bid/contract. 

2.6 The BIDDER further confirms and declares to the 'BUYER/ EMPLOYER' that the 
BIDDER has not engaged any individual  or firm or company whether Indian or foreign 
to intercede, facilitate or in any way to recommend to the BUYER or any of its 
functionaries, whether officially or unofficially to the award of the contract to the 
BIDDER, nor has any amount been paid, promised or intended to be paid to any such 
individual, firm or company in respect of any such intercession, facilitation or 
recommendation. 

2.7 The BIDDER, either while presenting the bid or during pre-contract negotiations or 
before signing the contract, shall disclose any payments he has made, is committed to or 
intends to make to officials of the 'BUYER/ EMPLOYER' or their family members, 
agents, brokers or any other intermediaries in connection with the contract and the 
details of services agreed upon for such payments. 

2.8 The BIDDER will not collude with other parties interested in the contract to impair the 
transparency, fairness and progress of the bidding process, bid evaluation, contracting 
and implementation of the contract. 

2.9 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair 
means and illegal activities. 

2.10 The BIDDER shall not use improperly, for purposes of competition or personal gain, or 
pass on to others, any information provided by the 'BUYER/ EMPLOYER' as part of 
the business relationship, regarding plans, technical proposals and business details, 
including information contained in any electronic data carrier. The BIDDER also 
undertakes to exercise due and adequate care lest any such information is divulged. 

2.11 The BIDDER commits to refrain from giving any complaint directly or through any 
other manner without supporting it with full and verifiable facts. 

2.12 The BIDDER shall not instigate or cause to instigate any third person to commit any of 
the actions mentioned above. 

2.13 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the 
BIDDER, either directly or indirectly, is a relative of any of the officers of the 'BUYER/ 
EMPLOYER' or alternatively, if any relative of an officer of the 'BUYER/ 
EMPLOYER' has financial interest/stake in the bidder's firm, the same shall be 
disclosed by the BIDDER at the time of filing of tender. 

2.14 The term 'relative' for this purpose would be as defined in Section 6 of the Companies 
Act 1956. 

2.15 The BIDDER shall not lend to or borrow any money from or enter into any monetary 
dealings or transactions, directly or indirectly, with any employee of the 'BUYER/ 
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EMPLOYER'. 

3. Previous Transgression 

3.1 The BIDDER declares that no previous transgression occurred in the lastthree years 
immediately before signing of this Integrity Pact, with any other company in any 
country in respect of any corrupt practices envisaged hereunder or with any Public 
Sector Enterprise in India or any Government Department in India that could justify 
bidder's exclusion from the tender process. 

3.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can 
be disqualified from the tender process or the contract, if already awarded, can be 
terminated for such reason. 

4. Earnest Money (Security Deposit) 

4.1 While submitting commercial bid, the BIDDER shall deposit an amount ____ (to be 
specified in Bid Document) as Earnest Money, with the 'BUYER/ EMPLOYER' 
through any of the following instruments: 
(i) Bank Draft or a Pay Order in favour of _______ 
(ii) Any other mode or through any other instrument (to be specified in the Bid 

Document). 
 

4.2 The Earnest Money shall be valid upto a period of 180 days from the Bid Due Date. 
 
4.3 In case of the successful BIDDER, a Performance Guarantee in the form of Bank 

Guarantee valid till 60 days after the end of defect liability period will also be furnished 
to the BUYER/ EMPLOYER 'within 21 days of Letter of Acceptance of the Bid by the 
'BUYER/ EMPLOYER. 

 
4.4 In case of the successful BIDDER, a clause would also be incorporated in the Article 

pertaining to Performance Security in the Project Contract that the provisions of 
Sanctions for Violation shall be applicable for forfeiture of Performance Security in 
case of a decision by the BUYER/ EMPLOYER to forfeit the same without assigning 
any reason for imposing sanction for violation of this Pact. 

 
4.5  No interest shall be payable by the 'BUYER/ EMPLOYER' to the BIDDER on Earnest 

Money/Security Deposit for the period of its currency. 

5. Sanctions for Violations 

5.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or 
acting on its behalf (whether with or without the knowledge of the BIDDER) shall 
entitle the 'BUYER/ EMPLOYER' to take all or any one of the following actions, 
wherever required:- 
(i) To immediately call off the pre contract negotiations without assigning any reason 

or giving any compensation to the BIDDER. However, the proceedings with the 
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other BIDDER(s) would continue.  

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 
Deposit/Performance Bond (after the contract is signed) shall stand forfeited either 
fully or partially, as decided by the 'BUYER/ EMPLOYER' and the 'BUYER/ 
EMPLOYER' shall not be required to assign any reason therefore.  

(iii) To immediately cancel the contract, if already signed, without giving any 
compensation to the BIDDER.  

(iv) To cancel all or any other Contracts with the BIDDER. The BIDDER shall, be 
liable to pay compensation for any loss or damage to the 'BUYER/ EMPLOYER' 
resulting from such cancellation/rescission and the 'BUYER/ EMPLOYER' shall be 
entitled to deduct the amount so payable from the money(s) due to the BIDDER. 

(v) To debar the BIDDER from participating in future bidding processes of the 
Government of India for a minimum period of five years, which may be further 
extended at the discretion of the 'BUYER/ EMPLOYER' 

(vi) To recover all sums paid in violation of this Pact by BIDDER(s) to any middleman 
or agent or broker with a view to securing the contract.  

(vii) Forfeiture of Performance Guarantee in case of a decision by the 'BUYER/ 
EMPLOYER' to forfeit the same without assigning any reason for imposing 
sanction for violation of this Pact. 
 

5.2 The 'BUYER/ EMPLOYER' will be entitled to take all or any of the actions mentioned 
at para 6.1(i) to (vii) of this Pact also on the Commission by the BIDDER or any one 
employed by it or acting on its behalf (whether with or without the knowledge of the 
BIDDER), of an offence as defined in Chapter IX of the Indian Penal code, 1860 or 
Prevention of Corruption Act, 1988 or any other statute enacted for prevention of 
corruption. 

 
5.3 The decision of the 'BUYER/ EMPLOYER' to the effect that a breach of the provisions 

of this Pact has been committed by the BIDDER shall be final and conclusive on the 
BIDDER. However, the BIDDER can approach the Independent Monitor(s) appointed 
for the purposes of this Pact. 

 

6. Fall Clause 

The BIDDER undertakes that it has not performed/is not performing similar project at a 
price lower than that offered in the present bid in respect of any other 
Ministry/Department of the Government of India or PSU and if it is found at any stage 
that similar project was performed by the BIDDER to any other Ministry/Department of 
the Government of India or a PSU at a lower price, then that very price, with due 
allowance for elapsed time, will be applicable to the present case and the difference in 
the cost would be refunded by the BIDDER to the 'BUYER/ EMPLOYER', if the 
contract has already been concluded. 
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7. Independent Monitors 

7.1 The 'BUYER/ EMPLOYER' has appointed the following Independent Monitors 
(hereinafter referred to as Monitors) for this Pact in consultation with the Central 
Vigilance Commission. 

1. Shri. Harishwar Dayal,IDSE(Retd),H-2, 
Lawyer Colony, Bypass Road,                                                                         
Agra-282 005 (UP) Mobile No.9412095786. 
e-mail id: dayalagra@gmail.com 

2. Shri. Deepak Chaturvedi, ITS(Retd),                                                 
   Flat No.1, Sanchar Vihar, C-5814, Sector-62,                                
   Uttar Pradesh, Noida -201301 Mobile No.9930408711.                        
    e-mail id :chaturvedideep@rediffmail.com 
 
7.2 The task of the Monitors shall be to review independently and objectively, whether and 

to what extent the parties comply with the obligations under this Pact. 
 
7.3 The Monitors shall not be subject to instructions by the representatives of the parties 

and perform their functions neutrally and independently. 
 
7.4 Both the parties accept that the Monitors have the right to access all the documents 

relating to the project/bidding, including minutes of meetings. 
 
7.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 

so inform the Authority designated by the BUYER/ EMPLOYER, 
 
7.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all 

Project documentation of the BUYER/ EMPLOYER, including that provided by the 
BIDDER. The BIDDER will also grant the Monitor, upon his request and demonstration 
of a valid interest, unrestricted and unconditional access to his project documentation. 
The same is applicable to Subcontractors. The Monitor shall be under contractual 
obligation to treat the information and documents of the BIDDER/Subcontractor(s) with 
confidentiality. 

 
7.7 The BUYER/ EMPLOYER will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings could have an 
impact on the contractual relations between the parties. The parties will offer to the 
Monitor the option to participate in such meetings. 

 
7.8 The Monitor will submit a written report to the designated Authority of BUYER/ 

EMPLOYER within 8 to 10 weeks from the date of reference or intimation to him by 
the BUYER/ EMPLOYER/ BIDDER and, should the occasion arise, submit proposals 
for correcting problematic situations. 

8. Facilitation of Investigation 

In case of any allegation of violation of any provisions of this pact or payment of 
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commission, the BUYER/ EMPLOYER or its agencies shall be entitled to examine all 
the documents including the Books of Accounts of the BIDDER and the BIDDER shall 
provide necessary information and documents in English and shall extend all possible 
help for the purpose of such examination. 

9. Law and Place of Jurisdiction 

This Pact is subject to Indian Law.' The place of performance and jurisdiction is the seat 
of the BUYER/ EMPLOYER 

10. Other Legal Actions 

The actions stipulated in this Integrity Pact are without prejudice to any other legal 
action that may follow in accordance with the provisions of the extant law in force 
relating to any civil or criminal proceedings. 

11. Validity 

11.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 
years or the complete execution of the contract to the satisfaction of the BUYER/ 
EMPLOYER and the BIDDER/SELLER, including warranty period, whichever is later. 
In case BIDDER is unsuccessful, this Integrity Pact shall expire after six months from 
the date of the signing of the contract. 

11.2 Should one or several provisions of this Pact turn out to be invalid; the remainder of this 
Pact shall remain valid. In this case, the parties will strive to come to an agreement to 
their original intentions. 

11.3 The parties hereby sign this Integrity Pact   at_______on________ 

 
BUYER/ EMPLOYER                         BIDDER 

Name of the Officer.                     CHIEF EXECUTIVE OFFICER 

Designation 

Dept./MINISTRY/PSU 

Witness                                    Witness 

1. ________________            1.___________________ 

2. _________________    2.___________________, 

* Provisions of these clauses would need to be amended/ deleted in line with the policy of the 
BUYER/ EMPLOYER in regard to involvement of Indian agents of foreign bidders. 
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Annexure- 13 

 
PROFORMA OF IRREVOCABLE BANK GUARANTEE FOR EARNEST 

MONEY DEPOSIT 
(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
B.G. No. __________________________________              Dated __________. 

 
This Deed of Guarantee executed at ——————— by ______________ (Name of 

Bank) having its Head/Registered office at ______________ ______ (hereinafter referred to 
as “ the Guarantor”) which expression shall unless it be repugnant to the subject or context 
thereof include its executors, administrators, successors and assigns; 
 
In favour of 

 
The Board of Major Port Authority for Cochin Port (hereinafter called “the 

EMPLOYER”), having its office at Willingdon Island, Cochin – 682 009, which expression 
shall unless it be repugnant to the subject or context thereof include its executors, 
administrators, successors and assigns; 

 
Whereas M/s. ______________________ ., a Company registered under the provisions of 
____________  having its registered office at ____________   (hereinafter called “the 
Bidder”) which expression shall unless it be repugnant to the subject or context thereof 
include its executors administrators, successors and assigns, has bid for the work of Annual 
Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-Tender). 
 (Tender No.T6/T-2116/2026-C)  (hereinafter referred to as “the Work”).  

 
Whereas in terms of the Tender Notice dated ——— (hereinafter referred to as “Tender 

Document”) the Bidder is required to furnish to the Port Authority an unconditional and 
irrevocable Bank Guarantee for an amount of Rs. ………………………(Rupees 
…………………………………………    only) as Earnest Money Deposit (EMD) and the 
Guarantor has at the request of the Bidder agreed to provide such Guarantee being these 
presents: 

 
Now this deed witnesseth that in consideration of the premises, We, ————————

——— Bank hereby declare, undertake and agree as follows: 
 
We as primary obligor shall, without demur, pay to the Port Authority an amount not 

exceeding Rs. ……………. (Rupees …………………………….. only), within 5 days of 
receipt of a written demand from the Port Authority stating that the EMD has   been forfeited 
in terms of Clause 18.1  of the Instruction of Bidders of Tender Document. Any such demand 
made on us by the Port Authority shall be conclusive and absolute as regards the forfeiture of 
the EMD and the amount due and payable under this Guarantee.  
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(a) The above payment shall be made by us without any reference to the Bidder or any other 
person and irrespective of whether the claim of the Port Authority is disputed by the 
Bidder or not.  

(b) This Guarantee shall remain in full force for a period of 225 days from (date)*________ 
or for such extended period as may be mutually agreed between the Port Authority and 
the Bidder and shall continue to be enforceable till all amounts which are demanded by 
the Port Authority under this Guarantee are paid.  

(c) In order to give full effect to this Guarantee, the EMPLOYER shall be entitled to treat 
the Guarantor as the principal debtor and the obligations of the Guarantor shall not be 
affected by any variations in the terms and conditions of the Tender Document or other 
documents or by extension of time of performance of any obligations by the Bidder or 
any postponement for any time of the powers exercisable by the EMPLOYER against 
the Bidder or forebear or enforce any of the terms and conditions relating to non-
compliance  of the Tender Document by the Bidder and we shall not be relieved from 
our obligations by reason of any variation or extension being granted to the Bidder or 
forbearance or omission on the part of the EMPLOYER or any indulgence by the 
EMPLOYER to the Bidder to give such matter or thing whatsoever which under the law 
relating to sureties would but for this provision have effect of so relieving us.  

(d) This Guarantee shall be irrevocable and shall remain in full force and effect until all our 
obligations under this Guarantee are duly discharged. 

(e) The Guarantor has power to issue this Guarantee and the undersigned is duly authorized 
to execute this Guarantee pursuant to the power granted under —— 

 
In Witness whereof the Guarantor has set its hands hereunto on the day, month and year 

first hereinabove written. 
 
Signed and Delivered by  ——————- 
 
 
Bank by the hand of Shri——————- 
 
 
its ——————— and authorized official 
*Fill in the scheduled date of submission of bid. 
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Annexure-14 

Format of Insurance Surety Bond towards EMD 
 

[From the Insurance Company duly approved by Insurance Regulatory and Development 
Authority of India] 

 
(To be stamped in accordance with Stamp Act of India)  

 
Insurance Surety Bond No.:       Date:  
 
To  

The Chief Engineer,  
Chief Engineers Office,  
Cochin Port Authority,  
W/lsland, Cochin 682009  
Kerala, India  

 
Dear Sir,  
In accordance with Invitation for Bids under your Bid Document No.T10/T-2102/2026-C, 
M/s (Supplier's Name) having its Registered/Head Office at (address) (hereinafter called the 
'Supplier') wish to participate in the said bid for Annual Civil Maintenance Contract 
(ACMC) for the Year 2026-27(Re-Tender). 
.  
 
As an irrevocable Insurance Surety Bond against EMD for an amount of ...........(*) 
………………………………. valid for .... days from ………………………...(**) required to 
be submitted by the Supplier as a condition precedent for participation in the said bid which 
amount is liable to be forfeited on the happening of any contingencies as mentioned under the 
Bidding Documents.  
 
We, the (Name of the Insurer) having our Head Office at (address of the Insurer) guarantee 
and undertake to pay immediately on demand by Cochin Port Authority (hereinafter called the 
'Authority') the amount of …………..(*)………… without any reservation, protest, demand 
and recourse. Any such demand made by the 'Authority shall be conclusive and binding on us 
irrespective of any dispute or difference raised by the Supplier and/or any right/remedy 
available to the supplier in terms thereof.  
 
This Insurance Surety Bond shall be unconditional as well as irrevocable and shall remain 
valid upto...........................(@) If any further extension of this Insurance. 
Surety Bond is required, the same shall be extended to such required period (not exceeding 
one year on receiving instructions from M/s (Supplier's Name) on whose behalf this Insurance 
Surety Bond is issued. ‘ 
 
In witness where of the Insurer, through its authorised officer, has set its hand and stamp on 
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this ………... day of ………….. 20………at……….  
 
………………….  
(Signature)  
 
………………….  
(Name)  
 
……………….....  
(Designation with Insurer Stamp)  
 
Authorised Vide Power of Attorney PoA No.....................  
 
Date…………………….  
 
NOTE:  
 
1. (*) The amount shall be as specified in the Price Bid.  

(**) This shall be the last date of bid submission deadline.  
(@)This date shall be thirty (30) days after the last date for which the bid is valid.  

2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 
Regulatory and Development Authority of India (IRDAI) as amended from time to time.  

3. The Authority Shall be the Creditor, the Supplier shall be the Principal debtor and the 
Insurance company/Insurer shall be the Surety in respect of the Insurance Surety Bond to 
be issued by the Insurer.  

4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of 
appropriate value as per Stamp Act prevailing in the state(s) where the Insurance Surety 
Bond is submitted or is to be acted upon or the rate prevailing in State where the 
Insurance Surety Bond is executed, whichever is higher. The Stamp Paper/e-stamp paper 
shall be purchased in the name of Supplier/Insurer issuing the Insurance Surety Bond.  

--------------------  
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Annexure 15 

  

National Electronic Fund Transfer (NEFT/RTGS) Mandate Form 

(Mandate for receiving payment s through NEFT/RTGS from COCHIN PORT AUTHORITY) 
1 Vendor Name/Beneficiary Name COCHIN PORT AUTHORITY 
2  Vendor code   
3 Permanent Account Number(PAN) AAALC - 1134F 
4 TAN NO  CHNC04095A 
5 GST NO: 32AAALC1134F1ZZ 
6  Particulars of Bank Account Savings Account 

 A.  Name of Bank STATE BANK OF INDIA 
  B.  Name of Branch Cochin Port Authority 
  C.  Branch Code 6367 
  D. Address Cochin Port Authority ,  

Willingdon Island -682009 
  E. City Name Cochin 
  F. Telephone No 2582614 
  G. NEFT/IFSC Code SBIN0006367 
  H. SWIFT Code:  SBININBB 
  I. 9.digit MICR code on the Cheque Book. 682002021 
  J.  Type of Account Savings Account 
  K.  Account No. 41401802288 
5  Vendor Email-id cash@cochinport.gov.in 

(Please enclose a photocopy of the Cancelled cheque to  enable us to verify the details mentioned 
above)  
We hereby declare that the particulars given above are correct and complete. If the transaction is 
delayed or  lost  because of incomplete or  incorrect  information. We would not hold the company 
responsible. 

SD/- 
FINANCIAL ADVISER & 

CHIEF ACCOUNTS OFFICER  
COCHIN PORT AUTHORITY 

 

Bank Certificate 
We certify that ………………………………has current account  No………………..with us and we   
confirm that the  details given above are correct as per our records 
Date  : 

Place:                                                                             Authorised Official of Bank 
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Annexure 16 

FORMAT FOR BID SECURITY / EARNEST MONEY DEPOSIT DECLARATION  
(To be submitted on the Bidder’s Letter Head) 

 

 

I / We ................................................................ (Insert Name and Address of Bidder) am/are 
submitting this declaration in lieu of Bid Security / Earnest Money Deposit for the Tender for 
............................................. (Insert Title of the Tender) (Tender No. .............................. ), 
thereby fully accepting that I / We will be suspended and shall not be eligible to participate in 
the Tenders invited by Cochin Port Authority, for a period of Two years from the date of 
such Suspension Order, under the following circumstances:  

(1) If after the opening of Tender, I / We withdraw or modify my / our Tender during the 
period of validity specified in the Bid Documents (including extended validity, if any), or 
do not accept the correction of the Tender Price pursuant to any arithmetical errors.  

(2) If, after the award of work, I / We fail to furnish the required Performance Security or sign 
the Contract, within the time limits specified in the Departmental Tender Document.  

 

 
Signature with Seal 

(Authorized Signatory) 
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SECTION - II
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COCHIN PORT AUTHORITY 
CIVIL ENGINEERING DEPARTMENT 

 
Tender No: T6/T-2116/2026-C 

 
Tender for  

Annual Civil Maintenance Contract (ACMC) for the Year 2026-27(Re-
Tender) 

 
 

     
SECTION -II 

 

Sl. No. Clause/ 
Sections DESCRIPTION Page No. 

1 II (1) General Conditions of Contract - Part A – G 84-131 

2 II (2) Form of Securities (Annexure A, B& C) 133-138 
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SECTION -II 

COCHIN PORT AUTHORITY 
 

I (1).   GENERAL CONDITIONS OF CONTRACT - PART A - G 
 

Sl. No. Part DESCRIPTION 
1 A Part A– General 
2 B Part B - Time Control 
3 C Part C - Quality Control 
4 D Part D - Cost Control 
5 E Part E - Finishing the Contract 
6 F Part F - Labour Laws and Miscellaneous Clauses 
7 G Part G - Salient features of some major laws 

applicable to establishments engaged in 
construction work. 

 
  



 

80 

 

 

SECTION - II 
 

GENERAL CONDITIONS OF CONTRACT 
TABLE OF CONTENTS 

  
Sl. No. Description 

A General 
1 Definitions 
2 Interpretation 
3 Language and Law 
4 Engineer or his nominee’s Decisions 
5 Delegation 
6 Communications   
7 Contract Agreement 
8 Subcontracting 
9 Personnel 
10 Employer’s & Contractor’s Risks 
11 Employer’s Risks   
12 Contractor’s Risks 
13 Insurance 
14 Site Investigation Reports 
15 Queries about the Contract Data 
16 Contractor to Construct the works 
17 The works to be completed by the Indented Completion Date 
18 Approval by the Engineer or his nominee 
19 Safety 
20 Discoveries 
21 Possession of the Site 
22 Access to the Site 
23 Instructions 
24 Disputes 
25 Settlement of Disputes & Arbitration 
26 Computerized Measurement Book 
B. Time Control 
27 Program 
28 Revised Program 
29 Extension of the Intended Completion Date 
30 Delays Ordered by the Engineer or his nominee 
31 Management Meetings 
32 Early warning  
33 Force Majeure 
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Sl. No. Description 
C Quality Control 
34 Identify Defects 
35 Tests   
36 Defect Liability 
D Cost Control 
37 Bill of Quantities 
38 Changes in the Quantities 
39 Variations 
40 Payments for Variations 
41 Cash Flow Forecasts 
42 Payment Certificates 
43 Payments 
44 Compensation Events 
45 Rates for items to be inclusive of Taxes 
46 Currencies 
47 Price Adjustment 
48 Retention 
49 Liquidated Damages 
50 Nominated Sub Contractors 
51 Advance Payment 
52 Securities 
53 Removal of Craft or Plant which has Sunk 
54 Contractor’s Temporary Moorings  
55 Cost of Repairs 
E Finishing the Contract 
56 Completion 
57 Taking Over 
58 Final Account 
59 Submission of ‘As-built drawings’ 
60 Termination 
61 Payment upon Termination 
62 Property 
63 Release from Performance 
F Labour Laws and Miscellaneous Clauses 
64 Labour  
65 Compliance with Labour Regulations 
66 Safety, Security and Protection of the Environment 
67 Insurance of Works and Contractor’s Equipment 
68 War Risks Insurance 
69 Royalties 
70 Transport of Contractor’s Equipment or Temporary Works 
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Sl. No. Description 
71 Transport of Materials or Plant 
72 Labour Laws & Regulations 
73 Life Saving Appliances and First Aid 
74 Action in case work not done as per Specifications 
75 Actions where no Specifications are specified 
76 Bribes 
77 Details to be Confidential 
78 Contractor’s Temporary works, office etc. 
79 Submission of Reports, Returns etc 
80 Water Supply 
81 Power Supply 
82 Taxes and Duties 
83 Noise and Disturbance 
84 Safety Code 
85 Port Authority Rules 
86 Execution of Work 
87 Drawings and Designs 
88 Monsoon Period 
89 Reports 
90 Completion Documents 
91 Changes in Firm’s Constitution to be intimated 
92 Indemnities 
G Salient Features of Some Major Laws Applicable to Establishments Engaged 

in Construction Work. 
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GENERAL GUIDELINES 
 
1. This book of “General Conditions of Contract (GCC) “is applicable to both types of 

tenders i.e. “Percentage rate tenders and item rate tenders”. 
 
2. This GCC is applicable to Civil and Electrical works.  
 
3. All blanks are confined to Contract Data. The blanks provided therein shall be filled 

up carefully for each tender as applicable.  
 
4. Authority approving the Notice Inviting Tenders (NIT) shall fill up all the blanks in 

Contract Data before issue of tender document.  
 
5. Additional clauses or modifications to the clauses in the GCC, as applicable 

specifically to the work shall be incorporated under Special Conditions of Contract. 
  

***** 
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GENERAL CONDITIONS OF CONTRACT 
 

A. General  
 
1 Definitions  
 

Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined 
terms.  

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid.  

 
Compensation Events are those defined in Clause 44  

 
The Completion Date is the date of completion of the Works as certified by the 
Engineer or his nominee in accordance with Sub Clause 56.1  

 
The Contract is the contract between the Employer and the Contractor to execute, 
complete and maintain the Works. It consists of the documents listed in Clause 2.3 
below.  

 
The Contract Data defines the documents and other information which comprise the 
Contract  

 
The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by the Employer.  

 
The Contractor’s Bid is the completed Bidding documents submitted by the 
Contractor to the Employer.  

 
The Contract Price is the price stated in the letter of acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract.  

 
Days are calendar days, months are calendar months.  

 
A Defect is any part of the Works not completed in accordance with the Contract.  

 
The Defects Liability Period is the period named in the Contract Data and calculated 
from the Completion Date.  

 
The Employer is the party who will employ the Contractor to carry out the Works.  

 
Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site 
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to construct the Works.  
 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance.  

 
The Intended CompletionDate is the date on which it is intended that the Contractor 
shall complete the works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer or his 
nominee by issuing an extension of time. 

 
Market Rate is the rate as decided by the Engineer on the basis of the cost of 
materials and labour at the site where the work is to be executed plus 10% to cover all 
overheads and profits.  

 
Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  

 
The Engineer or his nominee is the person named in the Contract Data (or any other 
competent person appointed and notified to the Contractor to act in replacement of the 
Engineer or his nominee) who is responsible for supervising the Contractor, 
administering the Contract, certifying payments due to the Contractor, issuing and 
valuing Variations to the Contract, awarding extensions of time and valuing the 
Compensation Events.  

 
Plant is any integral part of the Works which is to have mechanical, electrical, 
electronic or chemical or biological function.  

 
 Ruling Percentage is the percentage by which the tendered amount of the works 
actually awarded is higher or lower than the corresponding estimated amount of the 
works actually awarded.  
 
The Site is the area defined as such in the Contract Data.  

 
Site Investigation Reports are those which were included in the Bidding documents 
and are factual interpretative reports about the surface and sub-surface conditions at 
the site.  

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer or his nominee.  

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the Site 
Possession Date. 
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A Sub Contractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on the 
Site.  

 
Temporary Works are works designed, constructed, installed and removed by the 
Contractor which are needed for construction or installation of the Works 

 
A Variation is an instruction given by the Engineer or his nominee which varies the 
Original Works. 
 
The Works are what the Contract requires the Contractor to construct, install and turn 
over to the Employer as defined in the Contract Data.  

 
2 Interpretation  
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter and the other way around. Headings have no significance. 
Words have their normal meaning under the language of the Contract unless 
specifically defined. The Engineer or his nominee will provide instructions clarifying 
queries about the Conditions of Contract.  

 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions 

of Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date and 
Intended Completion date for the whole of the Works).  

 
2.3 The documents forming the Contract shall be interpreted in the following order of 

priority:  
 

(1) Agreement  
(2) Letter of Acceptance and notice to proceed with works  
(3) Contractor’s Bid  
(4) Contract Data  
(5) Conditions of Contract including Special Conditions of Contract  
(6) Specifications  
(7) Drawings  
(8) Bill of quantities and  
(9) Any other documents listed in the Contract Data as forming part of the Contract.  

 
3 Language and Law  
 
3.1 The language of the Contract and the law governing the Contract are stated in the 

Contract Data.  
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4 Engineer or his nominee’s Decisions 
 

4.1 Except where otherwise specifically stated, the Engineer or his nominee will decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer.  

 
5 Delegation  
 
5.1 The Engineer or his nominee may delegate any of the duties and responsibilities to 

other people after notifying the Contractor and may cancel any delegation after 
notifying the Contractor.  

 
6 Communications  
 
6.1 Communications between parties which are referred to in the conditions are effective 

only when in writing.  A notice shall be effective only when it is delivered (in terms of 
Indian Contract Act 1872).  

 
7 Contract Agreement 
 
7.1 A suitable form is annexed as “FORM OF AGREEMENT” to the Tender Document. 

Upon signing the Contract Agreement, the Contractor shall make copies of Contract 
Documents, as indicated in the Contract Data, in hardbound cover which shall cover 
documents used in Contract/Agreement and provide the same to the Employer at no 
extra cost.   

 
7.2 Data made available by the Employer in accordance with provisions of the Condition 

of Contract shall be deemed to include data listed elsewhere in the Contract and open 
for inspection at the office of the Engineer as indicated in the Contract data  of the 
Cochin Port Authority (by prior appointment with the Engineer). 

 
8 Subcontracting  
 
8.1 The Contractor may subcontract with the approval of the Engineer or his nominee but 

may not assign the Contract without the approval of the Employer in writing. 
Subcontracting does not alter the Contractor’s obligations.  

 
Notwithstanding any subcontracting with such approval as required under above and 
notwithstanding that the Engineer shall have received copies of any sub-contract, the 
Contractor shall be solely responsible for the quality and proper execution of the 
works, performance of all conditions of contract in all respects as if such subletting 
had not taken place and as if such work has been done directly by the Contractor. 
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If any Sub-Contractor engaged upon the works at the site executes any work, which in 
the opinion of the Engineer or his nominee is not in accordance with the Contract 
condition, written notice may be given to the Contractor requesting him to terminate 
such sub contract and the Contractor, upon receipt of such notice shall terminate such 
sub contract and the said Sub Contractor shall forthwith leave the works, failing which 
the Employer shall have right to remove such Sub Contractors from site. No action 
taken by the Employer under this clause shall relieve the Contractor of any of his 
liabilities under the contract or give rise to any compensation, extension of time or 
otherwise. 
 

8.2 Other Contractors  
 

The Contractor shall co-operate and share the site with other Contractors, public 
authorities, utilities and the Employer between the dates given in the Schedule of other 
Contractors. The Contractor shall as referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The Employer may 
modify the schedule of other Contractors and shall notify the Contractor of any such 
modification.  

 
9 Personnel  
 
9.1 The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel as referred to in the Contract Data to carry out the functions stated in the 
Schedule or other personnel approved by the Engineer or his nominee. The Engineer 
or his nominee will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or better 
than those of the personnel listed in the schedule.  

 
9.2 If the Engineer or his nominee asks the Contractor to remove a person who is a 

member of the Contractor’s staff of from his work force stating the reasons, the 
Contractor shall ensure that the person leaves the site within seven days and has no 
further connections with the work in the contract.  

 
10 Employer’s and Contractor’s Risks  
 
10.1 The Employer carries the risks which this Contract states are Employer’s risks and the 

Contractor carries the risks which this Contract states are Contractor’s risks.  
 
11 Employer’s Risks  
 
11.1 The Employers risks are  
 

(a) Loss or damage due to the use or occupation by the Employer of any Section or 
part of the Permanent Works, except as may be provided for in the Contract;  
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(b) Loss or damage to the extent that it is due to the design of the Works, other than 
any part of the design provided by the Contractor or for which the Contractor is 
responsible; and  

(c) Any operation of the forces of nature (in sofar as it occurs on the Site) which an 
experienced Contractor:  
i) could not have reasonably foreseen, or  
ii) could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures:  
a) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or  
b) insure against.  

 
12 Contractor’s Risk  
 
12.1 All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than 
the excepted risks are the responsibility of the Contractor.  

 
12.2 All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than 
the excepted risks are the responsibility of the Contractor.  

 
12.3 Excepted risks are riot (in so far as it is uninsurable) war, invasion, act of foreign 

enemies, hostilities (whether war be declared or not), civil war, rebellion, revolution, 
insurrection or military usurped power or a cause solely due to use of occupation by 
the Employer of any portion of the work, any operation of the forces of nature that the 
Contractor could not have foreseen or reasonably provided against. (All of such are 
herein collectively referred to as the excepted risks). 

 
13 Insurance  
 
13.1 The Contractor shall provide in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the 
amounts and deductibles stated in the Contract Data for the following events which are 
due to the Contractors risks.  
a. loss of or damage to the Works, Plant and Materials  
b. loss of or damage to Equipment;  
c. loss of or damage of property (except the Works, Plant, Materials and Equipment) 

in connection with the Contract; and 
d. personal injury or death. 

 
13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer or his nominee for approval before the start date. All such insurances shall 
provide for compensation to be payable in the types and proportions of currencies 
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required to rectify the loss or damage incurred.  
 
13.3 If the Contractor does not provide any of the policies and certificates required, the 

Employer may effect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from any payments due to the Contractor 
or, if no payment is due, the payment of the premiums shall be a debt due.  

 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 

Engineer or his nominee. 
 

13.5 Both parties shall comply with all conditions of the insurance policies.  
 
14 Site Investigation Reports  
 
14.1 The Contractor, in preparing the Bid, shall rely on the Site Investigation Report 

referred to in the Contract Data, supplemented by any information available to the 
Bidder.  

 
15 Queries about the Contract Data 

 
15.1 The Engineer or his nominee will clarify queries on the Contract Data.  
 
16 Contractor to Construct the Works 
 
16.1 The Contractor shall construct and install the works in accordance with the 

Specification and Drawings.  
 
16.2 The Contractor shall execute the whole and every part of the work in the most 

substantial and workmanlike manner both as regards materials and otherwise in every 
respect in strict accordance with the Specifications.  The Contractor shall also conform 
exactly, fully and faithfully to the design, drawings and instructions in writing in 
respect of the work signed by the Engineer or his nominee and the Contractor shall be 
furnished free of charge one copy of the contract documents together with 
specifications, designs, drawings and instructions as are not included in the 
Specifications  specified in  Contract Data or in any Bureau of Indian Standard or any 
other published standard or code or, Schedule of Rates or any other printed publication 
referred to elsewhere in the Contract. 

 
16.3 The Contractor shall comply with the provisions of the contract and with the care and 

diligence execute and maintain the works and provide all labour and materials, tools 
and plants including for measurements and supervision of all works, structural plans 
and other things of temporary or permanent nature required for such execution and 
maintenance in so far as the necessity for providing these, is specified or is reasonably 
inferred from the contract. The Contractor shall take full responsibility for adequacy, 
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suitability and safety of all the works and methods of construction. 
 
17 The Works to be Completed by the Intended Completion Date  
 
17.1 The Contractor may commence execution of the works on the Start Date and shall 

carry out the works in accordance with the program submitted by the Contractor as 
updated with the approval of the Engineer or his nominee, and complete them by the 
Intended Completion Date.  

 
18 Approval by the Engineer or his nominee  
 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works or Permanent Works, in the case of Contractor’s design to the 
Engineer or his nominee, who is to approve them if they comply with the 
specifications and Drawings.  

 
18.2 The Contractor shall be responsible for design of Temporary Works.  
 
18.3 The Engineer or his nominee’s Approval shall not alter the Contractor’s responsibility 

for design of the Temporary Works.  
 
18.4 All Drawings prepared by the Contractor for the execution of the temporary works, are 

subject to prior approval by the Engineer or his nominee before their use.  
 
19 Safety  
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site.  
 
 
20 Discoveries  
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered 

on the Site is the property of the Employer.  The Contractor is to notify the Engineer 
or his nominee of such discoveries and carry out the Engineer or his nominee’s 
instructions for dealing with them.  

 
21 Possession of the Site 
 
21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from 

encumbrances. If possession of a part is not given by the date stated in the Contract 
Data the Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 
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22 Access to the Site 
 
22.1 The Contractor shall allow the Engineer or his nominee and any person authorized by 

the Engineer or his nominee access to the Site or to any place where work in 
connection with the Contract is being carried out or is intended to be carried out and to 
any place where materials or plant are being manufactured, fabricated and /or 
assembled for the works. 

 
23 Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer or his nominee which 

comply with the applicable laws where the Site is located. 
 
24 Disputes 
 
24.1 If the Contractor believes that a decision taken by the Engineer or his nominee was 

either outside the authority given to the Engineer or his nominee by the Contract or 
that the decision was wrongly taken, the decision shall be referred to the Employer 
within 28 days of the notification of the Engineer or his nominee’s decision. 

 
25 Settlement of Disputes & Arbitration 
 

Clause-25 of GCC- ‘Settlement of Disputes and Arbitration’ is not applicable in this 
Contract. 
 

26 Computerized Measurement Book  
 

Engineer or his nominee shall, except as otherwise provided, ascertain and determine 
by measurement, the value of work done in accordance with the contract. 

 
All measurement of allitems having financial value shall be entered by the Contractor 
and compiled in the shape of the Computerized Measurement Book having pages of 
A-4size as per the format of the department so that a complete record is obtained of all 
the items of works performed under the Contract. 
 
All such measurements and levels recorded by the Contractor or his authorized 
representative from time to time, during the progress of the work, shall be got checked 
by the Contractor from the Engineer or his authorized representative as per interval or 
program fixed in consultation with Engineer or his authorized representative. After the 
necessary corrections made by the Engineer or his nominee, the measurement sheets 
shall be returned to the Contractor for incorporating the corrections and for 
resubmission to the Engineer for the dated signatures by the Engineer or his nominee 
and the Contractor or their representatives in token of their acceptance. 
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Whenever bill is due for payment, the Contractor would initially submit draft 
computerized measurement sheets and these measurements would be got checked/test 
checked from the Engineer- and/or his authorized representative. The Contractor will, 
thereafter, incorporate such changes as may be done during these checks/test checks in 
his draft computerized measurements, and submit to the department a computerized 
measurement book, duly bound, and with its pages machine numbered. The Engineer 
and/or his authorized representative would thereafter check this MB, and record the 
necessary certificates for their checks/test checks. 
 
The final, fair, computerized measurement book given by the Contractor, duly bound, 
with its pages machine numbered, should be 100% correct, and no cutting or over-
writing in the measurements would thereafter be allowed. If at all any error is noticed, 
the Contractor shall have to submit a fresh computerized MB with its pages duly 
machine numbered and bound, after getting the earlier MB cancelled by the 
department. Thereafter, the MB shall be taken in the Divisional Office records, and 
allotted a number as per the Register of Computerized MBs. This should be done 
before the corresponding bill is submitted to the Division Office for payment. The 
Contractor shall submit two spare copies of such computerized MB’s for the purpose 
of reference and record by the various officers of the department. 
 
The Contractor shall also submit to the department separately his computerized 
Abstract of Cost and the bill based on these measurements, duly bound, and its pages 
machine numbered along with two spare copies of the bill. Thereafter, this bill will be 
processed by the Division Office and allotted a number as per the computerized record 
in the same way as done for the measurement book meant for measurements. 
 
The Contractor shall, without extra charge, provide all assistance with every 
appliance, labour and other things necessary for measurements and recording levels. 
 
Except where any general or detailed description of the work expressly shows to the 
contrary, measurements shall be taken in accordance with the procedure set forth in 
the Specifications notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom.  In the case of items which are not 
covered by specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of Indian Standards 
and if for any item no such standard is available then a mutually agreed method shall 
be followed. 
 
The Contractor shall give not less than seven days' notice to the Engineer or his 
authorized representative in charge of the work before covering up or otherwise 
placing beyond the reach of measurement any work in order that the same may be 
measured and correct dimensions thereof be taken before the same is covered up or 
placed beyond the reach of measurement and shall not cover up and place beyond 
reach of measurement any work without consent in writing of the Engineer or his 
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authorized representative in charge of the work who shall within the aforesaid period 
of seven days inspect the work, and if any work shall be covered up or placed beyond 
the reach of measurements without such notice having been given or the Engineer’s 
consent being obtained in writing the same shall be uncovered at the Contractor's 
expense, or in default thereof no payment or allowance shall be made for such work or 
the materials with which the same was executed. 
 
Engineer or his authorized representative may cause either themselves or through 
another officer of the department to check the measurements recorded jointly or 
otherwise as aforesaid and all provisions stipulated herein above shall be applicable to 
such checking of measurements or levels. 
 
It is also a term of this Contract that recording of measurements of any item of work in 
the measurement book and/or its payment in the interim, on account or final bill shall 
not be considered as conclusive evidence as to the sufficiency of any work or material 
to which it relates nor shall it relieve the Contractor from liabilities from any over 
measurement or defects noticed till completion of the Defects Liability Period. 
 

B. Time Control 
 

27 Program   
27.1 Within the time stated in the Contract Data the Contractor shall submit to the Engineer 

or his nominee for approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the works along with monthly cash flow 
forecast.  

 
27.2 An update of the Program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining 
work including any changes to the sequence of the activities.  

 
27.3 The Contractor shall submit to the Engineer on the first day of each week or such 

longer period as the Engineer may from time to time direct, a progress report in an 
approved form showing up-to-date total progress, progress achieved against planned 
progress, during the previous week and progress forecast for the following week for all 
important items in each section or portion of the Works, in relation with the approved 
Program. 

27.4 The Contractor shall submit to the Engineer or his nominee, for approval an updated 
Program at intervals no longer than the period stated in the Contract Data. If the 
Contractor does not submit an updated Program within this period, the Engineer or his 
nominee may withhold the amount stated in the Contract Data from the next payment 
certificate and continue to withhold this amount until the next payment after the date 
on which the overdue Program has been submitted.  
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28 Revised Program 
 
28.1 The Engineer or his nominee’s approval of the Program shall not alter the Contractor’s 

obligations.  The Contractor may revise the Program and submit it to the Engineer or 
his nominee again at any time for approval. A revised Program is to show the effect of 
Variations and Compensation Events.  

 
29 Extension of the Intended Completion Date  
 
29.1 The Engineer or his nominee shall extend the Intended Completion Date if a 

Compensation Event occurs or a Variation is issued which makes it impossible for 
Completion to be achieved by the Intended Completion Date without the Contractor 
taking steps to accelerate the remaining work and which would cause the Contractor to 
incur additional cost.  

 
29.2 The Engineer or his nominee shall decide whether and by how much to extend the 

Intended Completion Date within 21 days of the Contractor asking the Engineer or his 
nominee for a decision upon the effect of a Compensation Event or Variation or any 
other events causing delay,  beyond the control of the Contractor and submitting full 
supporting information.  If the Contractor has failed to give early warning of a delay or 
has failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date.  

 
29.3 Such Request for extension of time, to be eligible for consideration, shall be made by 

Contractor in writing within fourteen days of the happening of the event causing delay 
on the prescribed form.  The Contractor may also, if practicable, indicate in such a 
request the period for which extension is desired. 

 
30 Delays Ordered by the Engineer or his nominee  
 
30.1 The Engineer or his nominee may instruct the Contractor to delay the start or progress 

of any activity within the Works.  
 
31 Management Meetings 
 
31.1 Either the Engineer or his nominee or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the 
plans for remaining work and to deal with matters raised in accordance with the early 
warning procedure.  

 
31.2 The Engineer or his nominee shall record the business of management meetings and is 

to provide copies of his record to those attending the meeting and to the Employer.  
The responsibility of the parties for actions to be taken is to be decided by the 
Engineer or his nominee either at the management meeting or after the management 
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meeting and stated in writing to all who attended the meeting.  
 
32 Early Warning  
 
32.1 The Contractor is to warn the Engineer or his nominee at the earliest opportunity of 

specific likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract Price or delay the execution of works. The Engineer or 
his nominee may require the Contractor to provide an estimate of the expected effect 
of the event or circumstance on the Contract Price and Completion Date. The estimate 
is to be provided by the Contractor as soon as reasonably possible.  

 
32.2 The Contractor shall cooperate with the Engineer or his nominee in making and 

considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer or his nominee.  

 
32.3 The Contractor shall immediately give notice in writing to the Engineer or his nominee 

upon happening of any event as detailed below if the work is delayed by:  
i) Force majeure, or 
ii) Abnormally bad weather, or 
iii) Serious loss or damage by fire, or 
iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of 

the trades employed on the work, or 
v) Delay on the part of other Contractors or tradesmen engaged by  Engineer in 

executing work not forming part of the Contract, or 
vi) Any other cause which, in the absolute discretion of Engineer, is beyond the 

Contractor's control. 
 

33 Force Majeure  
 
 "Force Majeure" means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 
b) Which such Party could not reasonably have provided against before entering into 

the Contract, 
c) Which, having arisen, such Party could not reasonably have avoided or overcome, 

and 
d) Which is not substantially attributable to the other Party. 
Force Majeure may include, but is not limited to, exceptional events or circumstances 
of the kind listed below, so long as conditions (a) to (d) above are satisfied: 
i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies;  
ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war;  
iii) Ionozing radiations, or contamination by radioactivity from any nuclear fuel, or 

from any nuclear waste, from the combustion of nuclear fuel, radioactive toxic 
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explosive or other hazardous properties of any explosive nuclear assembly or 
nuclear component thereof;  

iv) Pressure waves caused by aircraft or other aerial devices travelling at sonic or 
supersonic speeds; and  

v) Riot, commotion or disorder, unless solely restricted to the employees of the 
Contractor or of his Sub Contractors and arising from the conduct of the Works;  

vi) Floods, tornadoes, earthquakes and landslides. 
 
C.  Quality Control 
 
34 Identify Defects 

 
34.1 The Engineer or his nominee shall check the Contractor’s work and notify the 

Contractor of any Defects that are found. Such checking shall not affect the 
Contractor’s responsibilities.  The Engineer or his nominee may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Engineer or 
his nominee considers may have a Defect.  

 
35 Tests 
 
35.1 If the Engineer or his nominee instructs the Contractor to carry out a test not specified 

in the Specification to check whether any work has a Defect and if the test shows that 
it has defect, the Contractor shall pay for the test and any samples. If there is no Defect 
the test shall be a Compensation Event.  

 
36 Defect Liability 
 
36.1 The Engineer or his nominee shall give notice to the Contractor of any Defects before 

the end of the Defects Liability Period, which begins at Completion and is defined in 
the Contract Data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected.  

 
36.2 Every time notice of a Defect is given, the Contractor shall correct the notified defect 

within the length of time specified by the Engineer or his nominee’s notice. To the 
intent that the works shall, at or as soon as practicable after the expiration of the 
Defects Liability Period, be delivered to the Employer in the condition required by the 
Contract, fair wear and tear excepted, to the satisfaction of the Engineer, the 
Contractor shall : 

 
(a) Complete the work, if any, outstanding on the date stated in the Taking-Over 

Certificate within the date to be intimated by the Engineer and  
(b) Execute all such work of amendment, reconstruction, and remedying defects, 

shrinkages or other faults as the Engineer may, during the Defects Liability Period 
or within 14 days after its expiration, as a result of an inspection made by or on 
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behalf of the Engineer prior to its expiration, instruct the Contractor to execute. 
 

36.3 Cost of Remedying Defects 
 

All work referred to in Sub Clause 36.2 shall be executed by the Contractor at his own 
cost if the necessity thereof is, in the opinion of the Engineer, due to: 
 (a) The use of materials, Plant or workmanship not in accordance with the Contract, 

or 
 (b) Where the Contractor is responsible for the design of part of the Permanent 

Works, any fault in such design, or the neglect or failure on the part of the 
Contractor to comply with any obligation, expressed or implied, on the 
Contractor's part under the Contract. 

 
36.4 Defects Liability Certificate 
 

The Contract shall not be considered as completed until a Defects Liability Certificate 
shall have been signed by the Engineer and delivered to the Employer, with a copy to 
the Contractor, stating the date on which the Contractor shall have completed his 
obligations to execute and complete the Works and remedy any defects therein to the 
Engineer's satisfaction.  The Defects Liability Certificate shall be given by the Engineer 
within 28 days after the expiration of the Defects Liability Period, or, if different defects 
liability periods shall become applicable to different Sections or parts of the Permanent 
Works, the expiration of the latest such period, or as soon thereafter as any works 
instructed, pursuant to Clauses 36, have been completed to the satisfaction of the 
Engineer.    
 

36.5 Unfulfilled Obligations 
 
 Notwithstanding the issue of the Defects Liability Certificate the Contractor and the 

Employer shall remain liable for the fulfillment of any obligation incurred under the 
provisions of the Contract prior to the issue of the Defects Liability Certificate which 
remains unperformed at the time such Defects Liability Certificate is issued and, for the 
purposes of determining the nature and extent of any such obligation, the Contract shall 
be deemed to remain in force between the parties to the Contract. 

 
36.6 Uncorrected Defects.  
 
 If the Contractor has not corrected a Defect within the time specified in the Engineer’s 

or his nominee’s notice the Engineer or his nominee will assess the cost of having the 
Defect corrected, and the Contractor will pay this amount.  

 
D.  Cost Control 
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37 Bill of Quantities  
 
37.1 The Bill of Quantities shall contain items for the construction, supply, installation, 

testing and commissioning work to be done by the Contractor. 
 

37.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 
for the quantity of the work done at the rate in the Bill of Quantities for each item.  

 
38 Changes in the Quantities  
 
38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than 25 % provided the change exceeds (+) 10% of 
initial Contract Price, the Engineer or his nominee shall adjust the rate(s), to allow for 
the change.  

 
38.2 The Engineer or his nominee shall not adjust rates for changes in quantities if thereby 

the Initial Contract Price is exceeded by more than 10% except with the prior approval 
of the Employer.  

 
38.3 If requested by the Engineer or his nominee where the quoted rate (s) of any item(s) is 

abnormally high, the Contractor shall provide the Engineer or his nominee with a 
detailed cost breakdown of such rate in the Bill of Quantities.  

 
39 Variations 
 
39.1 The Engineer shall make any Variation of the form, quality or quantity of the Works 

or any part thereof that may, in his opinion, be necessary and for that purpose, or if for 
any other reason it shall, in his opinion, be appropriate, he shall have the authority to 
instruct the Contractor to do and the Contractor shall do any of the following: 
(a) increase or decrease the quantity of any work included in the Contract, 
(b) omit any such work,  
(c) change the character or quality or kind of any such work, 
(d) change the levels, lines, position and dimension of any part of the Works, 
(e) execute additional work of any kind necessary for the completion of the Works, 
(f) change any specified sequence or timing of construction of any part of theWorks. 
No such Variation shall in any way vitiate or invalidate the Contract, by the effect, if 
any, of all such Variations shall be valued in accordance with Clause 40. Provided that 
where the issue of an instruction to vary the works is necessitated by some default of 
or breach of contract by the Contractor or for which he is responsible, any additional 
cost attributable to such default shall be borne by the Contractor. All Variations shall 
be included in updated Programs produced by the Contractor. 
 

39.2 Instructions for Variations 
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 The Contractor shall not make any such Variation without an instruction of the 
Engineer.  Provided that no instruction shall be required for increase or decrease in the 
quantity of any work where such increase or decrease is not the result of an instruction 
given under this clause, but is the result of the quantities exceeding or being less than 
those stated in the Bill of Quantities. 

 
40 Payment for Variations 
 
40.1 Variation permitted shall not exceed (+) 25% in quantity of each individual item, and 

(+) 10% of the total contract price. Within 14 days of the date of instruction for 
executing varied work, extra work or substitution, and before the commencement of 
such work, notice shall be given either (a) by the Contractor to the Employer of his 
intention to claim extra payment or a varied rate or price, or (b) by the Employer to the 
Contractor of his intention to vary rate or price.  

40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of 
Quantities, rate payable should be determined by methods given below and in the 
order given below:  
i) Rates and prices derived from the rate of similar items in Contract.  
ii) Rates and prices in the Schedule of Rates applicable to the Contract plus Ruling 

percentage.  
iii) Market rates of materials and labour, hire charges of plant and machinery used, 

plus 10% for overheads and profits of Contractor.  
 
40.3 For items in the Bill of Quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill of 
Quantity plus the permissible variation shall be as determined by methods given 
below:  
i) Rates and prices in the Schedule of Rates applicable to the Contract plus Ruling 

percentage.  
ii) Market rates of material and labour, hire charges of plant and machinery used plus 

10% for overheads and profits of Contractor.  
whichever is lower, but not less than the rate in the Bill of Quantities. 

 
40.4 If there is delay in the Employer and the Contractor coming to an agreement on the 

rate of an extra item, rates as proposed by the Employer shall be payable provisionally 
till such time as the rates are finally determined or till date mutually agreed.  

 
40.5 If the Engineer or his nominee decides that the urgency of varying the work prevent a 

quotation being given and considers not delaying the work, no quotation shall be given 
and the Variation shall be treated as a Compensation Event.  

 
41 Cash flow forecasts 
 
41.1 When the Program is updated, the Contractor is to provide the Engineer or his 
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nominee with an updated cash flow forecast. 
 
42 Payment Certificates 
 
42.1 The Contractor shall submit to the Engineer or his nominee monthly statements of the 

estimated value of the work completed less the cumulative amount certified 
previously.  

 
42.2 The Engineer or his nominee shall check the Contractors’ monthly statement within 14 

days and certify the amount to be paid to the Contractor after taking into account any 
credit or debit for the month in question in respect of materials for the works in the 
relevant amounts and under conditions set forth in sub-clause 51.6 of the Contract 
Data (Secured Advance).  

 
42.3 The value of work executed shall be determined by the Engineer or his nominee.  
 
42.4 The value of work executed shall comprise the value of the quantities of the items in 

the Bill of quantities completed.  
 
42.5 The value of work executed shall include the valuation of variations and 

Compensation Events.  
 
42.6 The Engineer or his nominee may exclude any item certified in a previous certificate 

or reduce the proportion of any item previously certified in any certificate in the light 
of later information.  

 
43 Payments  
 
43.1 Bills shall be prepared and submitted by the Contractor. Joint measurements shall be 

taken continuously and need not be connected with billing stage. System of 4 copies of 
measurements, one each for Contractor, Employer and Engineer or his nominee, and 
signed by both Contractor and Engineer or his nominee shall be followed.  

 
43.2 Payment of Bills for civil works shall be regulated as detailed hereunder:  
 
43.2.1 Interim Bills shall be paid within 21 days of date of submission of bills in full shape 

by the Contractor. 75% of the bill amount shall be paid within 7 days of submission of 
the bill, if on request by the Contractor. Balance amount of the verified bill shall be 
paid within 21 days of the submission of the bill.  

 
43.2.2 Final Bill shall be paid within 3 months as detailed below on issue of Taking over 

Certificate by the Engineer or his nominee. The Contractor shall submit final Bill 
within 30 days of issue of Taking over Certificate. Engineer or his nominee shall 
check the bill within 30 days after its receipt and return the bill to Contractor for 
corrections, if any. The Contractor should re-submit the bill with corrections within 15 
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days of its return by the Engineer or his nominee. The re-submitted bill shall be 
checked and paid within 30 days of its receipt.   
 

43.3 Payment for Electrical works shall be regulated as detailed below:  
 
43.3.1 The Contractor shall be entitled upon certificates of the Engineer or his nominee to 

payments in accordance with the following provisions:  
 

1) For supply portion: 75% of the value, as certified by the Engineer or his 
nominee, of the materials from time to time delivered on the site.Balance 25% 
after completing the work in all respects, commissioning and handing over the 
installation to the Employer to the satisfaction of the Engineer and his nominee 
and his certification. 
 

2) For erection portion : 
i) 85% of the value as certified by the Engineer or his nominee, of the 

installation portion on completion of the erection work under contract, for 
which payments are claimed.  

ii) Balance 15% along with other payments if any, after completing the work in 
all respects, commissioning and taking over the installation by the Employer 
to the satisfaction of the Engineer and his nominee and his certification. 

 
43.3.2 For HT works, the work shall not be considered as completed until the installation is 

energized after obtaining approval certificate from Central Electrical Authority (CEA) 
and upon the issuance of taking over certificate by Engineer or his nominee. The final 
payment shall be made only after taking over the installation by the Employer. 

 
43.4 All the interim payments shall be regarded as payment by way of advances against 

final payment only and shall not preclude the requiring of bad, unsound and imperfect 
or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.  
Any certificate given by the Engineer or his nominee relating to the work done or 
materials delivered forming part of such payment, may be modified or corrected by 
any subsequent such certificate(s) or by the final certificate and shall not by itself be 
conclusive evidence that any work or materials to which it relates is/are in accordance 
with the contract and specifications. Any such interim payment, or any part thereof 
shall not in any respect conclude, determine or affect in any way powers of the 
Engineer- or his nominee-charge under the contract or any of such payments be treated 
as final settlement and adjustment of accounts or in any way vary or affect the 
contract. 

 
43.5 Pending consideration of extension of date of completion interim payments shall 

continue to be made as herein provided, without prejudice to the right of the 
department to take action under the terms of this contract for delay in the completion 
of work, if the extension of date of completion is not granted by the competent 
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authority. 
 
43.6 No further claims shall be made by the Contractor after submission of the final bill and 

these shall be deemed to have been waived and extinguished. 
 
43.7 If an amount certified is increased in a later certificate as a result of an award by the 

Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in 
the award. Interest shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute. 

 
43.8 Items of the Works for which no rate or price has been entered in will not be paid for 

by the Employer and shall be deemed covered by other rates and prices in the 
Contract.  

 
43.9 All payments to the Contractor under the contract shall unless otherwise stated 

elsewhere be made to the Contractor in Indian currency through e- payments through 
designated Bank.  

 
44 Compensation Events  
 
44.1 The following mutually agreed Compensation Events unless they are caused by the 

Contractor would be applicable:  
(a) The Employer does not give access to a part of the Site by the Site Possession Date 

stated in the Contract Data.  
(b) The Employer modifies the schedule of other Contractors in a way which affects 

the work of the Contractor under the contract.  
(c) The Engineer or his nominee orders a delay or does not issue drawings, 

specifications or instructions required for execution of works on time.  
(d) The Engineer or his nominee instructs the Contractor to uncover or to carry out 

additional tests upon work which is then found to have no Defects.  
(e) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of Letter of Acceptance from the information issued to 
Bidders (including the Site Investigation Reports), from information available 
publicly and from a visual inspection of the site.  

(f) The Engineer or his nominee gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety.  

(g) Other Contractors, public authorities, utilities or the Employer does not work 
within the dates and other constraints stated in the Contract that cause delay or 
extra cost to the Contractor.  

(h) The effect on the Contractor of any of the Employer’s Risks.   
(i) Any other Compensation Events listed in the Contract Data or mentioned in the 

contract.  
Whenever any compensation event occurs, the Contractor will notify the Employer, 
within 14 days and provide a forecast cost of the compensation event.  
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44.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed in the Intended Completion Date, the Contract Price shall be increased 
and/or the Intended Completion Date shall be extended. The Engineer or his nominee 
shall decide whether and by how much the Contract Price shall be increased and 
whether and by how much the Intended Completion Date shall be extended.  

 
44.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast has been provided by the Contractor, it is to be assessed by the 
Engineer or his nominee and the Contract Price shall be adjusted accordingly. If the 
Contractor’s forecast is deemed unreasonable the Engineer or his nominee shall adjust 
the Contract Price based on Engineer or his nominee’s own forecast. The Engineer or 
his nominee will assume that the Contractor will react competently and promptly to 
the event.  

 
45 Rates for items to be inclusive of Taxes  
 
45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales tax and 

other taxes, but excluding service tax that the Contractor will have to pay for the 
performance of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at sources as per applicable law. Any new Taxes, levies, duties 
imposed after signing the Contract shall be reimbursed by the Employer on production 
of documentary evidence.  

 Service Tax shall be claimed by the Contractor in the invoice except for those services 
which are covered under Negative list of Services under section 66D of the Finance 
Act and Mega Exemption Notification No 25/2012-ST dated 20.06.2012.The rate of 
Service Tax shall be as per the provisions of Point of Taxation Rules, 2011 and value 
on which service tax to be applied shall be as per the provisions of Service Tax 
(Determination of Valuation Rules), 2006. Where the contractor is an individual, HUF, 
Partnership firm or Association of Person, Service Tax shall be claimed under Reverse 
Charge Mechanism. 

 
46 Currencies  
 
46.1 All payments shall be made in Indian Rupees unless specifically mentioned.  
 
47 Price Adjustment.  
 
47.1 No price adjustment shall be made for works except for the provisions under clause 

47.1.A herein under and clause 47.2 for any subsequent change in legislation.  
 
47.1.A  For Civil contract works,  with intended completion period of the contract more than 

12 months,  Price  adjustment shall be  made  for the variation in price of materials 
such as cement, reinforcement steel and structural steel, bitumen and bitumen 
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emulsion. Compensation for variation in cost of the materials shall be regulated as 
described below subject to the condition that such compensation for variation in prices 
shall be only for the work done during the stipulated period of the contract including 
such period for which the validity of the contract is extended.  
The rates quoted for the items in the Schedule of Quantities shall be based on the Base 
rates of the materials provided in the Contract Data and these base rates are applicable 
at the Supplier’s local delivery point and shall not include cost of loading to 
Contractor’s vehicle, transporting to work site and unloading and stacking at work site 
During execution and actual procurement by the Contractor, increase or decrease in 
the cost of materials over the Base rate (which results in an increase or decrease of 
cost to the Contractor in carrying out the works) shall form an addition or reduction as 
the case may be to or from the contract price and shall be paid to or allowed by the 
Contractor accordingly, provided that such increase or decrease shall relate only to the 
quantities of material which the Engineer is satisfied as reasonably required for the 
works. While considering the reasonable requirement of the materials for the work, 
allowance towards wastage/unusable cutting bits shall be permitted as provided in the 
Contract Data. The prices of materials considered for regulating the payment as 
aforesaid shall be the price charged by the suppliers approved by the Engineer at the 
supplier’s local delivery point and this shall not include the cost of loading to the 
Contractor’s vehicle, transporting to the work site and unloading and stacking at work 
site 
 

47.2 Subsequent Legislation  
 

If, after 28 (Twenty eight) days prior to the last date for submission of tenders for the 
contract,  there occur changes to any National or State Statute, Ordinance or Decree or 
other Law or any regulation or bye law of any local or other duly constituted authority 
or introduction of any such state statute, Ordinance, Decree, Law, regulation or  bye 
law which causes additional or reduced cost to the Contractor in execution of the 
contract, such additional or reduced cost shall, after due consultation with the 
Employer and the Contractor be determined by the Engineer or his nominee and shall 
be added to or deducted from the contract price and the Engineer or his nominee shall 
notify the Contractor accordingly with a copy to the Employer.  
 

48  Retention  
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48.1 The Employer shall retain from each payment due to the Contractor the proportion 
stated in the Contract Data until Completion of the whole of the Works.  

48.2 For civil works, Retention Money shall be deducted at 5% of the gross amount of the 
bill from the first Running Account bill onwards till the recovered sum amounts to 5% 
of the contract value or the value of the work done whichever is higher. Retention 
money shall be refunded to the Contractor within 14 days from the date of payment of 
final bill.   

48.3 No retention money shall be deducted for Electrical works. 
 
49 Liquidated Damages  
 
49A In case of delay in completion of the contract, liquidated damages (L.D) may be levied 

at the rate of half per cent (½%) of the contract price per week of delay, subject to a 
maximum of 10 per cent of the contract price. The amount of Liquidated damages can 
be adjusted or set-off against any sum payable to the Contractor 

. 
49A(i) The Employer, if satisfied, that the works can be completed by the Contractor within a 

reasonable time after the specified time for completion, may allow further extension of 
time at its discretion with or without the levy of L.D. In the event of extension granted 
being with L.D, the Employer will be entitled without prejudice to any other right or 
remedy available in that behalf, to recover from the Contractor as agreed damages 
equivalent to half per cent (½%) of the contract value of the works for each week or 
part of the week subject to the ceiling defined in sub-Clause 49 A.  

 
49A(ii)The Employer, if not satisfied that the works can be completed by the Contractor, and 

in the event of failure on the part of the Contractor to complete work within further 
extension of time allowed as aforesaid, shall be entitled, without prejudice to any other 
right, or remedy available in that behalf, to rescind the contract.  

 
49A(iii)The Employer, if not satisfied with the progress of the contract and in the event of 

failure of the Contractor to recoup the delays in the mutually agreed time frame, shall 
be entitled to terminate the contract.  

 
49A (iv) In the event of such termination of the contract as described in clauses 49A (ii) or 

49A (iii) or both the Employer shall be entitled to recover L.D. upto ten per cent 
(10%) of the contract value and forfeit the security deposit made by the Contractor 
besides getting the work completed by other means at the risk and cost of the 
Contractor.  

 
49B Reduction of Liquidated Damages 
 

If, before the Time for Completion of the whole of the Works or, if applicable, any 
Section, Taking Over Certificate has been issued for any part of the Works or of a 
Section, the liquidated damages for delay in completion of the remainder of the Works 
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or of that section shall, for any period of delay after the date stated in such Taking Over 
Certificate, and in the absence of alternative provisions in the Contract, be reduced in the 
proportion which the value of the part so certified bears to the value of the whole of the 
Works or Section, as applicable. The provisions of this Sub-Clause shall only apply to 
the rate of liquidated damages and shall not affect the limit thereof. 

 
50 Nominated Sub Contractors 
 
50.1 All specialists, merchants, tradesmen and others executing any work or supplying any 

good, materials, Plant or services for which provisional Sums are included in the 
Contract, who may have been or be nominated or selected or approved by the 
Employer or the Engineer, and all persons to whom by virtue of the provisions of the 
Contract, the Contractor is required to subcontract shall, in the execution of such work 
or the supply of such goods, materials, Plant or services, be deemed to be Sub 
Contractors to the Contractor and are referred to in this Contract as “Nominated Sub 
Contractors”.  

 
51 Advance payment  
 

The Employer shall make the following advance payments (as admissible in the 
contract data) if requested by the Contractor in writing:  
 
Mobilization Advance shall be paid upto 5% of Contract price, payable in two equal 
instalments. The first instalment shall be paid after mobilization has started and next 
instalment shall be paid after satisfactory utilization of earlier advance for which, the 
Contractor shall furnish proof of the satisfactory utilization of the amount.  
 

51.1 Construction/ installation equipment Advance shall be paid upto 5% of Contract price, 
limited to 90% of assessed cost of machinery. Equipment advance will be paid in two 
or more instalments. First instalment shall be paid after Construction Equipment has 
arrived at the site and next instalment shall be paid after satisfactory utilization of 
earlier advance (s).  
  

51.2 Mobilization Advance and Construction Equipment Advance shall be paid at 14% 
interest rate and against Bank Guarantee for Mobilization Advance and against 
hypothecation of Construction Equipment to the Employer.  

 
51.3 Recovery of Mobilization and Construction Equipment advance will start when 15% 

of the work is executed and recovery of total advance should be completed by the time 
80% of the original Contract work is executed.  

51.4 The above advance payments shall be admissible only for the works where   estimated 
cost put to tender is more than Rs. 5.0 crores.  
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51.5 Secured Advance  
 

The Engineer or his nominee shall make advance payment in respect of materials and 
plant brought to site but not yet incorporated and installed in the Works in accordance 
with conditions stipulated in the Contract Data.  

 
75% of cost of materials and plant brought to site for incorporation into the works only 
shall be paid as Secured Advance. Materials which are of perishable nature should be 
adequately insured. 
 
The Contractor, on signing an indenture in the form to be specified by the Engineer, 
shall be entitled to be paid during the progress of the execution of the work upto 75% 
of the assessed value of any materials which are in the opinion of the Engineer non-
perishable, non-fragile and non-combustible and are in accordance with the contract 
and which have been brought on the site in connection therewith and are adequately 
stored and/or protected against damage by weather or other causes but which have not 
at the time of advance been incorporated in the works. When materials on account of 
which an advance has been made under this sub-clause are incorporated in the work 
the amount of such advance shall be recovered/deducted from the next payment made 
under any of the clause or clauses of this contract. 

 
Such secured advance shall also be payable on other items of perishable nature, fragile 
and combustible with the approval of the Engineer provided the Contractor provides a 
comprehensive insurance cover for the full cost of such materials. The decision of the 
Engineer shall be final and binding on the Contractor in this matter. No secured 
advance, shall however, be paid on high-risk materials such as ordinary glass, sand, 
petrol, diesel etc. 

 
52 Securities  
 
52.1 Security Deposit (SD) shall be at 10% of the contract value or value of the work done 

whichever is higher and it shall consist of two parts:  
a)  Performance Security to be submitted at award of the work  
b)  Retention Money to be recovered from Running Bills as detailed in Clause 48 

above.  

The total amount thus deposited towards SD will be retained as security for the due 
and proper fulfilment of the contract and will not carry any interest. Such deposit shall 
be forfeited on failure to perform or non-fulfilment by the Contractor of the terms and 
conditions of the contract. 

52.2 Performance Security shall be as below:  
 

a) For civil works  : 5% of the Contract value 
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b) For all Electrical and Mechanical works: 10% of the Contract value 
 
52.3 The Performance Security shall be provided by the Contractor to the Employer not 

later than 21 days for domestic bids and 28 days for international bids from the date of 
letter of acceptance and shall be furnished in one of the following forms: 
i) Banker’s Cheque/Demand Draft/Pay Order of a Scheduled Bank. 
ii) An irrevocable Bank Guarantee (BG) enforceable and encashable at Cochin, drawn 

from any scheduled bank operating in India as per the proforma.   
iii) Insurance Security Bond drawn in favour of the FA & CAO, CoPA from any 

Nationalized Bank / Scheduled Bank in India as per the proforma 
 

52.4 The BG furnished towards the Performance Security shall be valid for a period until a 
date 60 days from the day of expiry of the defect liability period stipulated as per the 
terms of the contract. 

 
52.5 Unless performance Security is furnished within the period as specified in clause 52.3 

above or such extension of that period as may be permitted by the Engineer in writing, 
the Earnest Money will be liable to forfeiture and the contract to cancellation. 

 
52.6 Performance Security will be released / refunded to the Contractor not later than 30 

days from the date of completion of Defect Liability / warranty period of the work.  
 
53 Removal of Craft or Plant which has sunk 
 

The Contractor shall forthwith and with dispatch at his own cost raise and remove any 
craft or plant (floating or otherwise) belonging to him or to any sub-Contractor 
employed by him (including also any plant which is held by the Contractor or any sub-
Contractor under agreement for hire or hire-purchase) which may be sunk in the course 
of the construction completion or maintenance of the Works or otherwise deal with the 
same as the Engineer may direct or until the same shall be raised and removed, the 
Contractor shall set all such buoys and display at night such lights and do all such things 
for the safety of navigation as may be required by the Engineer or by Employer.  In the 
event of the Contractor not carrying out his obligation imposed upon him by this clause 
the Employer may provide buoy and light such sunken craft or plant and raise and 
remove the same (without prejudice to the right of the Employer to hold the Contractor 
liable under General Conditions) and the Contractor shall refund to the Employer all 
costs incurred in connection therewith. 

 
54  Contractor’s Temporary Moorings 
 

Should the Contractor need, in connection with implementing the Works, to provide 
temporary moorings for his craft he may be allowed to do so in location and manner 
approved by the Engineer subject to all necessary permissions being first obtained by 
the Contractor from the authorities concerned.  The Contractor shall not lay his 
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temporary moorings such as to interfere with the port traffic and such moorings shall be 
removed if and when required by the Employer. 

 
55 Cost of Repairs  

  
55.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability period shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions.  

 
E.  Finishing the Contract 
 
56 Completion  
 
56.1 After completion of the work, the Contractor will serve a written notice to the 

Engineer or his nominee/Employer to this effect. The Engineer or his 
nominee/Employer upon receipt of this notice shall conduct a complete joint survey of 
the work within 7 days and prepare a defects list jointly. The defects pointed out by the 
Engineer or his nominee/ Employer would be rectified by the Contractor within 14 
days and thereafter acceptance report be signed jointly by the Contractor and the 
Employer. This joint acceptance report shall be treated as ‘Completion Certificate’.  

 
56.2 Substantial Completion of Parts 
 
 If any part of the Permanent Works has been substantially completed and satisfactorily 

passed any Tests on Completion prescribed by the Contract, the Engineer may issue a 
Taking-Over Certificate in respect of that part of the Permanent works before 
completion of the whole of the Works and, upon the  issue of such Certificate, the 
Contractor shall be deemed to have undertaken to complete with due expedition any 
outstanding work in that part of the Permanent Works during the Defects Liability 
Period. 

 
56.3 Surfaces Requiring Reinstatement 
 
 Provided that a Taking Over Certificate given in respect of any Section or part of the 

Permanent Works before completion of the whole of the Works shall not be deemed to 
certify completion of any ground or surfaces requiring reinstatement, unless such Taking 
Over Certificate shall expressly so state. 

 
57 Taking Over  
 
57.1 The Engineer or his nominee shall take over the Site and the Works within seven days 

of the Engineer or his nominee issuing a certificate of Completion.  
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57.2 Taking Over Certificate 
 
 When the whole of the Works have been substantially completed and have satisfactorily 

passed any Tests on Completion prescribed by the Contract, the Contractor may give a 
notice to that effect to the Engineer, with a copy to the  Employer, accompanied by a 
written undertaking to finish with due expedition any outstanding work during the 
Defects Liability Period.   Such notice and undertaking shall be deemed to be a request 
by the Contractor for the Engineer or his nominee to issue a Taking- over Certificate in 
respect of the Works.  The Engineer or his nominee shall, within 21 days of the date of 
delivery of such notice, either issue to the Contractor, with a copy to the Employer, a 
Taking- Over Certificate, stating the date on which, in his opinion, the Works were 
substantially completed in accordance with the Contract, or give instruction in writing to 
the Contractor specifying all the work which in the Engineer's opinion, is required to be 
done by the Contractor before the issue of such Certificate.   The Engineer or his 
nominee shall also notify the Contractor of any defects in the Works affecting 
substantial completion that may appear after such instructions and before completion of 
the Works specified therein.   The Contractor shall be entitled to receive such Taking 
over Certificate within 21 days of completion, to the satisfaction of the Engineer or his 
nominee, of the Works so specified and remedying any defects so notified. 

 
57.3 Taking Over of Sections or Parts 

  
 Similarly, in accordance with the procedure set out in above Clause 55, the Contractor 

may request and the Engineer or his nominee shall issue a Taking over Certificate in 
respect of: 
(a) Any Section in respect of which a separate Time for Completion is provided in the 

Contract Data, or 
(b) Any substantial part of the Permanent Works which has been both completed to the 

satisfaction of the Engineer and, otherwise than as provided for in the Contract, 
occupied or used by the Employer, or 

(c) Any part of the Permanent Works which the Employer has elected to occupy or use 
prior to completion (where such prior occupation or use is not provided for in the 
Contract or has not been agreed by the Contractor as a temporary measure). 

 
58 Final Account  
 
58.1 The Contractor shall supply to the Engineer or his nominee a detailed account of the 

total amount that the Contractor considers payable under the Contract within 30 days 
of issue of Taking Over Certificate and the Engineer or his nominee shall certify any 
final payment that is due to the Contractor within 60 days of receiving the Contractor’s 
account if it is correct and complete. If it is not, the Engineer or his nominee shall 
issue within 30 days a schedule that states the scope of the corrections or additions that 
are necessary for the correction. If the Final Account is still unsatisfactory after it has 
been resubmitted the Engineer or his nominee shall decide on the amount payable to 
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the Contractor and issue a payment certificate, within 60 days of receiving the 
Contractor’s revised account.  

 
59 Submission of ‘As built Drawings’  
 
59.1  “As built” Drawings are required to be submitted by the Contractor by the dates stated 

in the Contract Data. If the Contractor does not supply the Drawings and/or manuals 
by the dates stated in the Contract Data, or they do not receive the Engineer or his 
nominee’s approval, the Engineer or his nominee shall withhold the amount stated in 
the Contract Data from payments due to the Contractor.  

 
60 Termination  
 
60.1 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract.  
 
60.2 Fundamental breaches of Contract include, but shall not be limited to the following:  
 

(a) The Contractor stops work for 28 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Engineer or his 
nominee:  

(b) The Engineer or his nominee instructs the Contractor to delay the progress of the 
Works and the instruction is not withdrawn within 28 days.  

(c) The Employer or the Contractor becomes bankrupt or goes into liquidation other 
than for a reconstruction restructure or amalgamation.  

(d) A payment certified by the Engineer or his nominee is not paid by the Employer to 
the Contractor within 50 days of the date of the Engineer or his nominee’s 
certificate:  

(e) The Engineer or his nominee gives Notice that failure to correct a particular Defect 
is a fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer or his nominee.  

(f) The Contractor does not maintain a security which is required.  
(g) The Contractor has delayed the completion of works by the number of days for 

which the maximum amount of liquidated damages can be paid as defined in the 
Contract data and  

(h) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in the executing the Contract.  

(i) The Contractor threatens or misbehaves with or physical attack on any of the 
employee / officer of the Port 

 
For the purpose of this paragraph: “ corrupt practice” means the offering, giving, 
receiving or soliciting of anything of value to influence the action of a public official 
in the procurement process or in contract execution.  “Fraudulent practice” means a 
misrepresentation of facts in order to influence a procurement process or the execution 
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of a contract to the detriment of the Employer, and includes collusive practice. Bidders 
(prior to or after bid submission) designed to establish bid prices at artificial non-
competitive levels and to deprive the Employer of the benefits of free and open 
competition.”  

 
60.3 When either party to the Contract gives notice of a breach of contract to the Employer  

for a cause other than those listed under Sub Clause 59.2 above, the Employer shall 
decide whether the breach is fundamental or not.  

 
60.4 Notwithstanding the above, the Employer may terminate the Contract for convenience 

subject to payment of compensation to the Contractor including loss of profit on 
uncompleted works. Loss of profit shall be calculated on the same basis as adopted for 
calculation of extra/additional items.  

 
60.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site 

safe and secure and leave the Site as soon as reasonably possible.  
 
61 Payment upon Termination 
 
61.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer or his nominee shall issue a certificate for the value of the 
work done less advance payments received upto the date of the issue of the certificate, 
less other recoveries due in terms of the contract, less taxes due to be deducted at 
source as per applicable law and less any extra cost of completing the Works through 
other means which may be incurred by the Employer. If the total amount due to the 
Employer exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Employer.  

 
61.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer or his nominee shall 
issue a certificate for the value of the work done, the reasonable cost of removal of 
Equipment repatriation of the Contractor’s personnel employed solely on the Works, 
and the Contractor’s costs of protecting and securing the Works and loss of profit on 
uncompleted works  less advance payments received up to the date of the certificate, 
less other recoveries due in terms of the contract and less taxes due to be deducted at 
source as per applicable law.  

 
62 Property  
 
62.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which 

payment has been made to the Contractor by the Employer, are deemed to be the 
property of the Employer, if the Contract is terminated because of a Contractor’s 
default.  
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63 Release from Performance 

63.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside 
the control of either the Employer or the Contractor, the Engineer or his nominee shall 
certify that the Contract has been frustrated. The Contractor shall leave the Site and 
stop work as quickly as possible after receiving this certificate and shall be paid for all 
work carried out before receiving it and for any work carried out afterwards to which 
commitment was made.  

 
F. Labour Laws And Miscellaneous Clauses 

 
64 Labour  
 
64.1 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport.  

 
64.2 The Contractor shall, if required by the Engineer or his nominee, deliver to the 

Engineer or his nominee a return in detail, in such form and at such intervals as the 
Engineer or his nominee may prescribe, showing the staff and the numbers of the 
several classes of labour from time to time employed by the Contractor on the Site and 
such other information as the Engineer or his nominee may require. 

 
65 Compliance with labour regulations. 
 
65.1 During continuance of the contract, the Contractor and his sub Contractors shall abide 

at all times by all existing labour enactment and rules made there under, regulations, 
notifications and bye laws of the State or Central Government or local authority and 
any other labour law (including rules) regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or 
Central Government or the local authority.  Salient features of some of the major 
labour laws that are applicable to construction industry are given below.  The 
Contractor shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse such amounts as may be 
necessary to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/ bye laws/ Acts/ Rules/ regulations including amendments, if any, on the 
part of the Contractor the Engineer or his nominee/Employer shall have the right to 
deduct any money due to the Contractor including his amount of performance security. 
The Employer/Engineer or his nominee shall also have right to recover from the 
Contractor any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer.  
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65.2 The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time.  

 
66 Safety, Security and Protection of the Environment. 
 
66.1 Subject and without prejudice to any other provision of the Contract, the Contractor 

shall take all reasonable precautions: 
 

a)  In connection with the sea or any harbours, docks, rivers, streams waterways 
drains, watercourses, lakes, reservoirs and the like to prevent: 

(i) Silting 
(ii) Erosion of their beds or balks 
(iii) Pollution of the water so as to affect adversely the quality or appearance 

thereof or cause injury or death to animal and plant life. 
b)   In connection with underground water resources (including percolating water) to 

prevent 
(i)  Any interference with the supply to or abstraction from such sources 
(ii)  Pollution of the water so as to affect adversely the quality thereof. 

(c) All works shall be carried out without unreasonable noise and disturbance. The 
Contractor shall indemnify the Employer from and against any liability for 
damages on account of noise or other disturbance created while or in carrying out 
the work and from and against all claims, demands, proceedings, damages, costs, 
charges and expenses whatsoever in regard or in relation to such liability. 

(d) The Contractor at his own cost shall make such provisions for lighting of Works, 
Temporary Works, Materials and Plant and shall provide all such marks and lights 
as may be required by the Employer or the Engineer or any other authority having 
jurisdiction over the Site together with all labour stores and services required for 
their efficient working and use at any time, day or night. 

(e) The Contractor shall also provide at his own cost every description of watching 
and maintenance required in connection with the foregoing, and all other services 
for protecting and securing all places dangerous whether to Contractor's workmen 
or to other persons until the Works are handed over to the Employer, or till such 
time when the Engineer decides that such services are no longer required. 

(f) All lights provided by the Contractor shall be placed or screened such as not to 
interfere with any navigation lights or with any traffic or signal lights of any local 
or other authority. 

 
67 Insurance of Works and Contractor’s Equipment 
 
67.1 The Insurance shall be issued by any Insurance Company from its Branch at Cochin 

which has been determined by the Contractor to be acceptable to the Employer. 
 
68 War Risks Insurance 
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68.1 If the Contractor receives instructions from the Employer to insure against war risks, 
such insurance if normally available shall be effected, at the cost of the Employer, 
with the Insurance Company acceptable to the Employer and shall be in the joint 
names of the Employer and the Contractor. 

 
69 Royalties 
 
 Except where otherwise stated, the Contractor shall pay all tonnage and other 

royalties, rent and other payments or compensation. If any, for getting stone, sand, 
gravel, clay or other materials by him and his subordinates and his subcontractors and 
required for the works, at the rates and such conditions as notified by the State 
Government and shall be realized from the Contractor by way of deductions from the 
interim certificates and/or final certificate for payments to the Contractor for the gross 
quantity of material used for or in connection with the work.  The royalty will not be 
deducted if the Contractor submits the Mineral Dispatch Permit (MDP) for the 
quantity executed by the Contractor for the requisite quantity of material incorporated 
in works for which MDPB issued.  

 
70 Transport of Contractor’s Equipment or Temporary Works 
 
70.1 If it is found necessary for the Contractor to move one or more loads of heavy 

constructional plant or equipment materials or pre-constructed units or parts of units of 
work over roads, highways or bridges on which such oversized and overweight items 
are not normally allowed to be moved, the Contractor shall obtain prior permission 
from the concerned authorities. Payments for complying with the requirements, if any, 
for protection of or strengthening of the roads, highways or bridges shall be deemed to 
be included in his contract price. 

 
71 Transport of Materials or Plant 
 
71.1 The Contractor shall save harmless and indemnify the Employer in respect of all 

claims, proceedings, damages, costs, charges and expenses whatsoever arising out of 
or in relation to any claim made by the concerned authorities in respect of damage or 
injury to roads, highways or bridges. In case of failure of the Contractor to settle such 
claims and in case the Employer is held responsible for payment to the authorities, 
then the Employer shall settle the claim and the Employer’s expenses in this regard, as 
certified by the Engineer, may be deducted by the Employer from any money due or to 
become due to the Contractor and the Engineer shall notify the Contractor accordingly 
with a copy to the Employer. 

 
72 Labour Laws & Regulations 
 

The Contractor shall at all times during the continuance of the Contract comply fully 
with all existing Acts, regulations and bye-laws including all statutory amendments 



 

117 

 

 

and re-enactment of State or Central Govt. and other local authorities and any other 
enactments and act that may be passed in future either by the State or the Central Govt. 
or local authority, including Indian Workmen’s Compensation Act, Contract Labour 
(Regulation And Abolition) Act 1970 and Equal Remuneration Act 1976, Employees’ 
State Insurance Act, 1948, Factories Act, Minimum Wages Act, Provident Fund 
Regulations. Employees’ Provident Fund Act and schemes made under the same Act, 
Health and Sanitary Arrangements for Workmen, Insurance and other benefits and 
shall keep the Employer indemnified in case any action is commenced for 
contravention by the Contractor. If the Employer is caused to pay or reimburse any 
amounts as may be necessary to cause or observe, or for non-observance of the 
provisions stipulated here-forth on the part of the Contractor, the Engineer shall have 
the right to recover from the Contractor any sum required estimated to be required for 
making good the loss or damage suffered by the Employer. The Contract shall 
maintain the records prescribed under ESI Regulations & EPF scheme and make the 
contribution towards ESI and EPF in respect of persons employed by Contractor. The 
Contractor shall also make available such records for inspection by ESI Inspector and 
EPF organization during the inspection and furnish copies of all such records to the 
Employer regularly.  
 

72.1 Accident Prevention Officer 
 

The Contractor shall have on his staff on site an officer dealing with all matters 
regarding safety and protection against, accidents of all staff and labour. This officer 
shall be qualified for this work and shall have the authority to issue instructions and 
shall take protective measures to prevent accidents. 
 

72.2 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any 
unlawful, riotous or disorderly conduct by or amongst his staff and labour and for the 
preservation of peace and protection of Persons and property in the neighbourhood of 
the Works from the same. 
 

72.3 Health and Safety 
 

Due precautions shall be taken by the Contractor, and at his own cost, to ensure the 
safety of his staff and labour and, in collaboration with and to the requirements of the 
local health authorities, to ensure that medical staff, first aid equipment and stores, 
sick bay and suitable ambulance services are available at the camps, housing and on 
the site at all times throughout the period of the Contract and that suitable 
arrangements are made for the prevention of epidemics and for all necessary welfare 
and hygiene requirements. 
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72.4 Supply of Water 
 

The Contractor shall, so far as is reasonably practicable, having regard to local 
conditions provide on the Site, to the satisfaction of the Engineer’s Representative, an 
adequate supply of drinking and other water for the use of the Contractor’s staff and 
work people. 
 

72.5 Alcoholic Liquor or Drugs 
 

The Contractor shall not import, sell, give, barter or otherwise dispose of any alcoholic 
liquor or drugs or permit or suffer any such importation, sale, gift, barter disposal by 
his sub-contract agents or employees.  
 

72.6 Arms and Ammunition 
 

The Contractor shall not give, barter or otherwise dispose of to any persons or person, 
any arms or ammunition of any kind or permit or suffer the same as aforesaid. 
 

72.7 Festivals and Religious Customs 
 

The Contractor shall in all dealings with labour in his employment have due regard to 
all recognized festivals, days of rest and religious or other customs. 
 

72.8 Epidemics 
 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government, or the local medical or sanitary authorities for the purpose of 
dealing with and overcoming the same. 
 

72.9 Employment of Person in the Service of Others 
 

The Contractor shall not recruit or attempt to recruit his staff and labour from amongst 
persons in the service of the Employer or other agencies engaged for any works of the 
Employer. 
 

72.10 Housing for Labour 
 

Save in so far as the Contract otherwise provides, the Contractor shall provide and 
maintain such accommodation and amenities as he may consider necessary for all his 
staff and labour employed for the purposes of or in connection with the Contract, 
including all fencing water supply (both for drinking and other purposes), electricity 
supply, sanitation, cook houses fire prevention and fire-fighting equipment, furniture 
other requirements in connection with such accommodation or amenities. On 
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completion of the Contract, unless otherwise agreed with the Employer, the temporary 
camps/housing provided by the Contractor, shall be removed and the site reinstated to 
its original condition, all to the approval of the Engineer. The land for construction of 
labour camps shall be allotted only outside the security area to the extent available and 
such areas allotted as per the prevailing lease rent. 
 

72.11 Fair Wages, Records, Inspection 
 

The Contractor shall pay the labourers engaged by him on the work not less than a fair 
wage which expression shall mean whether for time or piecework the respective rates 
of wages as notified under the provisions of the Minimum Wages Act from time to 
time.  
The Contractor shall maintain records of Wages and other remuneration paid to his 
employee in such form as may be convenient and to the requirements of the 
Employer/Engineer and the Labour Enforcement Officer (Central), Ministry of 
Labour, Govt. of India, or such other authorized person appointed by the Central Govt. 
The Contractor shall allow inspection of the aforesaid Wage Records and Wage Slips 
to the Engineer and to any of his workers or to his agent at a convenient time and place 
after due notice is received, or to any other person authorized by him on his behalf. 
 

72.12 Reporting of Accidents 
 

The Contractor shall report to the Engineer details of any accident as soon as possible 
after its occurrence. In the case of any fatality or serious accident, the Contractor shall, 
in addition, notify the local police authorities immediately by the available means. 
 

72.13 Observance by Sub-Contractors 
 

The Contractor shall be responsible for observance by his sub-Contractors of the 
foregoing provisions. 
 

72.14 Port Entry Permission 
 

The Contractor shall submit prior application for Port entry passes to the concerned 
Port authority for his labours and the staffs engaged in the works.  
The Contractor shall retain the original passes obtained by them in respect of their 
labour and staff engaged in the Works and produce the same to the Engineer as and 
when called for. It should not be either destroyed or allowed to be taken by the 
labour/staff after its use. 
 

72.15 Site - Protected Area 
 

The Site of Work is a protected area. Entry to the Port premises is regulated by entry 
passes. These passes will be issued by the Central Industrial Security Force or any 
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other authority authorized by the Employer. The Contractor should furnish a list of 
person for whom the passes are to be issued to the Engineer and arrange to obtain the 
passes from the appropriate authority, based on the recommendation of the Engineer 
and abide by the Rules of the Cochin Port Authoritywith regard to entry etc. For the 
entry of trucks and other vehicles also, the Contractor should obtain necessary permits 
at his own cost.  
The Contractor shall retain the original passes obtained by them in respect of their 
labour and staffs engaged in the Works and produce the same to the Engineer as and 
when called for. It should not be either destroyed or allowed to be taken by the 
labour/staff after its use. 
 

73 Life Saving Appliances and First Aid 
 
73.1 The Contractor shall provide and maintain upon the Works sufficient proper and 

efficient life saving appliances and first aid equipment to the approval of the Engineer.  
The appliances and equipment shall be available for use at all times. 

 
74 Action in case Work not done as per Specifications 
 

All works under or in course of execution or executed in pursuance of the contract 
shall at all times be open and accessible to the inspection and supervision of the 
Engineer or his authorized subordinates in charge of the work and all the superior 
officers, officer of the Quality Control Organization of the Department, Vigilance 
Commissions, and the Contractor shall, at all times, during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers has been 
given to the Contractor, either himself be present to receive orders and instructions or 
have a responsible agent duly accredited in writing, present for that purpose. Orders 
given to the Contractor's agent shall be considered to have the same force as if they 
had been given to the Contractor himself. 
 
If it shall appear to the Engineer or his nominee or his authorized subordinates in 
charge of the work  or to the Chief Vigilance Commissioner or his subordinate 
officers, that any work has been executed with unsound, imperfect, or unskilful 
workmanship, or with materials or articles provided by him for the execution of the 
work which are unsound or of a quality inferior to that contracted or otherwise not in 
accordance with the contract the Contractor shall, on demand in writing which shall 
be made within twelve months of the completion of the work from the Engineer or his 
nominee specifying the work, materials or articles complained of notwithstanding that 
the same may have been passed, certified and paid for forthwith rectify, or remove 
and reconstruct the work so specified in whole or in part, as the case may require or as 
the case may be, remove the materials or articles so specified and provide other 
proper and suitable materials or articles at his own charge and cost. In the event of the 
failing to do so within a period specified by the Engineer or his nominee in his 
demand aforesaid, then the Contractor shall be liable to pay compensation at the same 
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rate as under Clause 49 of the contract (for non-completion of the work in time) for 
this default. 
In such case the Engineer or his nominee may not accept the item of work at the rates 
applicable under the contract but may accept such items at reduced rates as the 
competent authority may consider reasonable during the preparation of on account 
bills or final bill if the item is so acceptable without detriment to the safety and utility 
of the item and the structure or he may reject the work outright without any payment 
and/or get it and other connected and incidental items rectified, or removed and re-
executed at the risk and cost of the Contractor.  Decision of the Engineer or his 
nominee to be conveyed in writing in respect of the same will be final and binding on 
the Contractor. 
 

75 Action where no Specifications are specified 
 

In the case of any class of work for which there are no such specifications as referred 
to in Clause 16, such work shall be carried out in accordance with the Bureau of Indian 
Standards Specifications. In case there are no such specifications in Bureau of Indian 
Standards, the work shall be carried out as per manufacturers specifications. In case 
there are no such specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer or his 
nominee. 
 

76 Bribes 
 
76.1 If the Contractor, or any of his Sub Contractors, agents or servants gives or offers to 

give to any person any bribe, gift, gratification or commission as an inducement or 
reward for doing or forbearing to do any action in relation to the Contract or any other 
contract with the Employer, or for showing or forbearing to show favour or disfavor to 
any person in relation to the Contract or to any other contract with the Employer, then 
the Employer may enter upon the Site and the works and terminate the employment of 
the Contractor and the provisions of Clause 59 hereof shall apply as if such entry and 
termination had been made pursuant to that Clause. 

 
(i) The bidders shall give an undertaking that they have not made any payment or 

illegal gratification to any person/authority connected with the bid process so as to 
influence the bid process and have not committed any offence under the Prevention 
of Corruption Act in connection with the bid. 
 

(ii) The bidders shall disclose any payments made or proposed to be made to any 
intermediaries (agents etc) in connection with the bid. 
 

77 Details to be Confidential 
 
77.1 The Contractor shall treat the details of the contract as private and confidential, save 
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insofar as may be necessary for the purposes thereof, and shall not publish or disclose 
the same or any particulars thereof in any trade or technical paper of elsewhere 
without the previous consent in writing of the Employer. If any dispute arises as to the 
necessity of any publication or disclosure for the purpose of the Contract the same 
shall be referred to the decision of the Employer whose award shall be final. 

 
78 Contractor’s Temporary works, office etc 
 
78.1 The Contractor shall submit to the Engineer for his approval not less than 15 days 

before commencement of erection of any part of Temporary Works, drawings and 
detailed proposals for the method of construction of Temporary works such as office, 
store, false work and temporary platforms, pre-casting yard, workshop, etc. which he 
intends to construct for the execution of the contract and no such work shall be 
constructed before obtaining the written approval of Engineer or his nominee. These 
temporary works, office, store etc. shall be erected at or near the work area subject to 
approval of the Employer and the land space for the same will be allotted free of 
ground rent to the extent available. The Contractor shall obtain permission for any 
Temporary Works and would ensure that during execution of works the statutory 
requirements of the concerned authorities such as Cochin Port Authority, Police, 
Customs, etc. would be complied with.  

 
79 Submission of Reports, Returns etc 
 

All reports, statements, returns, drawings, diagrams etc. which the Contractor is 
required to submit to the Engineer during the progress of the Works, shall be furnished 
in triplicate without any additional cost. 
 

80 Water Supply  
 
80.1 Cochin Port Authority will not provide/ supply water for the work. Water has to be 

arranged by the contractor himself for the construction works including curing 
work at his own risk and cost. 

 
81 Power Supply  
 
81.1 The Electricity connection for lighting, welding and other mechanical works to the 

extent available will be made available by the Employer within the Port area. Drawing 
of power lines/cables etc. from the available source of supply of power to the actual 
work site, providing switches and making connections etc.  shall be arranged by the 
Contractor at his cost. The temporary lines and connections by the Contractor shall be 
approved by the Engineer's representative before availing power. The Contractor shall 
provide Energy Meter to read consumption in units. 

 
81.2 The Contractor shall indicate his requirement of power to the Engineer within 15 days 
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from the date of the letter of acceptance of the tender. The Contractor shall pay to the 
Employer, the power charges as per the prevailing Tariff schedule of Cochin Port 
Authority in force during the work of the Contractor. The Contractor shall also pay the 
connection and disconnection charges as applicable. 

 
81.3 The Contractor shall submit a complete drawing of the power points, wiring, diagram 

indicating all electrical loads, earthing etc. in complete shape along with the 
completion report. The Energy Meter provided is calibrated by Kerala State Electrical 
Inspectorate /TMR division, KSEB and such a Certificate to be produced. For non 
supply of power at any stage port will not be responsible and the Contractor shall not 
have any claim whatever for loss or damage. 

 
81.4 If there is any disruption in the power supply due to supply failure/restrictions 

imposed by the Kerala State Electricity Board, the department shall not be held 
responsible and the Contractor has to make suitable alternative arrangements like 
generator, welding set etc. at their cost. 

 
82 Taxes and Duties 
 
82.1 The Contractor shall pay Sales Tax, Excise Duty and other levies as applicable from 

time to time in respect of all materials, equipment and other items purchased for the 
work. 

 
82.2 Sales / Turnover Tax on Works Contract 
 

Deduction of Sales/Turnover tax on works Contract shall be made by the Employer 
from each certificate of payment to the Contractor at the rate applicable for such 
Contractors, as TDS or such other rates as may be specified by the State Government 
from time to time.  TDS certificates will be issued to the Contractor which he may 
produce before the Tax Authority for adjustment against his tax liability as per 
assessment. 
 

82.3 Income Tax 
 

The Contractor and his staff shall be responsible for payment of all personal income 
taxes to the concerned authorities as per the law in force from time to time.  Deduction 
of Income Tax shall be made by the Employer from each certificate of payment to the 
Contractor at the rate of 2% plus surcharge or such other rates as may be specified by 
the Central Government from time to time, on the gross amount of the Contractor’s 
bill for payment. 
 

83 Noise and Disturbance 
 
83.1 All works shall be carried out without unreasonable noise and disturbance.  The 
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Contractor shall indemnify the Employer from and against any liability for damages 
on account of noise or other disturbance created while or in carrying out the work and 
from and against all claims demands proceedings damages costs charges and expenses 
whatsoever in regard or in relation to such liability. 

 
84 Safety Code 
 
84.1 Necessary Indian Dock Safety regulations for the safety purpose shall be adhered to by 

the Contractor and he will be held responsible for any violations of the same. The set 
of such conditions (regulation) is available with Cochin Port Authority and the 
Contractor is required to go through it before tendering. 

 
84.2 Besides the above, the Contractor shall also scrupulously adhere to and observe the 

following safety codes: 
 
(i) The Contractor has to provide sufficient barricades to site of work so that traffic 

plying nearby should not damage the recently concreted work. In case of any 
damage on account of above, the entire responsibility will remain with Contractor 
and nothing extra will be paid on this account. 

(ii) Suitable and strong scaffolds should be provided for the workmen for all work 
that cannot be safely done from ground.   

(iii) No portable single ladder shall be over 8 meters in length.  The width between the 
side rails shall not be less than 30 cm (clear) and the distance between the two 
adjacent rungs shall not be more than 30 cm. 

(iv) Hoisting machines and tackles used in the works including their attachments, 
anchorage and supports shall be in perfect condition as per stipulations of the 
relevant Rules.  The ropes used and hoisting or lowering materials or as means or 
suspension shall be of durable quality and adequate strength and free from 
defects. 

(v) The excavated material shall not be placed within 1.5 meters of the edge of the 
trench or half of the depth of the trench, whichever is more.  All trenches and 
excavation shall be provided with necessary fencing to lighting.  Every opening in 
the floor of a building or in a working platform be provided with suitable fence to 
prevent the fall of persons or materials.  No floor, roof or other parts of the 
structure shall be so overloaded with debris or materials as to render it unsafe. 

(vi) Workers employed on mixing and handling materials such cement, cement 
mortars concrete, lime mortar and asphalt shall be provided with protective 
footwear and rubber hand gloves and thin cloth for covering face and head.  

(vii) Those engaged in welding work shall be provided with welder protective eye 
shield and glove. 

(viii)All safety rules shall be strictly followed while working on live electrical systems 
or installations as stipulated in the relevant Rules. 
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85 Port Authority Rules  
 
85.1 The Contractor shall observe the Conservancy Rules relating to the harbour and shall 

always take such necessary additional steps to keep the harbour waters free of noxious 
or unhygienic matters coming from his works as are required by the Employer.  Under 
no circumstances shall inflammable materials be allowed to spill into the harbour 
waters. 

 
85.2 The Contractor shall always observe and comply with the working rules and 

regulations of the Port Authority in force or as issued from time to time. 
 
85.3 The Contractor's plants, equipments, floating crafts, dredgers, materials etc. which are 

brought to site for facilitating the proper execution of the contract work within the port 
area are not liable to port dues and charges like wharfage, berth hire and other charges 
during the period of contract and until expiry of defect liability period. 

 
86 Execution of work 
 
86.1 The Contractor shall be required to execute the work in such a way so as not to cause 

any damage, hindrance or interference with port activities going on in the area or 
nearby. He should not also deposit the materials at such places which may cause 
inconvenience to the public and the work going on in the nearby area. The Contractor 
shall have to make good all damages done by him to the structures nearby while 
executing the work and no extra payment shall be made to him on that account. 

 
86.2 All the materials required to be used in the work shall have to be got approved from 

the Engineer-in-Charge before stacking at the site of work. 
 
86.3 Barricading, including proper lighting arrangement in the night at the required places 

shall have to be provided by the Contractor at his own cost, including necessary 
arrangements for proper movement of traffic by carefully maintained approaches and 
road diversions with suitable sign boards for indications of road signs etc. as directed 
by the Engineer-in-Charge. 

 
87 Drawings & Designs 
 

(a) General details of the works are shown on the drawings accompanying the tender 
document. The Engineer will supply to the Contractor from time to time during the 
progress of the works such further working drawings as will be necessary in his 
opinion for the proper and adequate execution and maintenance of the Works in 
accordance with the Engineer’s designs and/or any modification thereof as decided 
by the Engineer and the Contractor shall carry out the work in accordance with the 
said working drawings. Two sets of such working drawings will be issued. If the 
Contractor requires more sets he will have to make his own arrangement at his 
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cost.  
Residual Design, Detailing & Engineering: - Generally, detailed design and 
engineering of the work shall be provided by the Engineer. During execution of the 
work the residual design, detailing and engineering, if needed, is to be carried out 
by the Contractor at no extra cost to the Employer. Such design, detailing & 
engineering shall be got approved by the Contractor from the Engineer. For 
equipments/ Installations detailed drawings need to be produced by the Contractor 
at no extra cost to the Employer. Such detailing & engineering shall be got 
approved by the Contractor from the Engineer.  
 

(b) In the event of the Contractor proposing any alteration/ modification to the 
Engineer’s design, detail, method of construction, he shall at his own expenses 
prepare and submit for approval of the Engineer copies in duplicate (in the first 
instance) of detailed working drawings which may be required for such alteration/ 
modification and at the same time call the attention of the Engineer to any 
alternative detail or modification of the contract drawings which the Contractor 
may wish to make at least 30 days prior to the commencement of the work or part 
of the work to which such drawings relate. The Contractor shall at the same time, if 
so required by the Engineer, furnish calculation sheets in duplicate relating to the 
strength and anticipated deflections in respect of such altered/ modified works. The 
Engineer will, after any such alteration which he may approve, record on the 
copies as amended his approval and will return one copy of the drawings and 
calculation sheets to the Contractor, who shall carryout the work in accordance 
therewith. The Contractor shall forward to the Engineer three additional copies of 
the working drawings and calculation sheets as approved in additions to these 
working drawings and calculation sheets as approved. In addition to these, working 
drawings are also to be submitted (the same procedure as in the case of the 
Contractor) in respect of any work proposed to be executed by sub-Contractors. 
The approval of the Engineer of all or any of the calculation sheets, drawings shall 
not relieve the Contractor of responsibility in connection with the execution of the 
altered/ modified or Sub Contractor’s work. 

 
(c) Three complete sets of tracing film of all drawings showing every and all works 

'As Made' under the Contract shall be made by the Contractor at his own expense 
and delivered to the Engineer within one month of the completion of the various 
sections of the work or at such times as directed by the Engineer. All departure 
/alteration /modifications from the Contract Drawings and supplementary working 
drawings issued by the Engineer also shall be incorporated in the "As Built" 
drawings. The drawings shall be fully dimensioned, of an approved size and as 
approved by the Engineer. 

 
88 Monsoon Period 
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Normally Monsoon period will be reckoned from 1st June to 30th September. 
 
89 Reports 
 

The following reports shall be submitted for review as an input to the Management 
meeting to be held as per Clause No 31 of Conditions of Contract 
 

89.1 Daily reports  
 

The Contractor shall submit daily report indicating daily activities, weather condition, 
actual manpower, equipment and the materials arriving on site.   
 

89.2  Monthly Reports  
 

Monthly progress reports shall be prepared by the Contractor and submitted to the 
Engineer in triplicate. The first report shall cover the period up to the end of the first 
calendar month following the Commencement Date. Reports shall be submitted 
monthly thereafter, each within 7days after the last day of the period to which it 
relates. Reporting shall continue until the Contractor has completed all work, which is 
known to be outstanding at the completion date, stated in the Taking-Over Certificate 
for the Works.  
Each report shall include:  
 
a) Charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work by each Sub-Contractor,  

b) Photographs in hardcopy & digital copy and videography in two sets showing the 
various stages of progress on the Site monthly;  

c) For the supply of manufactured items, the name of the manufacturer, manufacture 
location, percentage progress, and the actual or expected dates of:  

(i) Commencement of manufacture, 
(ii) Contractor’s/ Engineer’s inspections,  
(iii) Tests,  
(iv) Shipment and arrival at the Site;  

d) Copies of quality assurance documents, test results and certificates of Materials;  
e) Safety statistics, including details of any hazardous incidents and activities relating 

to environmental aspects and public relations; and  
f) Comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardise the completion In accordance with the 
Contract, and the measures being (or to be) adopted to overcome delays. 
 

90 Completion Documents  
 
90.1 To treat that the work has been completed and issue a final payment certificate, the 
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following documents will be deemed to form the completion documents:  
i) The Technical documents according to which the work was carried out.  
ii) The set of construction drawings showing therein the modifications and 

corrections made during the course of execution signed by the Engineer.  
iii) Certificates of final levels and dimensions as set out for various works.  
iv) Certificates of tests performed for various works. 
v) “As Built” Drawings. 

 
91 Changes in firm's Constitution to be intimated 
 

The Contractor shall intimate the Engineer in writing of any change made in the 
constitution of the firm 
 
 

92 Indemnities 
 

The Contractor shall indemnify and hold harmless the Employer, the Employer's 
Personnel, and their respective agents, against and from all claims, damages, losses 
and expenses (including legal fees and expenses) in respect of: 

 
(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of 

or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless attributable 
to any negligence, willful act or breach of the Contract by the Employer, the 
Employer's Personnel, or any of their respective agents, and 

(b) Damage to or loss of any property, real or personal (other than the Works), to the 
extent that such damage or loss: 
(i) Arises out of or in the course of or by reason of the Contractor's design (if any), 

the execution and completion of the Works and the remedying of any defects, 
and 

(ii) Is attributable to any negligence, willful act or breach of the Contract by the 
Contractor, the Contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 
 

G. Salient Features of Some Major Laws Applicable To Establishments Engaged In 
Construction Work.  

 
(a) Workmen Compensation Act 1923:- The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment.  
(b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 
years service or more on death at the rate of 15 days wages for every completed 
year of service. The Act is applicable to all establishments employing 10 or more 
employees.  
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(c) Employees P.F and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the Employer plus workers @ 12% / 8.33%. The benefits 
payable under the Act are:  
(i) Pension or family pension on retirement or death, as the case may be.  
(ii) Deposit linked insurance on the death in harness of the worker.  
(iii) Payment of P.F accumulation on retirement/death etc.  

 
The employees employed by the Contractor for the work of Port Authority have to be 
enrolled under the relevant scheme of the EPF & MP Act 1952. The Contractor shall 
produce documents pertaining to the same for verification to the Engineer/ his 
nominee.  Further the Contractor has to pay the necessary monthly contributions to the 
said scheme in respect of the employees employed by him for the work of CoPT and 
shall produce necessary document to show that the monthly contribution in respect of 
these employees due to the said scheme are paid. 
In case the contractor has not paid the EPF contribution same will be recovered in the 
running bill and paid to the EPF Organization. Any delay in payment of contribution 
payable under the Act may be recovered as an arrear of Land Revenue 
 
(d) Maternity Benefit Act 1951:-The Act provides for leave and some other benefits 

to workmen/ employees in case of confinement or miscarriage etc.  
(e) Contract Labour (Regulation & Abolition) Act 1970:-The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law.  The Principal Employer is required to- take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer.  The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ 20 or more contract labor.  

(f) Minimum Wages Act 1948: The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment Construction of Buildings, Roads, 
Runways are scheduled employment.  

(g) Payment of Wages Act 1936:-It lays down as to by what date the wages are to be 
paid when it will be paid and what deductions can be made from the wages of the 
workers.  

(h) Equal Remuneration Act 1979:-The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc.  

(i) Payment of Bonus Act 1965: The Act is applicable to all establishments 
employing 20 or more employees. The Act provides for payments of annual bonus 
subject to a minimum of as per the provision of the Act and amendment issued 
from time   to time. The Act does not apply to certain establishments. The newly 
set-up establishments are exempted for five years in certain circumstances. Some 
of the State Governments have reduced the employment size from 20 to 10 for the 
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purpose of applicability of this Act.   
(j) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment which employs 5 or 
more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another 
state). The Inter-State migrant workmen, in establishment to which this Act 
becomes applicable, are required to be provided certain facilities such as housing, 
medical aid, travelling expenses from home upon the establishment and back,  

(k) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996:-All the establishments 
who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay 
cess at the rate not exceeding 2% of the cost of construction as may be modified 
by the Government. The Employer of the establishment is required to provide 
safety measures at the Building or Construction work and other welfare measures, 
such as Canteens, First-Aid facilities. Ambulance, Housing accommodations for 
workers near the work place etc. The Employer to whom the Act applies has to 
obtain a registration certificate from the Registering Officer appointed by the 
Government.  

(l)  ESI Act, 1948:- 
(i).  As per the Govt. Notification dt. 20.7.09, Cochin Port Authority has registered 

under the ESI Act with ESI Corporation and provision of ESI Act, 1948 are 
applicable to contract/casual employees drawing wages/Salary upto Rs.15,000/- 
per month and working in Cochin Port Authority.  Workers covered under ESI 
Act, are entitled for full medical care for self and family.  Besides, cash benefit 
in the event of sickness, maternity and employment injury.  Accordingly, the 
contractual/casual employees drawing wages upto Rs. 15,000/-per month 
employed either directly by Port Authority or through contractor are covered 
under ESI Act, 1948.  It is obligatory on the part of the employer to calculate 
and remit ESI contribution comprising of employers’ share of 4.75% plus 
employees’ share of 1.75%  which is payable on or before 21st of the following 
month, to which the salary relates. 

(ii). In case the Contractor employs more than 20 employees, they should register 
their name with ESI scheme as per ESI Act, 1948 and obtain ESI Code.  Both 
Employers share of 4.75% and Employees contribution of 1.75 % (recovered 
from employees), totally 6.5% to be paid as contribution to ESI in their Code on 
or before 21st of following month to which the salary relates and 
acknowledgment for the same shall be submitted to the Port while claiming the 
bill.  The bill without the acknowledgement of ESI contribution will not be 
entertained.  In case the contractor has not paid the ESI contribution same will 
be recovered in the running bill and paid to the ESI Corporation in contractor’s 
code. Any delay in payment of contribution payable under the Act may be 
recovered as an arrear of Land Revenue.  
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(iii). In case the contractor employs less than 20 employees, the list of employees’ 
name, their father’s name, identification proof, one passport photo shall be 
submitted to the Port Authority.  The contribution of ESI amount, both 
Employers share of 4.75% and Employees of 1.75% (recovered from 
Employees salary), totally 6.5% shall be paid by the contractor in the Cochin 
Port Authority Code on or before 21st of the following month to which the 
salary relates or otherwise payment to the contractor will be withheld.  If the 
contractor fails to comply with the aboveinstruction, then the Principal 
Employer (Cochin Port Authority) will make payment to the ESI Corporation.  
Such amount will be deducted from any amount due to the contractor.  Any 
delay in payment of contribution payable under the Act may be recovered as an 
arrear of Land Revenue.  

(iv). As per the above Government Notification  
i) All intending tenderer at the time of tender shall disclose all necessary 

documents as to whether they are covered under ESI Act or not.  
ii) in case they are covered under  ESI Act, they have to furnish the details 

of registration.  
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SECTION -II 
COCHIN PORT AUTHORITY 

 
2.   FORM OF SECURITIES (ANNEXURE A, B) 

 

Sl. No. Annexure Description Page No. 

1 A Proforma of Bank Guarantee for Performance 
Guarantee/ Security Deposit 

134-136 

2 B Format for Insurance Surety Bond towards 
Performance Security 

137-139 
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Annexure –A 
 

PROFORMA OF BANK GUARANTEE FOR PERFORMANCE GUARANTEE/ 
SECURITY DEPOSIT 

 
(To be executed on non-judicial Stamp Paper of appropriate value) 

 
[The bank, as requested by the successful Tenderer, shall fill in this form in 
accordance with the instructions indicated]   

 
In consideration of the THE BOARD OF MAJOR PORT AUTHORITIES FOR COCHIN 
PORT AUTHORITY, a body corporate under the Major Port Authority Act, 2021 having 
office on Willingdon Island, Cochin – 682009 (hereinafter called “The Board” which 
expression shall unless excluded by or repugnant to the context or meaning thereof be 
deemed to include the Board of Major Port Authorities for Cochin Port, its successors 
and assigns) having agreed to exempt _________________________________ 
(hereinafter called the “Contractor”)’(Name of the Contractor/s)from the demand 
under the terms and conditions of the Contract, vide 
_______________________________ ‘s letter No.____________________  (Name of 
the Department)date _______________ made between the Contractors and the Board 
for execution of ____________________________________________________ 
covered under Tender No._________________________ dated __________ 
(hereinafter called “the said contract”) for the payment of Security Deposit in cash or 
Lodgement of Government Promissory Loan Notes for the due fulfilment by the said 
Contractors of the terms and conditions of the said Contract, on production of a Bank 
Guarantee for Rs.___________________ 
(Rupees__________________________________________) only we, the (Name of 
the Bank and Address) ________________________________ 
______________________________________________________________ 
(hereinafter referred to as “the Bank”) at the request of the Contractors do hereby 
undertake to pay to the Board an amount not exceeding Rs._____________ (Rupees 
______________________________________) only against any loss or damage 
caused to or suffered or which would be caused to or suffered by the Board by reason 
of any breach by the Contractors of any of the terms and conditions of the said 
contract.  
 

2. We, ______________________, _____________________, do hereby(Name of Bank)                         
(Name of Branch)undertake to pay the amounts due and payable under this guarantee 
without any demur merely on a demand from the Board stating that the amount 
claimed is due by way of loss or damage caused to or which would be caused to or 
suffered by the Board by reason of any breach by the Contractors of any of the terms 
and conditions of the said contract or by reason of the Contractors failure to perform 
the said contract. Any such demand made on the Bank shall be conclusive as regards 
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the amount due and payable by the Bank under this Guarantee. However, our liability 
under this guarantee shall be restricted to any amount not exceeding Rs.___________ 
(Rupees ____________________________________) only. 
 

3. We, _____________(Name of Bank and Branch)____________________, undertake 
to pay to the Board any money so demanded notwithstanding any dispute or disputes 
raised by the Contractor(s) in any suit or proceeding pending before any Court or 
Tribunal relating thereto our liability under this present being absolute and 
unequivocal. The payment so made by us under this bond shall be a valid discharge of 
our liability for payment there under and the Contractor(s) shall have no claim against 
us for making such payment. 

 
4. We, ____________(Name of Bank and Branch) further agree with the Board that the 

guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract have 
been fully paid and its claims satisfied or discharged or till the 
______________________________________________________  

 (Name of the user department)of the said certifies that the terms and conditions of the 
said contract have been fully and properly carried out by the said Contractors and 
accordingly discharge this guarantee. PROVIDED HOWEVER that the Bank shall be 
the request of the Board but at the cost of the Contractors, renew or extend this 
guarantee for such further period or periods as the Board may require from time to 
time. 

 
4. We, ______________________________ further agree with the Board (Name of 

Bank and Branch)that the Board shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms 
and conditions of the said contract or to extend the time of performance by the said 
contract or to extend the time of performance by the said Contractors from time to 
time or to postpone for any time or from time to time any of the powers exercisable by 
the Board against the said Contractors and to forebear or enforce any of the terms and 
conditions relating to the said contract and we shall not be relieved from our liability 
by reason of any such variation or extensions being granted to be Contractors or for 
any forbearance, act or omission on the part of the Board or any indulgence shown by 
the Board to the Contractors or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have effect of so relieving us. 
 

5. This guarantee will not be discharged due to the change in the constitution of the Bank 
or the Contractor(s). 

 
6. It is also hereby agreed that the Courts in [insert city] would have exclusive 

jurisdiction in respect of claims, if any, under this Guarantee. 
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7. We, _________________________ Bank lastly undertake not to revoke this guarantee 
during its currency except with the previous consent of the Board in writing. 

 
8. Notwithstanding anything contained herein : 
 
a) Our liability under this Bank Guarantee shall not exceed Rs._________ 
 (Rupees ___________________________________ only); 
b) this Bank Guarantee shall be valid upto ___*__________; and 
c) we are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or before 
______________________ (date of expiry of Guarantee).” 

 
 
Date ____________________ day of _____________ 20 
 
       

       For (Name of Bank) 
 

                                                                         (Name) 
 

              Signature 
 
 

*  The date will be Sixty (60) days after the end of the period of Defect Liability as specified in   
the Contract. 
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Annexure - B  
 
FORMAT FOR INSURANCE SURETY BOND TOWARDS PERFORMANCE 

SECURITY 
 

[From the Insurance Company duly approved by Insurance Regulatory and Development 
Authority of India] 

 
(To be stamped in accordance with Stamp Act of India) 

 
Insurance Surety Bond No.:         Date:  
 
Amount of Insurance Security Bond: Rs………… 
Security Bond cover period from…….to…..upto claim period …….. 
 
THIS INSURANCE SURETY BOND executed on…………..at …….. by ….(Name and 
Address of the Insurer) (hereinafter called “the Insurer”, which expression shall unless it be 
repugnant to the subject or context  thereof, include its executors, successors administrators,  
and assigns; 
 
IN FAVOUR OF 
The Board of Trustees of the Cochin Port Authority constituted under the Major Port 
Authorities Act, 2021 (hereinafter called “the Employer” which expression shall unless 
excluded by or repugnant to the context or meaning thereof be deemed to include its 
successors, administrators, executors and assigns; 
 
WHEREAS ……. (Usual wordings used in case of Bank Guarantees) 
WHEREAS…….                                      – do- 
WHEREAS……                                         -do- 
 
In consideration of the Authority having awarded to M/s.................... [Contractor's 
Name]............................ with its Registered/Head Office at ............................ (Hereinafter 
referred to as the ‘Contractor’, which expression shall unless repugnant to the context or 
meaning thereof, include its successors administrators, executors and assigns), a Contract by 
issue of Authority’s Work Order No................. dated……. and the same having been 
unequivocally accepted by the Contractor, resulting into a Contract bearing No.............. dated 
..........., valued at ................... for and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to 
..........(amount )..........% (percent) of the said value of the Contract to the Authority.  
 
We ................[Name & Address of the Insurer] ........... having its Head Office at 
......................... (hereinafter referred to as the ‘Insurer’ do hereby guarantee and undertake to 
pay the Authority, on demand any and all amount payable by the Contractor to the extent of 



 

137 

 

 

..................(*).................... as aforesaid at any time up to ............................................... 
[days/month/year] without any condition, demur, reservation, contest, recourse or protest 
and/or without any reference to the Contractor. Any such demand made by the Authority on 
the Insurer shall be conclusive and binding notwithstanding any difference between the 
Authority and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or 
any other authority. The Insurer undertakes not to revoke this Insurance Surety Bond during 
its currency and or any period extended under the contract, without prior consent of the 
Authority and further agrees that the guarantee herein contained shall be enforceable till the 
Employer discharges this guarantee.  
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the 
Insurer under this Insurance Surety Bond, from time to time to extend the performance of the 
Contract by the Contractor for the purpose of which, the Insurer shall be liable to extend the 
validity of the present Insurance Surety Bond without any demur, condition, protest and the 
Insurer shall at no point in time have an option of revoking the same, The Employer shall 
have the fullest liberty, without affecting this Insurance Surety Bond, to postpone from time 
to time the exercise of any powers vested in them or of any right which they might have 
against the Contractor, and to exercise the same at any time in any manner, and either to 
enforce or to forbear to enforce any covenants, contained or implied, in the Contract between 
the Employer and the Contractor or any other course or remedy or security available to the 
Employer. The Insurer shall not be released of its obligations under these presents by any 
exercise by the Employer of its liberty with reference to the aforesaid or any of them or by 
reason of any other act or forbearance or other acts of omission or commission on the part of 
the Employer or any other indulgence shown by the Employer or by any other matter or thing 
whatsoever which under law would, but for this provision, have the effect of relieving the 
Insurer.  
The Insurer also agrees and undertakes that the Employer at its option shall be entitled to 
enforce this Insurance Surety Bond against the Insurer as a Surety, in the first instance 
without proceeding against the Contractor and notwithstanding any security or other 
guarantee that the Employer may have in relation to the Contractor’s liabilities.  
This Surety Bond will not be discharged due to the change in the constitution of the Insurer or 
the Contractor. It is also hereby agreed that only Courts at Kochi in Kerala shall have 
exclusive jurisdiction in respect of all matters, including any demands claims, under this 
Surety Bond. 
 
Notwithstanding anything contained hereinabove:  
 
(a) Our liability under this Insurance Surety Bond shall not exceed   Rs…. (Rupees……. 
Only)   
(b) This Insurance Security Bond  shall remain in force upto and including 
........................................... and encash able at …..(address of Insurer)…. 
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(c) We are liable to pay the Surety Bond amount or any part thereof under this Surety 
Bond only and only if you serve upon us a written claim or demand on or before ……(3 
months from validity date.) 
 
IN WITNESS WHEREOF the Insurer has set its hands hereunto on the day, month and year 

first hereinabove written.   
 
Dated this ............................. day of .................... 20.................. at...........................................  
 
WITNESS : 
1. ...................................................                            . ......................................................... 

. 
 (Signature)      (Signature) .................................................... 

......................................................... .   
(Name)      (Name)  .................................................... ......................................................... .   
(Official Address)      (Designation with Insurer Stamp)   
 Authorised Vide Power of Attorney 

No.......................................Date.................................................  
 
2. ....................................................  
(Signature) ....................................................  
(Name) ....................................................  
(Official Address)  
 
Notes : 
1.The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 

Regulatory and Development Authority of India (IRDAI).  
2.The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of 

appropriate value as per Stamp Act prevailing in the state(s) where the Insurance 
Surety Bond is submitted or is to be acted upon or the rate prevailing in State where 
the Insurance Surety Bond is executed, whichever is higher 
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COCHIN PORT AUTHORITY 

CIVIL ENGINEERING DEPARTMENT 
 

Tender No: T6/T-2116/2026-C 
 

Tender for 
ANNUAL CIVIL MAINTENANCE CONTRACT (ACMC) FOR THE YEAR 

2026-27(Re-Tender) 
INDEX 

SECTION – III 
 

Sl. No. Clause/ 
Sections Description Page No. 

1 1. General Description of work 142-153 

2 2. Special Conditions of Contract 155-168 
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SECTION -III 
COCHIN PORT AUTHORITY 

 
1.   GENERAL DESCRIPTION OF WORK 

 
Clause/ 
Sections Description Page No. 

1 General 142 
2 Scope of work  142 
3 Site Conditions 143 

3.1 Location 143 
3.2 Reference Level 143 
3.3 Tide and Flood Levels 143 
3.4 Current 143 
3.5 Waves 144 
3.6 Wind 144 
3.7 Rainfall 144 
3.8 Temperature 144 
4 Drawings 144 
5 Time Schedule and monitoring of progress 144 
6 Facilities to be provided by the Port 145 

6.1 Contractor’s work area 145 
6.2 Power  145 
7 Contractor’s responsibility 145-151 
8 Workmanship 151 
9 Temporary works 151 

10 Time For Completion 152 
11 Working time 152 
12 Method of Execution  152 
13 Alterations and Additions  153 
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COCHIN PORT AUTHORITY 

SECTION -III 
1.   GENERAL DESCRIPTION OF WORK 

1. General 
 

Where it is mentioned in the Specifications that the Contractor shall perform certain 
Work or provide certain facilities, it is understood that the Contractor shall do so at his 
own Cost. 
 
The materials, design and workmanship shall satisfy the relevant Indian Standard, 
Specification and conditions herein referred to.  Where the Specifications stipulate 
requirement in addition to those contained in the Standard codes and Specifications, 
these additional requirements shall also be satisfied.  

 
2. Scope of work  

 
The overall scope of work is divided into Five primary segments : 

i. Labour Oriented Maintenance nature works.[Rs.40 Lakhs] 
ii. Repair/ maintenance works involving labour & materials.[Rs.110 Lakhs] 

iii. Road work.[Rs.15 Lakhs] 
iv. Supply of materials[Rs.10Lakhs] 
v. Supply of Skilled and Unskilled labours.[Rs.50 Lakhs] 

Department will issue separate work orders for concluding separate contracts as 
detailed below. 

a. Work order will be issued to the L1 bidder upto an amount 
equal to 60% to 100% of the estimated cost with his quoted 
percentages as per the discretion of the Cochin Port Authority. 

b. If the L2 bidder is willing to take up the work matching the 
percentage quoted by the L1 bidder, Work Order may be 
issued to the L2 bidder at the discretion of CoPA, upto an 
amount equal to 40% of the estimated cost with percentage 
quoted by the L1 bidder. 

c. If the L2 is not willing to take up the work as detailed in para 
above, L3 or other highest bidders as per ranking shall be 
considered, once at a time, if the willingness is given by the 
contractor. 

Note: Department reserves right regarding distribution of work order percentage 
(%) to successful bidders. 
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3. Site conditions 
 
3.1 Location  

The site for the proposed work is at Willingdon Island.  
 
3.2 Reference Level 

All the levels indicated in the drawings and/or specifications are with reference to Port 
Chart Datum, which is at 0.582 m below Mean Sea Level. The contractor shall 
establish reference benchmarks at suitable spots. The maintenance of these reference 
benchmarks will be the responsibility of the contractor for which no payment will be 
made. 

 
The tenderers shall make their own arrangements for inspecting the area and satisfying 
themselves regarding the water depth available in this area. However, the sounding 
chart in the location of the berth is enclosed for reference. 

 
3.3 Tide and Flood Levels 

The tides at Cochin are semi-diurnal with a marked daily inequality. The contractor 
shall carefully investigate the records of all past states of tides and flood and shall be 
held to have satisfied himself on all the tide and flood levels likely to prevail during 
the period of contract so far as it may affect the work.   
The various tidal levels in the area are as indicated below for the general guidance to 
the tenderer. 

 
Tide  Levels with reference to Port 

Chart datum (in metres) 

Highest High Water Level   : +1.20m 
Mean High Water Spring (MHWS) : +0.92m 
Mean Low Water Spring (MLWS) : +0.80m 
Mean Sea Level (MSL) : +0.582m 
Mean High Water Neap (MHWN) : +0.60m 
Mean Low Water Neap (MLWN) : +0.30m 
Lowest Low Water Level  : +0.20m 

 
 

3.4 Current 

The maximum current expected in the inner harbour is about 0.5 metre/sec. 
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3.5 Waves 
 

The work site is in the inner harbour area where generally calm conditions prevail 
throughout the year 

 
3.6 Wind 

Wind at Cochin is highly influenced by the land and sea breezes. Wind direction 
changes from North-East during morning hours to west during evening for the period 
of October to May. During peak of South-West monsoon, especially from June to 
September, predominant wind direction remains South-West both during morning and 
evening hours.  

Due to strong monsoon winds, effect of land winds is not dominant during South-West 
monsoon. During the non-monsoon periods, the predominant wind direction is from 
North East during the morning and West during the evening which shows influence of 
land breeze. 
 

3.7 Rainfall 

The climate is characterized by dry and wet seasons. The wet seasons starts in late 
May and ends in November. During this period, two monsoons pass by one after 
another. The major monsoon is South-West monsoon which lasts from June to 
September. This is followed by north-east monsoon during October and November. 
The average annual rainfall is about 3000mm; and the major portion is during South-
West monsoon. 
 

3.8 Temperature 

Cochin experiences moderate temperatures throughout the year. The temperature 
varies from 22°C to 34°C. The low temperature occurs during the Southwest 
monsoon, December and January. Daytime temperature goes upto 30°C even during 
this period. The hot months are from March to May. 

 
4. Drawings 

The drawings enclosed with the tender document are to provide some idea of the job 
only and are preliminary and for tender purpose and are by no means complete and 
final and do not show the full range of the work under the scope of the contract. Work 
shall be carried out only on the basis of drawings marked “Issued for Construction” 
with addition, alteration, modifications, if any made to aforesaid drawings as required 
from time to time and also according to other drawings that would be supplied to the 
contractor from time to time 
 

5. Time Schedule and monitoring of progress 
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5.1 Tenderer shall prepare and attach with the tender a detailed work schedule indicating 
key activities and critical items showing critical path of activities for completing the 
work within the stipulated contract period. This time schedule forms the basis for 
monitoring the progress of work. Issue of working drawings by the department will be 
regulated as per the time schedule approved by the department. 
 

5.2 The contractor shall furnish to the Engineer-in-Charge weekly progress reports of the 
work during execution in the approved proforma indicating delay, if any, its reason 
and proposal to cover up the delay. 

 
6. Facilities to be provided by the Port 

6.1       Contractor’s work area:  
 
Work area as per availability near to the site will be made available to the contractor, 
free of rent.- NA 

 
6.2       Power  

Electric power required for the work will be supplied by the department from the 
nearest existing line of the Port at prevailing rates. The cost of drawing temporary 
lines/ cables/ providing switches and making connection and metering arrangements 
etc, shall be borne by the Contractor. If there is any disruption in the power supply due 
to supply failure/ restrictions imposed by the Kerala State Electricity Board, the 
department shall not be held responsible and the Contractor has to make suitable 
alternative arrangements at their cost. 

 
7. Contractor’s responsibility 

7.1 All materials for use on the works shall be supplied and provided by the contractor at 
his own cost and shall conform to relevant BIS Specification unless otherwise 
specified. 

7.2 Samples of all materials including fixtures, if any, to be incorporated in the work shall 
be got approved by the Engineer-in-Charge before procurement.  

7.3 The contractor shall thoroughly study the specifications and drawings and 
errors/omissions/modifications, if any, shall be brought to the notice of the Engineer-
in-Charge well in advance so that a final decision in the matter could be given in time. 

7.4 All labour, skilled or unskilled shall be provided by the contractor. Settling any 
dispute with the labour will be contractor's responsibility. 

7.5 The contractor shall take all care to observe no / least disturbance to the functioning of 
the officers at the working places.   
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7.6 The contractor shall be solely responsible for any damage or injury to the persons or 
things caused or suffered during the execution of the work and these shall be made 
good or compensated at his risk & cost. 

7.7 The contractor shall take all care and precautionary measures for avoiding any kind of 
damage/accident in the work site on any account. The department shall not entertain 
any claim from the contractor whatsoever towards compensation for any 
damage/accidents at the site due to negligence from his part, during the execution of 
work.  

7.8 The contractor shall prior to commencement of the work insure in the joint names of 
the Employer and the contractor against all loss or damage from whatever cause 
arising for which he is responsible under the terms of contract. 

7.9 The work shall be arranged by the contractor without causing any damage to Port’s/ 
any other structures. Any damage caused by the contractor’s operation shall be 
compensated/ made good at contractor’s risk and cost to the satisfaction of the 
Engineer-in-Charge of the works, failing which department will do the rectification 
work and the cost incurred will be recovered from any sum due to him from the Port. 

7.10 All plants and equipments and consumables required for the whole work shall be 
provided by the contractor at his own cost.  

7.11 The contractor shall not construct any structure, even of temporary nature, for any 
purpose at site, except with the written permission of the Engineer-in-Charge of the 
work and any construction so put up shall be removed by the contractor whenever the 
Engineer-in-Charge calls upon the contractor to do so. 

7.12 The Contractor shall be responsible for the true and proper setting out of the works in 
relation to original points, lines and levels of reference given by the Engineer-in-
charge and for the correctness of the position, levels, dimensions and alignment of all 
parts of the works and for the provision of all necessary instruments, appliances and 
labour in connection therewith. If at any time during the progress of work any error 
shall appear or arrive in the position, levels, dimensions or alignment of any part of the 
works, the contractor on being required to do so by the Engineer-in-Charge shall, at 
his own cost, rectify such error to the satisfaction of the Engineer-in-Charge, unless 
such error is based on incorrect data supplied by the Engineer-in-Charge, in which 
case the expense of rectifying the same shall be borne by the department. The 
checking of any setting out or of any line or level by the Engineer-in-charge shall not 
in any way relieve the contractor of his responsibility for the correctness thereof and 
the contractor shall carefully protect and preserve all benchmarks, pegs, other things 
used in setting out the work and measurement purpose.   

7.13 Qualified Personnels with sufficient experience in works of similar nature as indicated 
in “Contract Data” shall be available at site throughout the contract period during 
working hours in order to receive instructions from department and to implement them 
properly and in time. 
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7.14 The contractor shall take all care and precautionary measures for avoiding damage or 
accidents to the work from ship or other water crafts movements or other operations in 
the area. The department will not entertain any claim from the contractor whatsoever, 
towards compensation for any such damage or accident occurring during the execution 
of the contract.  

7.15 The contractor shall observe all safety regulations during the execution of the work. 
Safety measures, precautions, warning signals etc. shall be done at the contractor’s 
cost as directed by the Engineer-in-charge of the work. The contractor shall provide all 
necessary personnel protection equipments such as helmet, lifeguard, goggles, boots 
etc. to the workmen at his own risk and cost.It shall be the contractor’s responsibility 
to ensure that the workmen make use of the personnel protection equipments during 
the execution of work 

7.16 The work shall be arranged by the contractor without causing any hindrance to the 
ship and other water craft operating in the area. No damage shall be caused to the 
structures in the area, water crafts operating in the area or otherwise by the 
contractor’s operations. Any damage or accident caused by the contractor’s operations 
shall be compensated / made good at the contractor’s risk and cost.  

7.17 The Contractor shall arrange to take colour photographs throughout the works for the 
purposes of recording the overall progress of the works and recording details of each 
aspect of the Works or as otherwise directed by the Employer. The photographs shall 
be of acceptable quality and shall be taken by a professionally competent person with 
a digital camera having resolution in excess of 10 Megapixels and able to record the 
date of photographs taken in the prints. Salient activities and corresponding 
photography pertaining to work progress are to be attached to the corresponding 
monthly progress reports. Further, the Contractor shall arrange for videography (HD 
quality) of important events of the Works or as otherwise directed by the Employer. 

7.18 The Contractor shall submit at his own cost monthly or at intervals as directed by the 
Engineer-in-Charge well executed photographs of standard size (Appro. 24 x 18 cm) 
showing the progress of the work and also such other particular item of work. The 
contractor shall provide hard copy prints of selected photographs in albums of 
acceptable quality. Electronic files suitable for attachment to e mails shall also be 
submitted. Each photograph in the album shall be suitably captioned and the electronic 
files appropriately named. 

7.19 No information or photograph concerning the works shall be published without the 
prior permission of the Chief Engineer and drafts of all such proposal/ publication 
shall be submitted for approval. 

7.20 The information and data shown in the drawing and detailed elsewhere in the tender 
document are furnished for general information and guidance only and the Port 
Authority in no case will be held responsible for the strict accuracy thereof or any 
deduction, interpretation or conclusion drawn by the tenderer. 
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7.21 The contractor shall observe the conservancy rules relating to the Port and shall 
always take necessary steps to keep the Port water free of noxious or unhygienic 
matter due to the work, as are required by the Engineer-in-Charge. Under no 
circumstances, inflammable materials are allowed to spill into Port waters. 

7.22 The Cochin Port is an International Ship & Port Facility Security (ISPS) code 
compliant Port and the contractor is obliged to comply with the provisions of the code 
in force and as amended from time to time.  

7.23 The contractor will have to provide a site office accommodation using air conditioned 
container of approx. size  12m x 2.4m x 2.4m(min.) with  3 cabins & one toilet  on 
30cm high raised platform and all around concrete hard-standing near the contractor’s 
work area or other location as approved by the Engineer-in-charge, for the use of 
departmental staff, within 30 days of the work order which shall be maintained till 
completion of work with the following facilities as per  detailed specifications and 
directions of Engineer-in-charge. Arrangements for fresh water supply and power 
supply to the office building shall be made by the contractor. Necessary fans and lights 
shall be provided. –Not Applicable 

 The following minimum facilities shall be provided in the site office accommodation.-
Not Applicable 

Sl. 
No. Item Details No. 

(i)  Office Tables 3 Nos. 

(ii)  Office chair 3 Nos. 

(iii) Visitors chair 6 Nos. 

(iv)  Steel Almirah 
[1270mm x 765mm x 440mm or 

 nearest available size] 

1 No. 

(v)  Racks - 5 Tier [1800mm x 900mm x 375mm or 
 nearest available size] 

1 No. 

(vi)  Fan      As 
required 

(vii) Personal Computer with Printer 1 No. 
  

7.24 No separate payment shall be made for providing the office as said above and it shall 
be included in the rate quoted for the work. In case the contractor fails to hand over 
the furnished office within the above period and / or fails to maintain the office for the 
stipulated period, an amount of Rs.50,000/- per month or part thereof shall be 
deducted from the contractor’s running bills, for the period of delay/ lapse. In case the 
contractor is proposed to provide Porta cabins for site office accommodation it shall be 
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air-conditioned. On completion of the work, the office accommodation provided by 
the contractor shall be disposed off by the contractor.-NA  

7.25 The contractor shall provide at his own cost 1 (One) AC Car with minimum 4 persons 
capacity, in excellent running condition, well maintained, not more than 5 years old, at 
his own cost, with driver, exclusively for the departmental staff for supervision works, 
throughout the contract period including extended period of contract, limiting to a 
maximum distance of 1500 km per month. The supply shall commence not later than 
15 days from the date of commencement of work. The vehicle shall be available round 
the clock on all days including Sundays and holidays. In Sundays and holidays the 
vehicle shall be made available, only if work is arranged at site.  The vehicle shall 
have valid registration and insurance. All consumables and stores for the safe working 
of the vehicle and its drivers as necessary should be provided by the contractor and 
nothing will be given by the Port for the running of the vehicle under this contract. 
The contractor shall be solely responsible for the consequences arising out of any loss 
or damage/accident etc. caused to the vehicle on duty. If the contractor fails to provide 
vehicle as above, the department will hire the same, the actual cost of which will be 
deducted from the contractor’s bills or an amount of Rs.5,000/- per day or part thereof 
shall be deducted from the contractor’s running bills.- Not Applicable (NA) 

 

7.26 The contractor shall provide necessary arrangements as desired by the Engineer-in-
Charge for inspection of work without any extra cost from commencement till 
completion of work. 

7.27 The Contractor shall ensure that no labourers with criminal background are engaged 
for the work.   

7.28 All fossils, coins, articles of value or antiques and structures and other remains or 
things of geological or archaeological interest discovered in the site of work shall be 
deemed to be the absolute property of the Cochin Port Authority and the contractor 
shall take responsible precautions to prevent his workmen or any other persons from 
removing or damaging any such article or thing and shall immediately upon discovery 
thereof and before removal, acquaint the departmental officers of such recovery and 
carry out at the expense of the department, the Engineer-in-Charge's orders as to the 
disposal of the same. 

7.29 The contractor shall remove any plant (floating or otherwise) belonging to him or to 
any person employed by him which might have sunk in the course of work or 
otherwise deal with the same as directed by the Engineer-in-Charge and until the same 
is raised and removed, the contractor shall set on such buoys and display at night such 
lights for avoiding any mishaps.  

7.30 Water required for the construction works including curing work shall be arranged 
by the contractor at his own cost.  
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7.31 The contractor shall take all precautions for not to damage any cables/pipes etc. 
passing through the area of work. Damages, if any, caused to electrical cables/ water 
lines/ telephone lines shall be rectified by the Contractor at his cost and risk. 

7.32 While carrying out hot works such as welding, cutting, chipping the concrete etc. at 
W/Island, the following conditions shall be strictly observed by the contractor: 

(i) Hot work shall be carried out with the approval of the Dy. Conservator, 
Marine Department and the work shall be done as per the instruction of the 
fire service personnel.  

(ii) Welding /gas cutting work shall be carried out only with the prior permission 
of the Marine Dept. and based on the berthing of ships. 

(iii) Suitable spark arresters shall be provided on the exhaust of the engine 
connected to the pile driving mechanism. 

(iv) Chipping and drilling the RCC etc. when vessel carrying inflammable 
material is at berth shall be done with soft metal tools only and under the 
directions of the Fire Personnel. 

7.33 The contractor shall remove all materials brought to work site / stacked at the work 
site or anywhere else within the Port area and clear the site at his cost to the full 
satisfaction of the Engineer-in-Charge before the site is returned to the Port Authority. 
All such materials including debris, tools & plants etc. shall be disposed off to any 
place as pointed out by the Engineer-in-Charge or be taken away from the location and 
shall be cleared in every respect and to reinstate to its original condition at no extra 
cost to the Port Authority immediately after completion of the work.  In case, any such 
material is found left in the work site or anywhere in the Port area, rent for the storage 
space occupied by the contractor, either for stacking the materials /debris or for areas 
used for such purpose but not cleared thereafter, will be recovered as per the 
prevailing Scale of Rate of Cochin Port Authority, for the rent applicable for open 
storage space for commercial purpose, for the period for which the area had been 
occupied by the contractor. In addition to the above, in case the Port requires the area 
immediately for its use, Port will repossess the land after restoring it to its original 
condition, material will be confiscated and disposed off at the risk and cost of the 
contractor, after issuing two notices giving 15 days’ time each for removing the 
material.  All expenses incurred on this shall be recovered by disposing off the 
material if any confiscated.  If any balance amount still remains to be realized that will 
be recovered from the contractor by appropriate means. 

7.34 The contractor shall extend all the facilitations and cooperation for other contractors 
for simultaneous execution of other works in the area entrusted by Cochin Port 
Authority. 

7.35 The contractor shall comply with all the provisions of the Indian Workmen's 
Compensations Act, Provident Fund Regulations, Employees Provident Fund and ESI 



 

 

151 

 

 

Act etc. amended from time to time and rules framed there under and other laws 
affecting the contract labour that may be brought in to force from time to time. 

7.36 The contractor shall be registered under EPF and ESI Act and the employees 
employed under them shall be covered in the EPF and ESI scheme. Work Order shall 
be issued only to the contractors who are registered under EPF organization and ESI 
Corporation. The contractors shall regularly remit the employer and employee 
contribution to the authorities. If not, the Department would remit the same and the 
amount so remitted shall be deducted from the part/final bill of contractors. 

7.37 The contractor shall provide, at every work place, at which 20 or more women 
workers are ordinarily employed, crèches of reasonable size and with adequate facility 
for the use of their children under at the age of six years at his risk and cost. 

 
8. Workmanship 

 
a) All the works shall be done strictly according to relevant B.I.S. specifications unless 

otherwise specified. 
 

b) The whole work shall be completed in a diligent manner within the contract period 
and defect or imperfection if any, observed during the defect liability period/ 
guarantee period, shall be rectified at contractor’s cost to the full satisfaction of the 
Engineer-in-Charge within the time allowed. 
 

c) The work shall be arranged in the order of preference as directed by the 
Engineer-in-Charge of work. In addition to above, contractor shall submit a 
Quality Assurance Plan (QAP) for the entire works under this contract and it 
shall be approved by the Engineer-in-Charge before commencing the work and 
shall be ensured strict compliance of the same.  The QAP shall contain the details 
of tests to be conducted for each material to be used in the work and work. 

 
 
9. Temporary works 

 
a) All scaffolding, staging, bracing and other temporary works required for proper 

execution of the works, shall be provided by the contractor at his own cost, unless 
stated otherwise and that should be inclusive of all materials, labour, supervision and 
other facilities. The layout and details of such temporary works shall have prior 
approval of the Engineer-in-Charge, but the contractor shall be responsible for proper 
strength and safety of the same. All temporary works shall be so constructed as not to 
interfere with any permanent work or with the work of other agencies. If it is 
necessary to remove any of the temporary works at any time to facilitate execution of 
works or work by other agencies, such removal and re erection, if required, shall be 
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carried out by the Contractor at the direction of Engineer-in-Charge without any delay 
and any extra cost on this account shall be borne by the contractor.  
 

b) On completion of the works, temporary works if any provided by the contractor shall 
be removed from the site and the area shall be reinstated to the original condition at his 
own risk and cost. 

 
10. Time For Completion 

 
a) The time allowed for carrying out the work as mentioned in the Memorandum shall be 

strictly observed by the contractor. The work shall throughout the time period be 
proceeded with diligence, time being deemed to be the essence of the contract. 
 

b) The completion of work may entail working in monsoon period/rainy season without 
any extra cost.  The contractor shall take such an eventuality into consideration while 
quoting for the work. Normally, no extension of time will be admissible for work in 
monsoon.  
 

c) The whole work shall be completed in the stipulated time, accordance with the 
provisions under Memorandum included under “Form of Tender” or such extended 
time as may be allowed under clause 29 of Conditions of Contract included in the 
GCC. 

 
11. Working time 
 
11.1   The normal working time of the Port is from 8 a.m. to 4.00 p.m. on all working days. If 

the Contractor wishes to carry out the work beyond normal working hours and or on 
holidays, he should get specific approval from the Engineer-in-Charge for the same. 
Necessary supervision will be arranged by the department and the expenditure to be 
incurred in this connection will be borne by the department. 

 
12. Method of Execution –Not Applicable  

 
12.1 The contractor shall clearly indicate in their tender as per Annexure-6*, the method 

proposed by them for executing the various items of works. During the actual 
execution of the works if modifications or changes in the method of execution of work 
are found necessary the contractor shall obtain approval from the Engineer-in-charge 
of work for such modifications or changes in the method. No claim from the contractor 
for additional payment shall be entertained by the department on the above account.-
NA 
 

12.2 The detailed list of equipment/machineries/tools & plants proposed to be mobilized for 
the deployment in the work as furnished as per Annexure-7 of Section- I and method 
of execution furnished under clause above, are considered only for the technical 
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appreciation of the proposal of the contractors and it shall not relieve the contractor of 
his responsibility of executing the work with the quality specified in the tender and 
any discrepancy occurs, the construction procedures detailed/specified in the tender 
will prevail.  In case, any additional equipment are required to be mobilized than those 
listed in the tender for deployment in the work, it shall be arranged and the work 
executed as per the tender specifications without any extra cost to the Department.-NA 

 
13. Alterations and Additions  

 
13.1   The  Employer shall have power and authority from time  to  time  and at all times to 

make amendments or additions  or  alternations  or  changes in the scope of  the  work,  
and specifications,  drawings and bill of quantities and  give such further instructions 
and directions as may appear  to  the Employer necessary and proper for the guidance 
of  the  Contractor  and  the good and efficient execution  of  the  works and the 
contractor shall receive, obey and be  bound by  the  same  according to the true  intent  
and  meaning thereof  as if the same had been mentioned or referred  to  in  the  scope  
of  the  work,  specifications,  Bill   of Quantities and Schedules and drawings.  The 
Employer  may also  vary or alter the lines, levels or positions of any of  the works  
contemplated  or  may order any of the works contemplated thereby to be omitted, 
with  or  without the substitution of any other  works  in lieu  thereof,  or may order 
any work or  any  portion  of works  executed  or  partially  executed  to  be  removed, 
changed or altered, if required, and may order that  other work  shall  be  substituted  
in  lieu  thereof  and   any difference in the cost occasioned by any such  diminution   
or alteration so ordered and directed shall be added to or deducted from the Contract 
Price based on rates available in the contract or where the rates are not specified a  
suitable  rate backed  up  by  rate analysis shall be  submitted  by  the contractor and 
agreed upon between the contractor and  the Employer. In the event of disagreement, 
the Employer shall fix such rates or prices as shall in their opinion, be reasonable and 
proper having regard to the circumstances.  The contractor shall give to the Employer 
before the tenth day of every month, a statement in writing of any extrawork which he 
may have performed during the preceding month, failing which any claim for which 
he may afterwards make for payment on account of any such extra work will not be 
allowed. 

 
----------------- 
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SECTION -III 
COCHIN PORT AUTHORITY 

 

2.   SPECIAL CONDITIONS OF CONTRACT 
 

1. GENERAL 
 
1.1 Special Conditions shall be read in conjunction with the General Conditions of 

Contract, Specifications, Drawings and any other document forming part of this 
Contract wherever the context so requires. 
 

1.2 Notwithstanding the Sub-division of the documents into these separate section and 
volume every part of each shall be deemed to be supplementary to and complementary 
of every other part and shall be read with and into the Contract so far as it may be 
practicable to do so. 
 

1.3 Where any portion of the General Conditions of Contract is repugnant to or at variance 
with any provision of the Special Conditions, the provisions of the Special Conditions 
shall be deemed to over-ride the provisions of the General Conditions of Contract and 
shall to the extent of such repugnancy of variations, prevail.  

 
2.       METHODOLOGY FOR ISSUING WORK ORDER 

 Department will issue separate work orders for concluding separate contracts as 
detailed below. 
a. Work order will be issued to the L1 bidder upto an amount equal to 

60% to 100% of the estimated cost with his quoted percentages as per 
the discretion of the Cochin Port Authority. 

b. If the L2 bidder is willing to take up the work matching the 
percentage quoted by the L1 bidder, Work Order may be issued to the 
L2 bidder at the discretion of CoPA, upto an amount equal to 40% of 
the estimated cost with percentage quoted by the L1 bidder. 

c. If the L2 is not willing to take up the work as detailed in para above, 
L3 or other highest bidders as per ranking shall be considered, once at 
a time, if the willingness is given by the contractor. 

Note: Department reserves right regarding distribution of work order percentage 
(%) to successful bidders. 

3. RATES FOR VARIOUS ITEMS 
 

3.1      The percentage as applicable shall except in so far as the contract otherwise provides, 
cover all obligations of the contractor under this contract and all matters and things 
necessary for the proper completion and maintenance of the works. The percentage 
quoted for the work shall be all inclusive value of the finished work as per drawings 
and specifications and shall cover the cost of all constructional plants, temporary 
works, appliances, materials, both for the works and temporary works, labour and all 
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other matter in connection with each item quoted for and shall be in multiples of ten 
paise.  
 

3.2      The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices 
stated in the Schedule of Quantities. 

 
3.3      The contractor’s rates and prices shall include all taxes, duties and fees including Port 

charges like wharfage, Port dues, berth hire, pilotage etc. if any applicable, all charges 
and taxes whatsoever excluding Goods and Service Tax (GST) in respect of materials, 
labour and plant and all other things obtained or used by the contractor for the 
execution and maintenance of the works or any temporary works. 
 

4. WORKS EXECUTED THROUGH SUBLETTING 
 

4.1 The contractor may sublet any portion of the contract, as per clause 8 of Conditions of 
Contract of   GCC. 
 

4.2 Notwithstanding any subletting with such approval as required under above and 
notwithstanding that the Engineer-in-Charge shall have received copies of any sub-
contract, the contractor shall be solely responsible for the quality and proper execution 
of the works, performance of all conditions of contract in all respects as if such 
subletting had not taken place and as if such work has been done directly by the 
contractor. 

 
4.3 If any sub-contractor engaged upon the works at the site executes, any work which, in 

the opinion of the Engineer-in-Charge, is not in accordance with the contract 
condition, written notice may be given to the contractor requesting him to terminate 
such sub contract and the contractor upon receipt of such notice shall terminate such 
sub contract and the said sub contractor shall forthwith leave the works, failing which 
the department shall have right to remove such sub contractors from site. No action 
taken by the department under this clause shall relieve the contractor of any of his 
liabilities under the contract or give rise to any compensation, extension of time or 
otherwise. 

 
4.4 The Contractor shall engage Class B Electrical licensee holder or firm for carrying out 

the Electrical works and the contractor shall obtain approval for the same from 
Engineer-in-Charge (Electrical). 
 

5. MEASUREMENTS OF WORK DONE 
 

5.1 In addition to the Clause-26 of GCC- ‘Computerized Measurement Book’, 
measurement of the work can also be done as detailed below 
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5.2 Dy. Chief Engineer/ Superintending Engineer/ Executive Engineer (hereinafter called 
the Engineer’s Nominee) shall, except as otherwise provided, ascertain and determine 
by measurement the value in accordance with the Contract of work done. 

 
5.3 All measurement of all items having financial value shall be entered in Measurement 

Book and/or level field book so that a complete record is obtained of all works 
performed under the Contract. 

 
5.4 All measurements and levels shall be taken jointly by the Engineer’s Nominee or his 

authorized representative and by the Contractor or his authorized representative from 
time to time during the progress of the work and such measurements shall be signed 
and dated by the Engineer’s Nominee and the Contractor or their representatives in 
token of their acceptance.  If the Contractor objects to any of the measurements 
recorded, a note shall be made to that effect with reason and signed by both the parties. 

 
5.5 Department shall not entertain any claim from Contractor for any loss or damages on 

this account.  If the Contractor or his authorized representative does not remain present 
at the time of such measurements after the Contractor or his authorized representative 
has been given a notice in writing three (3) days in advance or fails to countersign or 
to record objection within a week from the date of the measurement, then such 
measurements recorded in his absence by the Engineer’s Nominee or his 
representative shall be deemed to be accepted by the Contractor. 

 
5.6 The Contractor shall, without extra charge, provide all assistance with every appliance, 

labour and other things necessary for measurements and recording levels. 
 
5.7 Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth in 
the specifications notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom.  In the case of items which are not 
covered by specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of Indian Standards 
and if for any item no such standard is available then a mutually agreed method shall 
be followed. 

 
5.8 The Contractor shall give not less than seven days' notice to the Engineer’s Nominee 

or his authorized representative in charge of the work before covering up or otherwise 
placing beyond the reach of measurement any work in order that the same may be 
measured and correct dimensions thereof be taken before the same is covered up or 
placed beyond the reach of measurement and shall not cover up and place beyond 
reach of measurement any work without consent in writing of the Engineer’s Nominee 
or his authorized representative in charge of the work who shall within the aforesaid 
period of seven days inspect the work, and if any work shall be covered up or placed 
beyond the reach of measurements without such notice having been given or the 
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Engineer’s Nominee's consent being obtained in writing the same shall be uncovered 
at the Contractor's expense, or in default thereof no payment or allowance shall be 
made for such work or the materials with which the same was executed. 

 
5.9 Engineer’s Nominee or his authorized representative may cause either themselves or 

through another officer of the department to check the measurements recorded jointly 
or otherwise as aforesaid and all provisions stipulated herein above shall be applicable 
to such checking of measurements or levels. 

 
5.10 It is also a term of this Contract that recording of measurements of any item of work in 

the measurement book and/or its payment in the interim, on account or final bill shall 
not be considered as conclusive evidence as to the sufficiency of any work or material 
to which it relates nor shall it relieve the Contractor from liabilities from any over 
measurement or defects noticed till completion of the defects liability period. 
 

6. LIQUDATED DAMAGES 
 

For levying compensation as per Clause-49 of General Conditions of Contract, the 
employer is not required to have documentary evidence to quantify or prove the losses 
suffered by the Employer due to delay in completion of work by the contractor, as per 
agreement conditions. 

 
7. ADVANCE- Not Applicable 
 

The Mobilization Advance and Construction/Installation equipment Advance shall be 
as per clause 51 of General Conditions of Contract. Secured Advance shall be given 
for non - perishable materials as provided in clause 51.6 of General Conditions of 
Contract. Cement is not considered as a non - perishable item. However, sand will be 
considered for payment of secured advance. 

 
8. CARE OF WORKS 
 

From the commencement to the completion of the work the contractor shall take full 
responsibility for the care of the work and his employees in connection with the work 
thereof and in case any damage, loss or injury shall happen to the works or any part 
thereof or to any temporary work from any cause whatsoever (save and except the 
excepted risks as defined in clause 8 given below shall at his own cost repair and make 
good the same so that the work shall be completed in good order and in conformity in 
every respect with requirement of the contract. In the event of any such damage, loss 
or injury happening from any of the excepted risks, the Contractor shall if and to the 
extent required by the Engineer-in-Charge, make good the same as aforesaid and it 
will be to the account of the Board.  

 
9. EXCEPTED RISKS 



 

 

159 

 

 

 
The excepted risks are riot (in so far as it is uninsurable) war, invasion, act of foreign 
enemies, hostilities (whether war be declared or not), civil war, rebellion, revolution, 
insurrection or military usurped power or a cause solely due to use of occupation by 
the Board of any portion of the work, any operation of the forces of nature that the 
contractor could not have foreseen or reasonably provided against. (All of such are 
herein collectively referred to as the excepted risks). 

 
10. PAYMENTS OF SALARY / WAGES AND OTHER BENEFITS etc. TO 

CONTRACT / CASUAL WORKERS 
10.1  The Contractors shall make all payments of salary/wages and other benefits etc. 

to the contract / casual workers deployed for the work through Bank / Cheque 
only.  

10.2  All the payments to the contractors would be released only on submission of 
undertaking to comply with the clause 10.1 above. 
 

11. BASIC RATES AND ADJUSTMENT FOR SUBSEQUENT PRICE 
VARIATION- NOT APPLICABLE UNDER THIS CONTRACT 
 

11.1 No price adjustment shall be made other than for the variation in price of Bitumen. 
The price adjustment for variation in price of cement, reinforcement steel, mild steel 
plate and Structural steel shall be made as detailed below. 

 
11.2 These are base rates applicable at the supplier’s local delivery point and shall not 

include cost of loading to contractor’s vehicle, transporting to work site and unloading 
and stacking at work site. 

 
11.3 Compensation for variation in cost of cement, reinforcement steel, mild steel plates 

and Structural steel shall be regulated as described in the clause 3.4 below subject to 
the condition that such compensation for variation in prices shall be only for the work 
done during the stipulated period of the contract including such period for which the 
validity of the contract is extended under the provisions of the contract, without any 
action by which contractor is  made to pay compensation as per clause 49  of General 
Conditions of Contract (GCC). 

 
11.4 During execution and actual procurement by the contractor, increase or decrease in the 

cost of cement, reinforcement steel, mild steel plate over the basic cost (which results 
in an increase or decrease of cost to the contractor in carrying out the works) shall 
form an addition or reduction as the case may be to or from the contract price and shall 
be paid to or allowed by the contractor accordingly, provided that such increase or 
decrease shall relate only to the quantities of material which the Engineer-in-charge is 
satisfied was reasonably required for the works. While considering the reasonable 
requirement of bitumen for the work, allowance towards wastage permitted shall be 
limited to (+)2.5% for Paving Asphalt of grade VG-30 of approved quality.  The prices 
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of materials considered for regulating the payment as aforesaid shall be the price 
charged by the suppliers approved by the Engineer-in-charge at the supplier’s local 
delivery point and this shall not include the cost of loading to the contractor’s vehicle, 
transporting to the work site and unloading and stacking at work site. The contractor is 
free to procure materials from approved dealers. However, price of materials 
considered will be price charged by the approved suppliers. 
 

11.5 Sample Calculation 

Item No.4 of Part-B, Providing and laying Dense Graded Bituminous Macadam using 
crushed stone aggregates of specified grading, premixed with bituminous binder and 
filler, transporting the hot mix to work site by tippers, laying with paver finisher 
equipped with electronic sensor to the required grade, level and alignment and rolling 
with smooth wheeled, vibratory and tandem rollers as per specifications to achieve the 
desired compaction and density, complete as per specifications and directions of 
Engineer-in-Charge.  50 to 100 mm average compacted thickness with bitumen of 
grade VG-30 @ 5% (percentage by weight of total mix) and lime filler @ 2% 
(percentage by weight of Aggregate) prepared in Drum Type Hot Mix Plant of 60-90 
TPH capacity.     
 

Departmental Rate for 1 m3 - Rs.12,281.16 m3 

Percentage quoted by the Contractor be (-)8% 

Base price of paving Asphalt VG-30 as 
per Contract data 

- Rs.55,622.70/Tonne 

Let 1,000 m3 of work is done for this item 

The cost of work done   = 1000 x 12,281.16 x (100-8)/100 

 = Rs. 1,12,98,667.20 

Price Adjustment as per Clause 9A, 

Let invoice price of Asphalt VG-30 is Rs.60,000/Tonne 

The price adjustment   = 115.38 x (60,000-55,662.7) 

 = Rs.5,00,437.67 

Therefore, the amount payable to the 
Contractor on account of work done for 

= =1,12,98,667.20 +5,00,437.67 = 
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item No.10 Rs.1,17,99,104.87 

  

12. MODIFICATIONS TO GCC  
 

The following clauses of General Conditions of Contract (GCC) shall be replaced 
and modified as below. 
 

1.     DEFINITIONS 
 

(Following Definitions shall be replaced as) 
 
The Completion Date is the date of completion of the Works as certified by the 
Engineeror his nominee in accordance with Sub Clause 56.1 of GCC. 
 
Market Rate is the rate as decided by the Engineer on the basis of the cost of 
materials and labour at the site where the work is to be executed plus 15% to cover all 
overheads and profits.  

 
25.    SETTLEMENT OF DISPUTES AND ARBITRATION 
 

           Clause-25 of GCC- ‘Settlement of Disputes and Arbitration’ is not applicable in this 
Contract. 

 
26.    COMPUTERIZED MEASUREMENT BOOK  

(6th para shall be replaced as) 

The Contractor shall also submit to the department separately his computerized Abstract of 
Cost and the bill based on these measurements, duly bound, and its pages machine 
numbered along with three spare copies of the bill. Thereafter, this bill will be processed by 
the Division Office and allotted a number as per the computerized record in the same way as 
done for the measurement book meant for measurements 

 
40.    PAYMENTS FOR VARIATIONS 

 
(Clauses 40.2 and 40.3 shall be replaced as) 
 

40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill 
of Quantities, rate payable should be determined by methods given below and, in 
the order, given below:  
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(i) Rates and prices derived from the rate of similar items in Contract.  

(ii) Rates and prices in the Schedule of Rates applicable to the Contract plus 
Ruling percentage.  

(iii) Market rates of materials and labour, hire charges of plant and machinery 
used, plus 15% for overheads and profits of Contractor.  

 
40.3 For items in the Bill of Quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill 
of Quantity plus the permissible variation shall be as determined by methods 
given below:  

(i) Rates and prices in the Schedule of Rates applicable to the Contract plus 
Ruling percentage.  

(ii) Market rates of mater 15% for overheads and profits of Contractor. whichever 
is lower, but not less than the rate in the Bill of Quantities 

 
43.      PAYMENTS 

(Clause 43.1 shall be replaced as) 

43.1    Bills shall be prepared and submitted by the Contractor. Joint measurements shall 
be taken continuously and need not be connected with billing stage. System of 4 
copies of measurements, one each for Contractor, Employer and Engineer or his 
nominee, and signed by both Contractor and Engineer or his nominee shall be 
followed. Payment for Electrical/ Mechanical works shall be certified by the 
respective nominees from the concerned departments. 

 
(Clause 43.3.1 shall be replaced as) 

43.3.1 For SITC items: 

(i) 75% of value of supply item as certified by the Engineer or his nominee. 

(ii) Balance 25% of value as certified by the Engineer or his nominee, after 
successful Installation, Testing & Commissioning of the entire items as 
per the work under contract.   

 
44.      COMPENSATION EVENTS 

44.1 (c) to (e) - Deleted. 

 
45.     RATES FOR ITEMS TO BE INCLUSIVE OF TAXES 

45.1   The rate quoted by the Contractor shall be inclusive of the cost of provision of 
plant and equipment, materials, labour, execution, supervision, maintenance, 
overheads and profits and every incidental and contingent cost and charges 
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whatsoever excluding Goods and Service Tax (GST). GST as may be applicable 
from time to time shall be shown separately in the invoice. The Employer will 
perform such duties in regard to the deduction of such taxes at sources as per 
applicable law. Any new Taxes, levies, duties imposed after signing the Contract 
shall be reimbursed by the Employer on production of documentary evidence.  

 
45.2  The invoice to be submitted by the Contractor should include the GST 

Registration Number of the Contractor as well as the Employer.  
 

48.       RETENTION 

            (Clause 48.2 shall be replaced as).  

48.2 Retention Money shall be deducted at 5% of the gross amount of the bill from the 
first Running Account bill onwards till the recovered sum amounts to 5% of the 
contract value or the value of the work done whichever is higher. Retention 
money shall be refunded to the Contractor within 14 days from the date of 
payment of final bill. 

 
48 &52 RETENTION MONEY AND SECURITY DEPOSIT 

 
The Clauses 48 and 52 of the General Conditions of Contract related to the 
Retention Money and Security Deposit, stands modified to the extent detailed 
below:  

(i)   In all cases, the Performance Guarantee retained till end of Defect Liability 
Period shall be 5 % of the Contract Value or Cost of Work Done, whichever 
is higher.  

(ii)  Wherever the cost of work done exceeds the contract value, the total amount 
retained as Security deposit, considering the Performance Guarantee 
initially submitted together with the Retention Money recovered from the 
running accounts bills, shall amount to 10 % of the Cost of Work Done, at 
all times. 

(iii)  In such cases, while releasing the retention money after payment of Final 
Bill as per the contract conditions, care shall be taken that only 5 % of the 
Cost of Work Done is released, instead of the entire retention money 
recovered from the bills. The balance amount shall be retained to make up 
for the shortage in the Performance Guarantee and shall be released along 
with the Performance Guarantee, upon completion of the Defects Liability 
Period.  

 
51.    ADVANCE PAYMENT-NA (Not Applicable) 

(Clauses 51.3 shall be replaced as) 
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51.3 Mobilization Advance and Construction Equipment Advance shall be paid at SBI 
MCLR + 2% interest rate per annum and shall be made in two equal instalments 
and against Bank Guarantee for Mobilization Advance and against hypothecation of 
Construction Equipment to the Employer. 

 
52.     SECURITIES 

           (Clauses 52.2 shall be replaced as) 

52.2    Performance Security shall 5% of the Contract value.  
 

67.     INSURANCE OF WORKS 

 
67.1 Without limiting his obligations and responsibilities, under Clause 67 hereof, the 

Contractor shall prior to commencement of the works insure in the joint names of 
the Employer and the Contractor against all loss or damage from whatever cause 
arising, other than the expected risks for which he is responsible under the terms 
of the Contract and in such manner that the Employer and Contractor are covered 
for the period stipulated in Clause 10 Hereof and are also  covered during the 
period of maintenance and for any loss or damage occasioned by the contractor in 
the clause of any operations carried out by him for the purpose of complying with 
his obligations under Clause 36 of Conditions of Contract of GCC. 

 
67.2 The insurance cover shall be for; 

(a) The works for the time being executed to the estimated current contract value 
thereof plus 10 (ten) percent thereon to allow for any additional costs and 
professional fee resulting from the loss or damage. 

(b) The constructional plant and other things brought on to the site by the 
Contractor to the replacement value of such constructional plant and other 
things. 

(c) Compensation to be payable to currencies needed to cover the loss or damage 
incurred. 

 
67.3 It shall be the responsibility of the Contractor to notify the insurer of any change 

in the nature and extent of the works and to ensure the adequacy of the insurance 
cover at all times in accordance with the provisions of this clause. 

 
82.     TAXES AND DUTIES 

82.1 -Deleted 

82.2  -Deleted 

82.3  -Income Tax 
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The Contractor and his staff shall be responsible for payment of all personal income 
taxes to the concerned authorities as per the law in force from time to time.  
Deduction of Income Tax shall be made by the Employer from each certificate of 
payment to the Contractor made as per prevailing rates. TDS under GST law shall 
also be deducted as per prevailing rates. 

 
82.4 The Contractor shall comply all the GST Regulations viz. timely uploading of bills, issue of 

debit/ credit notes etc. 

 
G. Salient Features of Some Major Laws Applicable To Establishments Engaged in 

Construction Work.  

(Clauses [d] & [l(i)] shall be replaced as) 
 
(d)  Maternity Benefit Act 1961 or Maternity Benefit Amendment Act 2017:-   The 

Acts provides for leave and some other benefits to workmen/ employees in case of 
confinement or miscarriage etc.  

 
(l)   ESI Act, 1948:- 
(i)    As per the Govt. Notification dt. 20/07/2009, Cochin Port Authority has 

registered under the ESI Act with ESI Corporation and provision of ESI Act, 1948 
are applicable to contract/casual employees drawing wages/Salary upto 
Rs.20,000/- per month and working in Cochin Port Authority.  Workers covered 
under ESI Act, are entitled for full medical care for self and family.  Besides, cash 
benefit in the event of sickness, maternity and employment injury.  Accordingly, 
the contractual/casual employees drawing wages upto Rs.20,000/- per month 
employed either directly by Port Authority or through contractor are covered 
under ESI Act, 1948.  It is obligatory on the part of the employer to calculate and 
remit ESI contribution comprising of employers’ share of 4.75% plus employees’ 
share of 1.75%  which is payable on or before 21st of the following month, to 
which the salary relates. 

 

----------- 
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SECTION –IV 
 

COCHIN PORT AUTHORITY 
 

1. TECHNICAL SPECIFICATIONS 
 

1. SPECIFICATIONS FOR MATERIALS TO BE USED ON THE WORKS 

1.1 GENERAL 
1.1.1 Except where otherwise specified or authorised by the Chief Engineer or the 

Engineer- in- charge materials supplied and works executed by the contractor must 
conform to the latest edition of the Indian Standard Specification and the code of 
practice published by the Indian Standard Institution. Samples of the materials to 
be supplied by the contractor shall be shown to the Chief Engineer or his 
representative sufficiently in advance for the approval for its quality for use on 
work.  

1.1.2 All materials supplied shall be stored appropriately to prevent deteriorations or 
damage from any cause what so ever and to the entire satisfaction of the Chief 
Engineer or the Engineer- in- charge.  

1.1.3 The materials required for the work shall be brought to the site and stacked 
at the places shown by the Engineer-in-Charge and the same shall be got 
approved for use in work sufficiently advance  so that the progress of the 
work is not affected by the  supply of materials. 

1.1.4 Payment for the materials supplied, shall be given only after they are used on 
the work. 

1.1.5 Tolls are payable by the Contractor as per rules for vehicles using the Port’s 
road for supplying the materials. 

1.2 AGGREGATES FOR CONCRETE 
1.2.1 Aggregates (fine and coarse) for concrete shall comply with the requirements of 

I.S. 383 – ‘Specifications for coarse and fine aggregate from natural sources for 
concrete. Aggregate shall be obtained from sources approved by the Engineer-in-
Charge. Aggregates, which are not perfectly clean, shall be washed in clean water 
to the entire satisfaction of the Engineer-in-Charge. 

1.2.2 The fine aggregate shall be clean, hard, durable, uncoated, dry and free from 
injurious, soft or flaky pieces and organic or other deleterious substances. 

1.2.3 Each type of aggregate shall be stored separately for the approval of Engineer-in-
Charge. Wet aggregate delivered at the site shall be kept in storage for at least 24 
hours to ensure adequate drainage before being used for concreting. 

1.2.4 Contractor shall maintain at site at all times such quantities of each type of 
aggregate as are considered by the Engineer-in-Charge to be sufficient to ensure 
continuity of work. 
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1.3 CEMENT 
1.3.1 Quality of cement used for the work shall be 43 grade ordinary Portland cement 

conforming to IS: 8112 or 53 grade ordinary Portland cement conforming to IS: 
12269 or Pozzolona cement conforming to IS: 1489 unless otherwise approved by 
the Engineer-in-Charge. 

1.3.2 The cement required for the work will have to be procured by the contractor and 
shall comply with the relevant IS. As far as possible, cement shall be procured 
from government agencies. The cement shall, if required by the Chief Engineer / 
Engineer-in-Charge, be tested and analyzed by an independent analyst at the 
Contractor’s cost and result produced to the Engineer-in-Charge. 

1.3.3 Supply of cement shall be taken in 50kg bags bearing manufacture’s name and ISI 
marking. Samples of cement arranged by the contractor shall be taken by the 
Engineer-in-Charge and got tested in accordance with provisions of relevant B.I.S 
codes. In case, test results indicate that the cement arranged by the Contractor does 
not conform to the relevant B.I.S codes, the same shall stand rejected and shall be 
removed from the site by the contractor at his own cost within a week’s time of 
written order from the Engineer-in-Charge to do so. 

1.3.4 A cement godown/store of adequate capacity as directed by the Engineer-in-
Charge shall be constructed by the contractors at the site of the work for which no 
extra payment shall be made. Double lock provision shall be made to the door of 
the cement godown. The key of one lock shall remain with the Engineer-in-Charge 
or his authorized representative and the key of the other lock shall remain with the 
contractor. The contractor shall be responsible for the watch and ward and safety 
of the cement godown. The contractor shall facilitate the inspection of the cement 
godown by the Engineer-in-Charge. 

1.3.5 The cement brought to the site and cement remaining unused after completion of 
work shall not be removed from the site without written permission from /of the 
Engineer-in-Charge. 

1.3.6 The cement shall be stored in a weather proof building with facilities for 
inspection.  

1.3.7 The contractor shall maintain a cement register showing dates of receipt and issue, 
quantities used daily and balance which shall be accessible to the Engineer-in-
Charge. 

1.4 STEEL REINFORCEMENT 
1.4.1 The reinforcement steel used for the work shall be HYSD bars conforming to IS: 

1786 (Grade Fe 415) and the same will have to be procured by the contractor.  
1.4.2 As far as possible, the reinforcement steel required for the work shall be procured 

from Steel Authority of India or Rashtriya Ispat Nigam Ltd. in case steel is not 
available from the above sources, the contractor shall obtain specific approval 
from the Engineer-in-Charge well in advance for purchase of steel from other 
sources.   
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1.4.3 The contractor shall have to obtain and furnish test certificates to the Engineer-in-
Charge in respect of all supplies of steel brought by him to the site of work. 
Samples shall also be taken and got tested by the Engineer-in-Charge as per 
provisions in this regard in relevant BIS codes. In case the test results indicate that 
the steel arranged by the Contractor does not conform to BIS codes, the same shall 
stand rejected and shall be removed from the site of work by the Contractor at his 
cost within a week’s time of written orders from the Engineer-in-Charge to do so. 

1.4.4 The steel reinforcement shall be stored by the contractor at site of work in such a 
way as to prevent distortion and corrosion and nothing extra shall be paid on this 
account. Bars of different sizes and lengths shall be stored separately to facilitate 
easy counting and checking. 

1.4.5 Steel brought to site and steel remaining unused shall not be removed from site 
without the written permission of the Engineer-in-Charge. 

1.5 WATER 
1.5.1 Clean fresh water free from oils, acids, alkalies, salt, sugar, organic materials or 

other harmful materials shall be used for washing aggregates, mixing and curing of 
concrete. The water used shall comply with clause 5.4 of IS: 456-2000. Potable 
water is generally considered good for mixing concrete. 

1.5.2 Samples of water arranged by the contractor shall be taken by the Engineer in 
Charge and got tested in accordance with the provisions of relevant BIS codes. In 
case test results indicate that the water arranged by the contractor does not 
conform to the relevant BIS codes, the same shall not be used for any works. The 
cost of tests shall be borne by the contractor.  

1.6 BRICKS  
1.6.1 Bricks used in the masonry may be Common Burnt Clay Bricks shall conform to 

IS:1077 and shall be hand moulded or machine moulded. They shall be free from 
nodules of free lime, visible cracks, flaws warpage and organic matter, have a frog 
100 mm in length 40 mm in width and 10 mm to 20 mm deep on one of its flat 
sides. Bricks made by extrusion process and. Each brick shall be marked (in the 
frog where provided) with the manufacturer’s identification mark or initials. 

1.6.2 Bricks shall have a minimum compressive strength to 50kg/sq.cm and shall not 
absorb water more than 20% of its dry weight, when soaked in cold water for 24 
hours. The tolerance limit shall be 8 % for absorption. 

1.6.3 In the case where locally available bricks do not meet standard, contractor shall 
carryout all the tests specified above on the bricks and submit the test report to the 
Engineer-in-charge, who will take a final decision on the use of the bricks, which 
shall be binding. 

1.7 GLAZED TILES 
1.7.1 The tiles shall be of approved make and shall generally conform to IS 15622. They 

shall be flat, and true to shape and free from blisters crazing, chips, welts, crawling 
or other imperfections detracting from their appearance. The tiles shall be tested as 
per IS 13630. Classification and Characteristics of pressed ceramic tiles shall be as 
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per IS 13712. The tiles shall be square or rectangular of nominal size. Table 1,3,5, 
and 7 of IS 15622 give the modular preferred sizes and table 2,4,6 and 8 give the 
most common non modular sizes. Thickness shall be specified by the 
manufacturer. It includes the profiles on the visible face and on the rear side. 
Manufacturer/ supplier and party shall choose the work size of tiles in order to 
allow a nominal joint width upto 2mm for unrectified floor tiles and upto 1mm for 
rectified floor tiles. The joint in case of spacer lug tile shall be as per spacer. The 
tiles shall conform to table10 of IS 15622 with water absorption 3 to 6% (Group 
BII). The top surface of the tiles shall be glazed. Glaze shall be either glossy or 
matt as specified. The underside of the tiles shall not have glaze on more than 5% 
of the area in order that the tile may adhere properly to the base. The edges of the 
tiles shall be preferably free from glaze. However, any glaze if unavoidable, shall 
be permissible on only upto 50 per cent of the surface area of the edges. 

1.7.2 Glazed tiles shall be first quality Johnson make or equal make and shall generally 
confirm to I.S. Specification. They shall be flat, true to shape and free from cracks, 
craxing spots, clipped edges and corners. The glazing shall be uniform shade. The 
tiles shall be of size not less than 300mm x 200mm. It shall have thickness not less 
than 4mm. 

1.8 VITRIFIED  FLOORING / SKIRTING TILES 
1.8.1 Tiles shall be of approved premium quality, Johnson or Khajaria or  Asian or 

Somany or Orient Bell make and of approved colour and shade. The tiles shall  be 
generally conforming to IS:13756/ IS:15622  with water absorption less than 
0.08% and having modulus of rupture greater than 500kg/sq.cm & modulus 
hardness 8.0. The tiles shall be flat, true to shape and free from cracks, crazing 
spots, clipped edged and corners. The tiles shall be of minimum 600mm x 600mm 
size and shall have minimum thickness of 10mm.   

1.8.2 The top surface of the tiles shall be glossy/ mat finish / antiskid as specified in the 
Schedule of quantities and as approved by the Engineer-in-Charge. The underside 
of the tiles shall be completely free from glazing in order to adhere properly to the 
base. 

1.8.3 Manufactures test Certificate for water absorption, breaking strength, abrasion 
resistance and crazing has to be produced by the contractor. 

1.9 WOOD 
1.9.1 The timber shall be free from decay, fungal growth, boxed heart, pitch pockets or 

streaks on the exposed edges, splits and cracks. The timber shall be graded as first 
grade and second grade on the basis of the permissible defects in the timber as 
given in Appendix ‘A’ of Chapter 9.0 of CPWD Specification. For both the 
grades, knots should be avoided over a specified limit. 

1.9.2 Timber used shall be of good quality well seasoned wood. It shall have uniformly 
coloured and reasonably straight grains and shall be free from dead knots, cracks 
and shakes, sapwood and defects of any kind. The species of wood shall be as 
specified in the schedule of items /drawing. 
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1.10 ALUMINIUM SECTIONS 
1.10.1 Aluminium sections used for fixed/openable windows, ventilators, partitions, 

frame work & doors etc. shall be suitable for use to meet architectural designs 
to relevant works and shall be subject to approval of the Engineer-in-Charge 
for technical, structural, functional and visual considerations. The aluminium 
extruded sections shall conform to IS 733 and IS 1285 for chemical 
composition and mechanical properties. The stainless steel screws shall be of 
grade AISI 304. The permissible dimensional tolerances of the extruded 
sections shall be as per IS 6477 and shall be such as not to impair the proper 
and smooth functioning/operation and appearance of door and windows. 
Aluminium glazed doors, windows etc. shall be of sizes, sections and details as 
shown in the drawings. The details shown in the drawings may be varied 
slightly to suit the standards adopted by the manufacturers of the aluminium 
work, with the approval of Engineer-in-Charge. Before proceeding with any 
fabrication work, the contractor shall prepare and submit, complete fabrication 
and installation drawings for each type of glazing doors, windows, ventilators 
and partition etc. for the approval of the Engineer-in-Charge. If the sections are 
varied, the contractor shall obtain prior approval of Engineer-in-Charge and 
nothing extra shall be paid on this account. 

1.10.1.1 Anodising 
1.10.1.1.1 Standard aluminium extrusion sections are manufactured in various sizes and 

shapes in wide range of solid and hollow profiles with different functional 
shapes for architectural, structural glazing, curtain walls, doors, window & 
ventilators and various other purposes. The anodizing of these products is 
required to be done before the fabrication work by anodizing/electro coating 
plants which ensures uniform coating in uniform colour and shades. The 
extrusions are anodized up to 30 micron in different colours. The anodized 
extrusions are tested regularly under strict quality control adhering to Indian 
Standard. 

1.10.1.1.2 Aluminum sections used shall be of extruded tube and hollow sections of 
aluminum alloy of  INDAL or approved equivalent. Anodizing shall be of 15 
microns. 

1.11 PARTICLE BOARD 
1.11.1 Pre-laminated Particle Board 
1.11.1.1 A particle board laminated on both surfaces by synthetic resin impregnated base 

papers under heat and pressure. Pre-laminated particle boards shall conforming 
to IS 3087 Types-II. 

1.11.2  Particle board used shall be 12mm thick melanine faced flat pressed three layers. 
Stamped IS: 3087 Type II on the edges and surface lamination conforming IS: 
12823. 

1.12 CERAMIC FLOOR TILES 
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1.12.1 Ceramic floor tiles of first quality Johnson/ Khajaria/ Nitco make or equivalent  
and shall be conforming to IS specification. They shall be flat, true to shape, free 
from cracks, craxing spots, clipped edges and corners. The glazing shall be 
uniform shade. The tiles shall be of size and thickness as specified. 
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2. DETAILED SPECIFICATIONS FOR ITEMS OF WORKS 
2.1       GENERAL 

2.1.1 Except where otherwise specified or authorized by the Engineer-in-Charge, all 
items of works executed by the contractor shall conform to the latest edition of the 
Bureau of Indian Standard Specifications, code of practices published by the B.I.S 
and Latest Civil Work Specifications published by the CPWD. Where no such 
specifications or code of practice exists the latest B.S.S. codes of practice or any 
other equivalent / standard code of practice shall also be considered for adoption. 
The tenderer while indicating any such specifications shall enclose the full set of 
the publication so referred and not in extracts. Photostats / Xerox copies in 
duplicate shall be forwarded which shall not be returned to the contractor. In 
absence of any specification, the department deserves the right to adopt trade 
specifications and/or sound engineering practices for the specialized work as may 
be decided by the Engineer-in-Charge which shall be final, conclusive and binding 
on the contractor. 

2.2       DISMANTLING/ DEMOLISHING WORKS 
2.2.1 The tenderer shall inspect the site and carry out the required investigation by 

himself about the present position and condition of the existing structures and 
assess the difficulties and the work involved in its dismantling and removal. It will 
be deemed that the tenderer has satisfied himself the condition of the structure and 
the nature of the work involved for the dismantling and removal and estimated its 
cost accordingly and port will be in no way responsible for the lack of such 
knowledge and also consequences thereof to the tenderer. The dismantling shall be 
done carefully without causing any damage to the remaining portions / structure. 

2.2.2 Cement concrete, existing damaged ceiling, brick masonry work, tile work in 
floors & roofs etc. are to be dismantled as per the direction of Engineer-in-charge. 
All the dismantled usable materials shall be stacked at the area pointed out by the 
Engineer–in–charge and all unusable materials shall be disposed by the contractor. 

2.2.3 All the dismantling works shall be done carefully without causing any damage   to 
the adjacent portion/ existing structure. The unserviceable dismantled/ cut 
materials shall be disposed off within 6kms of the work site and levelled as 
directed by the Engineer-in-Charge. 

2.3       EARTHWORK EXCAVATION  
2.3.1 Contractor shall be responsible for the true and proper setting out of the work in 

relation to original points, lines and levels of reference and for corrections of the 
level dimension and alignment of all parts of work. 

2.3.2 All excavations shall be carried out to give exact length, width and depth as per 
profiles indicated in the drawings or as directed by the Engineer-in-Charge.  The 
phasing and method of excavation shall be to the approval of Engineer-in-Charge. 
The contractor shall provide suitable arrangements to prevent water from any 
source entering into excavated pits at his cost. 
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2.3.3 Necessary shoring and timbering shall be provided as per IS:3764 for  preventing 
slipping of the soil in trenches and for protecting the safety and stability of the 
existing structures. Dewatering, if required shall also be carried out to keep the 
excavated surface dry for construction. The cost for pumping or bailing out water 
by using pump set will be paid separately. Excavation taken wider or deeper than 
required shall be filled back with crusher run screening or selected materials 
approved by the Engineer-in-Charge, thoroughly compacted in layers of thickness 
not more than 20 cm or as decided by the Engineer-in-Charge. 

2.4 CEMENT CONCRETE  
2.4.1      General 
2.4.1.1 The concrete used for all Works, concreting procedure etc. shall be in 

accordance with IS:456–2000. 
2.4.2     Concrete Mix 
2.4.2.1 Mix used for the work shall be of 1:2:4 (1 Cement: 2 Coarse Sand: 4 Graded 

stone Aggregate) otherwise specified.  
2.4.3       Nominal Mix 
2.4.3.1 For nominal mix concrete, proportion of fine aggregate to coarse aggregate 

shall be 1:2 by volume. The minimum cement content per cubic metre of 
nominal mix concrete shall be as given below. Water cement ratio not 
exceeding 0.50. 

No GRADE OF MIX 
QUANTITY OF 
CEMENT PER 
CUBIC METRE 

1:1 (1cement: 1 ½ sand: 3, 20 mm granite metal 

400 kg. 

1:3:6 (1cement: 3 sand: 6, 40 mm granite metal) 220 kg. 

1:3:6 (1cement: 3 sand: 6, 20 mm granite metal) 220 kg. 

1:2:4 (1cement: 2 sand: 4, 20 mm granite metal) 320 kg. 

1:4:8 (1cement: 4 sand: 8, 40 mm granite metal) 170 kg. 

Mix higher than 1:1 ½:3 if required, proportion shall be designed for the 
same as per IS 456 & IS 10261 

2.4.4      Size of Coarse Aggregate 

For all concrete, plain or reinforced of M20 and higher grades, 20 mm size 
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graded aggregate conforming to IS:383 shall be used unless otherwise 
specified. If 20 mm graded aggregates as per IS:383 are not readily available, 
graded 20 mm aggregate shall be obtained by blending 20 mm and 12.5/ 10 
mm aggregates in the proportion arrived based on the combined sieving of 
aggregates.  

2.4.5      Mixing of Concrete 
2.4.5.1 Concrete shall be mixed in a drum or pan type batch mixer, the type and 

capacity of which is to be approved by the Engineer-in-Charge. Time allowed 
for mixing, after all ingredients have been placed in the mixers shall not be less 
than two minutes. If there is segregation after unloading from the mixer, the 
concrete should be remixed. 

2.4.5.2 Ready mix concrete from outside source shall be allowed for use on the work 
subject to the conditions that: (i) written permission shall be obtained from the 
Engineer-in-Charge, (ii) all quality control measures as stipulated by the 
Engineer-in-Charge are strictly adhered to by the Contractor at his cost, (iii) all 
design mix calculations as per IS 456 & IS 10261 shall be submitted by the 
contractor for approval of the Engineer-in-Charge & approval obtained; and 
(iv) all expenses  towards conveyance and incidentals of providing 
departmental supervision at the mixing plant shall be borne by the Contractor. 

2.4.6      Form Work 
2.4.6.1 The steel/ marine plywood formwork shall be used for concrete work. The 

form work shall be designed and constructed to the shape, lines and dimensions 
shown in the drawings within the tolerance limit and specified in Clause 11 of  
IS:456-2000. Joints of the form works shall be made water tight by providing 
suitable beadings / gasket as approved by the Engineer-in-Charge. All rubbish, 
particularly chippings, shall be removed from the interior of the forms before 
the concrete is placed and the form work in contact with the concrete shall be 
cleaned and thoroughly wetted or treated with an approved composition. Care 
shall be taken that such approved composition is kept out of contact with the 
reinforcement. 

2.4.6.2 Before reuse, all forms shall be thoroughly scraped, cleaned, nails removed, 
holes that may leak suitably plugged and joints examined and when necessary, 
repaired and the inside retreated to prevent adhesion, to the satisfaction of 
Engineer.  Warped timber shall be resized.  Contractor shall equip himself with 
enough shuttering material to complete the job in the stipulated time. 

2.4.6.3 Forms for sloped surfaces shall be built so that the formwork can be placed 
board -by- board immediately ahead of concrete placement so as to enable 
ready access for placement, vibration inspection and repair of the concrete. The 
formwork shall also be built so that the boards can be removed one by one 
from the bottom up as soon as the concrete has attained sufficient stiffness to 
prevent sagging. Surfaces of construction joints and finished surfaces with 
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slopes steeper than 4 horizontal: 1 vertical shall be formed as required herein. 
2.4.6.4 For forms for curved surfaces, the Contractor shall interpolate intermediate 

sections as necessary and shall construct the forms so that the curvature will be 
continuous between sections. Where necessary to meet requirements for 
curvature, the form timber shall be built up of laminated splines cut to make 
tight, smooth form surfaces. After the forms have been constructed, all surface 
imperfections shall be corrected and all surface irregularities at matching faces 
of form material shall be dressed to the specified curvature. 

2.4.6.5 Care shall be taken to see that the faces of formwork coming in contact with 
concrete are perfectly cleaned and two coats of mould oil or any other 
approved material applied before fixing reinforcement and placing concrete. 
Such coating shall be insoluble in water, non-staining and not injurious to the 
concrete. It shall not become flaky or be removed by rain or wash water. 
Reinforcement and/or other items to be cast in the concrete shall not be placed 
until coating of the forms is complete; adjoining concrete surface shall also be 
protected against contamination from the coating material. 

2.4.7      Transporting, placing, compacting and curing of concrete 
2.4.7.1 Transporting, placing, compacting and curing of concrete shall be as per 

Clause 13 of  IS:456-2000.     
2.4.7.2 Concrete shall be transported from the mixer to the Worksite as rapidly as 

possible which will prevent the segregation or loss of any ingredient, and for 
maintaining the Workability. 

2.4.7.3 The concrete shall be placed and compacted before setting commences and 
should not be subsequently disturbed. Care should be taken to avoid 
displacement of reinforcement or movement of formwork. 

2.4.7.4 All concrete shall be vibrated unless otherwise specified or approved by the 
Engineer-in-Charge and such vibrating shall be as required by the Engineer- in-
Charge. The mechanical vibrators complying with IS:2505, IS:2506 or  
IS:4656 shall be used for compacting concrete. All vibrations shall be carried 
out to a plan approved by the Engineer-in-Charge. No Workman shall be 
allowed to operate the vibrator without having received instructions and 
training in its use. Care must be taken to avoid segregation and excessive 
vibration. 

2.4.7.5 Concreting shall be carried out continuously upto construction joints, the 
positions and arrangement of which shall be as directed by the Engineer-in-
Charge. When the Work has to be resumed the construction joints shall be 
prepared in accordance with Clause 13.4 of IS:456-2000. 

2.4.7.6 Unless otherwise specified, all concrete shall be kept continuously in a damp 
condition by ponding or by covering with a layer of sacking, canvas, hessian or 
similar materials with fresh water for not less than 7 days after laying the 
concrete. If curing is not done properly the department will be at liberty to 
engage labour for curing and the expenditure incurred will be recovered from 
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the Contractor’s bill. The decision of the Engineer-in-Charge will be final on 
this. 

2.4.7.7 Stripping time for the form Work shall be as stipulated in clause 11.3 of 
IS:456-2000.  Any impression, fins etc. that may occur from the form Work 
shall be removed and treated with cement mortar 1:1.5 (1 cement: 1.5 sand). 

2.4.7.8 Contractor shall arrange to fix any fixtures wherever necessary while doing 
concreting Work without any extra cost. Cost of fixtures will be paid 
separately, if it is provided by the Contractor. 

2.4.8 The unit rate quoted by the tenderer shall be for the finished Work and deemed 
to include cost of all materials and labour, provision of holes, recess, other 
contingent items etc. required for the completion of Work but excluding 
shuttering as specified in the schedule etc. 

2.5            BRICK MASONRY  
2.5.1 Brick masonry shall conform to IS: 2212. All bricks shall be thoroughly soaked 

in water for at least 6 hours before use. Brickwork shall not be raised more than 
14 courses per day. 

2.5.2 The grade of mortar shall be as specified in the Schedule of Quantities. 
2.5.3 Joints shall be restricted to a thickness of 10mm unless otherwise required and 

shall be squarely raked to a depth of 12mm while the mortar is still wet and 
brushed. 

2.5.4 Curing shall be done for 7 days. 
2.5.5 Payment for brick masonry shall be made on cubic metre basis irrespective of 

thickness.  The rate shall include all labour and materials including scaffolding. 
2.6            CEMENT PLASTERING 

2.6.1 Cement plastering shall be with the grade of mortar and of thickness specified 
in the schedule. The surface to be plastered shall be thoroughly cleaned and 
kept wet for 4 hours before plastering. 

2.6.2 All the corners shall be rounded off to a radius of 25 mm unless otherwise 
specified. 

2.6.3 Where smooth finishing is specified in the schedule the plastering shall be 
floated over with neat cement slurry using 2.2 kg of cement per square metre 
immediately after the final coat of plastering and rate quoted for plastering 
shall include cost of this finishing work. 

2.6.4 The plastered surface on which glazed tiles or other similar type of finishing 
are to be provided subsequently shall not be finished smooth but shall be 
scarified for forming a base for providing the final surface finish as required. 

2.6.5 The surface shall be cured for 7 days. 
2.6.6 The rate shall include all labour and materials including scaffolding, plastering 

of jambs, sills, soffits or opening, providing grooves at edge of sunshade, 
curing etc. required for completion of work. Measurement of the work under 
this head shall be made on the basis of the area of work done. 

2.7            WATER THINNABLE PRIMER COAT 
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2.7.1 Primer coat shall be preferably applied by brushing and not by spraying. 
2.7.2      Preparation of the Surface 
2.7.2.1 The surface shall be thoroughly cleaned of dust, old white or colour wash by 

washing and scrubbing. The surface shall then be allowed to dry for at least 48 
hours. It shall then be sand papered to give a smooth and even surface. Any 
unevenness shall be made good by applying Putty made of Plaster of Paris 
mixed with water, on the entire surface including filling up the undulations and 
then sand papering the same after it is dry. 

2.7.3       Application 
2.7.3.1 The water thinnable primer shall be applied with a brush on the clean dry and 

smooth surface. Horizontal strokes shall be given first and vertical strokes shall 
be applied immediately afterwards. This entire operation will constitute one 
coat. The surface shall be finished as uniformly as possible leaving no brush 
marks. It shall be allowed to dry for at least 48 hours, before emulsion Paint is 
applied. 

2.7.3.2 Measurements of the work under this head shall be made on the basis of the 
area work done and the rate quoted shall include the cost of labour, materials 
scaffoldings etc. required for the completion of the work. 

2.8            REPAIRS TO PLASTER 
2.8.1 The work includes cutting the patch and preparing the wall surface. 
2.8.2       Scaffolding 
2.8.2.1 Scaffolding as required for the proper execution of the work shall be erected. If 

work can be done safely with the ladder or jhoola these will be permitted in 
place of scaffolding. 

2.8.3      Cutting 
2.8.3.1 The mortar of the patch, where the existing plaster has cracked, crumbled or 

sounds hollow when gently tapped on the surface, shall be removed. The patch 
shall be cut out to a square or rectangular shape at position marked on the wall 
as directed by the Engineer-in-Charge or his authorized representative. The 
edges shall be slightly under cut to provide a neat joint. 

2.8.4       Preparation of Surface 
2.8.4.1 The masonry joints which become exposed after removal of old plaster shall be 

raked out to a minimum depth of 10 mm in the case of brick work and 20 mm 
in the case of stone work. The raking shall be carried out uniformly with a 
raking tool and not with a basuli, and loose mortar dusted off. The surface shall 
then be thoroughly washed with water, and kept wet till plastering is 
commenced. In case of concrete surfaces, the same shall be thoroughly 
scrubbed with wire brushes after the plaster had been cut out and pock marked.  

2.8.5      Application of Plaster 
2.8.5.1 Cement plastering shall be with the grade of mortar and of thickness specified 

in the schedule. For external work and under coat work, the fine aggregate 
shall conform to grading IV. For finishing coat work the fine aggregate 
conforming to grading zone V shall be used. 
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2.8.5.2 Ceiling plaster shall be completed before commencement of wall plaster. 
Plastering shall be started from the top and worked down towards the floor. All 
putlog holes shall be properly filled in advance of the plastering as the 
scaffolding is being taken down. To ensure even thickness and a true surface, 
plaster about 15 × 15 cm shall be first applied, horizontally and vertically, at 
not more than 2 metres intervals over the entire surface to serve as gauges. The 
surfaces of these gauged areas shall be truly in the plane of the finished plaster 
surface. The mortar shall then be laid on the wall, between the gauges with 
trowel. The mortar shall be applied in a uniform surface slightly more than the 
specified thickness. This shall be brought to a true surface, by working a 
wooden straight edge reaching across the gauges, with small upward and side 
ways movements at a time. Finally the surface shall be finished off true with 
trowel or wooden float according as a smooth or a sandy granular texture is 
required. Excessive troweling or over working the float shall be avoided. All 
the corners shall be rounded off to a radius of 25 mm unless otherwise 
specified. 

2.8.5.3 Where smooth finishing is specified in the schedule the plastering shall be 
floated over with neat cement slurry using 2.2 kg of cement per square metre 
immediately after the final coat of plastering and rate quoted for plastering 
shall include cost of this finishing work. 

2.8.5.4 When suspending work at the end of the day, the plaster shall be left, cut clean 
to line both horizontally and vertically. When recommencing the plastering, 
the edge of the old work shall be scrapped cleaned and wetted with cement 
slurry before plaster is applied to the adjacent areas, to enable the two to 
properly join together. Plastering work shall be closed at the end of the day on 
the body of wall and not nearer than 15 cm to any corners or arrises. It shall 
not be closed on the body of the features such as plasters, bands and cornices, 
nor at the corners of arrises. Horizontal joints in plaster work shall not also 
occur on parapet tops and copings as these invariably lead to leakages. The 
plastering and finishing shall be completed within half an hour of adding water 
to the dry mortar. No portion of the surface shall be left out initially to be 
patched up later on. The plastering and finishing shall be completed within half 
an hour of adding water to the dry mortar. 

2.8.5.5 The plastered surface on which glazed tiles or other similar type of finishing 
are to be provided subsequently shall not be finished smooth but shall be 
scarified for forming a base for providing the final surface finish as required. 

2.8.5.6 The surface shall be finished even and flush and matching with the old 
surrounding plaster. All roundings necessary at junctions of walls, ceilings etc. 
shall be carried out in a tidy manner..All dismantled mortar & rubbish etc. 
shall be disposed off within 24 hours from its dismantling promptly as directed 
by the Engineer-in-Charge. 

2.8.6       Curing 
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2.8.6.1 Curing shall be started as soon as the plaster has hardened sufficiently not to be 
damaged when watered. The plaster shall be kept wet for a period of at least 7 
days. During this period, it shall be suitably protected from all damages at the 
contractor’s expense by such means as the Engineer-in-Charge may approve. 
The dates on which the plastering is done shall be legibly marked on the 
various sections plastered so that curing for the specified period thereafter can 
be watched. 

2.8.7       Finish 
2.8.7.1 The plaster shall be finished to a true and plumb surface and to the proper 

degree of smoothness as required. The work shall be tested frequently as the 
work proceeds with a true straight edge not less than 2.5 m long and with 
plumb bobs. All horizontal lines and surfaces shall be tested with a level and 
all jambs and corners with a plumb bob as the work proceeds. 

2.8.8      Precaution 
2.8.8.1 Any cracks which appear in the surface and all portions which sound hollow 

when tapped, or are found to be soft or otherwise defective, shall be cut out in 
rectangular shape and redone as directed by the Engineer-in-Charge. 

2.8.8.2 (i) When ceiling plaster is done, it shall be finished to chamfered edge at an 
angle at its junction with a suitable tool when plaster is being done. Similarly 
when the wall plaster is being done, it shall be kept separate from the ceiling 
plaster by a thin straight groove not deeper than 6 mm drawn with any suitable 
method with the wall while the plaster is green. 

2.8.8.3 (ii) To prevent surface cracks appearing between junctions of column/beam 
and walls, 150 mm wide chicken wire mesh should be fixed with U nails 150 
mm centre to centre before plastering the junction. The plastering of walls and 
beam/column in one vertical plane should be carried out in one go. For 
providing and fixing chicken wire mesh with U nails payment shall be made 
separately. 

2.8.8.4 The rate shall include all labour and materials including scaffolding, plastering 
of jambs, sills, soffits or opening, providing grooves at edge of sunshade, 
curing etc. complete. required for completion of work including lead as 
described in the item for disposal of old dismantled plaster /material. 
Measurement of the work under this head shall be made on the basis of the 
area of work done. 

2.8.9      Protective Measure 
2.8.9.1 Doors, windows, floors, articles of furniture etc. and such other parts of the 

building shall be protected from being splashed upon. Splashing and 
droppings, if any, shall be removed by the contractor at his own cost and the 
surface cleaned. Damages, if any, to furniture or fittings and fixtures shall be 
recoverable from the contractor. 

2.8.10      Measurements 
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2.8.10.1 Length and breadth shall be measured correct to a cm. The area shall be 
calculated in square metre correct to two places of decimal. Patches below 0.05 
square metre in area shall not be measured for payment. Pre-measurements of 
the patches to be plastered shall be recorded after the old plaster has been cut 
and wall surface prepared. 

2.8.11 Rate 
2.8.11.1 The rate shall include the cost of all labour and materials involved in all the 

operations described above. 
2.9            SCRAPPING & CLEANING OLD PAINTED SURFACE 

2.9.1 All loose particles and scales shall be scrapped off and holes in plaster as well 
as patches of less than 50 cm area shall be filled up with mortar of same mix. 
The surface shall then be cleaned with water jetting if required and allowed to 
dry for at least 48 hours before painting. 

2.9.2 Whenever scaffolding is necessary, it shall be erected on double supports tied 
together by horizontal pieces, over which scaffolding planks shall be fixed. 

2.10             PAINTING-GENERAL 
2.10.1       Commencing Work 
2.10.1.1 Painting shall not be started until the Engineer-in-Charge has inspected the 

items to be used, satisfied himself about their proper quality and given his 
approval to commence the painting work with the approved materials. Painting 
of external surface shall not be done in adverse weather condition like hail 
storm and dust storm. Painting, except the priming coat, shall generally be 
taken in hand after practically finishing all other building works. The rooms 
should be thoroughly swept out and the entire building cleaned up, at least one 
day in advance of the Paint work being started. 

2.10.2       Preparation of Surface 
2.10.2.1 The surface shall be thoroughly cleaned and dusted off. All rust, dirt, scales, 

smoke splashes, mortar droppings and grease shall be thoroughly removed 
before painting is started. The prepared surface shall have received the 
approval of the Engineer-in-Charge after inspection, before painting is 
commenced.  

2.10.3       Application 
2.10.3.1 Before pouring into smaller containers for use, the Paint shall be stirred 

thoroughly in its containers, when applying also, the Paint shall be 
continuously stirred in the smaller containers so that its consistency is kept 
uniform. 

2.10.3.2  The painting shall be laid on evenly and smoothly by means of crossing and 
laying off, the latter in the direction of the grains of wood. The crossing and 
laying off consists of covering the area over with Paint, brushing the surface 
hard for the first time over and then brushing alternately in opposite direction, 
two or three times and then finally brushing lightly in a direction at right angles 
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to the same. In this process, no brush marks shall be left after the laying off is 
finished. The full process of crossing and laying off will constitute one coat. 

2.10.3.3  No left over Paint shall be put back into the stock tins. When not in use, the 
containers shall   be kept properly closed. 

2.10.3.4  No hair marks from the brush or clogging of Paint puddles in the corners of 
panels, angles of mouldings etc. shall be left on the work.  

2.10.3.5  In painting doors and windows, the putty round the glass panes must also be 
painted but care must be taken to see that no Paint stains etc. are left on the 
glass. Tops of shutters and surfaces in similar hidden locations shall not be left 
out in painting. However, bottom edge of the shutters where the painting is not 
practically possible, need not be done nor any deduction on this account will be 
done but two coats of primer of approved make shall be done on the bottom 
edge before fixing the shutters. 

2.10.3.6  On painting steel work, special care shall be taken while painting over bolts, 
nuts, rivets overlaps etc. 

2.10.3.7 The additional specifications for primer and other coats of Paints shall be as 
according to the detailed specifications under the respective headings. 

2.10.3.8  Brushes and Containers 
2.10.3.8.1 After work, the brushes shall be completely cleaned of Paint and linseed oil by 

rinsing with turpentine. A brush in which Paint has dried up is ruined and shall 
on no account be used for painting work. The containers when not in use, shall 
be kept closed and free from air so that Paint does not thicken and also shall be 
kept safe from dust. When the Paint has been used, the containers shall be 
washed with turpentine and wiped dry with soft clean cloth, so that they are 
clean, and can be used again. 

2.11            CEMENT PRIMER COAT 
2.11.1 Cement primer coat is used as a base coat on wall finish of cement plaster 

before Paints are applied on them. The cement primer is composed of a 
medium and pigment which are resistant to the alkalies present in the cement in 
wall finish and provides a barrier for the protection of subsequent coats of 
Paints. 

2.11.2 Primer coat shall be preferably applied by brushing and not by spraying. 
Hurried priming shall be avoided particularly on absorbent surfaces. New 
plaster patches in old work should also be treated with cement primer before 
applying Paints etc. 

2.11.3 Preparation of the Surface 
2.11.3.1 The surface shall be thoroughly cleaned of dust, old white or colour wash by 

washing and scrubbing.  The surface shall then be allowed to dry for at least 48 
hours. It shall then be sand papered to give a smooth and even surface. Any 
uneveness shall be made good by applying putty, made of plaster of paris 
mixed with water on the entire surface including filling up the undulations and 
then sand papering the same after it is dry. 
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2.11.4  Application 
2.11.4.1 The cement primer shall be applied with a brush on the clean dry and smooth 

surface. Horizontal strokes shall be given first and vertical strokes shall be 
applied immediately afterwards. This entire operation will constitute one coat. 
The surface shall be finished as uniformly as possible leaving no brush marks. 
It shall be allowed to dry for at least 48 hours, before oil emulsion Paint is 
applied. 

2.12   EXTERIOR PAINTING ON WALL 
2.12.1 This paint shall be brought to the site of work by the Contractor in its original 

containers in sealed condition. The material shall be brought in at a time in 
adequate quantities to suffice for the whole work or at least a fortnight’s work. 
The materials shall be kept in the joint custody of the Contractor and the 
Engineer-in-Charge. The empty containers shall not be removed from the site 
of work till the relevant item of work has been completed and permission 
obtained from the Engineer-in-Charge. 

2.12.2      Preparation of Surface 
2.12.2.1 For new work, the surface shall be thoroughly cleaned off all mortar dropping, 

dirt dust, algae, fungus or moth, grease and other foreign matter of brushing 
and washing, pitting in plaster shall make good, surface imperfections such as 
cracks, holes etc. should be repaired using white cement. The prepared surface 
shall have received the approval of the Engineer-in-Charge after inspection 
before painting is commenced. 

2.12.2.2 Before pouring into smaller containers for use, the paint shall be stirred 
thoroughly in its container, when applying also the paint shall be continuously 
stirred in smaller containers so that its consistency is kept uniform. Dilution 
ratio of paint with potable water can be altered taking into consideration the 
nature of surface climate and as per the recommended dilution given by 
manufacturer. In all cases, the manufacturer’s instructions & directions of the 
Engineer-in-Charge shall be followed meticulously. The lids of paint drums 
shall be kept tightly closed when not in use, as by exposure to atmosphere,  the 
paint may thicken and also dust may accumulate. 

2.12.2.3 Paint shall be applied with a brush on the cleaned and smooth surface. 
Horizontal strokes shall be given, First and vertical strokes shall be applied 
immediately afterwards. This entire operation will constitute one coat. The 
surface shall be finished as uniformly as possible leaving no brush marks. 

2.12.2.4 The specifications in respect of scaffolding, protective measures, 
measurements and rate shall be as described under 2.4 above. 

2.13  WALL PAINTING WITH PREMIUM ACRYLIC INTERIOR 
EMULSION    PAINT 

2.13.1 The wall surface shall be prepared as specified in Clause 2.10 above. 
2.13.2 Application: The number of coats shall be as stipulated in the item. The Paint 

will be applied in the usual manner with brush, spray or roller. The Paint dries 
by evaporation of the water content and as soon as the water has evaporated the 
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film gets hard and the next coat can be applied. The time of drying varies from 
one hour on absorbent surfaces to 2 to 3 hours on non-absorbent surfaces. The 
thinning of emulsion is to be done with water and not with turpentine. Thinning 
with water will be particularly required for the under coat which is applied on 
the absorbent surface. The quantity of water to be added shall be as per 
manufacturer’s instructions. The surface on finishing shall present a flat 
velvety smooth finish. If necessary more coats will be applied till the surface 
presents a uniform appearance. 

2.13.3       Precautions 
2.13.3.1 (a) Old brushes if they are to be used with emulsion Paints, should be 

completely dried of turpentine or oil Paints by washing in warm soap water. 
Brushes should be quickly washed in water immediately after use and kept 
immersed in water during break periods to prevent the Paint from hardening on 
the brush.(b) In the preparation of wall for plastic emulsion painting, no oil 
base putties shall be used in filling cracks, holes etc. (c) Splashes on floors etc. 
shall be cleaned out without delay as they will be difficult to remove after 
hardening. (d) Washing of surfaces treated with emulsion Paints shall not be 
done within 3 to 4 weeks of application. 

2.13.4      Measurements 
2.13.4.1 The length and breadth shall be measured correct to a cm. Measurements of the 

work under this head shall be made on the basis of the area of work done and 
the rate quoted shall include the cost of labour, materials scaffoldings etc. 
required for the completion of the work. 

2.14            APPLYING SYNTHETIC ENAMEL PAINT 
2.14.1 The surface shall be thoroughly cleaned off all dirt, rust, dust, grease etc. with 

wire brush, sand paper etc., and be made perfectly clean and dry while 
painting. 

2.14.2 The number of coats shall be as per schedule. Successive coats shall be applied 
only on the next day after rubbing with the finest grade of wet abrasive paper 
and dusting of the loose particles. The primers and paints used shall be of 
approved quality. 

2.14.3 Measurements of the work under this head shall be made on the basis of the 
area of work done and rate quoted shall include the cost of surface preparation, 
materials, labour, scaffolding etc. required for the completion of   works as 
detailed above. 

2.15            PROVIDING AND LAYING OF PIPES FOR SEWAGE LINE  
2.15.1       Transporting laying and joining of pipes  
2.15.1.1 Transporting, laying and joining of PVC pipes shall be done in accordance 

with IS.7634. Pipes fittings shall be transported from the stacking place to the 
work site with sufficient care to avoid damage to them. 

2.15.2      Other materials to be made available by the Contractor. 
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2.15.2.1 All materials required for joining and laying pipes including lead spun yarn, 
solvent cement etc shall be brought by the Contractor at his own cost. 

2.15.3       Joining of PVC pipes 
2.15.3.1 Joining of PVC pipes shall be done in accordance with IS:7634. Solvent 

welded joint shall be used for joining of PVC pipes .Solvent welded joint shall 
be achieved by Non-heat application method .Solvent cement used for the joint 
shall conform to the details given under Para 2.2.3 of IS:7634 (Part III). 

2.15.4       Payment  
2.15.4.1 Payment shall be made on running meters basis measured center line length 

including all the fittings, valves bolts nuts etc. No separate payment shall be 
made for fixing fittings, valves etc for completing the works to the full 
satisfaction .The rate quoted shall include the cost of materials like lead spun 
yarn, solvent cement/ bolts/ nuts etc to be made available by the Contractor for 
joining pipes, providing suitable connections to the existing delivery line and 
providing the line as aforesaid. 

2.16 PROVIDING AND LAYING WATER SUPPLY LINES FOR 
EXTERNAL WORKS 

2.16.1       General 
2.16.1.1 All the pipes of different diameters shall be conforming to BIS specifications. 

The rate quoted shall include cost of all specials like bends, tees, reducers etc., 
cost of burying or fixing on walls using all fittings as the case may be etc. 
complete, but excluding cost of taps, valves etc. 

2.16.2       Trenching for laying pipe lines 
2.16.2.1 Forming trenches for laying pipes shall be in accordance with IS:3114. 

Trenching for laying to depth of 500 to 900mm and width as required at site 
including removal of all obstructions met while excavating, shoring and bailing 
out of water, if necessary. The width of the trench shall be as small as possible 
but shall provide sufficient space for jointing the pipes and for providing 
concrete encasement wherever required. 

2.16.3      Transporting, laying, jointing and testing of pipes 
2.16.3.1 Transporting, laying, jointing and testing of PVC pipes shall be done in 

accordance with IS:7634 (Part-III) 
2.16.4      Transporting 
2.16.4.1 Pipes, fittings and valves etc. shall be transported from the stacking place to 

the worksite with sufficient care to avoid damage to them. 
2.16.5      Other materials to be made available by the contractor 
2.16.5.1 All other materials except those supplied under specific items in the schedule, 

required for jointing and laying pipes and fixing valves, including rubber 
gasket, lead, spun yarn, solvent cement etc. shall be brought by the contractor 
at his own cost. 

2.16.6      Jointing of PVC pipes 
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2.16.6.1 Jointing of PVC pipes shall be done in accordance with IS:7634 (Part III), 
solvent welded joint shall be used for jointing of PVC pipes. Solvent welded 
joint shall be achieved by non-heat application method. Solvent cement used 
for the joint shall conform to the details given under Para 2.2.3 of IS:7634 
(Part III). 

2.16.7 Testing of pipelines for leakage test 
2.16.7.1 The leakage test shall be conducted at a test pressure of 10 kg./cm2. No pipe 

installation shall be accepted until the leakage per hour in cubic centimeter is 
less than the quantity (Q) determined by the formula 

             Q = N x D x √ P   

                           3.3 

      Where           Q   =   Allowable leakage in cm3 / hour, 

                            N   =   No. of joints in the length of the pipeline tested, 

                            D   =   Diameter of pipe in mm,    and 

                            P    =   Test pressure during the leakage test in kg/cm2. 
2.16.8      Fixing of valves and fittings  
2.16.8.1 Fixing of valves and fittings shall form part of laying the pipeline as directed 

by the Engineer-in-Charge. 
2.16.9      Payment 
2.16.9.1 Payment shall be done on running meter basis measured center line length 

including all the fittings, valves, bolts, nuts etc. No separate payment shall be 
made for fixing fittings, valves etc. for completing the work to the full 
satisfaction. The rate quoted shall include the cost of all specials like bends, 
‘tee’s, reducers etc. and materials like rubber gasket, lead, spun yarn, solvent 
cement, bolts, nuts etc. to be made available by the contractor for jointing 
pipes, providing suitable connections to the existing delivery line and testing 
the line as aforesaid. 

2.16.10 Back filling 
2.16.10.1 The soil under the pipe shall be solidly tampered to provide a firm and 

continuous support for the pipelines. If it is desired to observe the joints or 
couplings during testing they shall be kept exposed as directed by the 
Engineer-in-Charge, and the exposed parts shall be backfilled after the   test   
to   the satisfaction of the Engineer-in-Charge. This shall be continued till the 
ground surface in the general area. 

2.16.10.2 Surplus excavated material shall be cleared from the site and disposed off 
within a lead of 100m as directed by the Engineer-in-Charge. 
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2.17 PROVIDING AND WATER SUPPLY LINES FOR INTERNAL 
WORKS 

2.17.1 The pipes shall be laid and properly clamped to wooden plugs embedded on 
the wall. Alternatively, plastic or aluminium clamps of suitable design with 
steel screws shall be used. Horizontal pipes shall be supported with clamps at 
spacing not more than1mcenter to center. For vertical pipes spacing may be 
increased by 50%. The pipes shall be aligned properly before fixing them on 
wooden plugs with clamps. Even if the wooden plugs are fixed using a plump 
line the pipe shall also be checked for alignment before clamping. 

2.17.2 Connection to bib tap/stop valve shall be done by means of G.I adapter of 
approved quality and make. 

2.17.3 Payment 
2.17.3.1 Payment shall be done on running meter basis measured centerline length 

including all the fittings, valves, bolts, nuts, etc.  No separate payment shall be 
made for fixing fittings valves etc. for completing the work to the full 
satisfaction. The rate quoted shall include the cost of fittings like tees, bends 
reducer etc. and materials like solvent cement / bolts/nits/rubble gasket etc, to 
be made available by the Contractor for jointing pipes etc. and cost incurred 
for cutting the existing walls slabs, sunshade etc, and making   good the same 
using concrete, mortar paint etc, as per the direction of Engineer-in-charge. 

2.18 SUPPLYING AND FIXING ROLLING SHUTTERS 
2.18.1 Rolling shutters shall conform to IS 6248. These shall include necessary 

locking arrangement and handles etc. These shall be suitable for fixing in the 
position as specified i.e. outside or inside on or below lintel or between jambs 
of the opening. The door shall be either push and pull type or operated with 
mechanical device supplied by the firm. Shutters upto 10 sq. metre shall be of 
push and pull type and shutters with an area of over 10 sq. metre shall 
generally be provided with reduction gear operated by mechanical device with 
chain or handle, if bearings are specified for each of operation, these shall be 
paid for separately. 

2.18.2 Shutter : The shutter be built up of inter locking lath section formed from cold 
rolled steel strips. The thickness of the sheets from which the lath sections have 
been rolled shall be not less than 1.25 mm. The lath section shall be rolled so as 
to have interlocking curls at both edges and a deep corrugation at the centre 
with a bridge depth of not less than 12 mm to provide sufficient curtain of 
stiffness for resisting manual pressures and normal wind pressure. Each lath 
section shall be continuous single piece without any welded joint. When 
interlocked, the lath sections shall have a distance of 75 mm rolling centers. 
Each alternate lath section shall be fitted with malleable cast iron or mild steel 
clips securely riveted at either ends, thus locking in the lath section at both 
ends preventing lateral movement of the individual lath sections. The clips 
shall be so designed as to fit the contour of the lath sections. 
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2.18.3 Spring : The spring shall be of coiled type. The spring shall be manufactured 
from high tensile spring steel wire or strips of adequate strength conforming to 
IS 4454- Part I. 

2.18.4 Roller and Brackets : The suspension shaft of the roller shall be made of steel 
pipe conforming to heavy duty as per IS 1161. The suspension shaft clamped to 
the brackets shall be fitted with rotatable cast iron pulleys to which the shutter 
is attached. The pulleys and pipe shaft shall connected by means of 
pretensioned helical springs to counter balance the weight of the shutter and to 
keep the shutter in equilibrium in any partly open position. 

2.18.5 When the width of the opening is greater than 3.5 mtr. The cast iron pulleys 
shall be interconnected with a cage formed out of mild steel flats of at least 32 
x 6 mm and mild steel dummy rings made of similar flats to distribute the 
torque uniformly. Self aligning two row ball bearing with special cast iron 
casings shall be provided at the extreme pulley and caging rings shall have a 
minimum spacing of 15mm and at least 4 number flats running throughout 
length of roller shall be provided. 

2.18.6 Guide Channel : The width of guide channel shall be 25 mm, the minimum 
depth of guide channels shall be as follows: 

Clear width of shutters Depth of guide channel 

 Upto 3.5 m                      65 mm  

 3.5 m upto 8 m 75 mm  

 8 m and above               100 mm  
2.18.7 The gap between the two legs of the guide channels shall be sufficient to allow 

the free movement of the shutter and at the same time close enough to prevent 
rattling of the shutter due to wind. 

2.18.8 Each guide channel shall be provided with a minimum of three fixing cleats or 
supports for attachment to the wall or column by means of bolts or screws. The 
spacing of cleats shall not exceed 0.75 m. Alternatively, the guide channels 
may also be provided with suitable dowels, hooks or pins for embedding in the 
walls. 

2.18.9 The guide channels shall be attached to the jambs, plumb and true either in the 
overlapping fashion or embedded in grooves, depending on the method of 
fixing. 

2.18.10 Cover : Top cover shall be of mild steel sheets not less than 1.25 mm thick and 
stiffened with angle or flat stiffeners at top and bottom edges to retain shape. 

2.18.11 Lock plates with sliding bolts, handles and anchoring rods shall be as per IS 
6248. 

2.18.12     Fixing 
2.18.12.1 The arrangement for fixing in different situations in the opening shall be as per 
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IS 6248. 
2.18.12.2 Brackets shall be fixed on the lintel or under the lintel as specified with rawl. 

Plugs and screws bolts etc. The shaft along with the spring shall then be fixed 
on the brackets. 

2.18.12.3 The lath portion (shutter) shall be laid on ground and the side guide channels 
shall be bound with ropes etc. The shutter shall then be placed in position and 
top fixed with pipe shaft with bolts and nuts. The side guide channels and 
cover frames shall then be fixed to the walls through the plate welded to the 
guides. These plates and bracket shall be fixed by means of steel screws bolts, 
and rawl plugs concealed in plaster to make their location invisible. Fixing 
shall be done accurately in a workmen like manner that the operation of the 
shutter is easy and smooth. 

2.18.13     Measurements 
2.18.13.1 Clear width and clear height of the opening for rolling shutter shall be 

measured correct to a mm. The clear distance between the two jambs of the 
opening shall be clear width and the clear distance between the sill and the 
soffit (bottom of lintel) of the opening shall be the clear height. The area shall 
be calculated in square metres correct to two places of decimal. 

2.18.14      Rate 
2.18.14.1 The rate shall include the cost of materials and labour involved in all the 

operations described above including cost of top cover and spring except ball 
bearing and mechanical device of chain and crank operation, which shall be 
paid for separately.  

2.19            STEEL FABRICATION WORK 
2.19.1 The steel sections as specified shall be cut square accurately to correct lengths. 

The cut edges should be dressed to a neat and workmanship finish and be free 
from distortion where parts are to be in contact metal to metal. All materials 
shall be straight and if necessary, before being worked shall be straightened 
and/ or flattened and shall be free from twists. 

2.19.2 The component parts shall be assembled and aligned in such a manner that they 
are neither twisted nor otherwise damaged and shall be so prepared that the 
specified camber, if any, is provided. Proper clamps, clips, jigs and other 
fasteners (bolts & welds) shall be placed in a balance pattern to avoid any 
distortion in the members and to ensure their correct positioning. 

2.19.3 Welded connections shall be provided for joints except for the joints specially 
provided for erection purposes. For joints provided for erection purposes bolted 
connections shall be used. 

2.19.4 All bolts shall be provided with washers of sufficient thickness. The threaded 
portion of each bolt shall project through the nuts at least one thread. 

2.19.5 Welding shall be done in accordance with the specifications laid down in IS 
816 and as per detailed working drawing or as directed by the Engineer in 
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charge. Welding edges and the adjacent areas of the members (extending up to 
20mm) shall be thoroughly cleaned of all oil, grease, scale and rust and made 
completely dry. Gaps between the members to be welded shall be kept free 
from all foreign matters. The welding procedure adopted and consumables 
used shall be got specifically approved by the Engineer-in-charge. Excessive 
convexity, shrinkage, cracks, under cutting, improperly fitted / misaligned 
parts, members distorted by the heat of welding etc. due to faulty welds shall 
be corrected- whole or portion- as directed by the Engineer-in-charge. 

2.19.6 The steel sections as specified shall be straightened and cut square to correct 
lengths. The steel work shall be hoisted and placed in position carefully 
without any damage to itself and other structures and injury to workmen. 

2.19.7 The suitability and capacity of all plants and equipments used for the work 
shall be to the complete satisfaction of the Engineer-in-charge. 

2.19.8 Proper safety arrangements shall be provided for working and inspection at no 
extra cost wherever required. 

2.19.9 If the fabrication is done outside the worksite premises the structural and 
fabrication should be subject to the inspection by the departmental officials. 
Suitable transport facilities shall be provided for the inspection staff. 

2.19.10 The electrodes required for the welding work shall be got approved before use. 
The electrodes should be stored properly without exposing them to atmospheric 
action. Proper protection should be given for site fabrication. The welding must 
be carried out under a covered roof. 

2.19.11 The contractor should possess plant and equipments, derricks. Lifting tackles, 
wire ropes, chain pulleys, jacks, welding sets etc. that may be required for 
fabrication and erection. The equipment being used shall be kept in good 
condition throughout.     

2.19.12 Fabrication and erection of steel work shall be in accordance with the provision 
of IS 800. 

2.19.13 All damages to steel works caused during the transit or otherwise at the time of 
fabrication or erection and after erection shall be made good at no extra cost. 

2.19.14 All steel work shall be provided with one coat of iron primer Red Oxide/ Zinc 
Chromate paint. Before applying primer, all rust & scale shall be removed by 
scrapping or brushing with steel wire brushes. All dust & dirt shall be 
thoroughly wiped away from the surface. If the surface is wet, it shall be dried 
before priming coat is applied. 

2.19.15 After completion of the required fabrication of members, the surface shall be 
well cleaned with wire brush and sandpapering as directed by the Engineer-in-
charge and one coat of Zinc Chromate primer shall be applied. Before 
application of the primer coat all the welded joints shall be got inspected and 
approved by the Engineer in charge. All painting work shall be done after the 
erection of steel members in position. Any damage to the painted surface 
during the course of erection shall be rectified as directed by the Engineer In 
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charge after fixing the members in position. The fasteners like bolts, nuts etc. 
used during erection shall also be painted with a coat of primer and two coats 
of  bituminastic paint 

2.19.16 Sequence of erection of grillage/ angle members shall be so arranged that the 
structural stability is fully ensured. 

2.19.17 Prior to the positioning of the members all laitance and loose materials shall be 
removed by wire brushing and chipping and bearing surfaces cleaned as 
directed by the Engineer in charge. 

2.19.18 The rates given shall be for the finished items of work including fabricating, 
erecting and alignment with appropriate materials, all connections, welding, 
rectification wherever necessary, transporting and handling charges, all 
accessories, equipments, scaffolding, all lifts etc. including cost of all labour, 
and materials. 

2.19.19 The finished work including erection shall be measured in Kilogram inclusive 
of the weight of posts, members, M.S plate stiffeners, M.S base plates, bolts, 
nuts, washers but no allowance shall be made for the welded material. The 
measurement for plates used on the work shall be made for the actual quantity 
used in work. The rate quoted per Kilogram shall be inclusive of cost of all 
materials & labour applying iron primer, erection in position, scaffolding, all 
transportation, lifts etc. 

2.20            WOOD WORK 
2.20.1 Workmanship for the woodwork shall be good and conforming to the 

satisfaction of the Engineer-in-Charge. 
2.20.2 Scantlings shall be accurately planed smooth to the full dimensions and 

rebates, roundings, mouldings etc. as per drawings. Patching or plugging is not 
allowed. 

2.20.3 Joints shall be simple, neat, and strong without wedging / filling and pinned 
with teak/bamboo pins. 

2.20.4 All wood works shall be brought to the site and approved by the Engineer-in-
Charge before it is painted or oiled. The wood works brought to the site after 
applying painting, but without obtaining prior approval from the Engineer-in-
charge shall be rejected. All concealed timber surfaces and portions of timber 
butting against wall and lintel shall receive one coat of primer and 2 coats of 
coal tar or bituminous paint. 

2.20.5 Frame shall be fixed to walls using M.S clamps as per schedule of fittings. The 
M.S clamps shall receive two coats of coal tar or bituminous paint before its 
embedment in concrete. In case of door frames without sills, vertical members 
shall be buried in the floor at least 40 mm deep. 

2.20.6 Door frames wherever M.S clamps could not be provided, have to be fixed by 
using M.S corkscrew of 12mm x 100mm by drilling, plugging etc. No extra 
payment shall be made for this work. 
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2.20.7 Glazing shall be with good quality glass of thickness specified in the drawing. 
The glass panes shall be fixed by teak wood beading. A thin layer of approved 
quality readymade putty shall be applied between glass panes and sash bar / 
frames and glass panes and beading. 

2.20.8 Fittings specified in the schedule shall be of approved quality / type. All 
fixtures / fittings shall be got approved by the Engineer-in-Charge before its 
use on work. 

2.21            COLLAPSIBLE STEEL SHUTTERS 
2.21.1 These shall be of approved manufacture and shall be fabricated from the mild 

steel sections. 
2.21.2 The gates shall consist of double or single collapsible gate depending on the 

size of the opening. These shall consist of vertical double channels each 20 x 
10 x 2 mm. at 10 cm. centre to centre braced with flat iron diagonals 20 x 5 
mm and top and bottom rails of T- iron 40 x 40 x 6 mm @ 3.5 kg/m with 40 
mm dia. ball bearings in every fourth double channel, unless otherwise 
specified. Wherever collapsible gate is not provided within the opening and 
fixed along the outer wall surface, T- iron at the top may be replaced by flat 
iron 40 x 10 mm. The collapsible gate shall be provided with necessary bolts 
and nuts, locking arrangement, stoppers and handles. Any special fittings like 
spring, catches and locks, shall be so specified in the description of item where 
so required. The gate shall open and close smoothly and easily. 

2.21.3 Fixing 
2.21.3.1 T- iron rails shall be fixed to the floor and to the Lintel at top by means of 

anchor bolts embedded in cement concrete of floor and lintel. The anchor bolts 
shall be placed approximately at 45 cm centres alternatively in the two flanges 
of the T- iron. The bottom runner (T- iron) shall be embedded in the floor and 
proper groove shall be formed along the runner for the purpose. The 
collapsible shutter shall be fixed at sides by fixing the end double channel with 
T-iron rails and also by hold- fasts bolted to the end double channel and fixed 
in masonry of the side walls on the other side. In case the collapsible shutter is 
not required to reach the lintel, beam or slab level, a Tee-section suitably 
designed may be fixed at the top, embedded in masonry and provided with 
necessary clamps and roller arrangement at the top. All the adjoining work 
damaged in fixing of gate shall be made good to match the existing work, 
without any extra cost. 

2.21.4      Painting 
2.21.4.1 All the members of the collapsible gate including T-iron shall be thoroughly 

cleaned off rust, scales, dust etc. and given a priming coat of approved steel 
primer conforming to IS 2074 before fixing them in position. 

2.21.5      Measurements 
2.21.5.1 The height and breadth shall be measured correct to a cm. The height of the 

gate shall be measured as the length of the double channels and breadth from 
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outside to outside of the end fixed double channels in open position, of the 
gate. The area shall be calculated in square metres, correct to two places of 
decimal. 

2.21.6       Rate 
2.21.6.1 The rate shall include the cost of materials and labour involved in all the 

operations described above. 
2.22            FIBRE GLASS REINFORCED PLASTIC (FRP) DOOR FRAMES 

2.22.1 Door Frames shall be three legged of cross section 90 mm x 45 mm having 
single rebate of size 32 mm x 15 mm to receive shutter of 30 mm thickness. 
The frame shall be made of laminate of thickness of 2 mm and shall be filled 
with wooden blocks of exterior grade MDF or seasoned and treated  hard wood 
inside the laminate in all the three legs of the frame. The frame to be moulded 
by either hand  lay up or resin transfer moulding process. The process shall 
consist of laying gelcoat at 1000 gms./m2and laid over with layer of FRP Mat 
(CSM mat) gelcoat and FRP (CSM Mat) are defined in IS 14856. The CSM 
mat shall be bonded with Isophatholic resin in the ratio not less than 1:2 (One 
part of Mat to two parts of Isopathlic resin and fillers & additives) by weight. 
The edge shall be sealed with gelcoat and FRP mat to obtain smooth finish. 
Sufficient roving shall be laid in the corner to have smooth curve while laying 
the CSM mat.  

2.22.2 FRP door shall be manufactured as per specifications laid down in IS 14856, 
nomenclature of items & direction of Engineer-in-Charge. 

2.22.3      Tolerance 
2.22.3.1 Tolerance of size of frame to be + 2 mm and on size of rebate to be + 1 mm. 
2.22.4       Finish 
2.22.4.1 The surface of the moulded frame shall be free from any visible defects such as 

small pores, crazing, blistering, wrinkling, impurities, defective impregnation, 
colour blots and aggregate defects, as mentioned in IS 14856. Scattered pin 
holes duly repaired and finished by applying resin and not noticeable shall be 
acceptable. Frame laminate shall be flat and shall have smooth and level 
surface. Laminate shall be finished in colour & shade as approved by 
Engineer-in-Charge. 

2.22.5      Fixing of Frame 
2.22.5.1 The frames are to be fixed in prepared openings in the walls. All civil work 

and tiling should be completed before the fixing of the frames. The frames are 
to be fixed directly on the plastered wall. In case tiling is to be done in the 
place the frames are to be fitted, a 50 mm strip should be left untiled at the 
location where the frames are to be fitted. The frames are erected in the 
prepared opening such that the vertical members of the door frame are 
embedded 50 mm in the floor. The frame shall be fitted truly in plumb. A 
minimum of three anchor bolts or screws of size 65/100 shall be used to fix 
each vertical member. One bolt shall be fixed at 200 mm from the top member 
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and one bolt shall be fixed at 200 mm from the floor. The third anchor bolt 
shall be fixed in the centre. The top horizontal member shall be fixed using two 
65/100 size anchor bolts or screws at a distance of 200 mm from both the 
corners. 

2.22.6       Measurements 
2.22.6.1 The outer length of the vertical and horizontal members of door frame shall be 

measured in running metres including embedded length in floor corrected upto 
a cm. 

2.22.7       Rate 
2.22.7.1 The rate includes the cost of the materials and labour involved in all the 

operations described above. The cost of anchor bolts or screws for joining the 
frame is included in the rate. Any other hardware, which may be required, shall 
be paid for separately 

2.23            FIBRE GLASS REINFORCED PLASTIC (F.R.P.) SHUTTERS 
2.23.1 F.R.P. Shutters shall be manufactured conforming to the specifications as per 

IS 14856 and nomenclature of item & direction of Engineer-in-Charge.  
2.23.2 Blocks of any seasoned hardwood of bulk density not less than 450 kg./m3 at 

12 per cent moisture content or any other material of sufficient thickness and 
length shall be provided inside the shutter at suitable place to hold fittings and 
fixtures such as aldrops, tower bolt, handle, sliding door bolt, mortice lock etc. 
Blocks for hinges shall be provided at three locations, unless otherwise 
specified by the purchaser. One at the centre and other two at 200 mm from the 
top and the bottom of the shutter. Blocks shall be provided at predetermined 
places in the shutter so as to fix hinges mortice locks, tower bolts, aldrops, door 
closures, etc. The finished surface shall be buffed and polished with wax. 

2.23.3      Location of Fittings and Accessories 
2.23.3.1 The lock rail of door shutters shall be so placed that is centre line is at a height 

850 + 5 mm from the bottom of the shutter. Door shutter shall be fixed to the 
frame with three hinges, unless otherwise specified by the purchaser, of the 
type specified. These locations shall be, one at centre and other two at 200 mm 
from the top and the bottom of the shutter, where blocks have already been 
provided and suitable indication by depressing the profile has been made. 
Screws for fixing the hinges shall be screwed in with screwdrivers & not 
hammered. The length of screw should be 8/30 mm. The hinges used shall be 
stainless steel or aluminium. 

2.23.4       Finish  
2.23.4.1 The surface of the moulded frame shall be free from any visible defects such as 

small pores, crazing, blistering, wrinkling, impurities, defective impregnation, 
colour blots and aggregate defects, as mentioned in IS 14856. Scattered pin 
holes duly repaired and finished by applying resin and not noticeable shall be 
acceptable. Frame laminate shall be flat and shall have smooth and level 
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surface. Laminate shall be finished in colour & shade as approved by 
Engineer-in-Charge. 

2.23.5       Fixing of Shutters 
2.23.5.1 Door shutter shall be side hung on three bolt hinges of size 100 mm, one at the 

centre and the other two at 200 mm from the top and bottom of the shutter. The 
flat of the hinges shall be neatly counter sunk in to the recesses cut out to the 
exact dimensions of the hinge flap. The door shall be drilled on the thickness to 
fit hinges. Screws for fixing the hinges shall be screwed in with screwdrivers 
and not hammered. The length of the screws should be 8 mm/30 mm. The 
hinges used should be of stainless steel. 

2.23.6      Tolerance 
2.23.6.1 The tolerance on the width and the height of the door shall be + 5 mm and the 

tolerance on the nominal thickness of the door shall be + 2 mm. 
2.23.7      Fittings 
2.23.7.1 Fittings shall be provided as per schedule of fittings decided by Engineer-in-

Charge. In moisture prone areas M.S. fittings and screws should not be used. 
Hardware such as handles, tower bolt, stopper, buffer etc. should be directly 
screwed (not pre-drilled) and fitted on the door. 

2.23.8      Measurements 
2.23.8.1 Length and width of the shutters shall be measured to the nearest cm in closed 

position covering the rebates of the frames but excluding the gap between the 
shutter and the frame. Area is calculated to the nearest 0.01 sqm. 

2.23.9       Rate 
2.23.9.1 The specified rate include the cost of the door shutter and labour involved in 

fixing of the shutter including fittings & fixtures on the door shutter, hinges & 
screws as provided 

2.24 PROVIDING AND FIXING WASH HAND BASIN 
2.24.1 Washbasin shall be fixed over on galvanized iron rag bolt, embeded in M-15 

grade cement concrete in wall. Each basin shall be provided with 32mm dia 
chromium plated (CP) waste coupling and a 32mm dia PVC waste pipe and 
one number approved quality CP pillar tap. The cast iron brackets shall be 
painted with one coat of primer and two coats of synthetic enamel paint. The 
work shall be carried out as per the directions of the Engineer-in-charge. Water 
connections shall be done under separate item. 

2.24.2 Measurement of the work under this head shall be made on the basis of the area 
of work done and rate shown in the schedule shall include the cost of all 
labour, materials, etc. including mortar bed, required for completion of work. 

2.25 PROVIDING AND FIXING STEEL KITCHEN SINK 
2.25.1 Steel kitchen sink shall made of approved good quality & guage mat finished 

Stainless Steel.  
2.25.2 Sink shall have single/ double washing chamber as directed by the Engineer-in-

charge and as per the site requirement with good approved quality double taps. 
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2.25.3 Size of steel kitchen sinks shall be not less than 114cm x 50cm. Depth of sink 
shall be not less than 25cm. 

2.25.4 Steel Kitchen sink shall have vegetable washing stand, waste bowl with cap, 
knife holder and other required accessories connected with kitchen sink etc. 

2.26 PROVIDING FLOORING WITH CERAMIC TILES 
2.26.1 The tiles shall be set in cement mortar 1:4 (1 cement : 4 sand) of average 

20mm thick laid to required level/ slope. Before laying cement mortar, the 
concrete surface shall be scrubbed with wire brush, all loose particles, foreign 
matters etc. shall be removed and the surface shall be made clean. Any 
undulations in the concrete shall be chipped off or made good with additional 
concrete of the same grade used for the under layer. If the surface where 
flooring is to be laid is an existing old one, the surface shall be chipped well 
before laying the cement mortar. The surface thus prepared shall be wetted and 
smeared with a coat of cement slurry using cement at the rate of 2.2 kg/m2 of 
area just before the application of the mortar, so as to get good bond between 
base course concrete and plastering. For fixing tiles to mortar, neat cement 
slurry of honey like consistency using cement at the rate of 3.3 kg./m2 shall be 
smeared on top of mortar bed. The joints between the tiles shall be uniform and 
of minimum thickness. 

2.26.2 For fixing tiles to the cement mortar, neat cement slurry of honey like 
consistency using cement at the rate of 3.30 kg/m2 shall be smeared on top of 
the mortar bed. The joints between the tiles shall be uniform and minimum 
thickness. 

2.26.3 After laying the tiles, the surplus cement grout along the joints shall be cleaned 
off. The day after the tiles are laid, all joints shall be cleaned with wire brush to 
a depth of 5mm and pointed with coloured tile jointing powder. 

2.26.4 When the floor is ready to use, the same shall be washed clean and dried with 
soft cloth or linen. If any tile is disturbed or damaged, it shall be re-fitted or 
replaced and properly jointed and pointed. 

2.26.5 Measurement of the work under this head shall be made on the basis of the area 
of work done and rate quoted shall include the cost of all labour, materials, 
scaffolding etc. required for completion of the work. The payment for levelling 
the floor with cement mortar will be made separately. 

 

 

Signature of  Tenderer 
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3.1                SPECIFICATIONS AND CONDITIONS OF ROAD WORK 

3.1.1         GENERAL 

 Except where otherwise specified or authorized by the Engineer-in-Charge, all 
items of works executed by the contractor shall conform to the latest edition of 
the Bureau of Indian Standard Specifications, code of practices published by 
the B.I.S and Latest Civil Work Specifications published by the CPWD. Where 
no such specifications or code of practice exists the latest B.S.S. codes of 
practice or any other equivalent / standard code of practice shall also be 
considered for adoption. The tenderer while indicating any such specifications 
shall enclose the full set of the publication so referred and not in extracts. 
Photostats / Xerox copies in duplicate shall be forwarded which shall not be 
returned to the contractor. In absence of any specification, the department 
deserves the right to adopt trade specifications and/or sound engineering 
practices for the specialized work as may be decided by the Engineer-in-
Charge which shall be final, conclusive and binding on the contractor. 

3.1.2         GRANITE METAL 

        The aggregate shall be broken stone chippings. They shall be clean, hard, 
tough, durable of fairly cubical in shape and free from soft or disintegrated 
places, organic and other deleterious matter and adherent coatings and should 
contain no appreciable amount of dust. The 20mm chipping shall pass through 
25mm square mesh and retain in 12mm square mesh grading. The 10mm 
chipping shall pass through 12mm square mesh and retain on 6mm square 
mesh 

3.1.3         SAND 

 Sand supplied shall be of good river sand/crusher run screening of standard 
grading for fine aggregate. 

3.1.4           CRUSHER RUN SCREENING 

        Crusher run screening shall pass 100% through 2.36 mm sieve and 10 to 20 % 
by weight pass through 75 micron sieve. The same shall be clean, hard, 
durable, uncoated, dry and free from injurious soft or flaky piece and organic 
or other deleterious substances. 

3.1.4.1        The materials required for the work shall be brought to the site and stacked at 
the places as shown by the Engineer-in-charge and the same shall be got 
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approved and measured for use in work sufficiently in advance so that the 
progress of the work is not affected by the supply of materials. The stacks shall 
be according to standard templates. The templates shall be supplied by the 
Contractor at his expenses and made to dimensions as ordered by the Engineer-
in-charge. The sand stack shall be measured only after 48 hours of stacking. 

3.1.4.2        Tolls are payable by the Contractor as per Rules for the craft using the Port’s 
Wharves and for vehicles using the Port’s road for supplying the materials. 

3.1.4.3       The tendered rate shall include all charges and duties except GST. 

3.1.5 QUANTITIES OF MATERIALS TO BE USED FOR VARIOUS WORKS 

 The quantities of materials to be used for various items of works shall be as 
given below. 

a) For 200mm thick rubble soling   

 For 10m2   

 Rubble (20-40 dm3) : 1.80m3 

 Crusher run screening : 0.60m3 

b) For Bitumen premix 80mm   

 For 1m3   

 40mm graded granite metal : 1m3 

 Bitumen VG 30 : 0.048 Tonne 

d) For Bitumen premix 50mm   

 For 1m3   

 20mm graded granite metal : 1m3 

 Bitumen VG 30 : 0.048 Tonne 

e) BUSG Bottom layer   

 For 1m3   

 40mm graded granite metal : 1m3 

 Bitumen VG30 : 0.03 Tonne 
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d) BUSG Top layer   

 For 1m3   

 40mm graded granite metal : 1m3 

 20mm graded granite metal : 0.26m3 

 Bitumen VG30 : 0.03 Tonne 

e) Close graded Premix 25mm thick   

 For 10m2   

 12mm graded granite metal : 0.225m3 

 6mm graded granite metal : 0.113m3 

 Crusher run screening : 0.063 

 Bitumen VG30 : 0.024 Tonne 

f) For tack coat using Bitumen VG30 Grade   

i on WBM surface   

 Quantity for one sq.metre   

 Bitumen  VG 30    
  

: 0.75 kg. 

ii On Bituminous surface   

 Quantity for one sq.metre   

 Bitumen VG 30    
  

: 0.50 kg. 

g) For tack coat using Bitumen Emulsion   

i on WBM/ WMM surface   

 Quantity for one sq.metre   

 Bitumen  Emulsion     : 0.40 kg. 

ii On Bituminous surface   

 Quantity for one sq.metre   
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 Bitumen Emulsion    
  

: 0.25 kg. 

h) 2.50cm Premix Carpet   

 Quantity for 100 m2     

 12.5mm to 13.6mm metal          : 2.25 m3 

 10mm to11.2mm metal   
   

: 1.12 m3    

 Bitumen VG 30 Gade     : 180.00 kg 

i) Seal coat   

 Quantity for 100 m2     

 6mm metal          : 0.90 m3  

 Bitumen VG 30 Gade     : 98.00 kg 

j) Bituminous Concrete- For 1m3   

 Bitumen VG 30 grade Minimum bitumen 
content 

 5% by weight 
of total mix 

 Aggregates and filler   As per mix 
design 

k) Bituminous Macadam   

 Qty for 1m3   

 Bitumen VG-30  73 kg 

 25mm to 10mm metal  0.57m3 

 10mm to 5mm  0.57m3 

 5mm below  0.28m3 

 Total  1.42m3 

3.2 SPECIFICATION FOR WORKS 

3.2.1.1 DETAILED SPECIFICATION  

3.2.1.2 The materials required for the work shall be brought to the site and stacked at 
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the places shown by the Engineer-in-charge and the same shall be got 
approved for the use in work sufficiently in advance so that the progress of 
work is not affected by the supply of materials.  

3.2.1.3 Tolls are payable by the Contractor as per Rules for the craft using the Port’s 
Wharves and for vehicles using the Port’s road for supplying the materials. 

3.2.1.4 The tendered rate shall include sales tax/VAT and all other taxes. 

3.2.2         Granite rough stone for 200mm soling 

 It shall be hard, durable and generally free from flat, elongated, soft and 
disintegrated particles. Each stone shall not be more than 28 dm3 or less than 
7dm3 in volume. 

3.2.3      Measurement And Payment For Rubble Supply By Weighing.   

a. Measurement and payment for rubble supplied shall be made on the basis of 
weight of the rubble supplied. 

b. Quantity of rubble in each lorry load shall be found out by weighing each lorry 
in both loaded and empty condition in the presence of the Engineer-in-charge 
or his authorised representative. 

c. The approved weigh bridges on W /Island shall alone be used for the purpose 
of weighing loaded or empty lorries. 

d. Weighing charges of loaded or empty lorries and other charges like tolls etc. 
shall be borne by the Contractor at his own cost and risk. 

e. The Contractor shall arrange conveyance for departmental personals for 
witnessing the lorry weighments. No extra payment of this account shall be 
entertained by the Department. The quoted rate shall include all of the above 
charges. 

f. Immediately after weighments, the weights shall be recorded in the register 
maintained in the format approved by the Engineer-in-charge and each entry in 
the register shall be attested by the initials of the Engineer-in-charge or his 
authorised representative and the Contractor or his authorised representative. 

g. Weighing slips issued by the weigh bridge office in original together with a 
photocopy of the same for weighment of each lorry in loaded and empty 
condition containing the particulars like lorry number, date and time of 
weighment etc. duly signed by the Contractor or his authorised representative 
shall be submitted to the Engineer-in-charge on completion of each day’s 
supply for arranging accounting for payment. Department is not in any way 
responsible for the delay in payment on negligence of the Contractor to submit 
the above document in the time or loss of the same at his end. 

h. The volume of one tonne rubble of 100 mm size is taken as 0.566 m3 

3.2.4 The stacks for various types of granite metal, sand and laterite gravel shall be 
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according to standard templates. The template shall be supplied by the 
Contractor at his expenses and made to the dimensions as ordered by the 
Engineer-in-charge. The sand stack shall be measured only after 48 hours of 
stacking. 

3.2.5 Specifications For Providing 200 mm Thick Granite  Rough Stone Soling  

a.      All vegetation growth shall be removed and the ground levelled to prepare the 
sub-grade to required level and camber as directed by the Engineer-in-charge. 
Any ruts or soft yielding places that have appeared during the preparation of 
sub- grade shall be corrected and rolled with a 3 tonne capacity hand roller.  

b.     Conveying rubble already supplied and stacked to the prepared sub-grade, hand 
packing the stones to a uniform depth of 200 mm / 100mm as closely as 
possible by edging to the required camber of the road surface, dressing  the 
projections are necessary with a hammer to obtain a close fit using 185 dm3 
per square metre of 200 mm soling and 92.50 dm3 per square metre of 100 mm 
soling. 

c.     The hand packed rough stone shall then be blinded with sand. The sand 
required for blinding should be brought from outside Willingdon Island and no 
extra payment will be made towards the cost of sand used for blinding. 

d.      After blinding with sand, water shall be pumped profusely and rolled with a 8-
10 tonne power roller two times or till a hard smooth finished surface is 
obtained. The rolling shall begin from the edges with roller running forward 
and backward until the edges have been compacted. The roller shall then 
progress gradually from edges towards center uniformly lapping each 
proceeding rear when tract from one half width. 

e.      Measurement 

      Measurement for the finished work including the preparation of the sub-grade 
shall be made for the area on which the work is done. The rate quoted shall 
include cost of all labour, materials etc. required for the work. 

3.3      DETAILED SPECIFICATION FOR BUILT- UP- SPRAY GROUT 
(BUSG) BASE COURSE 

3.3.1      Aggregates For Built–Up–Spray–Grout(BUSG) Base Course 
                  Aggregates for Built-up-spray-grout base course shall consist of crushed, 

granite stone. It shall be clean, strong, durable, of fairly cubical shape and free 
of disintegrated pieces, organic or other deleterious matter and adherent 
coatings. The aggregates shall preferably be hydrophobic and of low porosity. 
The coarse and key aggregates for built-up spray-grout shall conform to the 
grading given below: 

Sieve Percentage by weight passing the sieve 
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Designation 

 Coarse aggregate Key aggregate 

50 mm 100  

25 mm 35 – 70  

20 mm ---- 100 

12.50 mm 0 – 15 35 – 70 

4.75 mm ---- 0 – 15 

2.36 mm 0 – 5 0 – 5 

3.3.2        Built-up-spray grout (BUSG) base course 

a.          Built-up-spray grout base course is of two layers (Bottom layer and Top 
layer), composite construction of compacted crushed coarse aggregates with 
application of bituminous binder after each layer and key aggregates on the top 
of the top layer, in conformity with the lines, grades and cross sections as 
directed by the Engineer-in-Charge. This base coarse is proposed for raising 
the existing road level. In case it is found necessary to increase the road level 
only by thickness equal to the top layer it shall be done by applying only the 
top layer. Further the required raising of road shall be done by providing 
multiple bottom layers of BUSG finally covered by the top layer. Built-up-
spray grout shall not be constructed during rainy weather, when the base is 
damp or wet or when the atmospheric temperature in shade is 160C.or below. 

b.          Bottom layer of BUSG shall be formed as here under. The coarse aggregates in 
a dry and clean form shall be spread uniformly and evenly at the rate of 0.5 m3 
per 10 m2area. The surface of the layer shall be carefully checked with 
templates and all high and low spots remedied by removing or adding 
aggregate as may be required. Immediately after spreading aggregates, the 
entire surface shall be rolled with a 8-10 tonne smooth wheeled roller. The 
binder shall be heated to the temperature approved by the Engineer-in-Charge. 
and sprayed on aggregate layer prepared as above at the rate of 15 kg./10m2 in 
a uniform manner with the help of mechanical sprayers. The first bottom layer 
of BUSG shall be applied immediately after the application of tack coat. 

c.          The top layer BUSG shall be formed as hereunder. Immediately after the first 
application of binder for the bottom layer, the top layer of coarse aggregate 
shall be spread uniformly and evenly at the rate of 0.50 m3   per 10 m2 area. The 
surface of the layer shall be carefully checked with templates and all high and 
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low spots remedied by removing or adding aggregates as may be required. 
Immediately after spreading aggregates, the entire surface shall be rolled with a 
8-10 tonne smooth wheeled roller. The binder shall be heated to the 
temperature appropriate to the grade of bitumen as approved by the Engineer-
in-Charge and sprayed on aggregate layer prepared as above at the rate of 15 
kg./10m2 in a uniform manner with the help of mechanical sprayer. 
Immediately after the application of the binder, key aggregates in a clean and 
dry state shall be spread uniformly at the rate of 0.13 m3/10m2, so as to cover 
the surface completely. The entire surface shall then be rolled with a 8-10 
tonne smooth wheeled roller. While rolling is in progress, additional key 
aggregates, where required, shall be spread by hand. Rolling shall continue 
until the entire coarse is thoroughly completed and the key aggregates are 
firmly in position. 

d.         Measurement for bottom layer and top layer of BUSG shall be made under 
separate heads and paid for accordingly. Measurement for bottom layer and top 
layer shall be made on the basis of volume of coarse aggregate used on the 
work. The rate quoted shall include cost of all materials, labour, hire charges 
for plants equipments etc. 

3.3.3        Applying Tack Coat Including Preparation of Base 

a.         The existing surface shall be made free from dust and caked mud. All ruts in 
potholes shall be picked and all loose and disintegrated materials shall be 
removed using compressed air. Over the surface thus prepared bitumen 
mexphalt 60/70 or 80/100 grade heated to temperature appropriate to the grade 
of bitumen shall be sprayed at the rate of 5-kg/10 m2/ 2.5-kg/10 m2 using 
sprayers. For uniform distribution of bitumen the surface shall be brushed 
evenly. Tack coat shall be applied just ahead of the on coming bituminous 
construction. Measurement of the finished work under this head shall be made 
on the basis of the area of the work and rate quoted shall include the cost of 
labour, materials, plants, equipments etc. required for the surface preparation 
and tack coat. 

3.3.4         Providing Close Graded Premix Surfacing 25 mm Thick 

a. The coarse and fine aggregates to be used for the work shall be mixed with 
bitumen in the mixing plant in required temperature and transported to the 
work spot in suitable method as approved by the Engineer in charge. The mix 
shall be laid and leveled and consolidated to a thickness of 25 mm by rolling 
using power roller of 8 T to 10T capacity. The rolling shall start immediately 
after laying the premix. A smooth wheeled roller of 8-10 T capacity shall be 
used for rolling. Rolling shall commence at the edges and progress towards the 
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center longitudinally except in the case of super elevated and unidirectional 
cambered sections where rolling shall be carried out from the lower edge 
towards the higher edge parallel to the center line of the road.  After one pass 
of the roller over the whole area, depressions or uncovered spots should be 
corrected by adding premix material. Rolling shall be continued until the entire 
surface is rolled to maximum compaction and all the roller marks eliminated. 
While rolling wheels of the roller shall be get moist to prevent the mix from 
adhering to wheels. 

3.3.5  Tack Coat Of Hot Straight Run Bitumen 

i.          The rate of application of binder which shall be as specified and which shall 
conform to 16.1.5 of CPWD specification shall depend on the surface on which 
the premix carpet is to be laid. 

  (i) 0.75 kg/sqm on W.B.M. surface. 

                  (ii) 0.50 kg/sqm on existing black topped surface. 
  ii.            Materials 

Bitumen : This shall be straight-run bitumen of penetration value 80/100 
conforming to IS 73 specifications. 

                 Preparation of Surface 
i.         Cleaning 

Prior to the application of bitumen, all vegetation, loose sealing compound, 
caked mud, animal dung, dust, dirt and foreign material shall be removed from 
the entire surface of the pavement and from existing dummy, construction and 
expansion joints (wherever existing) by means of mechanical sweepers and 
blowers, otherwise with steel wire brushes, small picks, brooms or other 
implements as approved by the Engineer-in-Charge. The material so removed 
shall be disposed off as directed by the Engineer-in-Charge. 

ii.         Weather and Seasonal Limitations 
                  The tack coat shall not be applied nor any bitumen work done during rainy 

weather or when the surface is damp or wet or when the atmospheric 
temperature in the shade is not more than 16o C. 

iii.         Application of Tack Coat 

                 Heating : Bitumen shall be heated in a boiler to a temperature of 165 deg. C 
to 175 deg. C and maintained at that temperature. Temperature shall be 
checked at regular intervals with the help of a thermometer. 

                  Application of Bitumen : Hot bitumen shall be applied evenly to the clean, 
dry surface by means of a pressure sprayer at specified rate. Even and uniform 
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distribution of bitumen shall be ensured. Bitumen shall be applied 
longitudinally along the length of the pavement and never across it. Excessive 
deposits of bitumen caused by stopping or starting of the sprayer or through 
leakage or any other reason shall be suitably rectified. 

iv.         Measurements 

                  Length and breadth shall be measured correct to a cm, along the surface of 
pavement. Area shall be worked out in sqm correct to two places of decimal. 

v.         Rate 

                  Rate shall include the cost of all materials and labour involved in all the 
operations described above. 

3.3.6         Tack coat with Bitumen Emulsion 

a. Specification of item C.6 to be followed except Bitumen emulsion (Rapid 
Setting) of specified grade and consistency to be used at room temperature 
instead of hot straight run bitumen at following rate. 

1. on w.b.m @ 0.4kg/sqm. 

2. on bituminous surface @ 0.25 kg/sqm. 

3.3.7         Premix Carpet with Hot Bitumen 

a.         This type of treatment is normally applied on roads where the motor traffic is of 
medium intensity, but bullock cart traffic is fairly heavy. This treatment is 
suitable for district roads and for internal and service road in colonies. The 
consolidated thickness of this type of treatment shall be 2 cm or 2.5 cm as 
specified. This treatment consists of applying a tack coat on the prepared base 
followed immediately by spreading aggregates precoated with specified binder 
to camber and consolidated. Premix carpet shall not be laid during rainy 
weather or when the base course is damp or wet or, when the atmospheric 
temperature in the shade is not more than 16oC. 

b.         Preparation of Surface 

         Repairs : Pot holes or patches and ruts in the water bound macadam base or 
surface course which is to be surface treated, shall be repaired by removal of 
all loose and defective material by cutting in rectangular patches and 
replacement with suitable material. For the purpose of repairs the area of pot 
holes shall be taken upto 0.75 sqm and depth upto 5 cm. All pot holes, patches 
and ruts upto 2.5 cm deep shall be repaired and brought to level with premix 
and properly consolidated while those of depths greater than 2.5 cm shall be 
repaired with similar specifications as adopted originally. 
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         Cleaning : Prior to the application of the binder, all dust, dirt, caked mud, 
animal dung, loose and foreign material etc. shall be removed 30 cm on either 
side, beyond the full width to be treated, by means of mechanical sweepers and 
blowers, if available or otherwise with wire brushes, small picks, brooms etc. 
The material so removed shall be disposed off as directed by the Engineer-in-
Charge. For a water bound macadam surface, the interstices between the road 
metal shall be exposed upto a depth of about 10 mm by means of wire brushes. 
The surface shall then be brushed with soft brooms to remove all loose 
aggregate. Finally the traces of fine dust which get accumulated while brushing 
shall be thoroughly removed from the surface by blowing with gunny bags. 

         The prepared surface shall be closed to traffic and maintained fully clean till the 
binder is applied. 

c.          Materials 

          Grading of stone chipping shall be as per Table 16.18. Binder shall be as 
specified and shall conform to Table 16.7 (CPWD Specifications). Quantities 
of materials shall be as given in Table 16.18. A proper record shall be kept to 
ensure that the daily out turn of work is correlated with the quantity of bitumen 
used as per proforma given in Appendix ‘A’ of CPWD Specification. 

Table 16.18 

Consolidated 
thickness of 

premix 
carpet 

Binder Hot Bitumen 

Stone chippings in Cubic 
Metre/ 100 Square metre 

13.2mm 11.2mm 

2.50cm 
52 Kg/m3 of 13.20mm 
size & 56 Kg/m3 of 
11.20mm 

2.25 1.12 

d.         Tack Coat 

i.          The rate of application of binder which shall be as specified and which shall 
conform to 16.1.5 of CPWD specification shall depend on the surface on which 
the premix carpet is to be laid. 

  (i) 0.75 kg/sqm on W.B.M. surface. 

              (ii) 0.50 kg/sqm on existing black topped surface. 
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ii.         Materials 

Bitumen : This shall be straight-run bitumen of penetration value 80/100 
conforming to IS 73 specifications. 

iii.          Preparation of Surface 
iv.         Cleaning 

Prior to the application of bitumen, all vegetation, loose sealing compound, 
caked mud, animal dung, dust, dirt and foreign material shall be removed from 
the entire surface of the pavement and from existing dummy, construction and 
expansion joints (wherever existing) by means of mechanical sweepers and 
blowers, otherwise with steel wire brushes, small picks, brooms or other 
implements as approved by the Engineer-in-Charge. The material so removed 
shall be disposed off as directed by the Engineer-in-Charge. 

v.          Weather and Seasonal Limitations 

The tack coat shall not be applied nor any bitumen work done during rainy 
weather or when the surface is damp or wet or when the atmospheric 
temperature in the shade is not more than 16o C. 

vi.         Application of Tack Coat 

Heating : Bitumen shall be heated in a boiler to a temperature of 165 deg. C to 
175 deg. C and maintained at that temperature. Temperature shall be checked 
at regular intervals with the help of a thermometer. 

Application of Bitumen : Hot bitumen shall be applied evenly to the clean, dry 
surface by means of a pressure sprayer at specified rate. Even and uniform 
distribution of bitumen shall be ensured. Bitumen shall be applied 
longitudinally along the length of the pavement and never across it. Excessive 
deposits of bitumen caused by stopping or starting of the sprayer or through 
leakage or any other reason shall be suitably rectified. 

e. Preparation of Premix 

The aggregate shall be dry and suitably heated to temperature as directed by 
Engineer-in-Charge before these are placed in the mixer to facilitate mixing 
with the binder. Mixers of approved type shall be employed for mixing the 
aggregates with the bituminous binder. The binder shall be heated to the 
temperature appropriate to the grade of bitumen approved by the Engineer-in-
Charge, in boilers of suitable design avoiding local overheating and ensuring a 
continuous supply. The aggregates shall be dry and suitably heated to a 
temperature as directed by Engineer-in-Charge before these are placed in the 
mixer. After about 15 seconds of dry mixing, the heated binder shall be 
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distributed over the aggregates at the rate specified. The mixing of binder with 
chippings shall be continued until the chippings are thoroughly coated with the 
binder. The mix shall be immediately transported from the mixer to the point of 
use in suitable vehicles or wheel barrows. The vehicles employed for transport 
shall be cleaned and be covered over in transit if so directed. 

f. Spreading and Rolling 

                 The premixed material shall be spread on the road surface with rakes to the 
required thickness and camber or distributed evenly with the help of a drag 
spreader, without undue loss of time. The camber shall be checked by means of 
camber boards and inequalities evened out. As soon as sufficient length of 
bituminous material has been laid, rolling shall commence with 6 to 9 tonne 
power rollers, preferably of smooth wheel tandon type, or other approved plant. 
Rolling shall begin at the edges and progress towards the centre longitudinally. 
Except on the super elevated portions rolling shall progress from the lower to 
upper edge, parallel to the centre line of the pavement. The consolidated 
thickness shall not at any place be less than the specified thickness by more 
than 25%. However, the average thickness shall not be less than that specified 
in the item. When the roller has passed over the whole area once, any high 
spots or depressions which become apparent shall be corrected by removing or 
adding premixed materials. Rolling shall then be continued until the entire 
surface has been rolled to compaction and all the roller marks eliminated. In 
each pass of the roller, preceding track shall be overlapped uniformly by at 
least 1/3 width. The roller wheels shall be kept damp to prevent the premix 
from adhering to the wheels and being picked up. In no case shall 
fuel/lubricating oil be used for this purpose. Rollers shall not stand on newly 
laid material as it may get deformed thereby. The edges along and transverse of 
the carpet, laid and compacted earlier shall be cut to their full depth so as to 
expose fresh surface which shall be painted with a thin surface coat of 
appropriate binder before the new mix is placed against it. Further, the 
prepared finished surface shall be protected from traffic for 24 hours or such 
period as may be directed by the Engineer-in-Charge. 

g. Surface Finishing 

The surface regularity both in longitudinal and transverse directions shall be 
within the tolerances specified in Table 16.19. 

Table 16.19. 

Longitudinal profile Max. 
permissible undulation 

Cross profile Max. permissible variation 
from specified profile when measured 
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when measured with 3 M 
straight edge 

with a camber template 

10 mm 6 mm 

The longitudinal profile shall be checked during rolling with a three metres 
long straight edge and graduated wedge at the middle of each traffic lane along 
the road. Similarly the transverse profile shall be checked with adjustable 
templates at intervals of 10 metres. 

h. Rectification 

Where the surface irregularity fall outside the specified tolerances the 
contractor shall be liable to rectify it to the satisfaction of Engineer-in-Charge 
by adding fresh material and recompacting to specifications where the surface 
is low. Where the surface is high the full depth of the layer shall be removed 
and replaced with fresh material and compacted to specifications. 

vii. Measurements 

The length and width of the finished work shall be measured correct to a cm 
along the finished surface of the road. The area shall be calculated in square 
metre, correct to two places of decimal. For record purposes, the measurement 
for binder and stone chippings shall be taken as specified in 16.4.2.2 and 
16.4.3.2 of CPWD specification before they are actually used on the work. Pre 
measurements of the materials taken for record purposes shall simply serve as a 
guide and shall not form the basis for payment. 

viii. Rate 

The rate shall include the cost of materials and labour involved in all the 
operations described above for the particular item. 

3.3.4            WET MIX MACADAM BASE (WMM) 
 

a.           Materials For Wet Mix Macadam  
 Aggregates:  Coarse aggregate shall be crushed stone. 
 The aggregates shall conform to the physical requirements set forth in Table 
400.10 of MORT&H’s Specification for Road and Bridge works.  

Grading requirements: The aggregates shall conform to the grading given in 
Table 6.2 below:      

TABLE  3.1 

( Table 400.13 of MORT&H ‘specification) 
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               Grading Requirements of aggregates for Wet Mix Macadam 

IS Sieve Designation 
Percent by weight passing  

the IS sieve 

53.00mm 

45.00mm 

26.50mm 

22.40mm 

11.20mm 

4.75mm 

2.36mm 

0.600mm 

0.075mm 

100 

95-100 

- 

60-80 

40-60 

25-40 

15-30 

8-22 

0-8 

Materials finer than 425 micron shall have Plasticity Index (PI) not exceeding 
6. 

The final gradation approved within these limits shall be well graded from 
coarse to fine and shall not vary from the low limit on one sieve to the high 
limit on the adjacent sieve or vice versa. 
b. The work consists of providing, laying and compacting clean, crushed, 
graded aggregate and granular material, premixed with water, to a dense mass 
for 150 mm thick  in two layers over granite rough stone soling or on a 
prepared sub- grade to lines and grades as per drawings and directions of the 
Engineer-in-Charge. 
c. Construction operations 

(i) Preparation of base  

The surface of the sub-base to receive the Wet Mix Macadam course shall be 
prepared to the specified lines and camber and made free of dust and other 
extraneous material. Any ruts or soft yielding places shall be corrected in an 
approved manner and rolled until firm surface is obtained, if necessary by 
sprinkling water. Any sub-base irregularities, where predominant, shall be 
made good by providing appropriate type of profile corrective course (leveling 
course) as per Clause 501 of  MORT&H’s  Specification for Road and Bridge 
works or as directed by the Engineer-in-Charge. 
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 (ii)   Provision of lateral confinement of aggregates 

While constructing Wet Mix Macadam, arrangement shall be made for the 
lateral confinement of wet mix. This shall be done by laying materials in 
adjoining shoulders along with that of Wet Mix Macadam layer and following 
the sequence of operations described in Clause 406.3.2 of MORT&H’s 
Specification for Road and Bridge works or as directed by the Engineer-in-
Charge. 

(iii)   Preparation of mix  

(a) Wet Mix Macadam shall be prepared using appropriate methods which 
shall ensure production of mix of proper and uniform quality as directed by the 
Engineer in charge. 

(b) Optimum moisture for mixing shall be determined in accordance with IS: 
2720 (Part-8) after replacing the aggregate fraction retained on 22.4mm sieve 
with material of 4.75mm to 22.4mm size. While adding water, due allowance 
should be made for evaporation losses. However, at the time of compaction, 
water in the wet mix should not vary from the optimum value by more than 
agreed limits. The mixed material should be uniformly wet and no segregation 
should be permitted.  

(iv) Spreading of mix   

(a)  Immediately after mixing, the aggregates shall be spread uniformly and 
evenly uzpon the prepared sub base in required quantities. In no case should 
these be dumped in heaps directly on the area where these are to be laid nor 
shall their hauling over a partly completed stretch be permitted.  

(b) The first layer of mix shall be spread by suitable means so as to get a 
uniform and level surface as directed by the Engineer-In-Charge. The second 
layer of mix shall be spread either by a paver finisher or motor grader. For 
portions where mechanical means cannot be used, manual means as approved 
by the Engineer –in-charge shall be used. 

(c) The surface of the aggregate shall be carefully checked with templates 
and all high or low spots remedied by removing or adding aggregate as may be 
required. The layer shall be tested by depth blocks during construction. No 
segregation of larger and fine particles should be allowed. The aggregate as 
spread should be of uniform gradation with no pockets of fine materials.  

(v)  Compaction    
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(a)   After the mix has been laid to the required thickness, grade and  
camber,  the same shall be uniformly compacted, to the full depth with suitable 
roller. If the thickness of single compacted layer does not exceed 100mm, a 
smooth wheel roller of 80 to 100 kN weight may be used. For a compacted 
single layer upto 200 mm, the compaction shall be done with the help of 
vibratory roller of minimum static weight of 80 to 100 kN or equivalent 
capacity roller. The speed of the roller shall not exceed 5 km/hr.  

(b)  In the portions having unidirectional super elevation, rolling shall 
commence from the lower edge and progress gradually towards the upper edge. 
Thereafter, roller should progress parallel to the centre line of the road, 
uniformly over-lapping each preceding track by at least one-third width until 
the entire surface has been rolled. Alternate trips of the roller shall be 
terminated in stops at least 1m away from any preceding stop. 

(c)  In portions in camber, rolling should begin at the edge with the roller 
running forward and backward until the edges have been firmly compacted. 
The roller shall then progress gradually towards the center parallel to the centre 
line of the road uniformly overlapping each of the preceding track by at least 
one- third width until the entire surface has been rolled. 

(d)  Any displacement occurring as a result of reversing of the direction of a 
roller or from any other cause shall be corrected at once as specified and/or 
removed and made good. 

(e)   Along forms, kerbs, walls or other places not accessible to the roller the 
mixture shall be thoroughly compacted with mechanical tampers or a plate 
compactor. Skin patching of an area without scarifying the surface to permit 
proper bonding of the added materials shall not be permitted.  

(f)  Rolling should not be done when the sub grade is soft or yielding or 
when it causes a wave-like motion in the sub grade. If irregularities develop 
during rolling which exceed 12mm when tested with a 3 metre straight edge, 
the surface be loosened and premixed material added or removed as required 
before rolling again so as to achieve a uniform surface conforming to the 
desired grade and  camber. In no case should the use of unmixed material be 
permitted to make up the depressions. 

(g)  Rolling shall be continued till the density achieved is at least 98 per 
cent of the maximum dry density for the material as determined by the method 
outlined in IS: 2720 (Part-8) 
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(h)  After completion, the surface of any finished layer shall be well closed, 
free from movement under compaction equipment or any compaction planes, 
ridges, cracks and loose material. All loose, segregated or otherwise defective 
areas be made good to the full thickness of the layer and re-compacted. 

(vi)        Setting and drying 

After final compaction of wet mix macadam course, the surface shall be 
allowed to dry for 24 hours. 

d. Surface evenness 

           The surface finish of construction shall conform to the requirements of Clause 
406.5 of  MORT&H’s  Specification for Road and Bridge works or as directed 
by the Engineer-in-Charge. 

e. Quality control  

         For control on the quality of materials and works carried out, relevant 
provisions of Clause 406.5 of MORT&H’s  Specification for Road and Bridge 
works shall apply or as directed by the Engineer-in-Charge. 

f. Measurement for payment 

           Wet Mix Macadam course shall be measured as finished work in cubic metres.  
g. Rate 

 The contract unit rate for WMM shall be payment in full for carrying out the 
required operations including full compensation for making arrangements for 
traffic, furnishing all materials to be incorporated in the work including all 
royalties, fees, rents wherever necessary and all leads and lifts, all labour, tool, 
equipment and incidentals to complete the work to specifications, carrying out 
the required tests for quality control etc. 

3.3.5           Providing Bitumin Premix For Pot Hole Filling  

a. Construction Operations 

Laying shall be suspended while free standing water is present on the surface 
to be covered, or during rain, fog and dust storms. After rain, the bituminous 
surface, prime or tack coat, shall be blown off with a high pressure air jet to 
remove excess moisture, or the surface let to dry before laying shall start. 
Laying of bituminous mixtures shall not be carried out when the air 
temperature at the surface on which it is to be laid is below 10oC or when the 
wind speed at any temperature exceeds 40 km per hour at 2m height unless 
specially approved by the Engineer-in-Charge. 
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b. Bitumen Premix   

Over the surface prepared as per clause ‘a’ above, bitumen premix shall be laid 
and compacted to the required compaction as per clause ‘c’ mentioned here 
under. 

c.  Preparation And Transportation Of The Mix 

i. Mixing 

Bitumen premix shall be prepared in a hot mix plant of adequate capacity and 
capable of producing a mix of proper and uniform quality with thoroughly 
coated aggregates. The temperature of bitumen at the time of mixing shall be in 
the range of 150oC -165 oC and of aggregate in the range of 125oC -150 oC. 

ii .     Transporting 

Bituminous mix shall be transported in clean insulated vehicles, and unless 
otherwise agreed by the Engineer-in-charge, & shall be covered while in transit 
or awaiting tipping. Subject to the approval of the Engineer-in-charge a thin 
coating of diesel or lubricating oil may be applied to the interior of the vehicle 
to prevent sticking and to facilitate discharge of the material. 

iii. Spreading & Rolling 

Immediately after applying tack coat as above, bituminous mix shall be spread 
in layers of average thickness of 80mm/50mm over the surface where ever 
necessary for filling up the pot holes, easening the undulations on the existing 
surface and making up the surface to the required level and camber. 
Immediately after spreading the mix, rolling shall be done with 8 to 10 tonne 
power road roller as directed by the Engineer-in-charge of the work. The roller 
shall be kept damp to prevent the mix from adhering to the wheels and being 
picked up. 

iv. Measurement For Payment 

Measurements for the finished work under this head shall be made on the basis 
of volume of coarse aggregate used for the work and shall include the cost of 
bitumen, labour, plants and equipments . 

3.3.6     MATERIALS FOR  BITUMINOUS CONCRETE 
i. Coarse aggregates  

The coarse aggregates shall consist of crushed rock, crushed granite or other 
hard material retained on the 2.36 mm sieve. They shall be clean, hard, and 
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durable, of cubical shape, dry, free from dust and soft or friable matter, organic 
or other deleterious matter. The aggregate shall satisfy the physical 
requirements set forth in Table 500-16 of MORT & H’s specification for Road 
and Bridge works. 

ii. Fine aggregates 

Fine aggregates shall consist of crushed or naturally occurring material, or a 
combination of the two, passing 2.36 mm sieve and retained on 75 micron 
sieve. They shall be clean, hard, durable, dry and free from dust, soft or friable 
matter, organic or other deleterious matter. 

iii. Filler 

Filler shall consist of finely divided mineral matter such as rock dust, hydrated 
lime or cement approved by the Engineer-in-Charge. The filler shall be graded 
within the limits indicated in Table 500-9 of MORT&H’s Specification for 
Road & Bridge works below. 

                                                      TABLE 6.3 

                                 (TABLE 500-9 of MORT&H’s specification) 

IS Sieve (mm) Cumulative percent 
passing by weight 

0.6 100 

0.3 95-100 

0.075 85-100 

The filler shall be free from organic impurities and have a Plasticity Index not 
greater than 4. The Plasticity Index requirement shall not apply if filler is 
cement or lime.   

iv. Combined grading 

 The combined grading of the coarse and fine aggregate and added filler shall 
fall within the limits shown in Table 500-17 of MORT&H’s Specification for 
Road & Bridge work below. 

Table  500-17 

Nominal aggregate size 13.2 mm 
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IS Sieve (mm) Cumulative % by weight of total 
aggregate passing 

19 

13.2 

9.5 

4.75 

2.36 

1.18 

0.6 

0.3 

100 

90-100 

70-88 

53-71 

42-58 

34-48 

26-38 

18-28 

Bitumen grade            VG 30 grade 

3.3.7            BITUMINOUS CONCRETE WEARING COURSE 

The work consists of (i) providing 25mm thick Bituminous Concrete Wearing 
Course on the already prepared surface. 

i                Mix design 

The mix for bituminous concrete shall be design mix. The mix shall meet the 
following requirements set out in   Table 500-11 of MORT & H’s Specification 
for Road and Bridge works below. 

                     Table-2 (Table  500 -11)  Requirements for Bituminous Concrete 

Compaction level 75 Blows on each face of the 
specimen 

Minimum stability (KN at 60oC ) 9 

Marshal  flow(mm) 2-4 

Marshal Quotient ( stability/ flow) 2-5 

Percent air voids 3-5 



 

 

220 

 

 

Percent voids filled with bitumen 
(VFB) 

65-75 

Coating of aggregate particle 95% Minimum 

Tensile strength ratio 80% Minimum 

% Voids in Mineral Aggregate( 
VMA) 

Minimum Percent Voids in 
mineral aggregate(VMA) are set 

out in Table 500-13 

ii          Job Mix Formula 

  The contractor shall inform the Engineer-in-Charge in writing, at least 7 days 
before the start of the work, of the job mix formula proposed for use in the 
works, and shall give the following details: 

i.      Source and location of all materials. 

ii.          Proportions of all materials expressed as follows each is applicable 

              a.   Binder type, and percentage by weight of total mixture. 

              b.  Coarse aggregates/fine aggregate/ mineral filler as percentage by weight of 
total aggregate including mineral filler. 

iii.          A single definite percentage passing each sieve for the mixed aggregate. 

iv.        The individual grading of the individual aggregate fractions, and the proportion 
of each in the combined grade. 

v.           The results of tests enumerated in Table 500-11 as obtained by the Contractors. 

vi.      Where the mixer is a batch mixer, the individual weights of each type of 
aggregate, and the binder per batch. 

vii.         Test results of physical characteristics of aggregates to be used. 

viii.        Mixing temperature and compacting temperature. 

   While establishing the job mix formula, the contractor shall ensure that 
it is   based on a correct and truly representative sample of the materials that 
will actually be used in the work and that the mixture and its different 
ingredients satisfy the physical and strength requirements of these 
specifications. 
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 Approval of the job mix formula shall be based on independent testing by the 
Engineer-in-Charge for which samples of all ingredients of the mix shall be 
furnished by the Contractor as required by the Engineer-in-Charge. 

              The approved job mix formula shall remain effective unless and until a revised 
job mix formula is approved. Should a change in the source of materials be 
proposed, a new job mix formula shall be forwarded to the Engineer-in-Charge 
for approval before the placing of the material. 

 iii         Plant Trials- Permissible Variation in Job Mix Formula 

 Once the laboratory job mix formula is approved, the Contractor shall carry 
out plant trials at the mixer to establish that the plant can be set up to produce a 
uniform mix conforming to the approved job mix formula. The permissible 
variations of the individual percentages of the various ingredients in the actual 
mix from the job mix formula to be used shall be within the limits as specified 
in Table 500-18 of MORT& H’s Specification for Road and Bridge works 
below. 

 These variations are intended to apply to individual specimens taken for the          
quality control test in accordance with Section 900 of MORT&H’s 
specification for Road and Bridge works. 

                                   Table -3 

(Table 500-18 of MORT& H’s Specification) 

Description 
Wearing course 

(Bituminous concrete) 

Aggregate passing 90mm 
sieve or larger 

+7% 

Aggregate 
passing13.2mm.9.5mm 

+6% 

Aggregate passing 4.75mm +5% 

Aggregate passing 
2.36mm,1.18mm,0.6mm 

+4% 

Aggregate passing 
0.3mm,0.15mm 

+3%  
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Aggregate passing 0.075mm +1.5%  

Binder content +0.3% 

Mixing Temperature +10oC 

Once the plant trials have demonstrated the capability of the plant, and the 
trials are approved, the laying operation may commence. 

   iv       Laying Trials 

. Once the plant trials have been successfully completed and approved, the 
Contractor shall carryout laying trials, to demonstrate that the proposed mix 
can be successfully laid, and compacted all in accordance with the 
specifications hereinafter. The laying trial shall be carried out on a suitable 
area, approved by the Engineer-in-Charge. The area of the laying trials shall be 
a minimum of 100 Sq.m of construction, and it shall be similar to  that of the 
proposed road   of it shall be  in all respects, particularly compaction, the same 
as the proposed  construction on which the bituminous material is to be laid. 

  The Contractor shall previously inform the Engineer-in-Charge of the 
proposed method for laying and compacting the material. The plant trials shall 
then establish if the proposed laying plant, compaction plant, and methodology 
is capable of producing satisfactory results. The density of the finished paving 
layer shall be determined by taking cores, no sooner than 24 hours after laying, 
or by other approved method. 

              Once the laying trials have been approved, the same plant and methodology 
shall be applied to the laying of the material on the work, and no variation of 
either shall be acceptable, unless approved in writing by the Engineer-in-
Charge, who may at his discretion require further laying trials.  

 v         Construction operations 

 Laying shall be suspended while free standing water is present on the surface 
to be covered, or during rain, fog and dust storms. After rain, the bituminous 
surface, prime or tack coat, shall be blown off with a high pressure air jet to 
remove excess moisture, or the surface let to dry before laying shall start. 
Laying of bituminous mixtures shall not be carried out when the air 
temperature at the surface on which it is to be laid is below 10oC or when the 
wind speed at any temperature exceeds 40km per hour at 2m height unless 
specially approved by the Engineer-in-Charge. 
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vi                 Preparation of base   

The base on which Bituminous concrete material is to be laid shall be prepared 
as directed by the Engineer-in-Charge. The surface shall be thoroughly swept 
clean by a mechanical broom, and the dust removed by compressed air. In 
locations where mechanical broom cannot access, other approved methods 
shall be used as directed by the Engineer-in-Charge. 

 

vii                Applying Tack Coat 

 In case the Bitumen Premix surface over which the Bituminous concrete is to 
be laid is fresh and has not been subjected to traffic or contaminated by dust, a 
tack coat is not mandatory where the overlay is completed  within two days.  
Otherwise, tack coat shall be provided as directed by the Engineer-in-Charge as 
per Clause 3.3.9 below. 

viii                 Mixing and transportation of the mix 

              The provisions as specified in Clause 3.3.10.4.1and 3.3.10.4.2 shall apply.   

 ix                  Spreading 

                     The provisions as specified in Clause 3.3.10.4.3 shall apply.   

x                   Rolling 

(i)    Rolling for compaction shall be carried out in accordance with the provisions 
of clause 3.3.10.4.4 and clause 3.3.10.4.5. 

 (ii)   Rolling shall be continued until the specified density is achieved, until there is 
no further movement under the roller. The required frequency of testing is 
defined in Clause 903 of MORT & H’s Specification for Road and Bridge 
works. 

xi                  Surface finish and quality control. 

                     The surface finish of  completed construction shall conform to the 
requirements of Clause 902 of  MORT&H’s  Specification for Road and 
Bridge works or as directed by the Engineer-in-Charge. For control on the 
quality of materials and works carried out, relevant provisions of Section 900 
of MORT&H’s  Specification for Road and Bridge works shall apply.  

 xii                Measurement for payment 
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(i) Bituminous concrete shall be measured as finished work in cubic metres  on 
the  basis of volume of ingredients premeasured at plant site. 

 (ii) For one cubic metre of compacted volume of bituminous concrete, 
quantity of each type of aggregate and filler and bitumen used for the work 
shall be as per the proportion of ingredients determined in the mix design. 

xiii                Rate 

                     The contract unit rate for premixed bituminous courses shall be payment in full 
for carrying out the required operations including full compensation for, but not 
necessarily limited to: 

(i) Making arrangements for traffic control.  
(ii) Preparation of the surface to receive the material. 
(iii) Providing all materials to be incorporated in the work including arrangement for 

stock yards, all royalties, fees, rents wherever necessary and all leads and lifts; 
(iv) Mixing, transporting, laying and compacting the mix as specified. 
(v) All labour, tools, equipment, plant including installation of hot mix plant, power 

supply units and all machinery, incidental to complete the work to these 
specifications. 

(vi) Carrying out the work in part widths of the road if so directed by the Engineer-
in-Charge. 

(vii) Carrying out all tests for control of quality; and 
(viii) The rate shall cover the provision of bitumen at the rate specified in the contract.                                   
(ix) The rates are to include for all necessary testing, mix design, transporting and 

testing of samples, and cores. If there is no laboratory at work site, the 
Contractor must arrange to carry out all necessary testing at an outside 
Laboratory, approved by the Engineer-in-Charge, and all costs incurred are 
deemed to be included in the rate quoted. 

(x) The cost of all plant and laying trials as specified to prove the mixing and laying 
methods is deemed to be included in the Contractor’s quoted rate. 

3.3.8   BITUMEN EMULSION PRIME COAT   
3.3.8.1          General 
3.3.8.1.1 The work consists of application of single coat of low viscosity bituminous 

material on the WMM layer laid preparatory to superimposition of bituminous 
macadam to be laid. 

3.3.8.1.2 The primer shall not be applied to a wet surface or during a dust storm or when 
the weather is foggy, rainy or windy or when the temperature in the shade is less 
than 10°C.  Surfaces which are to receive emulsion primer should be damp, but 
no free or standing water shall be present. 

3.3.8.1.3 The primer distributor shall be a self propelled or towed bitumen pressure 
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sprayer equipped for spraying the material uniformly at the specified rate and 
temperatures.  Small areas, inaccessible to the distributor or narrow strips shall 
be sprayed with a pressure hand sprayer, or as directed by the Engineer-in-
Charge. 

3.3.8.2 Preparation of   surface 
3.3.8.2.1 The surface finish of granular surface on which bituminous works are to be 

placed, shall be free from dust. All the loose materials shall be removed from the 
surface to be primed. Immediately prior to applying the primer the surface shall 
be carefully swept clean  by means of mechanical broom and dust removed by 
air jet, or other means approved by the Engineer – in- charge, care being taken 
not to disturb the interlocked aggregate.  This is best achieved when the surface 
layer is slightly moist (lightly sprayed with water and the surface allowed to dry) 
and the surface should be kept moist until the primer is applied. 

3.3.8.3 Application of primer 

                     The viscosity and rate of application of the primer shall be as specified in the 
clauses 8.9 respectively. The bituminous primer shall be sprayed uniformly on 
the prepared surface. The sprayer used for applying primer shall be operated in 
such a way that will ensure an even distribution of primer on the surface  

3.3.8.4          Curing of primer 

                      The primed surface shall be allowed to cure for at least 24 hours or such other 
period as is found to be necessary to allow all the volatiles to evaporate before 
any subsequent surface treatment or mix is laid.  Any unabsorbed primer shall 
first be blotted with an application of sand, using the minimum quantity 
possible.  A primed surface shall not be opened to traffic other than that 
necessary to lay the next course.  A very thin layer of clean sand may be applied 
to the surface of the Primer, to prevent the primer picking up under the wheels of 
the paver and the trucks delivering bituminous material to the paver. 

3.3.8.5          Measurement for payment 

Prime coat shall be measured in terms of surface area of application in square  
meters. 

3.3.8.6           Rate 

The contract unit rate for prime coat shall be payment in full for carrying out the 
required operations as specified above. The rate quoted shall also include the 
cost of labour, materials, plants and equipments etc. required for surface 
preparation and providing prime coat. 

3.3.9          BITUMEN EMULSION TACK COAT 
3.3.9.1          General  
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(i) The work consists of application of a single coat of bitumen emulsion (RS) over 
the   already primed surface. 

(ii) The tack coat distributor shall be a self-propelled or towed bitumen pressure 
sprayer, equipped for spraying the material uniformly at specified rate. Small 
areas, inaccessible to the distributor or narrow strips shall be   sprayed with 
pressure hand sprayer, or as directed by the Engineer-in-charge. 

3.3.9.2          Preparation of Base 

                The surface on which tack coat is to be applied shall be clean and free from dust, 
dirt, and any extraneous material. Immediately before the application of the tack 
coat, the surface shall be swept clean with a mechanical broom and high pressure 
air jet, or by other means as directed by the Engineer–in-charge. 

3.3.9.3          Application of Tack coat 

                     The rate of application of the tack coat shall be as specified in the clause 8.9 . 
The bitumen emulsion shall be sprayed uniformly on the prepared surface. The 
sprayer used for applying tack coat shall be operated in such a way that will 
ensure an even distribution of primer on the surface. The normal range of 
spraying temperatures for a bituminous emulsion shall be 20oC to 70oC. 
Excessive deposits of emulsion on the surface caused by stopping and starting 
the sprayer or distribution by leakage should not be allowed, spraying shall in all 
case be carried out parallel to the centre line of the surface. Tack coat shall be 
applied just ahead of the oncoming bituminous macadam and bituminous 
concrete construction and shall be left to cure until all the volatiles have 
evaporated before any subsequent construction is started. No plant or vehicles 
shall be allowed on the tack coat other than those essential for the construction. 

3.3.9.4          Measurement for payment 

Tack coat shall be measured in terms of surface area of application in square 
metres. 

3.3.9.5               Rate 
(i) The contract unit rate for tack coat shall be payment in full for carrying out 

the required operation s as specified above. The rate quoted shall also include 
cost of labour, material, plants and equipments etc. required for surface 
preparation and providing tack coat.  

(ii) All joints shall be offset at least 300 mm from parallel joints in the layer 
beneath or as directed, and in a layout approved by the Engineer-in-Charge. 
Joints in the wearing course shall coincide with either the lane edge or the 
lane marking, whichever is appropriate. Longitudinal joints shall not be 
situated in wheel track zones. 
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3.3.10             BITUMINOUS MACADAM 

The work consists of providing 50mm thick of compacted crushed aggregate 
premixed with a bituminous binder   on a previously prepared sub base.  

3.3.10.1           Construction operations            

Laying shall be suspended while free standing water is present on the surface 
to be covered, or during rain, fog and dust storms. After rain, the bituminous 
surface, prime or tack coat, shall be blown off with a high pressure air jet to 
remove excess moisture, or the surface let to dry before laying shall start. 
Laying of bituminous mixtures shall not be carried out when the air 
temperature at the surface on which it is to be laid is below 10oC or when the 
wind speed at any temperature exceeds 40 km per hour at 2m height unless 
specially approved by the Engineer-in-Charge. 

3.3.10.2          Preparation of base   

The base on which  Bituminous Macadam is to be laid shall be prepared, 
shaped and compacted to the required profile in accordance with clause 501.8 
and 902.3 of MORT&H’s Specification for Road and Bridge works or as 
directed by the Engineer-in-Charge. The surface shall be thoroughly swept 
clean by a mechanical broom, and the dust removed by compressed air. In 
locations where mechanical broom cannot access, other approved methods 
shall be used as directed by the Engineer-in-Charge.  A prime coat shall be 
applied in accordance with Clause 8.5 above. 

3.3.10.3           Applying Tack Coat 

Tack coat shall then be applied as per Clause.8.6 above over the surface thus 
prepared. 

3.3.10.4 Mixing and transportation of the mixture    

3.3.10.4.1 Mixing 

Pre-mixed bituminous materials, including bituminous macadam and 
bituminous concrete shall be prepared in a hot mix plant of adequate capacity 
and capable of yielding a mix of proper and uniform quality with thoroughly 
coated aggregates. Appropriate mixing temperatures can be found in   Table 
500-5 of MORT & H’s Specification for Road and Bridge works; the 
difference in temperature between the binder and the aggregate should at no 
time exceed 1400C. In order to ensure uniform quality of the mix and better 
coating of aggregates, the hot mix plant shall be calibrated from time to time. 
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Table 7 -1  Manufacturing and rolling temperatures 

(Table 500-5 of  MORT & H’s Specification) 
Bitumen 

Penetration 
Bitumen 
Mixing 

(°C) 

Aggregate 
Mixing 

(°C) 

Mixed 
Material 

(°C) 

Rolling 
(°C) 

Laying 
(°C) 

 

65 

 

 

150-165 

 

 

150-170 

 

165 
Maximum 

90 
Minimum 

125 
Minimum 

Instead of installing a hot mix plant for the work at work site, the contractor 
shall be permitted to use an existing plant conforming to the above 
specifications, in the nearby locality subject to the following conditions.  
(a) All materials required for the bituminous works shall be stored at the 
hot mix plant premises sufficiently in advance and stacked,  measured  and  got 
approved by the Engineer-in-Charge before use in the work.  Conveyance for 
the inspection / supervision of the material / works by the department staff at 
the plant site shall be arranged by the contractor without any extra cost to the 
department. 
(b) Storage tank of adequate capacity for storing bitumen required for the 
work shall be arranged by the contractor at his risk and cost so that the progress 
of the work is not affected for want of bitumen. 
(c) The contractor shall maintain a record of daily consumption and 
balance quantities of all materials measured for use in the work and also 
bitumen supplied from the department, at the plant site which shall be jointly 
signed by the representative of the Engineer-in-Charge and the contractor 
before starting each day’s work and its closing on the day. 
(d) The contractor shall take all precautionary measures to ensure the 
required temperature of the mix at the time of placing the same at work site.    

 

3.3.10.4.2 Transporting 

Bituminous materials shall be transported in clean insulated vehicles, and 
unless otherwise agreed by the Engineer-in-charge shall be covered while in 
transit or awaiting tipping. Subject to the approval of the Engineer-in-charge a 
thin coating of diesel or lubricating oil may be applied to the interior of the 
vehicle to prevent sticking and to facilitate discharge of the material. 

3.3.10.4.3 Spreading 
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(i) Except in areas where a mechanical paver cannot access, bituminous materials 
shall be spread, levelled and tamped by an approved self–propelled paving 
machine. As soon as possible after arrival at site, the materials shall be 
supplied continuously to the paver and land without delay. 

(ii) The rate of delivery of material to the paver shall be regulated to enable the 
paver to operate continuously. The travel rate of the paver and its method of 
operations, shall be adjusted to ensure an even and uniform flow of bituminous 
material across the screed, free from dragging, tearing and segregation of the 
material. In areas with restricted space where a mechanical paver cannot be 
used, the material shall be spread, raked and levelled with suitable hand tools 
by experienced staff and compacted to the satisfaction of the Engineer-in-
Charge. 

(iii) The minimum thickness of material laid in each paver pass shall be in 
accordance with the minimum values given in the relevant parts in 
MORT&H’s Specification for Road and Bridge works. 

3.3.10.4.4 Rolling 

The compaction shall carry out in accordance with the provisions of clause 
8.6.4.5 below shall apply, as modified by the approved laying trials. Rolling 
shall be continued until the specified density is achieved, until there is no 
further movement under the roller. The required frequency of testing is defined 
in Clause 903 of MORT & H’s Specification for Road and Bridge works. 

3.3.10.4.5 Compaction 

(i) Bituminous materials shall be laid and compacted in layers which enable the 
specified thickness, surface level, regularity requirements and compaction to be 
achieved. 

(ii) Compaction of bituminous materials shall commence as soon as possible after 
laying. Compaction shall be substantially completed before the temperature 
falls below the minimum rolling temperatures stated in relevant part of the 
MORT&H’s Specification for Road and Bridge works. Rolling of the 
longitudinal joints shall be done immediately behind the paving operation. 
After this, rolling shall commence at the edges and progress towards the centre 
longitudinally except that on super elevated and unidirectional cambered 
portions, it shall progress from the lower to the upper edge parallel to the 
centre line of the pavement. Rolling shall continue until all roller marks have 
been removed from the surface. All deficiencies in the surface after laying shall 
be made good by the attendants behind the paver, before initial rolling is 
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commenced. The initial rolling shall be done with 80-100 KN dead weight 
smooth-wheeled rollers. The finish rolling shall be done with 80-100 KN 
vibrating tandem rollers. 

(iii) Where compaction is to be determined by density of cores the requirements to 
prove the performance of rollers shall apply in order to demonstrate that the 
specified density can be achieved. In such cases the Contractor shall nominate 
the plant, and the method by which he intends to achieve the specified level of 
compaction and finish at temperatures above the minimum specified rolling 
temperature. Laying trials shall then demonstrate the acceptability of the plant 
and method used. 

(iv) Bituminous materials shall be rolled in a longitudinal direction, with the driven 
rolls nearest the paver. The roller shall first compact material adjacent to joints 
and then work  from the lower to upper side of the layer, overlapping on 
successive passes by at least one-third of the width of the rear roll. 

(v) In portions super elevated and uni-directional camber, after the edge has been 
rolled, the roller shall progress from the lower to the upper edge.   

(vi) Rollers should move at a speed of not more than 5 km per hour. The roller shall 
not be permitted to stand on pavement which has not been fully compacted, 
and necessary precautions shall be taken to prevent dropping of oil, grease, 
petrol or other foreign matter on the pavement either when the rollers are 
operating or standing. The wheels of rollers shall be kept moist with water, and 
the spray system provided with the machine shall be in good working order, to 
prevent the mixture from adhering to the wheels. Only sufficient moisture to 
prevent adhesion between the wheels of rollers and the mixture should be used. 
Surplus water shall not be allowed to stand on the partially compacted 
pavement. 

3.3.10.5 Joints   

(i)    Where longitudinal joints are made in pre-mixed bituminous materials, the 
materials shall be fully compacted and the joint made flush. 

(ii)      All joints shall be offset at least 300mm from parallel joints in the layer beneath 
or as directed, and in a layout approved by the Engineer-in-Charge. Joints in 
the wearing course shall coincide with either the lane edge or the lane marking, 
whichever is appropriate. Longitudinal joints shall not be situated in wheel 
track zones. 

3.3.10.6 Measurement for payment 
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(i)      Bituminous Macadam shall be measured as finished work in cubic metres on the 
basis of volume of ingredients premeasured at plant site.      

(ii)      For one cubic metre of compacted volume of Bituminous Macadam, quantity of 
each type of aggregate and bitumen used for the work shall be as per clause 8.4 
above. 

3.3.11             SPREADING QUARRY DUST 

Soon after laying the Bituminous Concrete, the quarry dust shall be spread to a 
uniform   thickness of 3mm and broomed to cover the area uniformly and close 
all the crevices as directed by the Engineer-in-Charge. Rolling shall be done 
with 8 to 10 tonne power road roller. Traffic may be allowed only after 
spreading the quarry dust. 

3.4               DETAILED SPECIFICATIONS OF DISPOSAL OF GARBAGES 

3.4.1  General 

3.4.1.1 The work consists of collection of garbage, debris and other waste materials 
deposited in various places on Cochin Port Area and transporting, dumping and 
levelling the same in the dumping ground at A2 area at south end of W/Island 
or location pointed out by the Engineer-in-charge. 

3.4.1.2 The lorry/tipper, labours (skilled or unskilled), tools and equipments etc. 
required for carrying out the work shall be provided by the contractor at his 
own cost.   

3.4.1.3 The work shall be carried out without causing any interruption to the vehicular 
traffic and also without causing any hindrance to the Port’s operations. 

3.4.1.4 The payment will be made on the basis of number of lorry load/ tipper load. 
The lorry/tipper used for this work shall have minimum body volume of 6m3. 
The lorry/ tipper shall be filled with the materials to the maximum extent 
possible to the satisfaction of the officer in charge of the work. 

3.4.1.5 The work shall be carried out as per the directions and to the satisfaction of the 
Engineer-in-Charge.  

3.4.1.6 The work may not be operated on a regular basis and it has to be arranged 
occasionally as and when special need arises and the contractor is informed 
accordingly. 

3.5               SPECIFICATION FOR LABOUR SUPPLY 
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3.5.1 Skilled labourers supplied shall be well trained & having good health to 
carryout works. 

3.5.2 Unskilled labourers supplied shall have good health for carrying out all type of 
unskilled works. 

3.5.3 The labourers supplied shall have valid Identity Cards issued by the Govt. of 
India viz; Electoral ID card or Aadhar card. 

3.5.4 The labourers supplied shall be engaged for various civil construction/ 
maintenance works under various sub divisions at Cochin Port Authority. 

3.5.5 A register for the labourers posted shall be maintained by the contractor 
specifying the nature of work done by each labourer on each day. The register 
shall be signed by the respective Sub-Divisional Officers after completion of 
each days work and shall be counter signed by the Engineer-in-Charge after 
completing of the whole work. 

3.5.6 The rate stipulated in the Schedule is for supply of labour for one day of 8 
hours.  

 

3.6  SCHEDULE OF FITTINGS FOR DOORS, WINDOWS AND 
VENTILATORS 

All fittings should be of 1st class quality and got approved by the                     
Engineer - in - charge. The numbers in each and its use will be decided by the 
Engineer - in - charge according to the location and number of leaves, the 
doors, windows and ventilators have. 

3.6.1            BRASS FITTINGS 

3.6.1.1 DOORS: - 

a) Butt hinges: 125x75 mm heavy type brass butt hinges of approved quality with 
40 mm nettle-folds brass screws to suit. 

b) 30 cms. heavy type brass tower bolts of approved quality with 25 mm nettle-
folds brass screws to suit at top. 

c) 15 cms. heavy type brass tower bolts of approved quality with 25 mm nettle-
folds brass screws to suit at bottom. 

d) Brass tubes 50 mm long for fixing in the floor to suit the tower bolts. 
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e) 22.5 cms. heavy type brass tower bolt of approved quality with 25 mm nettle 
folds brass screws to suit. 

3.6.1.2 WINDOWS: - 

a)            100 mm x 60 mm heavy type brass butt hinges of approved quality with 40 mm 
nettle-folds brass screws to suit.  

b)             15 cms. heavy type brass tower bolts of approved quality with 25 mm nettle-
folds brass screws to suit at top and bottom. 

c)   Brass tubes 30 mm long to suit the tower bolts. 

d)             22.5 cms. brass hooks and eyes with fixing plate of approved quality with 25 
mm nettle-folds brass screws to suit. 

3.6.1.3            VENTILATORS: - 

a) 62 mm x 6mm x 6mm  brass sash centers fixed with 40 mm nettle-folds brass 
screws to suit 

b) Brass rings 25mm size fixed with 2 nos . nettle- folds brass screws  to suit  with 
necessary brass or chromium plated pulling chain . The length and sizes of 
chain will be decided at site by the Engineer-in-charge. 

3.6.2            IRON FITTINGS                                                           

3.6.2.1            DOORS 

a) Butt hings: - 125mm x 75mm heavy type iron butt hinges of approved quality 
with 40 mm nettle- folds brass screws to suit. 

b) 30 mm heavy type tower bolts of approved quality with 25 mm nettle -folds 
brass screws to suit at top. 

c) 15 cms heavy type iron tower bolts of approved quality with 25mm nettle-folds 
brass screws at bottom  

d) G.I tubes for fixing in the floor 50 mm long to suit the tower bolts. 

e)  22.5 mm heavy type tower bolts of approved quality with 25 mm nettle -folds 
brass screws to suit. 

3.6.2.2             WINDOWS: - 
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a) 100 mm x 60 mm heavy type brass butt hinges of approved quality with 40 mm 
nettle-folds brass screws to suit.  

b) 15 cms heavy type brass tower bolts of approved quality with 25 mm nettle-
folds brass screws to suit at top and bottom. 

c) G.I tubes 50 mm long to suit the tower bolt. 

d) 22.5 cms iron hooks and eyes with fixing plate of approved quality with 25 mm 
nettle-folds brass screws to suit.                                                                               

3.6.2.3             VENTILATORS: - 

a) 62 mm x 6mm x 6mm  brass sash centers fixed with 25 mm nettle-folds brass 
screws to suit 

b) Iron rings 25mm size fixed with 2 nos. nettle- folds brass screws  to suit  with 
necessary length of G.I chain. 

NOTE: All screws will be of only brass nettle- folds wherever not mentioned 
for works under the contract. 

                                                           

 SIGNATURE OF THE TENDERER 
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SECTION -V  

COCHIN PORT AUTHORITY  

1. PREAMBLE TO BILL OF QUANTITES 
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Description Page No 

1 1 General instruction 237 

2 1.1 General 237 
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4 1.3 Tidal work and weather conditions 239 
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6 1.5 Currency 239 

 

 

 

 

 

 

 

 

 

 



 

 

237 

 

 

 

SECTION V 

COCHIN PORT AUTHORITY 

1. PREAMBLE TO BILL OF QUANTITIES 

 
1 General Instructions 

 
1.1 General 

 
1.1.1 This Bill of Quantities must be read within the Drawings, Conditions of Contract and 

the Specifications, and the Contractor shall be deemed to have examined the 
Drawings, Specifications, General Conditions of Contract and to have acquainted 
himself within the detailed descriptions of the Works to be done, and the way in which 
they are to be carried out. 
 

1.1.2 Notwithstanding that the work has been sectionalized every part of it shall be deemed 
to be supplementary to and complementary of every other part and shall be read with it 
or into it so as it may be practicable to do so. 
 

1.1.3 The detailed descriptions of work and materials given in the Specifications are not 
necessarily be repeated in the Bill of Quantities. 
 

1.1.4 The Contractor shall be deemed to have visited the Site before preparing his tender 
and to have examined for himself the conditions under which the work will proceed 
and all other matters affecting the carrying out of the works and cost thereof. 
 

1.1.5 The Tenderer will be held to have familiarized himself with all local conditions, in so 
far as they affect the work, means of access and the locality of existing services, in 
order to execute the Works measured and described hereinafter. No claims for want of 
knowledge in this respect will be reimbursed. 
 

1.2 Rates and Prices to be Inclusive 
 

1.2.1 The rates and prices tendered by the Bidder in the Schedule of Prices shall, except 
insofar as it is otherwise provided under the Contract, including but not limited to all 
Bidder's equipment, labour, supervision, materials, plant, wastage, fuel, erection, 
maintenance, insurance, profit, overheads, together with all general risks, liabilities 
and obligations set out or implied in the Tender Document including all taxes, duties, 
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fees, royalty and other statutory deductions. 
 

1.2.2 The Specifications are intended to cover the supply of material and the execution of all 
work necessary to complete the works. Should there be any details of construction or 
material which have not been referred to in the Specifications or in the Bill of 
Quantities and Drawings, but the necessity for which may reasonably be implied or 
inferred there from, or which are usual or essential to the completion of all works in all 
trades, the same shall be deemed to be included in the rates and prices entered in the 
Bill of Quantities. The rates and prices are to cover the item as described in the Bill of 
Quantities and if there is inconsistency in the description between the Bill of 
Quantities, Specifications or Drawings, the interpretation will be done according to 
General Conditions of Contract. 
 

1.2.3 The Quantities given in the Bill are approximate and are given to provide a common 
basis for tendering. They are not to be taken as a guarantee that the quantities 
scheduled will be carried out or required or that they will not be exceeded. The 
employer/engineer reserves the right to delete any item and /or increase/reduce 
quantities indicated in the Bill of Quantities at any time. Payment will be made 
according to the actual quantities of work ordered and carried out in the contract. 
However, rates quoted shall be valid for any extent of variation in quantity of each 
individual item provided that the total contract value does not get altered by more than 
indicated in conditions of contract. No claim whatsoever for extra payment due to 
variation of quantities within the above said limit would be entertained. 
 

1.2.4 The drawings for tender purposes are indicative only of the work to be carried out. 
However, the Tenderer must allow within his price for the items of work included in 
the Tender Documents for the details which will appear on subsequent drawings 
developed for construction purposes. Rates and price shall include any additional 
design/detailing to be carried out by the contractor. 
 

1.2.5 The rates and prices shall include (except where separate items are given) for the 
provision and operation of the following items, for compliance with the Condition of 
Contracts, Special Conditions, the specifications and Tender Drawings. 
(i) Supervision and labour for the Works. 
(ii) All materials, installation /erection, handling and transportation. 
(iii) All Contractor’s equipment 
(iv) All testing and commissioning, insurance, maintenance, security, welfare 

facilities, overheads and profit and every incidental and contingent costs and 
charges whatsoever including. 

(v) Provision and maintenance of Contractor’s Site offices, cabins, huts, 
maintenance and storage areas. 
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(vi) All necessary temporary services including fresh water, compressed air lines, 
electrical cabling and switchgear, telephone, walkie-talkie and facsimile 
facilities. 

(vii) The maintenance of all Contractor’s services. 
(viii) All insurances for the Works. 
(ix) Allow for complying with all environmental aspects as specified. 
(x) For carrying out hot work of any kind contractor should consider safely for 

vessel in adjoining berth. 
(xi) Detail design of components of temporary works, wherever necessary as 

directed by Engineer. 
 

1.3 Tidal Works and Weather Conditions 
 

1.3.1 The Contractor shall be deemed to have ascertained for himself the extent to which the 
work has to be carried out in tidal conditions, and his rates and prices shall include for 
all cost and charge whatsoever arising out of such working. 

1.3.2 It is the Tenderer’s responsibility to ascertain for himself the probable states of tides, 
their levels, times and durations. Any water levels stated in technical specifications 
and marked on the Drawings are intended to give an indication only of those likely to 
be encountered. 

1.3.3 All rates are to be inclusive of work at the levels required taking into account the 
underwater work, tides and weather conditions. They are to include for any stopping 
of work by the Engineer under conditions stated in the specification. 
 

1.4 Method of Measurement 
 
1.4.1 Standard Method : The work included in the Bill of Quantities once completed will be 

presented to the Engineer ‘s representative for checking quality and quantity of work. 
The Engineer ‘s representative after satisfying himself issue a certificate to that effect. 
unless stated or billed otherwise quantities shall be measured in accordance with 
Indian Standard Code No.1200 for civil work and shall be not as they are providing in 
the works. The rates and prices shall include whatsoever allowance is necessary for 
wastage, working spaces, etc. 
The mode of measurement and payment described in the relevant technical 
specifications shall apply for the relevant items. 

 
1.5 Currency 

 
1.5.1 All monetary reference therein and the Bill of Quantities shall be priced in Indian 

Rupee Currency. 


